

AMENDMENT TO CONTRACT

THIS AMENDMENT TO CONTRACT, made and entered into, this ____ day of _____, 2026, by and between the CITY OF HOLLYWOOD, FLORIDA, COMMUNITY REDEVELOPMENT AGENCY ("CRA"), and OCEAN RESCUE ALLIANCE ("CONTRACTOR"), (collectively, the "Parties").

WHEREAS, on April 4, 2024, the Parties entered into a contract ("the Contract") for CONTRACTOR to furnish labor, materials, and equipment for the project known as Near Shore Mermaid, with CONTRACTOR to reach substantial completion not more than 350 calendar days from issuance of a notice to proceed; and

WHEREAS, on May 21, 2025, the Parties amended the Contract by extending the substantial completion date from April 9, 2025, to August 7, 2025, bringing the total contract time to 470 calendar days; and

WHEREAS, on September 3, 2025, the CRA further increased the Contract by an additional 180 days to a completion date of March 2, 2026; and

WHEREAS, on January 21, 2026, the CRA further increased the Contract by an additional 180 days to a completion date of August 29, 2026; and

WHEREAS, the Parties wish to amend the Contract by again extending the substantial completion date an additional 365 days to August 29, 2027.

NOW, THEREFORE, the parties, for the considerations set forth in the Contract, mutually agree as follows:

Section 1: The total contract time is hereby increased from 830 calendar days to 1,195 calendar days.

Section 2: Except as set forth above, the remainder of the Contract shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties hereto have executed this contract on the day and date first above written in three counterparts, each of which shall, without proof or accounting for the other counterparts, be deemed an original contract.

HOLLYWOOD, FLORIDA COMMUNITY REDEVELOPMENT AGENCY

By: _____
JOSH LEVY, BOARD CHAIR

ATTEST:

Phyllis Lewis
CRA Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

Damaris Henlon
General Counsel

Ocean Rescue Alliance

By _____ (President)