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CONTRACT BETWEEN THE MUNICIPALITY THE CITY OF HOLLYWOO AND 
SUPERIOR LANDSCAPING & LAWN SERVICES, INC. FOR LANDSCAPE IRRIGATION 

IMPROVEMENTS PROJECT NO. HOLL-035 (CITY HALL 
CIRCLE TO DIXIE HIGHWAY COMPLETE STREETS IMPROVEMENTS) 

BID/CONTRACT NO.: F-4695-21/TBD 

Project Title: HOLLYWOOD BLVD FROM THE EAST END OF CITY HALL 
CIRCLE TO DIXIE HIGHWAY COMPLETE STREETS IMPROVEMENTS  

Location: City of Hollywood 
RLI Number: #F-4695-21 

Contract Number: TBD  
Project Number: HOLL-035 

SUMMARY OF TERMS AND CONDITIONS 

General Contractor: Superior Landscaping & Lawn Service, Inc 
Contractor Address: 2200 NW 23rd Ave 

Miami, FL 33142    
Federal Identification No.: 65-0838100

Contract Administrator: Jose Cortes 
Contract Administrator 

Address: 
2600 Hollywood Boulevard Hollywood, 
FL 33020-4807 
jcortes@hollywoodfl.org  

Consultant: Bermello Ajamil & Partners 
Kirk J. Olney 

Consultant Address:  2601 South Bayshore Drive, Suite 1000 
Miami, Florida 33133 
305.859.2050 – Main 

Article Description Unit 
3.2 Substantial Completion 174  Days after the Project 

Initiation Date in NTP 
3.2 Final Completion 36  Days after Substantial 

Completion 
3.3 [If applicable] Liquidated Damages for each 

calendar day after time specified in Notice to 
Proceed 

$N/A  per day 

3.3 Liquidated Damages for each calendar day after 
time specified for Substantial Completion 

$220.00   per day 

mailto:jcortes@hollywoodfl.org
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Article  Description  Unit 
3.3 Liquidated Damages for each calendar day after 

time specified for Final Completion 
$440.00   per day 

3.3 [If applicable] Liquidated Damages for each 
calendar day after time specified for interim 
Milestones (or phase): 
 
[Milestones 1, 2, 3, etc.:  Division 1, Section  
_____] 

Interim Milestone #1  
$N/A   per day 
Interim Milestone #2  
$N/A   per day 
Interim Milestone #3  
$N/A   per day 

8.4 The Parties designate the following as the 
respective places for giving of notice: 

For Municipality: 
Jose Cortes 
For Contractor:  
Orlando Otero 

42 
(General 
Conditions) 

Compensable Excusable Delay for each calendar 
day beyond the Contract Time. 

$90.00   per day 
 

54 
(General 
Conditions) 

County Business Enterprise (CBE) or Small 
Business Enterprise (SBE) commitment 

As awarded 30% 
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CONTRACT 

This is a construction contract (“Contract”) by and between the City of Hollywood, a 
political subdivision of the State of Florida (“Municipality”), and Superior Landscaping & Lawn 
Service Inc. (collectively referred to as the “Parties”), for the goods and services set forth herein.   

RECITALS 

A. [Insert recitals if applicable] 

B. [Insert recitals if applicable] 

Now, therefore, for good and valuable consideration, the receipt and sufficiency of which 
are hereby acknowledged, the Parties agree as follows: 

ARTICLE 1  DEFINITIONS 

Whenever the following terms appear in the Contract Documents, the intent and meaning shall 
be interpreted as follows: 

1.1. Applicable Law means all applicable laws, codes, advisory circulars, rules, regulations, 
or ordinances of any federal, state, county, municipal, or other governmental entity, including as 
may be amended from time to time. 

1.2. Bidder means an entity or individual submitting a bid for this Project, acting directly or 
through a duly authorized representative. 

1.3. Board means the governing body of Municipality, its successors and assigns. 

1.4. Change Order means a written document ordering a change in the Contract Price or 
Contract Time or a material change in the Work. 

1.5. Consultant means the architect or engineer who has contracted with Municipality or who 
is an employee of Municipality, and provides professional services for this Project. 

1.6. Contract Administrator means Design and Construction Management, or Deputy Director 
of Design and Construction Management or such other person designated by Director of 
Construction Management in writing. 

1.7. Contract Documents means the official documents setting forth bidding information, 
requirements, and contractual obligations for the Project and includes Articles 1 through 8 of this 
Contract, the Contract Supplement, the General Conditions, the Supplemental General 
Conditions, the Scope of Work, Invitation to Bid, Addenda, Standard Instructions for Vendors, 
Special Instructions for Vendors, Plans, Drawings, Exhibits, General Requirements, Technical 
Specifications, Bid Forms, Record of Award by Board, Bonds, Notice of Award, Notice(s) to 
Proceed, Supplements, Representations and Certifications, Certificates, Project Forms, Closeout 
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Forms, Purchase Order(s), Change Order(s), Field Order(s), Special Provisions, BIM and Electronic 
Media Submittal Requirements, and any additional documents the submission of which is 
required by this Project. 

1.8. Contract Price means the amount established in the bid submittal and award by the 
Board, as may be amended by Change Order. 

1.9. Contract Time means the time between commencement and completion of the Work, 
including any milestone dates thereof, established in Article 3 of this Contract, as may be 
amended by Change Order. 

1.10. Contractor means the person, firm, or corporation with whom Municipality has 
contracted and who is responsible for the acceptable performance of the Work and for the 
payment of all legal debts or other obligations pertaining to the Work.  All references in the 
Contract Documents to third parties under contract or control of Contractor shall be deemed to 
be a reference to Contractor. 

1.11. County means Broward County, a political subdivision of the State of Florida and 
representatives authorized by the Board of County Commissioners or the Broward County 
Charter to act on behalf of County.  

1.12. County Business Enterprise or CBE means a small business certified as meeting the 
applicable requirements of the Broward County Business Opportunity Act of 2012, Section 1-81, 
Broward County Code of Ordinances.   

1.13. Field Order means a written order that orders minor changes in the Work but which does 
not involve a change in the Contract Price or Contract Time. 

1.14. Final Completion means the date certified by Consultant in the Final Certificate of 
Payment upon which all conditions and requirements of any permits and regulatory agencies 
have been satisfied; any documents required by the Contract Documents have been received by 
Consultant; any other documents required to be provided by Contractor have been received by 
Consultant; and to the best of Consultant’s knowledge, information and belief, the Work defined 
herein has been fully completed in accordance with the terms and conditions of the Contract 
Documents. 

1.15. Materials means materials incorporated in this Project or used or consumed in the 
performance of the Work. 

1.16. Municipality Manager means the official appointed by the Municipality who directs the 
administration of the Municipality.  

1.17. Notice(s) to Proceed means a written notice to Contractor authorizing the 
commencement of the activities identified in the notice or as described in the Contract 
Documents. 
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1.18. OESBD means Broward County’s Office of Economic and Small Business Development.  

1.19. Plans or Drawings means the official graphic representations of this Project that are a 
part of the Contract Documents. 

1.20. Purchasing Director means Municipality’s Assistant Director of Procurement 
Services or designee authorized to execute Work Authorizations.  

1.21. Project means the construction project described in the Contract Documents, including 
the Work described therein. 

1.22. Project Initiation Date means the date upon which the Contract Time commences. 

1.23. Small Business Enterprise or SBE means an entity certified as meeting the applicable 
requirements of the Broward County Business Opportunity Act of 2012, Section 1-81, Broward 
County Code of Ordinances.   

1.24. Subcontractor means a person, firm or corporation having a direct contract with 
Contractor, including one who furnishes material worked to a special design according to the 
Contract Documents, but does not include one who merely furnishes Materials not so worked. 

1.25. Substantial Completion means that date, as certified in writing by Consultant and as 
finally determined by Contract Administrator in its sole discretion, on which the Work, or a 
portion thereof, is at a level of completion in substantial compliance with the Contract 
Documents such that all conditions of permits and regulatory agencies have been satisfied and 
Municipality or its designee can enjoy use or occupancy and can use or operate it in all respects 
for its intended purpose.  A Certificate of Occupancy (or a Temporary Certificate of Occupancy 
(TCO) or other alternate municipal/county authorization for limited or conditional occupancy 
acceptable to the Contract Administrator) must be issued for Substantial Completion to be 
achieved; however, the issuance of a Certificate of Occupancy will not, by itself, constitute the 
achievement or date of Substantial Completion. 

1.26. Surety means the surety company or individual that is bound by the performance bond 
and payment bond with and for Contractor who is primarily liable for satisfactory performance 
of the Work, and which surety company or individual is responsible for Contractor’s satisfactory 
performance of the Work under this Contract and for the payment of all debts and other 
obligations pertaining thereto in accordance with Section 255.05, Florida Statutes. 

1.27. Work means the construction and services required by the Contract Documents, whether 
completed or partially completed, and includes all labor, materials, equipment, and services 
provided or to be provided by Contractor to fulfill Contractor’s obligations.  The Work may 
constitute the whole or a part of the Project. 
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ARTICLE 2  SCOPE OF WORK 

Contractor hereby agrees to furnish all of the labor, materials, equipment, services, and 
incidentals necessary to perform all of the Work described in the Contract Documents for the 
Project. 

ARTICLE 3  CONTRACT TIME 

3.1. Contractor shall be instructed to commence the Work by written instruction in the form 
of a Purchase Order issued by Municipality’s Purchasing Director and two or more Notices to 
Proceed issued by the Contract Administrator.  The first Notice to Proceed and Purchase Order 
will not be issued until Contractor’s submission to Municipality of all required documents and 
after execution of this Contract by both Parties.  Preliminary Work, including submission of a 
project schedule, schedule of values, submittals, submittal schedule, and other documents 
required for permitting, and performance of Work that does not require permits, shall commence 
within ten (10) days after the date of the first Notice to Proceed.  Contractor shall have ten (10) 
days after receipt of signed and sealed contract Drawings from Consultant to apply for 
construction permits to the applicable permitting authority.  Issuance of all permits by the 
permitting authority shall be a condition precedent to the issuance of a second Notice to Proceed 
for all additional Work.  Except for the reimbursement of permit application fees, impact fees, 
and performance and payment bond premiums as may be provided in the Contract Documents, 
Contractor shall not be entitled to compensation of any kind during the permitting process.  The 
Work to be performed pursuant to the second Notice to Proceed shall commence within ten (10) 
days after the Project Initiation Date specified in the second Notice to Proceed. 

3.2. Time is of the essence throughout this Contract.  Contractor must obtain Substantial 
Completion of the Work within one hundred and seventy four (174) days after the Project 
Initiation Date specified in the Second Notice to Proceed, and Final Completion within 
thirty six (36) days after the date of Substantial Completion. 

3.3. Upon failure of Contractor to obtain Substantial Completion within the deadline stated in 
Section 3.2, as extended by any approved time extensions, Contractor shall pay to 
Municipality the sum of two hundred and twenty Dollars ($220.00) for each day after the 
deadline for Substantial Completion, as extended by any approved time extensions, until 
Substantial Completion is obtained.  After Substantial Completion, should Contractor fail 
to complete the remaining Work within the deadline stated in Section 3.2, as extended 
by approved time extensions thereof, Contractor shall pay to Municipality the sum of four 
hundred and forty Dollars ($440.00) for each day after the deadline for Final Completion, 
as extended by any approved extensions, until Final Completion is obtained.  These 
amounts are not penalties but are liquidated damages to Municipality for its inability to 
obtain full beneficial occupancy and/or use of the Project.  Liquidated damages are 
hereby fixed and agreed upon between the Parties based on (1) a mutual recognition of 
the impossibility of precisely ascertaining the amount of damages that will be sustained 
by Municipality as a consequence of Contractor’s failure to timely obtain Substantial 
Completion; and (2) both Parties’ desire to obviate any question of dispute concerning 
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the amount of said damages and the cost and effect of the failure of Contractor to 
complete this Contract on time.  These liquidated damages shall apply separately to each 
portion of the Project for which a deadline for completion is given. 

3.4. Municipality may deduct liquidated damages from monies due to Contractor for the Work 
under this Contract or as much thereof as Municipality may, in its sole discretion, deem just and 
reasonable. 

3.5. Contractor shall reimburse Municipality, in addition to liquidated damages, for all costs 
incurred by Consultant in administering the construction of the Project beyond the completion 
dates specified above, as extended by any approved time extensions.  Consultant construction 
administration costs shall be in the amounts set forth in the contract between Municipality and 
Consultant, a copy of which is available upon request of the Contract Administrator.  All such 
costs shall be deducted from the monies due Contractor for performance of Work under this 
Contract by means of unilateral credit Change Orders issued by Municipality as costs are incurred 
by Consultant and agreed to by Municipality. 

ARTICLE 4  CONTRACT SUM 

4.1.   This is a Unit Price Contract:* 

4.1.1. Municipality shall pay to Contractor the amounts determined for the total number 
of each of the units of Work completed at the unit price stated in the Contract Price.  The 
number of units contained in this schedule is an estimate only, and final payment shall be 
made for the actual number of units incorporated in or made necessary by the Work 
covered by the Contract Documents. 

4.1.2. Payment shall be made at the unit prices applicable to each integral part of the 
Work.  These prices shall be full compensation for all costs, including overhead and profit, 
associated with completion of all the Work in full conformity with the requirements as 
stated or shown, or both, in the Contract Documents.  The cost of any item of Work not 
covered by a specific Contract unit price shall be included in the Contract unit price or 
lump sum price to which the item is most applicable. 

4.2.   This is a Lump Sum Contract:* 

4.2.1. Municipality shall pay Contractor the Contract Price for the performance of the 
Work described in the Contract Documents. 

4.2.2. Payment shall be at the lump sum price stated in this Contract.  This price shall be 
full compensation for all costs, including overhead and profit, associated with completion 
of all the Work in full conformity with the requirements as stated or shown, or both, in 
the Contract Documents.  The cost of any item of Work not covered by a specific Contract 
lump sum should be included in the lump sum price to which the item is most applicable. 
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*Note:  Only the subsections corresponding to any checked box in this Article 4 will apply to this 
Contract.  Some Projects include both unit prices and lump sums, in which case both subsections 
shall apply as appropriate depending upon the type of Work being performed by Contractor and 
approved by Municipality. 

ARTICLE 5  PROGRESS PAYMENTS  

5.1. Contractor may make an application for payment (“Application for Payment”), at intervals 
of not more than once a month, for Work completed during the Project.  Contractor shall, where 
the Project involves CBE or SBE Subcontractors, make Application for Payment, at monthly 
intervals, for Work completed by such Subcontractors during the Project.  Contractor’s 
applications shall show a complete breakdown of the Project components, the quantities 
completed, and the amount of payment sought, together with such supporting evidence as may 
be required by Consultant or Contract Administrator.  Contractor shall submit with each 
Application for Payment: an updated progress schedule acceptable to Consultant as required by 
the Contract Documents; a Certification of Payments to Subcontractors Form (Form 9); a 
statement indicating the cumulative amount of CBE or SBE participation to date; and a release of 
claims relative to the Work that was the subject of previous applications or consent of surety 
relative to the Work that is the subject of the Application for Payment.  If Contractor has not 
made payment to a Subcontractor, the Certification of Payments to Subcontractors Form shall 
be accompanied by a copy of the notification sent to each Subcontractor (listed in Item 2 of the 
Form) to whom payment has not been made, explaining the good cause why payment was not 
made.  When applicable, an Application for Payment shall be accompanied by a completed 
Statement of Wage Compliance Form (Form 8A or 8B).  Each Application for Payment shall be 
submitted in triplicate to Consultant for approval as follows:  

Juan Figueroa 
Sr. Project Manager 
P.O. Box 229045 
Hollywood, FL 33022-9045 
 

All Applications for Payment shall be stamped as received on the date on which they are 
delivered in the manner specified above.  Payments of Applications for Payment shall be 
subject to approval as specified hereinbefore, and if approved shall be due twenty-five 
(25) business days after the date on which the Application for Payment is stamped 
received.  At the end of the twenty-five (25) business days, Contractor may send the 
Contract Administrator an overdue notice.  If the Application for Payment is not rejected 
within four (4) business days after delivery of the overdue notice, the Application for 
Payment shall be deemed accepted, except for any portion of the Application for Payment 
that Municipality determines to be fraudulent or misleading.  If the Application for 
Payment does not meet the requirements of this Contract, Municipality shall reject the 
Application for Payment within twenty (20) business days after the date stamped received 
and said rejection shall specify the deficiency and the action necessary to cure that 
deficiency.  If Contractor submits a request that corrects the deficiency, the corrected 
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Application for Payment must be paid or rejected within ten (10) business days after the 
corrected Application for Payment is stamped as received.  Any dispute between 
Municipality and Contractor shall be resolved pursuant to the dispute resolution 
procedure set forth in Article 12 of the General Conditions. 
 

5.2. Municipality may withhold retainage on each progress payment as set forth in Section 
255.078, Florida Statutes, as may be amended during this Contract.  Any reduction in retainage 
below the maximum amount set forth in Section 255.078, Florida Statutes, shall be at the sole 
discretion of the Contract Administrator, as may be recommended by Consultant.  Any interest 
earned on retainage shall accrue to the benefit of Municipality.  

5.3. Notwithstanding any provision of this Contract to the contrary, Municipality may withhold 
payment, in whole or in part, in accordance with Applicable Law, or to such extent as may be 
necessary to protect itself from loss on account of: 

5.3.1 Inadequate or defective Work not remedied. 

5.3.2 Claims filed or reasonable evidence indicating probable filing of claims by other 
parties against Contractor or Municipality relating to Contractor’s performance. 

5.3.3 Failure of Contractor to make payments properly to Subcontractors or for material 
or labor. 

5.3.4 Damage to another contractor not remedied. 

5.3.5 Liquidated damages and costs incurred by Consultant for extended construction 
administration. 

5.3.6 Failure of Contractor to provide documents required by the Contract Documents. 

When the above grounds are removed or resolved to the satisfaction of the Contract 
Administrator, any withheld payment shall be made to the extent otherwise due. 

ARTICLE 6  ACCEPTANCE AND FINAL PAYMENT 

6.1. Upon receipt of written notice from Contractor that the Work is ready for final inspection 
and acceptance, Consultant shall conduct an inspection within ten (10) days.  If Consultant and 
Contract Administrator find that the Work is acceptable; that the requisite documents have been 
submitted; that the requirements of the Contract Documents are fully satisfied; and that all 
conditions of the permits and regulatory agencies have been met, a Final Certificate of Payment 
(Form 11) shall be issued by Consultant, under its signature, stating that the requirements of the 
Contract Documents have been performed and that the Work is ready for acceptance under the 
terms and conditions of the Contract Documents. 

6.2. Before issuance of the Final Certificate for Payment, Contractor shall deliver to Consultant 
the following Final Payment Package: a complete release of all claims arising out of this Contract, 
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or receipts in full in lieu thereof; an affidavit certifying that all suppliers and Subcontractors have 
been paid in full and that all other indebtedness and financial obligations connected with the 
Work have been paid, or, in the alternative, a consent of the Surety to final payment on 
Contractor’s behalf; the final corrected as-built Drawings; and the final bill of Materials, if 
required, and the final Application for Payment.  This Final payment package must include the 
certification document titled Final List of Non-Certified Subcontractors and Suppliers (Form 13), 
which must be signed and notarized by Contractor.  A list of all noncertified Subcontractors and 
suppliers used must be attached to this certified document. 

6.3. If, after Substantial Completion, Final Completion is materially delayed through no fault 
of Contractor, and Consultant so certifies, Municipality shall, upon certification of Consultant, 
and without terminating this Contract, make payment of the balance due for any portion of the 
Work fully completed and accepted.  Such payment shall be made under the terms and conditions 
governing final payment, but it shall not constitute a waiver of claims.   

6.4. Final payment shall be made only after the Board or Municipality’s Purchasing Director, 
as applicable, has reviewed a written evaluation of the performance of Contractor prepared by 
the Contract Administrator and has approved the final payment.  The acceptance of final 
payment shall constitute a waiver of all claims by Contractor, except those previously made in 
strict accordance with the provisions of the General Conditions and identified by Contractor as 
unsettled at the time of the application for final payment. 

ARTICLE 7  REPRESENTATIONS AND WARRANTIES 

7.1. Representation of Authority.  Contractor represents and warrants that this Contract 
constitutes the legal, valid, binding, and enforceable obligation of Contractor, and that neither 
the execution nor performance of this Contract constitutes a breach of any agreement that 
Contractor has with any third party or violates Applicable Law.  Contractor further represents and 
warrants that execution of this Contract is within Contractor’s legal powers, and each individual 
executing this Contract on behalf of Contractor is duly authorized by all necessary and 
appropriate action to do so on behalf of Contractor and does so with full legal authority. 

7.2. Solicitation Representations.  Contractor represents and warrants that all statements and 
representations made in Contractor’s proposal, bid, or other supporting documents submitted 
to Municipality in connection with the solicitation, negotiation, or award of this Contract, 
including during the procurement or evaluation process, were true and correct when made and 
are true and correct as of the date Contractor executes this Contract, unless otherwise expressly 
disclosed in writing by Contractor. 

7.3. Contingency Fee.  Contractor represents that it has not paid or agreed to pay any person 
or entity, other than a bona fide employee working solely for Contractor, any fee, commission, 
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percentage, gift, or other consideration contingent upon or resulting from the award or making 
of this Contract.   

7.4. Public Entity Crimes.  Contractor represents that it is familiar with the requirements and 
prohibitions of the Public Entity Crime Act, Section 287.133, Florida Statutes, and represents that 
its entry into this Contract will not violate that Act.  In addition to the foregoing, Contractor 
further represents that there has been no determination that it committed a “public entity crime” 
as defined by Section 287.133, Florida Statutes, and that it has not been formally charged with 
committing an act defined as a “public entity crime,” regardless of the amount of money involved 
or whether Contractor has been placed on the convicted vendor list.   

7.5. Discriminatory Vendor and Scrutinized Companies List; Countries of Concern.  Contractor 
represents that it has not been placed on the discriminatory vendor list as provided in Section 
287.134, Florida Statutes, and that it is not a “scrutinized company” pursuant to Sections 215.473 
or 215.4725, Florida Statutes.  Contractor further represents that it is not, and for the duration 
of the Contract will not be, ineligible to contract with Municipality on any of the grounds stated 
in Section 287.135, Florida Statutes.  Contractor represents that it is, and for the duration of this 
Contract will remain, in compliance with Section 286.101, Florida Statutes. 

7.6. Claims Against Contractor.  Contractor represents and warrants that there is no action or 
proceeding, at law or in equity, before any court, mediator, arbitrator, governmental or other 
board or official, pending or, to the knowledge of Contractor, threatened against or affecting 
Contractor, the outcome of which may (a) affect the validity or enforceability of this Contract, 
(b) materially and adversely affect the authority or ability of Contractor to perform its obligations 
under this Contract, or (c) have a material and adverse effect on the consolidated financial 
condition or results of operations of Contractor or on the ability of Contractor to conduct its 
business as presently conducted or as proposed or contemplated to be conducted. 

7.7. Verification of Employment Eligibility.  Contractor represents that Contractor and each 
Subcontractor have registered with and use the E-Verify system maintained by the United States 
Department of Homeland Security to verify the work authorization status of all newly hired 
employees in compliance with the requirements of Section 448.095, Florida Statutes, and that 
entry into this Contract will not violate that statute.  If Contractor violates this section, 
Municipality may immediately terminate this Contract for cause and Contractor shall be liable for 
all costs incurred by Municipality due to the termination. 

7.8. Warranty of Performance.  Contractor represents and warrants that it possesses the 
knowledge, skill, experience, and financial capability required to perform and provide all Work 
and that each person and entity that will perform or provide Work is duly qualified to perform 
such Work by all appropriate governmental authorities, where required, and is sufficiently 
experienced and skilled in the area(s) for which such person or entity will render such Work.  
Contractor represents and warrants that the Work shall be performed in a skillful and respectful 
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manner, and that the quality of all such Work shall equal or exceed prevailing industry standards 
for such Work.   

7.9. Truth-In-Negotiation Representation.  Contractor’s compensation under this Contract is 
based upon its representations to Municipality, and Contractor certifies that the wage rates, 
factual unit costs, and other information supplied to substantiate Contractor’s compensation, 
including without limitation those made by Contractor during the negotiation of this Contract, 
are accurate, complete, and current as of the date Contractor executes this Contract.  
Contractor’s compensation will be reduced to exclude any significant sums by which the contract 
price was increased due to inaccurate, incomplete, or noncurrent wage rates and other factual 
unit costs. 

7.10. Prohibited Telecommunications Equipment.  Contractor represents and certifies that it 
and its Subcontractors do not use any equipment, system, or service that uses covered 
telecommunications equipment or services as a substantial or essential component of any 
system, or as critical technology as part of any system, as such terms are used in 48 CFR §§ 
52.204-24 through 52.204-26.  Contractor represents and certifies that Contractor and its 
Subcontractors shall not provide or use such covered telecommunications equipment, system, 
or services at any time during the term of this Contract.   

7.11. Breach of Representations.  Contractor acknowledges that Municipality is materially 
relying on the representations, warranties, and certifications of Contractor stated in this article.  
Municipality shall be entitled to exercise any or all of the following remedies if any such 
representation, warranty, or certification is untrue: (a) recovery of damages incurred; (b) 
termination of this Contract without any further liability to Contractor; (c) set off from any 
amounts due Contractor the full amount of any damage incurred; and (d) debarment of 
Contractor. 

ARTICLE 8  MISCELLANEOUS 

8.1. Contract Documents and Priority of Provisions.  In the event of any conflict between the 
terms contained in this Contract and those contained in a Contract Supplement, the terms of 
such Contract Supplement shall prevail.  Furthermore, in the event of any conflict between the 
terms of the General Conditions included in this Contract and those contained in any General 
Supplemental Provisions, the terms of such General Supplemental Provisions shall prevail.  In 
addition, anything shown on the drawings and not mentioned in the specifications or mentioned 
in the specifications and not shown on the drawings, shall have the same effect as if shown or 
mentioned respectively in both.  In the event of a conflict among the Contract Documents, 
Contractor shall provide the latest, most stringent, and more technical requirement(s), including, 
but not limited to, the requirements setting forth the better quality or greater quantity.   

8.2. Independent Contractor.  Contractor is an independent contractor under this Contract.  
Work provided by Contractor pursuant to this Contract shall be subject to the supervision of 
Contractor.  In providing such services, neither Contractor nor its agents shall act as officers, 
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employees, or agents of Municipality. This Contract shall not constitute or make the Parties a 
partnership or joint venture.   

8.3. Third-Party Beneficiaries.  Except for Broward County to the extent expressly identified 
herein, neither Contractor nor Municipality intends to directly or substantially benefit a third 
party by entering into this Contract.  Therefore, the Parties agree that, other than Broward 
County, there are no third-party beneficiaries to this Contract (other than Consultant to the 
extent this Contract expressly provides Consultant with specific rights or remedies).   

8.4. Notices.  In order for a notice to a Party to be effective under this Contract, notice must 
be sent via U.S. first-class mail, hand delivery, or commercial overnight delivery, each with a 
contemporaneous copy via email, to the addresses listed below and shall be effective upon 
mailing or hand delivery (provided the contemporaneous email is also sent).  Addresses may be 
changed by the applicable Party giving notice of such change in accordance with this section. 

For Municipality: 
[Jose Cortes 
Director, Design and Construction Management 
P.O. Box 229045 
Hollywood, FL 33022-9045 

E-mail: jcortes@HollywoodFL.org

For Contractor:  
Superior Landscaping & Lawn Service, Inc. 
Orlando Otero, President 
2200 NW 23rd Ave 
Miami, FL 33142 

E-mail:  Ootero@superiorlandscaping.com

8.5. Assignment and Performance.  Neither this Contract nor any interest herein or proceeds 
hereof shall be assigned, transferred, or encumbered without the written consent of the other 
party, and Contractor shall not subcontract any portion of the Work required by this Contract 
except as authorized by Article 28 of the General Conditions.  Any attempted assignment, 
transfer, encumbrance, or subcontract in violation of this section shall be void and ineffective, 
and shall constitute a breach of this Contract. Municipality reserves the right to condition its 
approval of any assignment, transfer, encumbrance, or subcontract upon further due diligence 
and an additional fee paid to Municipality to reasonably compensate it for the performance of 
any such due diligence. 

8.6. Materiality and Waiver of Breach.  Each requirement, duty, and obligation set forth in this 
Contract was bargained for at arm’s-length and is agreed to by the Parties.  Each requirement, 

mailto:jcortes@HollywoodFL.org
mailto:Ootero@superiorlandscaping.com
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duty, and obligation set forth herein is substantial and important to the formation of this Contract 
and is, therefore, a material term. 

8.7. No Waiver.  Municipality’s failure to enforce any provision of this Contract shall not be 
deemed a waiver of its right or power to enforce such provision or a modification of this Contract.  
The failure to assert a breach of a provision of this Contract shall not be deemed a waiver of such 
breach or of any subsequent breach, nor shall it be construed to be a modification of the terms 
of this Contract. 

8.8. Severability.  If any part of this Contract is found to be unenforceable by a court of 
competent jurisdiction, that part shall be deemed severed from this Contract and the balance of 
this Contract shall remain in full force and effect. 

8.9. Law, Jurisdiction, Venue, Waiver of Jury Trial.  This Contract shall be interpreted and 
construed in accordance with and governed by the laws of the State of Florida.  Jurisdiction of 
any controversies or legal problems arising out of this Contract, and any action involving the 
enforcement or interpretation of any rights hereunder, shall be exclusively in the state courts of 
the Seventeenth Judicial Circuit in Broward County, Florida, and venue for litigation arising out 
of this Contract shall be exclusively in such state courts, forsaking any other jurisdiction which 
either party may claim by virtue of its residency or other jurisdictional device.  EACH PARTY 
HEREBY EACH EXPRESSLY WAIVES ANY RIGHTS IT MAY HAVE TO A TRIAL BY JURY OF ANY CIVIL 
LITIGATION RELATED TO THIS CONTRACT.  IF A PARTY FAILS TO WITHDRAW A DEMAND FOR A 
JURY TRIAL AFTER WRITTEN NOTICE BY THE OTHER PARTY, THE PARTY MAKING THE DEMAND 
FOR JURY TRIAL SHALL BE LIABLE FOR REASONABLE ATTORNEYS’ FEES AND COSTS OF THE 
OTHER PARTY TO CONTEST THE DEMAND FOR JURY TRIAL, AND SUCH AMOUNTS SHALL BE 
AWARDED BY THE COURT IN ADJUDICATING THE MOTION.  CONTRACTOR, PURSUANT TO 
ARTICLE 28 OF THE GENERAL CONDITIONS, SHALL SPECIFICALLY BIND ALL SUBCONTRACTORS 
TO THE PROVISIONS OF THIS SECTION. 

8.10. Amendments.  Unless otherwise expressly authorized herein, no modification, 
amendment, or alteration of any portion of this Contract shall be effective unless contained in a 
written document executed with the same or similar formality as this Contract by duly authorized 
representatives of Municipality and Contractor. 

8.11. Prior Agreements.  The Contract is the final and complete understanding of the Parties 
regarding the subject matter of this Contract and supersedes all prior and contemporaneous 
negotiations and discussions regarding same.  All commitments, agreements, and 
understandings of the Parties concerning the subject matter of this Contract or the Contract 
Documents are contained herein. 

8.12. Compliance with Laws.  Contractor and the Work must comply with all Applicable Law, 
including, but not limited to, the Americans with Disabilities Act, 42 U.S.C. § 12101, Section 504 
of the Rehabilitation Act of 1973, and the requirements of any applicable grant agreements. 
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8.13. Living Wage Requirement.  To the extent Contractor is a “covered employer” within the 
meaning of the Broward County Living Wage Ordinance, Sections 26-100 through 26-105, 
Broward County Code of Ordinances, Contractor agrees to and shall pay to all of its employees 
providing “covered services,” as defined in the ordinance, a living wage as required by such 
ordinance, and shall fully comply with the requirements of such ordinance, and that Contractor 
shall ensure all of its Subcontractors that qualify as “covered employers” fully comply with the 
requirements of such ordinance.  

8.14. Interpretation.  The titles and headings in the Contract Documents are for reference 
purposes only and shall not in any way affect the meaning or interpretation of this Contract.  All 
personal pronouns shall include the other gender, and the singular shall include the plural, and 
vice versa, unless the context otherwise requires.  Terms such as “herein” refer to the Contract 
as a whole and not to any particular sentence, paragraph, or section where they appear, unless 
the context otherwise requires.  Whenever reference is made to a section or article, such 
reference is to the section or article as a whole, including the subsections thereof, unless the 
reference is made to a particular subsection or subparagraph of such section or article.  Any 
reference to “days” means calendar days, unless otherwise expressly stated.   

8.15. Sovereign Immunity.  Except to the extent sovereign immunity may be deemed to be 
waived by entering into this Contract, nothing herein is intended to serve as a waiver of sovereign 
immunity by Municipality nor shall anything included herein be construed as consent by 
Municipality to be sued by third parties in any matter arising out of this Contract.  Municipality is 
a political subdivision as defined in Section 768.28, Florida Statutes, and shall be responsible for 
the negligent or wrongful acts or omissions of its employees pursuant to Section 768.28, Florida 
Statutes. 

(The remainder of this page is intentionally left blank.) 
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IN WITNESS WHEREOF, the Parties hereto have made and executed 
this Agreement:  MUNICIPALITY, CITY OF HOLLYWOOD through its City Commission, signing by 
and through its Mayor or Vice-Mayor authorized to execute same by Board action on the 
______ day of ____________, 20____, and Superior Landscaping & Lawn 
Service, Inc., signing by and through its _____________________, duly 
authorized to execute same. 

MUNICIPALITY 

ATTEST: 

_______________________________ 

By: 
  JOSH LEVY, MAYOR 

Print Name 

_____ day of __________, 20___ 

APPROVED AS TO FORM & LEGAL 
SUFFICIENCY for the use and reliance of the 
City of Hollywood,Fl,only.

 DOUGLAS R. GONZALES

         CITY ATTORNEY 

PATRICIA CERNY, MMC, CITY CLERK

CLERK 

NHERAN
Cross-Out
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CONTRACT BETWEEN THE MUNICIPALITY THE CITY OF HOLLYWOO AND 
SUPERIOR LANDSCAPING & LAWN SERVICES, INC. FOR LANDSCAPE IRRIGATION 

IMPROVEMENTS PROJECT NO. HOLL-035  
(CITY HALL CIRCLE TO DIXIE HIGHWAY COMPLETE STREETS IMPROVEMENTS) 

BID/CONTRACT NO.: F-4695-21/TBD 
 
FOR INDIVIDUAL: 

 
CONTRACTORWITNESSES: 
 
__________________________  By_____________________________ 
Signature 
 
__________________________  _______________________________ 
Print/Type Name   (Please Type Name) 
 
__________________________  ___ day of ________________, 20___. 
Signature 
 
__________________________ 
Print/Type Name 
 
 

FOR CORPORATION: 
 

CONTRACTOR 
 
 

________________________________ 
ATTEST: (Typed Name of Contractor/Firm) 

 
 

__________________________  By______________________________ 
Secretary   President/Vice President 
 

__________________________  ________________________________  
(Typed Name of Secretary)  (Typed Name and Title) 

 
CORPORATE SEAL  ___ day of ________________, 20___. 
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CONTRACT SUPPLEMENT 
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GENERAL CONDITIONS 

ARTICLE 1  CONTRACT DOCUMENTS 

1.1 The Contract Documents shall be followed in strict accordance as to Work, performance, 
material(s), and dimensions except when Consultant may authorize, in writing, an exception. 

1.2 Dimensions given in figures shall predominate over scaled measurements from the 
Drawings; however, any discrepancies regarding figures shall be resolved by Consultant.  
Contractor shall not proceed when in doubt as to any dimension or measurement, but shall seek 
clarification from Consultant.   

1.3 Contractor shall be furnished ten (10) copies of this Contract, free of charge, two (2) of 
which shall be preserved and always made accessible to Consultant and Consultant’s authorized 
representatives.  Additional copies of this Contract may be obtained from Municipality at the cost 
of reproduction. 

ARTICLE 2  INTENTION OF MUNICIPALITY 

Municipality intends to describe in this Contract a functionally complete Project (or part thereof) 
to be constructed in accordance with this Contract and in accordance with all codes and 
regulations governing construction of the Project.  The Work is a description of Contractor’s 
obligations and responsibilities and is deemed to include preliminary considerations and 
prerequisites, as well as all labor, materials, equipment, and tasks, that are such an inseparable 
part of the Work described that exclusion of them from the Work would render performance by 
Contractor impractical, illogical, or unconscionable, and shall be supplied by Contractor whether 
or not specifically called for.  When words that have a well-known technical or trade meaning are 
used to describe Work, materials, or equipment, such words shall be interpreted in accordance 
with that meaning, unless specified otherwise herein.  Reference to standard specifications, 
manuals, or codes of any technical society, organization, or association, or to the laws or 
regulations of any governmental authority, whether such reference be specific or by implication, 
shall mean the latest standard specification, manual, code, laws, or regulations in effect at the 
time of opening of bids for the Project.  Contractor shall comply with such specifications, 
manuals, codes, laws, or regulations.  Municipality will have no duties other than those duties 
and obligations expressly set forth within this Contract. 

ARTICLE 3  PRELIMINARY MATTERS 

3.1. At least five (5) days prior to the pre-construction meeting described in Section 3.2, 
Contractor shall submit to Consultant for Consultant’s review and acceptance: 

3.1.1. A progress schedule in the indicated form: 

  Bar Chart 

  Modified Critical Path Method (“CPM”) 
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  CPM 

  Computerized CPM 

(CPM is interpreted to be generally as outlined in the Association of General Contractors 
(“AGC”) publication, “The Use of CPM in Construction.”) 

The progress schedule shall indicate the start and completion dates of the various stages 
of the Work, and shall show an activity network for the planning and execution of the 
Work.  Included with the progress schedule shall be a narrative description of the progress 
schedule.  The progress schedule must be updated monthly by Contractor, submitted as 
part of each Application for Payment, and must be acceptable to Consultant. 

3.1.2. A preliminary schedule of Shop Drawing submissions; and 

3.1.3. In a lump sum contract or in a contract that includes lump sum bid items of Work, 
a preliminary schedule of values for all of the Work that includes quantities and prices of 
items aggregating the Contract Price and that subdivides the Work into component parts 
in sufficient detail to serve as the basis for progress payments during construction.   

In addition, after award but prior to the submission of the progress schedule, Consultant, 
Contract Administrator, and Contractor shall meet with all utility owners and secure from them 
a schedule of utility relocation; provided, however, that neither Consultant nor Municipality shall 
be responsible for the nonperformance by the utility owners. 

3.2. At a time specified by Consultant, but before Contractor starts the Work at the Project 
site, a conference attended by Contractor, Consultant, and others as deemed appropriate by 
Contract Administrator, will be held to discuss the schedules referred to in Section 3.1; to discuss 
procedures for handling Shop Drawings and other submittals and for processing Applications for 
Payment; and to establish a working understanding among the Parties as to the Work. 

3.3. Within thirty-five (35) days after the Project Initiation Date set forth in the applicable 
Notice to Proceed, a conference attended by Contractor, Consultant, and others, as appropriate, 
will be held to finalize the schedules submitted in accordance with Section 3.1.  Within forty-five 
(45) days after the Project Initiation Date set forth in the applicable Notice to Proceed, Contractor 
shall revise the original schedule submittal to address all review comments from the progress 
schedule review conference and resubmit a revised progress schedule to Consultant for review.  
Consultant’s acceptance of the finalized progress schedule shall only be with respect to the 
orderly progression of the Work to completion within the Contract Time, but such acceptance 
shall not constitute acceptance by Municipality or Consultant of the means or methods of 
construction or of the sequencing or scheduling of the Work.  Such acceptance will neither 
impose on Consultant or Municipality responsibility for the progress or scheduling of the Work, 
nor relieve Contractor from full responsibility therefor.  The finalized schedule of Shop Drawing 
submissions must be acceptable to Consultant as providing a workable arrangement for 
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processing such submissions.  The finalized schedule of values must be acceptable to Consultant 
as to form and substance. 

ARTICLE 4  PERFORMANCE BOND AND PAYMENT BOND 

4.1. Within ten (10) days after being notified of the award, Contractor shall furnish a 
Performance Bond and a Payment Bond containing all the provisions of the Performance Bond 
(Form 1) and Payment Bond (Form 2).  Each Bond shall be in the amount of one hundred percent 
(100%) of the Contract Price guaranteeing to Municipality the completion and performance of 
the Work covered in such Contract as well as full payment of all suppliers, laborers, and 
Subcontractors employed pursuant to this Project.  Each Bond shall be with a surety company 
that is qualified pursuant to Article 5.  Each Bond must name “Broward County” as an additional 
obligee. 

3.6. Each Bond shall continue in effect for one (1) year after Final Completion and acceptance 
of the Work with liability equal to one hundred percent (100%) of the Contract Price, or an 
additional bond provided to ensure that Contractor will, upon notification by Municipality, 
correct any defective or faulty Work or Materials that appear within one (1) year after Final 
Completion of this Contract. 

4.2. Pursuant to the requirements of Section 255.05, Florida Statutes, Contractor shall ensure 
that the bond(s) referenced above shall be recorded in the Official Records of Broward County 
and provide Municipality with evidence of such recording. 

4.3. In lieu of a Performance Bond and a Payment Bond, Contractor may furnish alternate 
forms of security in the form of cash, money order, certified check, cashier’s check, or 
unconditional letter of credit.  Such alternate forms of security shall be subject to the approval 
of Municipality and for same purpose, and shall be subject to the same conditions as those 
applicable above, and shall be held by Municipality for one (1) year after completion and 
acceptance of the Work. 

ARTICLE 5  QUALIFICATION OF SURETY 

5.1 For all Bid Bonds, Performance Bonds, and Payment Bonds over Five Hundred Thousand 
Dollars ($500,000.00): 

5.1.1. Each bond must be executed by a surety company of recognized standing, 
authorized to do business in the State of Florida as surety, having a resident agent in the 
State of Florida, and having been in business with a record of successful continuous 
operation for at least five (5) years. 

5.1.2. The surety company shall hold a current Certificate of Authority as acceptable 
surety on federal bonds in accordance with United States Department of Treasury Circular 
570, Current Revisions.  If the amount of the Bond exceeds the underwriting limitation 
set forth in the circular, in order to qualify as a proper surety herein, the net retention of 
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the surety company shall not exceed the underwriting limitation in the circular, and the 
excess risks must be protected by coinsurance, reinsurance, or other methods in 
accordance with Treasury Circular 297, Revised (31 C.F.R. §§ 223.10, 223.11).  Further, 
the surety company shall provide Municipality with evidence satisfactory to Municipality 
that such excess risk has been protected in an acceptable manner. 

5.1.3. A surety company that is rejected by Municipality may be substituted by the 
Bidder or proposer with a surety company acceptable to Municipality, but only if the bid 
amount does not increase. 

5.1.4. All bonds shall be written through surety insurers authorized to do business in the 
State of Florida as surety, with the following qualifications as to management and 
financial strength according to the latest (1986 or later) edition of Best’s Insurance Guide, 
published by AM Best Company, Oldwick, New Jersey: 

Amount of Bond Policy Holder’s Ratings 
500,001 to 1,500,000   A- III 

1,500,001 to 2,500,000   A, VI 
2,500,001 to 5,000,000 A VII 

5,000,001 to 10,000,000 A VIII 
Over 10,000,001 A IX 

 
5.2. For projects that do not exceed Five Hundred Thousand Dollars ($500,000.00), 
Municipality may accept a Bid Bond, Performance Bond, and Payment Bond from a surety 
company that has twice the minimum surplus and capital required by the Florida Office of 
Insurance Regulation at the time the solicitation is issued, if the surety company is otherwise in 
compliance with the provisions of the Florida Insurance Code, and if the surety company holds a 
currently valid Certificate of Authority issued by the United States Department of the Treasury 
under Sections 9304 to 9308 of Title 31 of the United States Code.  The Certificate and Affidavit 
(Form 4) so certifying should be submitted with the Bid Bond, Performance Bond, and Payment 
Bond. 

5.3. More stringent requirements of any grantor agency may be set forth within the 
Supplemental Conditions.  If there are no more stringent requirements, the provisions of this 
article shall apply. 

ARTICLE 6  INDEMNIFICATION 

Contractor shall indemnify and hold harmless Municipality and its current, past, and future 
officers and employees (collectively, “Indemnified Party”), from liabilities, damages, losses, and 
costs, including, but not limited to, reasonable attorneys’ fees (collectively, a “Claim”), to the 
extent caused by the negligence, recklessness, or intentional wrongful misconduct of Contractor 
or persons employed or utilized by Contractor in the performance of this Contract.  To the extent 
considered necessary by Contract Administrator and Municipality Attorney, any sums due 
Contractor under this Contract may be retained by Municipality until all of Municipality’s claims 
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for indemnification pursuant to this Contract have been settled or otherwise resolved, and any 
amount withheld shall not be subject to payment of interest by Municipality.  These indemnifica-
tions shall survive the term of this Contract. 

ARTICLE 7  INSURANCE REQUIREMENTS 

7.1. The specific insurance coverage requirements for this project are identified in the 
Minimum Insurance Requirements Exhibit A, which is a part of the Contract Documents.  For 
purposes of this article, the term “Municipality” shall include Municipality and its members, 
officials, officers, and employees. 

7.2. For the duration of the Contract, Contractor shall, at its sole expense, maintain at least 
the minimum limits of insurance coverage designated in the Contract Documents (inclusive of 
any amount provided by an umbrella or excess policy) in accordance with the terms and 
conditions stated in this article.  If Contractor maintains broader coverage or higher limits than 
the insurance requirements stated in Exhibit A, Municipality shall be entitled to all such broader 
coverages and higher limits. Municipality reserves the right at any time to review and adjust the 
limits and types of coverage required under this article.   

7.3. Contractor shall maintain insurance coverage against claims relating to any act or 
omission by Contractor, its agents, representatives, employees, or Subcontractors in connection 
with the Contract.  All required insurance under this article shall provide primary coverage, list 
Municipality as an additional insured, and shall not require contribution from any Municipality 
insurance, self-insurance or otherwise. All insurance held by Municipality, as well as 
Municipality’s self-insurance, shall be in excess of and shall not contribute to the required 
insurance provided by Contractor.  Unless prohibited by the applicable policy, Contractor waives 
any right to subrogation that any of Contractor’s insurers may acquire against Municipality, and 
agrees to obtain same in an endorsement on all lines of insurance required of Contractor under 
this article including any excess or umbrella policies. 

7.4. All required insurance policies must be issued by insurers: (1) assigned an AM Best rating 
of at least “A-” with a Financial Size Category of at least Class VII; (2) authorized to transact 
insurance in the State of Florida; or (3) a qualified eligible surplus lines insurer pursuant to Section 
626.917 or 626.918, Florida Statutes, with approval by Municipality’s Risk Management Division. 

7.5. Contractor shall declare in writing any self-insured retentions or deductibles over the 
limit(s) prescribed in Exhibit A, and shall submit same to Municipality, at least fifteen (15) days 
prior to the effective date of the Contract or commencement of the Work for Municipality’s 
written approval of such retentions or deductibles.  Contractor shall be solely responsible for and 
shall pay any deductible or self-insured retention applicable to any claim against Municipality. 
Municipality may, at any time, require Contractor to purchase coverage with a lower retention 
or provide proof of ability to pay losses and related investigations, claim administration, and 
defense expenses within the retention.  Contractor agrees that any deductible or self-insured 
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retention may be satisfied by either the named insured or Municipality, if so elected by 
Municipality, and Contractor agrees to obtain same in endorsements to the required policies. 

7.6. To the extent insurance requirements are designated in the Minimum Insurance 
Requirements, the applicable policies shall comply with the following: 

7.6.1. Commercial General Liability Insurance.  Policy shall be no more restrictive than 
that provided by the latest edition of the standard Commercial General Liability Form 
(Form CG 00 01) as filed for use in the State of Florida by the Insurance Services Office 
(ISO), with the exception of  endorsements specifically required by ISO or the State of 
Florida, and liability arising out of: Mold, fungus, or bacteria; Terrorism; Silica, asbestos 
or lead; Sexual molestation; and Architects and engineers professional liability, unless 
coverage for professional liability is specifically required by this Contract.  Municipality, 
Consultant, and Broward County shall be included on the policy (and any excess or 
umbrella policy) as “Additional Insureds” on a form no more restrictive than ISO form CG 
20 10 (Additional Insured – Owners, Lessees, or Contractor). 

7.6.2. Contractor shall maintain products or completed work coverage for a minimum of 
three (3) years from the date of the final completion of the Work, unless otherwise stated 
in the Insurance Requirements Exhibit.  In that case, the term specified in the Insurance 
Requirements shall govern the duration of the coverage required by this paragraph. 

7.6.3. Business Automobile Liability Insurance.  Policy shall be no more restrictive than 
that provided by Section II (Liability Coverage) of the most recent version of the standard 
Business Auto Policy (ISO Form CA 00 01) without any restrictive endorsements, including 
coverage for liability contractually assumed, and shall cover all owned, non-owned, and 
hired autos used in connection with the performance of Work under this Contract.  
Municipality and Consultant shall be included on the policy (and any excess or umbrella 
policy) as “Additional Insureds.” 

7.6.4. Workers’ Compensation/Employer’s Liability Insurance.  Such insurance shall be 
no more restrictive than that provided by the latest edition of the standard Workers’ 
Compensation Policy, as filed for use in Florida by the National Council on Compensation 
Insurance (NCCI), with the exception of endorsements required by NCCI or the State of 
Florida.  The policy must be endorsed to waive the insurer’s right to subrogate against 
Municipality in the manner which would result from the attachment of the NCCI form 
“Waiver of our Right to Recover from Others Endorsement” (Advisory Form WC 00 03 13) 
with Municipality scheduled thereon.  Where appropriate, coverage shall be included to 
the extent required by Applicable Law, including, but not limited to, the Federal 
Employer’s Liability Act, the Jones Act, and the Longshoreman and Harbor Workers’ 
Compensation Act. 

If Contractor provides all or a portion of the Workers’ Compensation/Employer’s Liability 
insurance required herein via a professional employer organization (“PEO”) or employee 
leasing company, any such Workers’ Compensation/Employer’s Liability insurance 
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provided will only be deemed acceptable solely for the purposes of insuring Contractor’s 
enrolled employees.  In addition, and notwithstanding the foregoing, in order to 
adequately protect Municipality against injuries to uninsured employees of 
Subcontractors and non-enrolled employees of Contractor, Contractor must still procure, 
maintain, and furnish Municipality with evidence of a stand-alone separate Workers’ 
Compensation/Employer’s Liability insurance policy issued with Contractor as an 
additional insured, and complying with all requirements for Contractor provided Workers’ 
Compensation contained in the Contract Documents.  It is permissible for Contractor to 
exclude payroll of leased employees from such separate Workers’ 
Compensation/Employer’s Liability insurance policy. 

7.6.5. Professional Liability Insurance.  Such insurance shall cover Contractor for those 
sources of liability arising out of the rendering or failure to render professional services in 
the performance of the services required in this Contract. 

7.6.6. Cyber Liability, or Technology Errors and Omissions Insurance.  Coverage is 
required for any system connected to, and, or accessible from the internet.  Coverage 
may be included as part of the required Professional Liability Insurance.  Such policy shall 
cover, at a minimum, the following: Data Loss and System Damage Liability; Security 
Liability; Privacy Liability; Privacy/Security Breach Response coverage, including 
Notification Expenses. 

7.6.7. Environmental Pollution Liability.  Such insurance shall include clean-up costs and 
provide coverage to Contractor for liability resulting from pollution or other 
environmental impairment arising out of, or in connection with, Work performed under 
this Contract, or which arises out of, or in connection with this Contract, including 
coverage for clean-up of pollution conditions and third-party bodily injury and property 
damage arising from pollution conditions.  Such insurance shall also include 
Transportation Coverage and Non-Owned Disposal Sites coverage.  Should policy provide 
coverage on a claims-made basis, the coverage shall be in force and effect to respond to 
all claims reported within at least three (3) years following the period for which coverage 
is required, unless a longer period is indicated in the Minimum Insurance Requirements, 
and which claims would have been covered had the coverage been provided on an 
occurrence basis.   

7.6.8. Property Insurance, Builder’s Risk, or Installation Floater.  Such insurance shall be 
in force and evidenced to Municipality as a condition precedent to the Notice to Proceed 
for construction.  Coverage shall be “All Risks,” Completed Value form with a deductible 
not to exceed Ten Thousand Dollars ($10,000) for each claim for all perils except wind and 
flood.  For the perils of wind and flood, Contractor shall maintain a deductible that is 
commercially feasible but which does not exceed five percent (5%) of the “values at risk 
at the time of loss” unless otherwise approved by Municipality. 

Sublimits: With respect to coverage for the peril of wind, the policy shall not be subject 
to any sublimit less than Fifty Million Dollars ($50,000,000) per occurrence.  With respect 
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to the peril of Flood, the policy shall not be subject to any sublimit less than Ten Million 
Dollars ($10,000,000) per occurrence.  Any sublimit for wind or flood lower than those 
identified in the foregoing must be approved by Municipality. 

Waiver of Occupancy Clause or Warranty-Policy must be specifically endorsed to 
eliminate any “Occupancy Clause” or similar warranty or representation that the 
building(s), addition(s) or structure(s) in the course of construction shall not be occupied 
without specific endorsement of the policy.  The policy must be endorsed to provide that 
the Builder’s Risk coverage will continue to apply until final acceptance of the building(s), 
addition(s) or structure(s) by Municipality. 

Municipality reserves the right to purchase or provide property insurance covering the 
materials, equipment and supplies that are intended for specific installation in the Project 
while such materials, equipment and supplies are located at the Project site (this coverage 
will be specifically to cover property under construction or similar coverage), in transit, 
and while temporarily located away from the Project site for the purpose of repair, 
adjustment or storage at the risk of one (1) of the insured parties. This coverage will not 
cover any of Contractor’s or Subcontractors’ tools, equipment, machinery or provide any 
business interruption or time element coverage to the contractors.  If Municipality elects 
to purchase property insurance or provide for coverage under its existing insurance for 
this Project, then in that case, the insurance required to be carried by Contractor may be 
modified to account for the insurance being provided by Municipality, at Municipality’s 
discretion.  Such modification may also include execution of Waiver of Subrogation 
documentation.  If a claim with respect to this Project is made upon Municipality’s 
insurance policy, Contractor shall be responsible for up to the first Fifty Thousand Dollars 
($50,000) of the deductible amount for such claim. 

7.7. On or before the effective date of the Contract, or at least fifteen (15) days prior to 
commencement of the Work, Contractor shall provide Municipality with a copy of all Certificates 
of Insurance or other documentation sufficient to demonstrate the insurance coverage required 
in this article. 

7.8. Contractor shall ensure that all insurance coverages required by this article shall remain 
in full force and effect without any lapse in coverage for the duration of this Contract and until 
all performance required by Contractor has been completed, as determined by Contract 
Administrator.  Contractor shall provide notice to Municipality of any cancellation or modification 
of any required policy at least thirty (30) days prior to the effective date of cancellation or 
modification, and at least ten (10) days prior to the effective date of any cancellation due to 
nonpayment, and shall concurrently provide Municipality with a copy of its updated Certificates 
of Insurance evidencing continuation of the required coverage(s).   

7.9. If and to the extent requested by Municipality, Contractor shall provide to Municipality 
complete, certified copies of all required insurance policies and all required endorsements within 
thirty (30) days after Municipality’s request. 
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7.10. Contractor shall ensure that “City of Hollywood, Florida, 2600 Hollywood Boulevard 
Hollywood, Florida 33020,” “Broward County, 115 S. Andrews Avenue, Fort Lauderdale, 
Florida 33301” and Consultant are listed and endorsed as additional insureds on all 
policies required under this article.  Municipality shall be listed as Certificate Holder. 

7.11. Contractor shall require each Subcontractor to maintain insurance coverage that 
adequately covers the Work provided by that Subcontractor on substantially the same insurance 
terms and conditions required of Contractor under this article.  Contractor shall ensure that all 
such Subcontractors comply with these requirements and that Municipality of City of Hollywood, 
“Broward County,” and Consultant are named as additional insureds under the Subcontractors’ 
applicable insurance policies.  If Contractor or any Subcontractor fails to maintain the insurance 
required by the Contract Documents, Municipality may pay any costs of premiums necessary to 
maintain the required coverage and deduct such costs from any payment otherwise due to 
Contractor.  Contractor shall not permit any Subcontractor to provide Work or any other services 
under the Contract unless and until the requirements of this section are satisfied.  If requested by 
Municipality, Contractor shall provide, within one (1) business day, evidence of each 
Subcontractor’s compliance with this section. 

7.12. If any of the policies required under this article provide claims-made coverage: (1) any 
retroactive date must be prior to the effective date of the Contract; (2) the required coverage 
must be maintained after termination or expiration of the Contract for at least the duration 
stated in Exhibit A; and (3) if coverage is canceled or nonrenewed and is not replaced with 
another claims-made policy form with a retroactive date prior to the effective date of the 
Contract, Contractor must obtain and maintain “extended reporting” coverage that applies after 
termination or expiration of the Contract for at least the duration stated in Exhibit A. 

ARTICLE 8  LABOR AND MATERIALS 

8.1 Unless otherwise provided herein, Contractor shall provide and pay for all Materials, 
labor, water, tools, equipment, light, power, transportation, and other facilities and services 
necessary for the proper execution and completion of the Work, whether temporary or 
permanent, and whether or not incorporated or to be incorporated in the Work. 

8.2 Contractor shall at all times enforce strict discipline and good order among its employees 
and Subcontractors at the Project site, and shall not employ on the Project any unfit person or 
anyone not skilled in the Work to which they are assigned. 

ARTICLE 9  ROYALTIES AND PATENTS 

All fees, royalties, and claims for any invention, or pretended inventions, or patent of any article, 
material, arrangement, appliance, or method that may be used upon or in any manner be 
connected with the construction of the Work or appurtenances, are hereby included in the prices 
stipulated in this Contract for said Work. 



 

RLI/RFP/Contract#F-4695-21 BCF #170 7/14/21   Page 28 of 83 

ARTICLE 10  WEATHER 

Extensions to the Contract Time for delays caused by the effects of inclement weather shall be 
submitted as a request for a change in the Contract Time pursuant to Article 40.  Time extensions 
are justified only when rain, other inclement weather conditions, or related adverse soil 
conditions result in Contractor being unable to work at least fifty percent (50%) of the normal 
workday on controlling items of Work identified on the accepted schedule or updates to that 
schedule. 

ARTICLE 11  PERMITS, LICENSES, AND IMPACT FEES 

11.1. Except as otherwise provided within the Special Instructions for Vendors, Contractor shall 
secure and pay for all necessary permits and licenses required for the Work pursuant to by 
Applicable Law.  Contractor shall be reimbursed for only the actual amount of the permit fees 
levied by the permitting authority and paid by the Contractor as evidenced by an invoice or other 
acceptable documentation issued by the permitting authority.  Reimbursement to Contractor 
shall be on a pass-through basis and shall not include profit or overhead of Contractor.  
Contractor shall have and maintain appropriate Certificate(s) of Competency, valid for the Work 
to be performed and valid for the jurisdiction in which the Work is to be performed, for all 
persons working on the Project for whom a Certificate of Competency is required. 

11.2. Municipality shall directly pay for all impact fees levied by any governmental entity with 
jurisdiction.   

ARTICLE 12  RESOLUTION OF DISPUTES 

12.1. To prevent all disputes and litigation, the Parties agree that Consultant shall decide all 
questions, claims, difficulties, and disputes of whatever nature that may arise relative to the 
technical interpretation of the Contract Documents or fulfillment of the Contract as to the 
character, quality, amount, and value of any Work done or materials furnished, or proposed to 
be done or furnished, under or by reason of the Contract Documents, and Consultant’s decisions 
of all claims, questions, difficulties, and disputes shall be final and binding to the extent provided 
in Section 12.2.  Any claim, question, difficulty, or dispute that cannot be resolved by agreement 
of the Contract Administrator and Contractor shall be submitted to Consultant in writing within 
five (5) days after the date of impasse.  Unless a different period of time is set forth in this 
Contract, Consultant shall notify the Contract Administrator and Contractor in writing of 
Consultant’s decision within fourteen (14) days after the date of the receipt of the claim, 
question, difficulty, or dispute, unless Consultant requires additional time to gather information 
or allow the Parties to provide additional information.  Except for disputes directly related to the 
promptness of payment as set forth in Section 5.1 of the Contract, all nontechnical administrative 
disputes shall be determined by the Contract Administrator pursuant to the time periods 
provided herein.  During the pendency of any dispute and after a determination thereof, 
Contractor, Consultant, and Contract Administrator shall act in good faith to mitigate any 
potential damages, including utilization of construction schedule changes and alternative means 
of construction. 
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12.2. If the determination of a dispute under this article is unacceptable to either party, the 
party objecting to the determination must notify the other party in writing within ten (10) days 
of receipt of the written determination.  The notice must state the basis of the objection and 
must be accompanied by a statement that any Contract Time or Contract Price adjustment 
claimed is the entire adjustment to which the objecting party has reason to believe it is entitled 
to as a result of the determination.  Within sixty (60) days after Final Completion of the Work, 
the Parties shall participate in mediation to address all objections to any determinations and to 
attempt to prevent litigation.  Neither party shall commence litigation prior to the expiration of 
the sixty (60) day mediation period.  The mediator shall be mutually agreed upon by the Parties.  
Should any objection not be resolved in mediation, the Parties retain all their legal rights and 
remedies provided under State law.  A PARTY SPECIFICALLY WAIVES ALL OF ITS RIGHTS, 
INCLUDING, BUT NOT LIMITED TO, CLAIMS FOR CONTRACT TIME AND CONTRACT PRICE 
ADJUSTMENTS PROVIDED IN THE CONTRACT, INCLUDING ITS RIGHTS AND REMEDIES UNDER 
STATE LAW, IF SAID PARTY FAILS TO COMPLY IN STRICT ACCORDANCE WITH THE 
REQUIREMENTS OF THIS ARTICLE. 

ARTICLE 13  INSPECTION OF WORK 

13.1. Consultant and Municipality shall at all times have access to the Work, and Contractor 
shall provide proper facilities for such access and for inspecting, measuring, and testing. 

13.1.1. Should the Contract Documents, Consultant’s instructions, or Applicable Law 
require any of the Work to be specially tested or approved, Contractor shall give 
Consultant timely notice of readiness of the Work for testing.  If the testing or approval is 
to be made by an authority other than Municipality, timely notice shall be given of the 
date fixed for such testing.  Testing shall be performed promptly, and, where practicable, 
at the source of supply.  If any of the Work is covered up without approval or consent of 
Consultant, it must, if required by Consultant, be uncovered for examination and properly 
restored at Contractor’s expense. 

13.1.2. Reexamination of any of the Work may be ordered by Consultant with prior 
written approval by the Contract Administrator, and if so ordered, the Work must be 
uncovered by Contractor.  If such Work is found to be in accordance with this Contract, 
Municipality shall pay the cost of reexamination and replacement by means of a Change 
Order.  If such Work is not in accordance with this Contract, Contractor shall pay such 
cost. 

13.2. Inspectors shall have no authority to permit deviations from, or to relax or waive, any of 
the provisions of the Contract Documents, or to delay the Project by failure to inspect the 
materials and Work with reasonable promptness, without the written permission or instruction 
of Consultant. 

13.3. The payment of any compensation, the giving of any gratuity, or the granting of any favor, 
of any character or form, by Contractor to any inspector, directly or indirectly, is strictly 
prohibited, and any such act on the part of Contractor will constitute a breach of this Contract. 
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ARTICLE 14  SUPERINTENDENCE AND SUPERVISION 

14.1. Municipality’s instructions are to be given through Consultant, which instructions 
Contractor must strictly and promptly follow in every case.  Contractor shall keep on the Project 
a full-time, competent, English-speaking superintendent and any necessary assistants, all of 
whom must be satisfactory to Consultant.  The superintendent shall not be changed except with 
the written consent of Consultant, unless the superintendent proves to be unsatisfactory to 
Contractor and ceases to be in its employ.  The superintendent shall represent Contractor; all 
instructions given to the superintendent shall be as binding as if given to Contractor, and will be 
confirmed in writing by Consultant upon the written request of Contractor.  Contractor shall 
provide efficient supervision of the Work, using its best skill and attention. 

14.2. On a daily basis, Contractor’s superintendent shall record, at a minimum, the following 
information in a bound log:  the day; date; weather conditions and how any weather condition 
affected progress of the Work; time of commencement of Work for the day; the Work being 
performed; materials, labor, personnel, equipment and Subcontractors at the Project site; 
visitors to the Project site, including representatives of Municipality, Consultant, or regulatory 
representatives; any event that caused or contributed a delay to the critical path of the Project; 
any special or unusual conditions or occurrences encountered; and the time of termination of 
Work for the day.  All information shall be recorded in the daily log in ink, unless otherwise 
approved by Consultant.  The daily log shall be kept on or accessible from the Project site and 
shall be available at all times for inspection and copying by Municipality and Consultant. 

14.3. The Contract Administrator, Contractor, and Consultant shall meet at least every two (2) 
weeks (or as otherwise determined by the Contract Administrator) during the course of the Work 
to review and agree upon the Work performed to date and to establish the controlling items of 
Work for the next two (2) weeks.  Consultant shall publish, keep, and distribute minutes and any 
comments thereto of each such meeting. 

14.4. If Contractor, in the course of performing the Work, finds any discrepancy between this 
Contract and the physical conditions of the locality, or any errors, omissions, or discrepancies in 
this Contract, it shall be Contractor’s duty to immediately inform Consultant, in writing, and 
Consultant will promptly review same.  Any Work done after such discovery, until authorized, will 
be done at Contractor’s sole risk, without entitlement to reimbursement or compensation. 

14.5. Contractor shall supervise and direct the Work competently and efficiently, devoting such 
attention thereto and applying such skills and expertise as may be necessary to perform the Work 
in accordance with this Contract.  Contractor shall be solely responsible for the means, methods, 
techniques, sequences, and procedures of construction. 

ARTICLE 15  MUNICIPALITY’S RIGHT TO TERMINATE CONTRACT 

15.1. The Contract Administrator may give notice in writing to Contractor and its Surety of 
delay, neglect, or default, specifying the same with a notice to cure, upon the occurrence of any 
of the following: 
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15.1.1. Contractor fails to begin the Work within fifteen (15) days after the Project 
Initiation Date; 

15.1.2.  Contractor fails to perform the Work with sufficient workers, equipment, or 
materials to ensure the prompt completion of the Work; 

15.1.3. Contractor performs the Work unsuitably or causes it to be rejected as defective 
and unsuitable; 

15.1.4. Contractor discontinues performance of the Work in contravention of the 
accepted schedule; 

15.1.5. Contractor fails to perform any material term set forth in this Contract; 

15.1.6. Contractor becomes insolvent or declared bankrupt, commits any act of 
bankruptcy or insolvency, or makes an assignment for the benefit of creditors; or 

15.1.7. From any other cause whatsoever, Contractor fails to carry on the Work in an 
acceptable manner. 

15.2. If Contractor, within a period of ten (10) days after such notice, does not proceed to cure 
in accordance therewith, then Municipality’s awarding authority for this Contract may, upon 
written certification from Consultant of the fact of such delay, neglect, or default and 
Contractor’s failure to comply with such notice, terminate the services of Contractor, exclude 
Contractor from the Project site and take the performance of the Work out of the hands of 
Contractor, and appropriate or use any or all materials and equipment on the Project site as may 
be suitable and acceptable.  In such case, Contractor shall not be entitled to receive any further 
payment until the Project is completed.  In addition, Municipality may enter into an agreement 
for the completion of the Project according to the terms and provisions of this Contract, use such 
other methods as in the Contract Administrator’s sole opinion shall be required for the 
completion of the Project according to the terms and provisions of this Contract, or use such 
other methods as in the Contract Administrator’s sole opinion shall be required for the 
completion of the Project in an acceptable manner.  All damages, costs, and charges incurred by 
Municipality, together with the costs of completing the Project, shall be deducted from any 
monies due or which may become due to Contractor.  If the damages and expenses so incurred 
by Municipality shall exceed the unpaid balance, Contractor shall be liable and shall pay to 
Municipality the amount of said excess.   

15.3. If Municipality erroneously, improperly, or unjustifiably terminates for cause, such 
termination shall be deemed a termination for convenience and the rights and obligations of 
Municipality and Contractor shall be the same as if the termination had been exercised pursuant 
to the Termination for Convenience clause as set forth in Section 15.4 below. 

15.4. This Contract may be terminated for convenience, for any reason or no reason, in writing 
by Municipality upon ten (10) days written notice to Contractor (delivered by certified mail, 
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return receipt requested) of intent to terminate and the date on which such termination becomes 
effective.  In such case, Contractor shall be paid for all Work executed and actual expenses 
incurred prior to termination in addition to termination settlement costs reasonably incurred by 
Contractor relating to commitments that had become firm prior to the termination.  Payment 
shall include reasonable profit for Work and services performed as limited by Article 39 hereof.  
All actual expenses incurred shall have sufficient back-up documentation to verify that such 
expenses were actually incurred by Contractor.  No payment shall be made for profit for Work 
and services that Contractor has not performed.  Contractor acknowledges that it has received 
good, valuable, and sufficient consideration for Municipality’s right to terminate this Contract for 
convenience in the form of Municipality’s obligation to provide advance notice to Contractor of 
such termination in accordance with this Section 15.4. 

15.5. Upon receipt of a notice of termination pursuant to Sections 15.2, 15.4, or 15.6, 
Contractor shall promptly discontinue all affected Work unless the notice of termination directs 
otherwise, and shall deliver or otherwise make available to Municipality all data, drawings, 
specifications, reports, estimates, summaries, and such other information as may have been 
required by this Contract whether completed or in process. 

15.6. This Contract may also be terminated by the Board: 

15.6.1. Upon the disqualification of Contractor as a CBE or SBE firm by County’s Director 
of the Office of Economic and Small Business Development (“OESBD”) if Contractor’s 
status as a CBE or SBE firm was a factor in the award of this Contract and such status was 
misrepresented by Contractor; 

15.6.2. Upon the disqualification of Contractor by County’s OESBD Director due to fraud, 
misrepresentation, or material misstatement by Contractor in the course of obtaining this 
Contract or attempting to meet the CBE or SBE contractual obligations; 

15.6.3. Upon the disqualification of one or more of Contractor’s CBE or SBE participants 
by County’s OESBD Director if any such participant’s status as a CBE or SBE firm was a 
factor in the award of this Contract and such status was misrepresented by Contractor or 
such participant; 

15.6.4. Upon the disqualification of one or more of Contractor’s CBE or SBE participants 
by County’s OESBD Director if such CBE or SBE participant attempted to meet its CBE or 
SBE contractual obligations through fraud, misrepresentation, or material misstatement; 

15.6.5. If Contractor is determined by County’s OESBD Director to have been knowingly 
involved in any fraud, misrepresentation, or material misstatement concerning the CBE 
or SBE status of its disqualified CBE or SBE participant; or 

15.6.6. If Contractor is a “scrutinized company” pursuant to Sections 215.473 or 
215.4725, Florida Statutes, if Contractor is placed on a “discriminatory vendor list” 
pursuant to Section 287.134, Florida Statutes, or if Contractor is otherwise ineligible to 
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transact business with County or Municipality under Applicable Law or provides a false 
certification submitted pursuant to Section 287.135, Florida Statutes. 

ARTICLE 16  SUSPENSION OF WORK 

Contractor shall carry on the Work and adhere to the progress schedule during all disputes or 
disagreements with Municipality. No Work shall be delayed or postponed pending resolution of 
any disputes or disagreements except as Contractor and Municipality may otherwise agree in 
writing.  Suspension of Work by Contractor during any dispute or disagreement with Municipality 
shall entitle Municipality to terminate this Contract for cause. 

ARTICLE 17  PROJECT RECORDS AND RIGHT TO AUDIT 

17.1 Audit Rights and Retention of Records.  Contractor shall preserve all Contract Records (as 
defined below) for a minimum period of three (3) years after expiration or termination of this 
Contract or until resolution of any audit findings, whichever is longer.  Contract Records shall, 
upon reasonable notice, be open to inspection and subject to audit and reproduction during 
normal business hours.  Audits and inspections pursuant to this article may be performed by any 
representative of Municipality and/or County (including any outside representative engaged by 
either entity). Municipality and County may conduct audits or inspections at any time during the 
term of this Contract and for a period of three (3) years after the expiration or termination of this 
Contract (or longer if required by Applicable Law, Municipality and/or County).  County may, 
without limitation, verify information, payroll distribution, and amounts through interviews, 
written affirmations, and on-site inspection with Contractor’s employees, Subcontractors, 
vendors, or other labor. 

17.2 Municipality and County shall have the right to audit, review, examine, inspect, analyze, 
and make copies of all Contract Records at a location within Broward County, Florida.  Contractor 
hereby grants Municipality and County the right to conduct such audit or review at Contractor’s 
place of business, if deemed appropriate by Municipality or County, with seventy-two (72) hours’ 
advance notice.  Contractor agrees to provide adequate and appropriate workspace for such 
review.  Contractor shall provide Municipality and County with reasonable access to Contractor’s 
facilities, and Municipality and County shall be allowed to interview all current or former 
employees to discuss matters pertinent to the performance of this Contract. 

17.3 Contract Records include any and all information, materials and data of every kind and 
character, including without limitation, records, books, papers, documents, subscriptions, 
recordings, agreements, purchase orders, leases, contracts, commitments, arrangements, notes, 
daily diaries, drawings, receipts, vouchers and memoranda, and any and all other documents that 
pertain to rights, duties, obligations, or performance under this Contract.  Contract Records 
include hard copy and electronic records, written policies and procedures, time sheets, payroll 
records and registers, cancelled payroll checks, estimating work sheets, correspondence, invoices 
and related payment documentation, general ledgers, insurance rebates and dividends, and any 
other records pertaining to rights, duties, obligations or performance under this Contract, 
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whether by Contractor or Subconsultants, or otherwise necessary to adequately permit 
evaluation and verification of any or all of the following: 

a) Compliance with Contract  
b) Compliance with Municipality’s code of ethics  
c) Compliance with Contract provisions regarding the pricing of Change Orders 
d) Accuracy of Contractor representations regarding the pricing of invoices 
e) Accuracy of Contractor representations related to claims submitted by Contractor 

including Subcontractors, or any of its other payees. 

In addition to the normal documentation Contractor typically furnishes to Municipality, in order 
to facilitate efficient use of Municipality resources when reviewing or auditing Contractor’s 
billings and related reimbursable cost records, Contractor agrees to furnish (upon request) the 
following types of information in the specified computer readable file format(s): 

Type of Record File format 
Monthly Job Cost Detail .pdf and Excel 
Detailed Job Cost History to Date .pdf and Excel 
Monthly Labor Distribution detail (if not already separately detailed in the 
Job Cost Detail) .pdf and Excel 

Total Job to Date Labor Distribution detail (if not already included in 
the detailed Job Cost History to date) .pdf and Excel 

Employee Timesheets documenting time worked by all individuals 
who charge reimbursable time to the project .pdf 

Daily Foreman Reports listing names and hours and tasks of personnel 
who worked on the project .pdf 

Daily Superintendent Reports .pdf 
Detailed Subcontract Status Reports (showing original subcontract 
value, approved subcontract change orders, subcontractor invoices, 
payment to Subcontractors, etc. 

.pdf and Excel 

Copies of Executed Subcontracts with all Subcontractors .pdf 
Copies of all executed Change Orders issued to Subcontractors .pdf 
Copies of all documentation supporting all reimbursable job costs 
(Subcontractor payment applications, vendor invoices, internal cost 
charges, etc.) 

.pdf 

. 

17.4 Any incomplete or incorrect entry in such books, records, and accounts shall be a basis 
for Municipality’s disallowance and recovery of any payment reliant upon such entry. 

17.5 If an audit inspection or examination in accordance with this article discloses overpricing 
or overcharges to Municipality of any nature by Contractor or its Subcontractors in excess of five 
percent (5%) of the total contract billings reviewed, in addition to making adjustments for the 
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overcharges, Contractor shall pay the actual cost of the audit or, if the actual cost is unreasonably 
high, the reasonable cost.  Any adjustments or payments due as a result of any such audit or 
inspection shall be made within thirty (30) days after presentation of the audit findings to 
Contractor. 

17.6 Contractor shall, by written contract, require its Subcontractors to agree to the 
requirements and obligations of this Article 17.  

ARTICLE 18  RIGHTS OF VARIOUS INTERESTS 

Whenever work being done by Municipality’s forces or by other contractors is contiguous to or 
within the limits of Work covered by this Contract, the respective rights of the various interests 
involved shall be established by the Contract Administrator to secure the completion of the 
various portions of the Work in general harmony. 

ARTICLE 19  EXPLOSIVES 

When the use of explosives is necessary in performance of the Work, Contractor shall exercise 
the utmost care in the handling and usage of such explosives for the protection of life and 
property.  All explosives shall be stored in a safe manner in storage clearly marked “Dangerous-
Explosives,” and shall be placed in the care of competent watchmen.  When the use of explosives 
becomes necessary, Contractor shall furnish to Municipality proof of insurance coverage, 
adequately providing public liability and property damage insurance as a rider attached to its 
regular policies, unless otherwise included in the policies themselves. 

ARTICLE 20  DIFFERING SITE CONDITIONS 

If during the course of the Work Contractor encounters (1) subsurface or concealed conditions 
at the Project site that differ materially from those shown in the Contract Documents and from 
those ordinarily encountered and generally recognized as inherent in work of the character called 
for in this Contract; or (2) unknown physical conditions of the Project site, of an unusual nature, 
which differ materially from that ordinarily encountered and generally recognized as inherent in 
work of the character called for in this Contract, then Contractor, without disturbing the 
conditions and before performing any Work affected by such conditions, shall, within twenty-
four (24) hours of their discovery, notify  Contract Administrator and Consultant in writing of the 
existence of the aforesaid conditions.  Consultant and Contract Administrator shall, within two 
(2) business days after receipt of Contractor’s written notice, investigate the site conditions 
identified by Contractor.  If, in the sole opinion of Contract Administrator, the conditions do 
materially so differ and cause an increase or decrease in Contractor’s cost of, or the time required 
for, the performance of any part of the Work, whether or not charged as a result of the 
conditions, Contract Administrator may recommend an equitable adjustment to the Contract 
Price, or the Contract Time, or both.  If Contract Administrator and Contractor cannot agree on 
an adjustment in the Contract Price or Contract Time, the adjustment shall be referred to 
Consultant for determination in accordance with the provisions of Article 12.  No request by 
Contractor for an equitable adjustment to this Contract under this provision shall be allowed 
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unless Contractor has given written notice to Contract Administrator in strict accordance with 
the provisions of this article.  No request for an equitable adjustment or change to the Contract 
Price or Contract Time for differing site conditions shall be allowed if made after the date 
certified by Contract Administrator as the date of Substantial Completion. 

ARTICLE 21  PLANS AND WORKING DRAWINGS 

Municipality, through Consultant, shall have the right to modify the details of the plans and 
specifications and to supplement the plans and specifications with additional plans, drawings, or 
additional information as the Work proceeds, all of which shall be considered as part of this 
Contract.  In case of disagreement between the written and graphic portions of this Contract, the 
written portion shall govern. 

ARTICLE 22  CONTRACTOR TO CHECK PLANS, SPECIFICATIONS, AND DATA  

Contractor shall verify all dimensions, quantities, and details shown on the plans, specifications 
or other data received from Consultant, and shall notify Consultant of all errors, omissions, or 
discrepancies found therein within three (3) days after discovery.  Contractor will not be allowed 
to take advantage of any error, omission, or discrepancy to not stop or delay Work, because 
Consultant will advise Contractor how to proceed to avoid stoppage or delay of Work.  Contractor 
shall not be liable for damages resulting from errors, omissions, or discrepancies in this Contract 
unless Contractor recognized such error, omission, or discrepancy, and failed to report it to 
Consultant. 

ARTICLE 23  CONTRACTOR’S RESPONSIBILITY FOR DAMAGES AND ACCIDENTS 

23.1. Contractor shall accept full responsibility for the Work against all loss or damage of 
whatsoever nature sustained until final acceptance by Municipality, and shall promptly repair any 
damage done from any cause whatsoever, except as provided in Article 30. 

23.2. Contractor shall be responsible for all Materials, equipment and supplies pertaining to 
the Project.  If any such Materials, equipment or supplies are lost, stolen, damaged, or destroyed 
prior to final acceptance by Municipality, Contractor shall replace same without cost to 
Municipality, except as provided in Article 30. 

ARTICLE 24  WARRANTY 

Contractor warrants to Municipality that all Materials and equipment furnished under this 
Contract will be new unless otherwise specified and that all of the Work will be of good quality, 
free from faults and defects, and in conformance with this Contract.  All Work not conforming to 
these requirements, including substitutions not properly approved and authorized, may be 
considered defective.  If required by Consultant, Contractor shall furnish satisfactory evidence as 
to the kind and quality of Materials and equipment.  This warranty is not limited by the provisions 
of Article 26 herein.   
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ARTICLE 25  SUPPLEMENTARY DRAWINGS 

25.1. When, in the opinion of Consultant, it becomes necessary to explain the Work to be done 
more fully, or to illustrate the Work further, or to show any changes that may be required, 
supplementary drawings, with specifications pertaining thereto, will be prepared by Consultant. 

25.2. The supplementary drawings shall be binding upon Contractor with the same force as this 
Contract.  Where such supplementary drawings require either less or more than the original 
quantities of Work, appropriate adjustments shall be made by Change Order. 

ARTICLE 26  DEFECTIVE WORK 

26.1. Consultant has the authority to reject or disapprove Work that Consultant finds to be 
defective.  If required by Consultant, Contractor shall promptly either correct all defective Work 
or remove such defective Work and replace it with non-defective Work.  Contractor shall bear all 
direct, indirect, and consequential costs of such removal or corrections including cost of testing 
laboratories and personnel. 

26.2. Should Contractor fail or refuse to remove or correct any defective Work or to make any 
necessary repairs in accordance with the requirements of this Contract within the time indicated 
in writing by Consultant, Municipality shall have the authority to cause the defective Work to be 
removed or corrected, or make such repairs as may be necessary, at Contractor’s expense.  Any 
expense incurred by Municipality in making such removals, corrections, or repairs, shall, at 
Municipality’s election, be paid for out of any monies due or which may become due to 
Contractor or charged against the Performance Bond.  In the event of failure of Contractor to 
make all necessary repairs promptly and fully, Municipality may declare Contractor in default. 

26.3. If, within one (1) year after Substantial Completion or such longer period of time as may 
be prescribed by the terms of any applicable special warranty required by this Contract, or by any 
specific provision of this Contract, any of the Work is found to be defective or not in accordance 
with this Contract, Contractor, after receipt of written notice from Municipality, shall promptly 
correct such defective or nonconforming Work within the time specified by Municipality, without 
cost to Municipality.  Nothing contained herein shall be construed to establish a period of 
limitation with respect to any other obligation that Contractor might have under this Contract, 
including, but not limited to, Article 24 hereof and any claim regarding latent defects. 

26.4. Failure to reject any defective Work or material shall not in any way prevent later 
rejection when such defect is discovered, nor shall such failure obligate Municipality to final 
acceptance. 

ARTICLE 27  TAXES 

Contractor shall pay all applicable sales, consumer, use, and other taxes required by Applicable 
Law.  Contractor is responsible for reviewing the pertinent state statutes involving state taxes 
and complying with all their requirements. 
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ARTICLE 28  SUBCONTRACTS 

28.1. Each Subcontractor must possess certificates of competency and licenses required by 
Applicable Law.  Contractor shall notify the Contract Administrator and Consultant of any change 
in Subcontractors. 

28.2. Contractor shall not employ any Subcontractor against whom Municipality or Consultant 
may have a reasonable objection.  Contractor shall not be required to employ any Subcontractor 
against whom Contractor has a reasonable objection. 

28.3. Contractor shall be fully responsible for all acts and omissions of its Subcontractors, 
persons directly or indirectly employed by its Subcontractors, and persons for whose acts any of 
its Subcontractors may be liable to the same extent that Contractor is responsible for the acts 
and omissions of persons directly employed by it.  Nothing in this Contract shall create any 
contractual relationship between any Subcontractor and Municipality or any obligation on the 
part of Municipality to pay or to see the payment of any monies due any Subcontractor. 
Municipality or Consultant may furnish to any Subcontractor evidence of amounts paid to 
Contractor on account of specific Work performed. 

28.4. Contractor shall bind specifically every Subcontractor to the applicable terms and 
conditions of this Contract for the benefit of Municipality. 

28.5.  Contractor shall perform the Work with its own organization, amounting to not less 
than _________ percent (___%) of the Contract Price. 

ARTICLE 29  SEPARATE CONTRACTS 

29.1. Municipality has the right to enter into contracts with other parties in connection with 
this Project.  Contractor shall afford such other parties reasonable opportunity for the 
introduction and storage of their materials and the execution of their work, and shall properly 
connect and coordinate this Work with theirs. 

29.2. If any part of Contractor’s Work depends for proper execution or results on the work of 
any third parties, Contractor shall inspect and promptly report to Consultant any defects in such 
work that render it unsuitable for such proper execution and results of Contractor’s Work.  
Contractor’s failure to so inspect and report shall constitute an acceptance of the third party’s 
work as fit and proper for the performance of Contractor’s Work, except as to defects which may 
develop in the third parties’ work after the execution of Contractor’s Work. 

29.3. Contractor shall conduct its operations and take all reasonable steps to coordinate the 
prosecution of the Work so as to not interfere with or impact any other contractor on the site.  
Should such interference or impact occur, Contractor shall indemnify Municipality from any 
liability to the affected contractor related to such interference or impact. 
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29.4. To ensure the proper execution of subsequent Work, Contractor shall inspect the Work 
already in place and shall immediately report to Consultant any discrepancy between the 
executed Work and the requirements of this Contract. 

ARTICLE 30  USE OF COMPLETED PORTIONS 

30.1. Municipality has the right at its sole option to take possession of and use any completed 
or partially completed portions of the Project (“Designated Area”).  Such possession and use shall 
not be deemed an acceptance of any of the Work not completed in accordance with this Contract.  
If such possession and use increase the cost of or delays the Work, Contractor shall be entitled 
to reasonable extra compensation or reasonable extension of time or both, as recommended by 
Consultant and approved by Municipality. 

30.2. If Municipality decides to take possession of any completed or partially completed 
portions of the Project, the following shall occur: 

30.2.1. Municipality shall give notice to Contractor in writing at least thirty (30) days prior 
to Municipality’s intended occupancy of a Designated Area. 

30.2.2. Contractor shall complete to the point of Substantial Completion the Designated 
Area and request inspection and issuance of a Certificate of Substantial Completion 
(007600-1) from Consultant. 

30.2.3. Upon Consultant’s issuance of a Certificate of Substantial Completion for the 
Designated Area, Municipality will assume full responsibility for maintenance, utilities, 
subsequent damages of Municipality and public, adjustment of insurance coverages, and 
start of warranty for the Designated Area. 

30.2.4. Contractor shall complete all items noted on the Certificate of Substantial 
Completion within the time specified by Consultant on the Certificate of Substantial 
Completion, and request final inspection and final acceptance of the portion of the Work 
occupied.  Upon completion of final inspection and receipt of an application for final 
payment, Consultant shall issue a Final Certificate of Payment relative to the Designated 
Area. 

30.2.5. If Municipality decides to occupy or use a portion or portions of the Work prior to 
Substantial Completion thereof, such occupancy or use shall not commence prior to a 
time mutually agreed upon by Municipality and Contractor and to which the insurance 
company or companies providing the property insurance have consented by 
endorsement to the policy or policies.  Insurance on the unoccupied or unused portion or 
portions shall not be canceled or lapsed on account of such partial occupancy or use.  
Consent of Contractor and of the insurance company or companies to such occupancy or 
use shall not be unreasonably withheld. 
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ARTICLE 31  LANDS OF WORK 

31.1. Municipality shall provide, as may be indicated in this Contract, the lands upon which the 
Work is to be performed, rights-of-way and easements for access thereto, and such other lands 
as are designated by Municipality for the use of Contractor. 

31.2. Contractor shall obtain, at Contractor’s own expense and without liability to Municipality, 
any additional rights to land and access thereto that may be required for temporary construction 
facilities, temporary easements, or for storage of materials.  Contractor shall furnish to 
Municipality copies of written permission obtained by Contractor from the owners of such land. 

ARTICLE 32  LEGAL RESTRICTIONS AND TRAFFIC PROVISIONS 

Contractor shall conform to and obey all Applicable Law with regard to labor, hours of work, and 
Contractor’s operations.  Contractor shall conduct its operations so as not to close any 
thoroughfare, nor interfere in any way with traffic on railway, highways, or water, without the 
written consent of the proper authorities. 

ARTICLE 33  LOCATION AND DAMAGE TO EXISTING FACILITIES, EQUIPMENT, OR UTILITIES 

33.1. Utility lines in the Project area have been shown on the Plans.  However, Municipality 
does not represent or warrant that all lines are shown, or that the ones indicated are in their true 
location.  Contractor must identify and locate all underground and overhead utility lines or 
equipment affecting or affected by the Project.  Contractor will not be entitled to any additional 
payment or extension of time due to discrepancies between actual location of utilities and Plan 
location of utilities. 

33.2. Contractor shall notify each utility company with facilities in the Project site, at least thirty 
(30) days prior to the start of construction, to arrange for positive underground location, 
relocation, or support of its utility where that utility may be in conflict with or endangered by the 
Work.  The cost of relocation of water mains or other utilities for the convenience of Contractor 
shall be paid by Contractor.  All charges by utility companies for temporary support of its utilities 
shall be paid for by Contractor.  All costs of permanent utility relocation to avoid conflict shall be 
the responsibility of the utility company involved.  Contractor will not be entitled to any 
additional payment or extension of time for utility relocations, regardless of reason for 
relocation. 

33.3. Contractor shall schedule the Work in such a manner that the Work is not delayed by the 
utility providers relocating or supporting their utilities.  Contractor shall coordinate its activities 
with any and all public and private utility providers occupying the right-of-way.  Contractor will 
not be entitled to any additional compensation or extension of time for any delay associated with 
utility relocation or support. 

33.4. Contractor shall protect all overhead, surface, or underground structures and utilities 
from damage or displacement.  Contractor will promptly and completely repair all damage to 
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such structures within a reasonable time.  All damaged utilities must be replaced or fully repaired 
to the satisfaction of the utility owner.  All repairs are to be inspected by the utility owner prior 
to backfilling.  Municipality reserves the right to remedy such damage by making such repairs or 
causing such repairs to be made at the expense of Contractor.  Municipality’s expense in causing 
such repairs shall be deducted from Contractor’s next Application for Payment. 

ARTICLE 34  VALUE ENGINEERING 

Contractor may request substitution of Materials, articles, pieces of equipment, or any changes 
that reduce the Contract Price by making such request to Consultant in writing.  Consultant will 
be the sole judge of the acceptability of any proposed substitute, and no substitute will be 
ordered, installed, used, or initiated without Consultant’s prior written acceptance by a Change 
Order or an approved Shop Drawing.  In no event will any substitution accepted by Consultant 
result in an increase in the Contract Price or Contract Time.  By making a request for substitution, 
Contractor agrees to pay directly to Consultant all Consultant’s fees and charges related to 
Consultant’s review of the request for substitution, regardless of whether the request for 
substitution is accepted by Consultant.  Any substitution submitted by Contractor must meet the 
form, fit, function, and life cycle criteria of the item proposed to be replaced, and there must be 
a reduction in Contract Price including Consultant review fees and charges.  If a substitution is 
approved, the net dollar savings shall be shared equally between Contractor and Municipality 
and shall be processed as a deductive Change Order. Municipality may require Contractor to 
furnish, at Contractor’s expense, a special performance guarantee or other surety with respect 
to any substitute approved after award of this Contract. 

ARTICLE 35  PAYMENT BY MUNICIPALITY FOR TESTS 

Except when otherwise specified in the Contract Documents, the expense of all tests shall be 
borne by Municipality and be performed by a testing firm selected by Municipality. Contractor 
shall reimburse Municipality the costs of any required test in which the tested Work fails.  For 
road construction projects, the procedure for making tests required by Municipality will be in 
conformance with the most recent edition of the State of Florida, Department of Transportation 
Standard Specifications for Road and Bridge Construction.   

 
ARTICLE 36  CHANGE IN THE WORK OR TERMS OF CONTRACT 

36.1. Without invalidating this Contract and without notice to any surety, Municipality has the 
right to make such increases, decreases, or other changes in the character or quantity of the 
Work as may be considered necessary or desirable by Municipality to fully and acceptably 
complete the proposed Work in a satisfactory manner.  Any extra or additional Work within the 
scope of this Project must be accomplished by means of appropriate Field Orders and 
Supplemental Instructions or Change Orders. 

36.2. Any changes to the terms of this Contract must be contained in a written document, 
executed by the Parties hereto, with the same formality and of equal dignity as this Contract prior 
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to the initiation of any Work described in such change.  This section shall not prohibit the issuance 
of Change Orders executed only by Municipality, as provided in this Contract. 

ARTICLE 37  FIELD ORDERS AND SUPPLEMENTAL INSTRUCTIONS 

37.1. The Contract Administrator, through Consultant, shall have the right to approve and issue 
Field Orders setting forth written interpretations of the intent of this Contract and ordering minor 
changes in the Work.  Field Orders may not change the Contract Price or the Contract Time. 

37.2. Consultant shall have the right to approve and issue Supplemental Instructions setting 
forth written orders, instructions, or interpretations concerning the Contract Documents or 
performance of the Work.  Supplemental Instructions may not change the Contract Price or the 
Contract Time. 

ARTICLE 38  CHANGE ORDERS 

38.1. Changes in the quantity or character of the Work within the scope of the Project that 
cannot be accomplished by means of Field Orders or Supplemental Instructions, including all 
changes resulting in changes to the Contract Price or the Contract Time, shall be authorized only 
by Change Orders approved in advance and issued in accordance with the provisions of the 
Municipality’s Procurement Code, as amended from time to time. 

38.2. Contractor shall not start work on any changes requiring an increase in the Contract Price 
or the Contract Time until a Change Order setting forth the adjustments is approved by 
Municipality. Upon receipt of a Change Order, Contractor shall promptly proceed with the Work 
set forth in the Change Order. 

38.3. If satisfactory adjustment cannot be reached for any item requiring a change in the 
Contract Price or Contract Time, and a Change Order has not been issued, Municipality may, at 
its sole option, either terminate this Contract as it applies to the items in question and make such 
arrangements as Municipality deems necessary to complete the work associated with the 
disputed item or submit the matter in dispute to Consultant as set forth in Article 12.   

38.4. Under circumstances determined necessary by Municipality, Change Orders may be 
issued unilaterally by Municipality. During the pendency of the dispute, and upon receipt of a 
Change Order from Municipality, Contractor shall promptly proceed with the change in the Work 
involved and advise Consultant and Contract Administrator in writing within seven (7) days after 
receipt of the Change Order of Contractor’s agreement or disagreement with the method, if any, 
provided in the Change Order for determining the proposed adjustment in the Contract Price or 
Contract Time. 

38.5. On approval of any Contract change increasing the Contract Price, Contractor shall 
promptly ensure that the performance bond and payment bond are increased so that each 
reflects the total Contract Price as increased.  Contractor will promptly provide Municipality such 
updated bonds.   
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ARTICLE 39  VALUE OF CHANGE ORDER WORK 

39.1. The value of any Work covered by a Change Order or of any claim for an increase or 
decrease in the Contract Price shall be determined in one of the following ways: 

39.1.1 If the Work involved is covered by unit prices contained in this Contract, by 
application of unit prices to the quantities of items involved, subject to the provisions of 
Section 39.7. 

39.1.2 By mutual acceptance of a lump sum, which sum Contractor and Municipality 
acknowledge contains a component for overhead and profit. 

39.1.3 On the basis of the “Cost of Work,” determined as provided in Sections 39.2 and 
39.3, plus a Contractor’s fee for overhead and profit as determined in Section 39.4. 

39.2. The term “Cost of Work” means the sum of all direct costs necessarily incurred and paid 
by Contractor (or, if applicable, Subcontractor) in the proper performance of the Work described 
in the Change Order.  Except as otherwise may be agreed to in writing by Municipality, such costs 
shall be in amounts no higher than those prevailing in the locality of the Project; shall include 
only the following items; and shall not include any of the costs itemized in Section 39.3.   

39.2.1 Payroll costs for employees in the direct employ of Contractor in the performance 
of the Work described in the Change Order under schedules of job classifications agreed 
upon by Municipality and Contractor.  Payroll costs for employees not employed full time 
on the Work covered by the Change Order shall be apportioned on the basis of their time 
spent on the Work.  Payroll costs shall include, but not be limited to, salaries and wages 
plus the cost of fringe benefits, which shall include social security contributions, 
unemployment, excise and payroll taxes, workers’ compensation, health and retirement 
benefits, bonuses, sick leave, vacation, and holiday pay application thereto.  Such 
employees shall include superintendents and foremen at the site.  The expenses of 
performing the Work after regular working hours, on Sunday or legal holidays, shall be 
included in the above to the extent authorized in advance by Municipality. 

39.2.2 Cost of all materials and equipment furnished and incorporated in the Work, 
including costs of transportation and storage thereof, and manufacturers’ field services 
required in connection therewith.  All cash discounts shall accrue to Contractor unless 
Municipality deposits funds with Contractor to make payments, in which case the cash 
discounts shall accrue to Municipality.  All trade discounts, rebates and refunds, and all 
returns from sale of surplus materials and equipment shall accrue to Municipality, and 
Contractor shall make provisions so that they may be obtained.  Rentals of all construction 
equipment and machinery, and the parts thereof, whether rented by Contractor, in 
accordance with rental agreements approved by Municipality with the advice of 
Consultant, and the costs of transportation, loading, unloading, installation, dismantling 
and removal thereof, all in accordance with the terms of said agreements.  Municipality 



 

RLI/RFP/Contract#F-4695-21 BCF #170 7/14/21   Page 44 of 83 

will not be responsible for the cost of the rental of any such equipment, machinery, or 
parts when the use thereof is no longer necessary for the Work. 

39.2.3 If required by Municipality, Contractor shall obtain competitive bids from 
Subcontractors acceptable to Contractor, and shall deliver such bids to Municipality who 
will then determine, with the advice of Consultant, which bids will be accepted.  If the 
subcontract provides that the Subcontractor is to be paid on the basis of Cost of Work 
plus a fee, the Subcontractor’s Cost of Work shall be determined in the same manner as 
Contractor’s Cost of Work.  All Subcontractors shall be subject to the other provisions of 
this Contract insofar as applicable. 

39.2.4 Cost of special consultants, including, but not limited to, engineers, architects, 
testing laboratories, and surveyors employed for services specifically related to the 
performance of the work described in the Change Order. 

39.2.5 Supplemental costs including the following: 

39.2.5.1 All materials, supplies, equipment, machinery, appliances, office and 
temporary facilities, including transportation and maintenance thereof, at the site 
and hand tools not owned by the workers used in the performance of the Work, 
less market value of such items used but not consumed, and which items remain 
the property of Contractor. 

39.2.5.2 Sales, use, or similar taxes related to the Work, imposed by any 
governmental authority, for which Contractor is liable. 

39.2.5.3 The cost of utilities, fuel, and sanitary facilities at the site. 

39.2.5.4 Cost of premiums for additional bonds and insurance required because 
of changes in the Work. 

39.3 The term “Cost of Work” shall not include any of the following: 

39.3.1 Payroll costs and other compensation of Contractor’s officers, executives, 
principals (of partnership and sole proprietorships), general managers, engineers, 
architects, estimators, schedulers, lawyers, auditors, accountants, purchasing and 
contracting agents, expediters, timekeepers, clerks and other personnel employed by 
Contractor whether at the site or in its principal or a branch office, for general 
administration of the Work that are not specifically included in the agreed-upon schedule 
of job classifications referred to in subsection 39.2.1, all of which payroll costs and other 
compensation are to be considered administrative costs covered by Contractor’s fee. 

39.3.2 Expenses of Contractor’s principal and branch offices other than Contractor’s field 
office at the Project site. 
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39.3.3 Any part of Contractor’s capital expenses, including but not limited to interest on 
Contractor’s capital employed for the Work as well as charges against Contractor for 
delinquent payments. 

39.3.4 Cost of premiums for all bonds and for all insurance, whether Contractor is 
required by this Contract to purchase and maintain the same, except for additional bonds 
and insurance required because of changes in the Work. 

39.3.5 Costs due to the negligence or neglect of Contractor, any Subcontractors, or 
anyone directly or indirectly employed by any of them or for whose acts any of them may 
be liable, including but not limited to, the correction of defective Work, disposal of 
materials or equipment wrongly supplied, and repairing or remedying any damage to 
property. 

39.3.6 Other overhead or general expense costs of any kind. 

39.4 Contractor’s fee for overhead and profit shall be determined as follows: 

39.4.1 A mutually acceptable fixed fee, or if no fixed fee can be agreed upon; 

39.4.2 A fee based on the following percentages of the various portions of the cost of the 
Work: 

39.4.2.1 For costs incurred under subsections 39.2.1 and 39.2.2, Contractor’s 
fee shall not exceed ten percent (10%). 

39.4.2.2 For costs incurred under subsection 39.2.3, Contractor’s fee shall not 
exceed seven and one-half percent (7.5%); and if a subcontract is on the basis of 
cost of the work plus a fee, the maximum allowable to the Subcontractor as a fee 
for overhead and profit shall not exceed ten percent (10%); and 

39.4.2.3 No fee shall be payable on the basis of costs itemized under 
subsections 39.2.4 and 39.2.5 (except subsection 39.2.5.3) and Section 39.3. 

39.5 The amount of credit to Municipality for any change that results in a net decrease in cost 
will be the amount of the actual net decrease.  When both additions and credits are involved in 
any one change, the combined overhead and profit shall be figured on the basis of the net 
increase, if any.  Contractor shall not be entitled to claim lost profits for any Work not performed. 

39.6 Whenever the cost of any Work is to be determined pursuant to Sections 39.2 and 39.3, 
Contractor will submit in a form acceptable to Consultant an itemized cost breakdown together 
with the supporting data. 

39.7  If the quantity of any item of the Work covered by a unit price is increased or decreased 
by more than twenty percent (20%) from the quantity of such Work indicated in this Contract, an 
appropriate Change Order shall be issued to adjust the unit price, if warranted. 
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39.8 Whenever a change in the Work is to be based on mutual acceptance of a lump sum, 
whether the amount is an addition, credit or no change-in-cost, Contractor shall submit an initial 
cost estimate acceptable to Consultant and Contract Administrator. 

39.8.1 Such cost estimate shall include a breakdown listing the quantities and unit prices 
for materials, labor, equipment, and other items of cost. 

39.8.2 Whenever a change involves Contractor and one or more Subcontractors and the 
change is an increase in the Contract Price, overhead and profit percentage for Contractor 
and each Subcontractor shall be itemized separately. 

39.9 Each Change Order must state within the body of the Change Order whether it is based 
upon unit price, negotiated lump sum, or “cost of the work.” 

ARTICLE 40  NOTIFICATION AND CLAIM FOR CHANGE OF  
CONTRACT TIME OR CONTRACT PRICE  

40.1 Any claim for a change in the Contract Time or Contract Price shall be made by written 
notice by Contractor to the Contract Administrator and to Consultant within five (5) days of the 
commencement of the event giving rise to the claim or Contractor’s knowledge of the claim, and 
the notice shall state the general nature and cause of the claim.  Thereafter, within twenty (20) 
days after the termination of the event giving rise to the claim or Contractor’s knowledge of the 
claim, Contractor shall submit written notice of the extent of the claim with supporting 
information and documentation to the Contract Administrator and Consultant (hereinafter 
“Claim Notice”).  The Claim Notice shall include Contractor’s written notarized certification that 
the adjustment claimed is the entire adjustment to which Contractor has reason to believe it is 
entitled as a result of the occurrence the event giving rise to the claim.  If the Contract 
Administrator and Contractor cannot resolve a claim for changes in the Contract Time or Contract 
Price within twenty (20) days after receipt of the Claim Notice by the Contract Administrator and 
Consultant, then Contractor shall submit the claim to Consultant within five (5) days after the 
date of impasse in accordance with Article 12 hereof.  IT IS EXPRESSLY AND SPECIFICALLY 
AGREED THAT ANY AND ALL CLAIMS FOR CHANGES TO THE CONTRACT TIME OR CONTRACT 
PRICE SHALL BE WAIVED IF NOT SUBMITTED IN STRICT ACCORDANCE WITH THE 
REQUIREMENTS OF THIS SECTION. 

40.2 The Contract Time will be extended in an amount equal to time lost on critical Work items 
due to delays beyond the control of and through no fault or negligence of Contractor if a claim 
for an extension in accordance with Section 40.1.  Such delays shall include, but not be limited 
to, acts, omissions, or neglect by any separate contractor employed by Municipality, fires, floods, 
labor disputes, epidemics, abnormal weather conditions or acts of God. 

ARTICLE 41  NO DAMAGES FOR DELAY 

No claim for damages or any claim, other than for an extension of time, shall be made or asserted 
against Municipality by reason of any delays except as provided herein.  Contractor shall not be 
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entitled to an increase in the Contract Price or payment or compensation of any kind from 
Municipality for direct, indirect, consequential, impact or other costs, expenses or damages, 
including but not limited to costs of acceleration or inefficiency, arising  from delay, disruption, 
interference or hindrance from any cause whatsoever, whether such delay, disruption, 
interference or hindrance be reasonable or unreasonable, foreseeable or unforeseeable, or 
avoidable or unavoidable.  Contractor shall be entitled only to extensions of the Contract Time 
as the sole and exclusive remedy for such resulting delay, in accordance with and to the extent 
specifically provided above; provided, however, that this provision shall not preclude recovery of 
damages by Contractor for actual delays due solely to fraud, bad faith, or active interference on 
the part of Municipality or its Consultant. 

ARTICLE 42  EXCUSABLE DELAY; COMPENSABLE; NON-COMPENSABLE 

42.1 Excusable Delay.  Delay that extends the completion of the Work and that is caused by 
circumstances beyond the control of Contractor or its Subcontractors, suppliers, or vendors are 
Excusable Delay.  Contractor is entitled to a time extension of the Contract Time for each day the 
Work is delayed due to Excusable Delay.  Contractor shall document its claim for any time 
extension as provided in Article 40 hereof.  Failure of Contractor to comply with Article 40 hereof 
as to any particular event of delay shall be deemed conclusively to constitute a waiver, 
abandonment, or relinquishment of any and all claims resulting from that particular event of 
delay.  Excusable Delay may be compensable or non-compensable, as provided below. 

42.1.1 Compensable Excusable Delay.  Excusable Delay is compensable when (i) the delay 
extends the Contract Time; (ii) is caused by circumstances beyond the control of 
Contractor or its Subcontractors, suppliers, or vendor; and (iii) is caused solely by fraud, 
bad faith, or active interference on the part of Municipality or its agents.  In no event shall 
Contractor be compensated for interim delays that do not extend the Contract Time.  
Contractor shall be entitled to direct and indirect costs for Compensable Excusable Delay.  
Direct costs recoverable by Contractor shall be limited to the actual additional costs 
allowed pursuant to Article 39 hereof. 

Municipality and Contractor recognize and agree that the amount of Contractor’s precise 
actual indirect costs for delay in the performance and completion of the Work is 
impossible to determine as of the date of execution of this Contract, and that proof of the 
precise amount will be difficult.  Therefore, indirect costs recoverable by Contractor shall 
be liquidated on a daily basis for each day the Contract Time is delayed due to a 
Compensable Excusable Delay.  These liquidated indirect costs shall be paid to 
compensate Contractor for all indirect costs caused by a Compensable Excusable Delay, 
and shall include, but not be limited to, lost profits, all profit on indirect costs, home office 
overhead, acceleration, loss of earnings, loss of productivity, loss of bonding capacity, loss 
of opportunity and all other indirect costs incurred by Contractor.  The amount of 
liquidated indirect costs recoverable shall be nighty Dollars ($_90.00) per day for each day 
this Contract is delayed due to a Compensable Excusable Delay. 
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42.1.2 Non-Compensable Excusable Delay.  When Excusable Delay is (i) caused by 
circumstances beyond the control of Contractor, its Subcontractors, suppliers, and 
vendors; (ii) caused by circumstances beyond the control of Municipality or Consultant; 
or (iii) caused jointly or concurrently by Contractor or its Subcontractors, suppliers, or 
vendors and by Municipality or Consultant, then Contractor shall be entitled only to a 
time extension and no further compensation for the delay. 

ARTICLE 43  SUBSTANTIAL COMPLETION 

When Contractor determines in good faith that the Work, or a portion thereof designated by 
Municipality pursuant to Article 30 hereof, has reached Substantial Completion, Contractor shall 
so notify the Contract Administrator and Consultant in writing.  Consultant and the Contract 
Administrator shall then promptly inspect the Work.  When Consultant, on the basis of such an 
inspection, determines that the Work or designated portion thereof is substantially complete, it 
will then prepare a Certificate of Substantial Completion (Form 10).  The Contract Administrator 
shall affix its determination to the Certificate of Substantial Completion, which shall establish the 
Date of Substantial Completion.  The Certificate of Substantial Completion shall state the 
responsibilities of Municipality and Contractor for security, maintenance, heat, utilities, damage 
to the Work, and insurance.  Consultant and the Contract Administrator shall develop and 
Contractor shall review the list of all Work yet to be completed by Contractor to satisfy the 
requirements of this Contract for Final Completion and to make the Work satisfactory and 
acceptable.  The list shall be provided to Contractor within five (5) days after final development 
and review.  If the final list is not provided within the stated five (5) days, the Contract Time for 
completion shall be extended by the number of days exceeding the five (5) days.  The failure to 
include any items of corrective Work on such list does not alter the responsibility of Contractor 
to complete all Work in accordance with this Contract.  Warranties required by this Contract shall 
commence on the date of Substantial Completion of the Work or designated portion thereof 
unless otherwise provided in the Certificate of Substantial Completion.  The Certificate of 
Substantial Completion shall be submitted to the Contract Administrator and Contractor for their 
written acceptance of the responsibilities assigned to them in the Certificate of Substantial 
Completion. 

ARTICLE 44  NO INTEREST 

44.1  Unless prohibited by Applicable Law, Municipality shall not be liable to pay any interest 
to Contractor for any reason, whether as prejudgment interest or for any other purpose, and 
Contractor waives, rejects, disclaims and surrenders any and all entitlement to interest in 
connection with a dispute or claim arising from, related to, or in connection with this Contract.   

44.2  If the preceding section is inapplicable or is determined to be invalid or unenforceable by 
a court of competent jurisdiction, the annual rate of interest payable by Municipality under this 
Contract, whether as prejudgment interest or for any other purpose, shall be, to the full extent 
permissible under Applicable Law, one quarter of one percent (0.25%) simple interest 
(uncompounded). 
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ARTICLE 45  SHOP DRAWINGS 

45.1 Contractor shall submit Shop Drawings as required by the Technical Specifications.  The 
purpose of the Shop Drawings is to show the suitability, efficiency, technique of manufacture, 
installation requirements, details of the item, and evidence of its compliance or noncompliance 
with this Contract. 

45.2 Within thirty (30) days after the Project Initiation Date specified in the Notice to Proceed, 
Contractor shall submit to Consultant a complete list of preliminary data on items for which Shop 
Drawings are to be submitted and shall identify the critical items.  Approval of this list by 
Consultant shall in no way relieve Contractor from submitting complete Shop Drawings and 
providing all materials and equipment in accordance with this Contract.  This procedure is 
required in order to expedite final approval of Shop Drawings. 

45.3 After the approval of the list of items required in Section 45.2 above, Contractor shall 
promptly request Shop Drawings from the various manufacturers, fabricators, and suppliers.   

45.4 Contractor shall thoroughly review and check the Shop Drawings, and shall approve each 
and every copy by initialing same, and shall transit a letter of approval to Consultant and 
Municipality.  

45.5 If the Shop Drawings show or indicate departures from the Contract requirements, 
Contractor shall specify such departures and make specific mention thereof in its letter of 
transmittal to Consultant and Municipality.  Failure to point out such departures shall not relieve 
Contractor from its responsibility to comply with this Contract. 

45.6 Consultant shall review and approve Shop Drawings within twenty-one (21) days after the 
date received, unless said Shop Drawings are rejected by Consultant for material reasons.  
Consultant’s approval of Shop Drawings will be general and shall not relieve Contractor of 
responsibility for the accuracy of such Shop Drawings, nor for the proper fitting and construction 
of the Work, nor for the furnishing of materials or Work required by this Contract but not 
indicated on the Shop Drawings.  No Work called for by Shop Drawings shall be performed until 
the said Shop Drawings have been approved by Consultant.  Approval by Consultant shall not 
relieve Contractor from responsibility for errors or omissions of any sort on the Shop Drawings. 

45.7 No approval will be given to partial submittals of Shop Drawings for items that 
interconnect or are interdependent where necessary to properly evaluate the design.  It is 
Contractor’s responsibility to assemble the Shop Drawings for all such interconnecting or 
interdependent items, check such items, and then make one submittal to Consultant along with 
Contractor’s comments as to compliance, noncompliance, or features requiring special attention. 

45.8 If catalog sheets or prints of manufacturers’ standard drawings are submitted as Shop 
Drawings, any additional information or changes on such drawings shall be typewritten or 
lettered in ink. 
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45.9 Contractor shall submit the number of copies of Shop Drawings required by Consultant.  
Resubmissions of Shop Drawings shall be made in the same quantity until final approval is 
obtained. 

45.10 Contractor shall keep one set of Shop Drawings marked with Consultant’s approval at the 
job site at all times. 

ARTICLE 46  FIELD LAYOUT OF THE WORK AND RECORD DRAWINGS 

46.1 The entire responsibility for establishing and maintaining line and grade in the field lies 
with Contractor.  Contractor shall maintain an accurate and precise record of the location and 
elevation of all pipelines, conduits, structures, maintenance access structures, handholes, fittings 
and the like, and shall prepare record or “as-built” drawings of the same, which must be sealed 
by a Professional Surveyor.  Contractor shall deliver these records in good order to Consultant as 
the Work is completed.  The cost of all such field layout and recording work is included in the bid 
prices for the appropriate items.  All record drawings shall be made on reproducible paper and 
shall be delivered to Consultant prior to, and as a condition of, final payment. 

46.2 Contractor shall maintain in a safe place at the Project site one record copy of all 
Drawings, Plans, Specifications, Addenda, written amendments, Change Orders, Field Orders and 
written interpretations and clarifications in good order and annotated to show all changes made 
during construction.  These record documents together with all approved samples and a 
counterpart of all approved Shop Drawings shall be available at all times to Consultant for 
reference.  Upon Final Completion of the Project and prior to Final Payment, these record 
documents, samples, and Shop Drawings shall be delivered to the Contract Administrator. 

46.3 Prior to, and as a condition precedent to Final Payment, Contractor shall submit to 
Municipality Contractor’s record drawings or as-built drawings acceptable to Consultant. 

ARTICLE 47  SAFETY AND PROTECTION 

47.1 Contractor shall be solely responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the Project.  Contractor shall take all necessary 
precautions for the safety of, and shall provide the necessary protection to prevent damage, 
injury, or loss to: 

47.1.1 All employees on the work site and other persons who may be affected thereby; 

47.1.2 All the Work and all materials or equipment to be incorporated therein, whether 
in storage on or off the Project site; and 

47.1.3 Other property at the Project site or adjacent thereto, including trees, shrubs, 
lawns, walks, pavements, roadways, structures, and utilities not designated for removal, 
relocation, or replacement in the course of construction. 



 

RLI/RFP/Contract#F-4695-21 BCF #170 7/14/21   Page 51 of 83 

47.2 Contractor shall comply with all Applicable Law of any public body having jurisdiction for 
the safety of persons or property or to protect person or property from damage, injury, or loss, 
and Contractor shall erect and maintain all necessary safeguards for such safety and protection.  
Contractor shall notify owners of adjacent property and utilities when performance of the Work 
may affect them.  All damage, injury, or loss to any property referred to in subsections 47.1.2 and 
47.1.3 above, caused directly or indirectly, in whole or in part, by Contractor, any Subcontractor 
or anyone directly or indirectly employed by any of them or anyone for whose acts any of them 
may be liable, shall be repaired or remedied by Contractor.  Contractor’s duties and 
responsibilities for the safety and protection of the Work shall continue until such time as all the 
Work is completed and Consultant has issued a notice to Municipality and Contractor that the 
Work is acceptable except as otherwise provided in Article 30. 

47.3 Contractor shall designate a responsible member of its organization at the Project site 
whose duty shall be the prevention of accidents.  This person shall be Contractor’s 
superintendent unless otherwise designated in writing by Contractor to Municipality. 

ARTICLE 48  FINAL BILL OF MATERIALS 

Contractor shall be required to submit to Municipality and Consultant a final bill of materials with 
unit costs for each bid item for supply of materials installed.  This shall be an itemized list of all 
materials with a unit cost for each material, and the total cost shall be determined on the basis 
of the unit costs established for each Contract item.  A Final Certificate for Payment will not be 
issued by Consultant until Contractor submits the final bill of materials and Consultant verifies 
the accuracy of the units of Work. 

ARTICLE 49  PROJECT SIGN 

Any requirements for a project sign shall be as set forth within the Technical Specifications 
section. 

ARTICLE 50  CLEANING UP; MUNICIPALITY’S RIGHT TO CLEAN UP 

Contractor shall at all times keep the premises free from accumulation of waste materials or 
rubbish caused by its operations.  At the completion of the Project, Contractor shall remove all 
its waste materials and rubbish from and about the Project as well as its tools, construction 
equipment, machinery, and surplus materials.  If Contractor fails to clean up during the 
performance of the Work or at the completion of the Work, Municipality may do so and the cost 
thereof shall be charged to Contractor.  If a dispute arises between Contractor and separate 
contractors of Municipality as to their responsibility for cleaning up, Municipality may clean up 
and charge the cost thereof to the contractors responsible as Consultant shall determine to be 
appropriate and equitable.   
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ARTICLE 51  HURRICANE PRECAUTIONS 

51.1 During such periods of time as are designated by the National Weather Services as being 
a hurricane watch or warning, Contractor, at no cost to Municipality, shall take all precautions 
necessary to secure the Project site from any damage that may be caused by all threatened storm 
events, regardless of whether Municipality or Consultant has given notice of same. 

51.2 Compliance with any specific hurricane watch or warning precautions will not constitute 
additional work. 

51.3 Suspension of the Work caused by a threatened or actual storm event, regardless of 
whether Municipality has directed such suspension, will entitle Contractor to additional Contract 
Time as noncompensable, excusable delay, and shall not give rise to a claim for compensable 
delay. 

ARTICLE 52  REMOVAL OF EQUIPMENT 

In case of termination of this Contract before completion for any cause whatsoever, Contractor, 
if notified to do so by Municipality, shall promptly remove any part or all of Contractor’s 
equipment and supplies from the property of Municipality, failing which Municipality shall have 
the right to remove such equipment and supplies at the expense of Contractor. 

ARTICLE 53  DOMESTIC PARTNERSHIP REQUIREMENT 

Unless this Contract is exempt from the provisions of the Broward County Domestic Partnership 
Act, Section 16½-157, Broward County Code of Ordinances (“Act”), Contractor certifies and 
represents that it will at all times comply with the provisions of the Act, and the contract language 
referenced in the Act is deemed incorporated in this Contract as though fully set forth in this 
section.  The failure of Contractor to comply shall be a material breach of this Contract, entitling 
Municipality to pursue any and all remedies provided under Applicable Law including, but not 
limited to (1) retaining all monies due or to become due Contractor until Contractor complies; 
(2) termination of this Contract; and (3) suspension or debarment of Contractor. 

ARTICLE 54  EQUAL EMPLOYMENT OPPORTUNITY AND CBE/SBE COMPLIANCE 

54.1 No party to this Contract may discriminate on the basis of race, color, sex, religion, 
national origin, disability, age, marital status, political affiliation, sexual orientation, pregnancy, 
or gender identity and expression in the performance of this Contract, except that any project 
assisted by the U.S. Department of Transportation funds shall comply with the nondiscrimination 
requirements in 49 C.F.R. Parts 23 and 26.  Contractor shall include the foregoing or similar 
language in its contracts with any Subcontractors. 

[DELETE SECTIONS 54.2 – 54.9 IF FEDERALLY OR STATE FUNDED, SEE §§ 255.0991 AND 255.0992, 
FLA. STAT.] 
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54.2 Contractor shall comply with all applicable requirements of Section 1-81, Broward County 
Code of Ordinances, in the award and administration of this Contract.  Failure by Contractor to 
carry out any of the requirements of this article shall constitute a material breach of this Contract, 
which shall permit Municipality to terminate this Contract or exercise any other remedy provided 
under this Contract, the Broward County Code of Ordinances, the Broward County Administrative 
Code, or under other Applicable Law, all such remedies being cumulative. 

54.3 Contractor must meet or exceed the required CBE or SBE goal by utilizing the CBE or SBE 
firms listed in Exhibit B (or a CBE/SBE firm substituted for a listed firm, if permitted) for Thirty 
percent (30 %) of total Work under this Contract (the “Commitment”).  In performing the Work, 
Contractor shall utilize the CBE or SBE firms listed in Exhibit B for the scope of work and the 
percentage of work amounts identified on each Letter of Intent.  Promptly upon execution of this 
Contract by Municipality, Contractor shall enter into formal contracts with the CBE or SBE firms 
listed in Exhibit B and, upon request, shall provide copies of the contracts to the Contract 
Administrator and OESBD. 

54.4 Each CBE or SBE firm utilized by Contractor to meet the CBE or SBE goal must be certified 
by OESBD.  Contractor shall inform Municipality immediately when a CBE or SBE firm is not able 
to perform or if Contractor believes the CBE or SBE firm should be replaced for any other reason, 
so that OESBD can review and verify the good faith efforts of Contractor to substitute the CBE or 
SBE firm with another CBE or SBE firm.  Whenever a CBE or SBE firm is terminated for any reason, 
Contractor shall provide written notice to OESBD and, upon written approval of the Director of 
OESBD, shall substitute another CBE or SBE firm in order to meet the CBE or SBE goal, unless 
otherwise provided in this Contract or agreed to in writing by the Parties.  Such substitution shall 
not be required if the termination results from modification of the scope of services and no CBE 
or SBE firm is available to perform the modified scope of services; in which event, Contractor 
shall notify OESBD, and OESBD may adjust the CBE or SBE goal by written notice to Contractor.  
Contractor shall not terminate a CBE or SBE firm for convenience without OESBD’s prior written 
consent, which consent shall not be unreasonably withheld. 

54.5 The Parties stipulate that if Contractor fails to meet the Commitment, the damages to 
Municipality arising from such failure are not readily ascertainable at the time of contracting.  If 
Contractor fails to meet the Commitment and County determines, in the sole discretion of the 
OESBD Program Director, that Contractor failed to make Good Faith Efforts (as defined in Section 
1-81, Broward County Code of Ordinances) to meet the Commitment, Contractor shall pay 
Municipality liquidated damages in an amount equal to fifty percent (50%) of the actual dollar 
amount by which Contractor failed to achieve the Commitment, up to a maximum amount of ten 
percent (10%) of the total contract amount excluding costs and reimbursable expenses.  An 
example of this calculation is stated in Section 1-81.7, Broward County Code of Ordinances.  As 
elected by Municipality, such liquidated damages amount shall be either credited against any 
amounts due from Municipality, or must be paid to Municipality within thirty (30) days after 
written demand.  These liquidated damages shall be Municipality’s sole contractual remedy for 
Contractor’s breach of the Commitment, but shall not affect the availability of administrative 
remedies under Section 1-81.  Contractor acknowledges and agrees that the liquidated damages 
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provided in this section are proportionate to an amount that might reasonably be expected to 
flow from a breach of the Commitment and are not a penalty.  Any failure to meet the 
Commitment attributable solely to force majeure, changes to the Scope of Work by Municipality, 
or inability to substitute a CBE or SBE Subcontractor where the OESBD Program Director has 
determined that such inability is due to no fault of Contractor, shall not be deemed a failure by 
Contractor to meet the Commitment. 

54.6 Contractor acknowledges that County, may make minor administrative modifications to 
Section 1-81, Broward County Code of Ordinances, which shall become applicable to this Contract 
if the administrative modifications are not unreasonable.  Written notice of any such modification 
shall be provided to Contractor and shall include a deadline for Contractor to notify Municipality 
in writing if Contractor concludes that the modification exceeds the authority under this section.  
Failure of Contractor to timely notify Municipality of its conclusion that the modification exceeds 
such authority shall be deemed acceptance of the modification by Contractor. 

54.7 OESBD may modify the Commitment in connection with any amendment, extension, 
modification, or change order to this Contract that, by itself or aggregated with previous 
amendments, extensions, modifications, or change orders, increases the initial Contract price by 
ten percent (10%) or more.  Contractor shall make a good faith effort to include CBE or SBE firms 
in work resulting from any such amendment, extension, modification, or change order, and shall 
report such efforts, along with evidence thereof, to OESBD. 

54.8 No later than ten (10) business days after the end of the month, Contractor shall provide 
written monthly reports to the Contract Administrator and the OESBD Director attesting to 
Contractor’s compliance with the Commitment.  In addition, Contractor shall allow Municipality 
and OESBD to engage in onsite reviews to monitor Contractor’s progress in achieving and 
maintaining the Commitment.  The Contract Administrator in conjunction with OESBD shall 
perform such review and monitoring, unless otherwise determined by the County Administrator. 

54.9 The Contract Administrator may withhold progress payments if Contractor fails to 
demonstrate timely payments of sums due to all Subcontractors and suppliers.  The presence of 
a “pay when paid” provision in a Contractor’s contract with a CBE or SBE firm shall not preclude 
Municipality or its representatives from inquiring into claims of nonpayment. 

ARTICLE 55  PUBLIC RECORDS 

To the extent Contractor is acting on behalf of Municipality as provided in Section 119.0701, 
Florida Statutes, Contractor shall:   

55.1.1 Keep and maintain public records required by Municipality to perform the services 
under this Contract; 

55.1.2 Upon request from Municipality, provide Municipality with a copy of the 
requested records or allow the records to be inspected or copied within a reasonable time 
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and at a cost that does not exceed that provided in Chapter 119, Florida Statutes, or as 
otherwise provided by Applicable Law; 

55.1.3 Ensure that public records that are exempt or confidential and exempt from public 
record requirements are not disclosed except as authorized by Applicable Law for the 
duration of this Contract and after completion or termination of this Contract if the 
records are not transferred to Municipality; and 

55.1.4 Upon completion or termination of this Contract, transfer to Municipality, at no 
cost, all public records in possession of Contractor or keep and maintain public records 
required by Municipality to perform the services.  If Contractor transfers the records to 
Municipality, Contractor shall destroy any duplicate public records that are exempt or 
confidential and exempt.  If Contractor keeps and maintains public records, Contractor 
shall meet all applicable requirements for retaining public records.  All records stored 
electronically must be provided to Municipality upon request in a format that is 
compatible with the information technology systems of Municipality. 

The failure of Contractor to comply with the provisions of this article shall constitute a material 
breach of this Contract entitling Municipality to exercise any remedy provided in this Contract or 
under Applicable Law, all of such remedies being cumulative. 

A request for public records regarding this Contract must be made directly to Municipality, who 
will be responsible for responding to any such public records requests.  Contractor will provide 
any requested records to Municipality to enable Municipality to respond to the public records 
request. 

Any material submitted to Municipality that Contractor contends constitutes or contains trade 
secrets or contends is otherwise exempt from production under Florida public records laws 
(including Florida Statutes Chapter 119) (“Trade Secret Materials”) must be separately submitted 
and conspicuously labeled “EXEMPT FROM PUBLIC RECORD PRODUCTION – TRADE SECRET.”  In 
addition, Contractor must, simultaneous with the submission of any Trade Secret Materials, 
provide a sworn affidavit from a person with personal knowledge attesting that the Trade Secret 
Materials constitute trade secrets under Florida Statutes Section 688.002 and stating the factual 
basis for same.  If a third party submits a request to Municipality for records designated by 
Contractor as Trade Secret Materials, Municipality shall refrain from disclosing the Trade Secret 
Materials, unless otherwise ordered by a court of competent jurisdiction or authorized in writing 
by Contractor.  Contractor shall indemnify and defend Municipality and its employees and agents 
from any and all claims, causes of action, losses, fines, penalties, damages, judgments and 
liabilities of any kind, including attorneys’ fees, litigation expenses, and court costs, relating to 
the non-disclosure of any Trade Secret Materials in response to a records request by a third party. 

IF CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF FLORIDA 
STATUTES CHAPTER 119 TO CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS 
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RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF PUBLIC RECORDS 
AT 954.921.3211,  pcerny@hollywoodfl.org;  
 
2600 Hollywood Boulevard 
Room 221 
Hollywood, Florida 33020 

 
(The remainder of this page is intentionally left blank.) 

 
  

mailto:pcerny@hollywoodfl.org
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SUPPLEMENTAL GENERAL CONDITIONS 

 
SUPPLEMENTAL WAGE REQUIREMENTS 

1.   Prevailing Wage Rate Ordinance - This Project is not federally funded.  If the price 
of this Contract is in excess of Two Hundred Fifty Thousand Dollars ($250,000.00), the following 
sections shall apply. 

1.1. The rate of wages and fringe benefit payments for all laborers, mechanics, and 
apprentices shall not be less than those payments for similar skills in classifications of work in a 
like construction industry as determined by the Secretary of Labor and as the most recently 
published in the Federal Register. 

1.2. All mechanics, laborers, and apprentices, employed or working on the site of the 
Work, shall be paid in accordance with the above referenced wage rates.  Contractor shall post 
this section of the Contract (Supplemental Wage Requirements) at the site of the Work in a 
prominent place where it can be easily seen by the workers. 

1.3. If the Parties cannot agree on the proper classification of a particular class of 
laborers or mechanics or apprentices that will be used on the Work site, the Contract 
Administrator shall submit the question, together with its recommendation, to the Municipality 
Manager for final determination, which shall be binding. 

1.4. If the Contract Administrator determines that any laborer or mechanic or 
apprentice employed by Contractor or any Subcontractor on the site of the Work has been or is 
being paid wages less than the rate of wages required by the Prevailing Wage Ordinance, Section 
26-5 of the Broward County of Ordinances, as amended, the Contract Administrator may (1) by 
written notice to Contractor direct Contractor to terminate the Work or such part of Work for 
which there has been a failure to pay said required wages; and (2) contract with another party 
perform the Work or portion thereof to completion. Whereupon, Contractor and its Sureties shall 
be liable to Municipality for any all costs incurred by Municipality to complete such Work to the 
extent such costs exceed any amounts that Contractor would be due for performance of such 
Work. 

1.5. Contractor shall maintain payrolls and basic records relating thereto during the 
course of the Work and shall preserve such for a period of three (3) years thereafter for all 
laborers, mechanics, and apprentices working at the site of the Work.  Such records shall contain 
the name and address of each such employee; the employee’s current classification; rate of pay 
(including rates of contributions for, or costs assumed to provide, fringe benefits); daily and 
weekly number of hours worked; deductions made; and actual wages paid. 

1.6. Contractor shall submit, with each application for payment, a signed and sworn 
“Statement of Compliance” (Form 8A) attesting to compliance with the Prevailing Wage 
Ordinance, Section 26-5 of the Broward County of Ordinances, as amended. 
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1.7. The Contract Administrator may withhold or cause to be withheld from Contractor 
so much of the payments requisitioned as may be considered necessary to pay laborers and 
mechanics, including apprentices, trainees, and guards employed by Contractor or any 
Subcontractor on the Work, the full amount of wages required by this Contract. 

1.8. If Contractor or any Subcontractor fails to pay any laborer, mechanic, or 
apprentice employed or working on the site of the Work all or part of the wages required by this 
Contract, the Contract Administrator may, after written notice to Contractor, take such action as 
may be necessary to cause suspension of any further payments or advances until such violations 
have ceased. 

2.   Federal Grant Projects: 

2.1. Because this Project will be  funded, in whole or in part, by the United States 
government through ____________[Federal Agency]________ and referred to as 
__________________________ No. ________________, all Federal assurances applicable to 
such funding, including any and all supervening assurances set forth in Rules and Regulations 
published in Federal Register or C.F.R.,  shall apply to this Contract. 

2.2. Accordingly, all clauses, terms, or conditions required by federal grantor agency 
with respect to the federal funding for this Project are hereby attached and made a part 
of this Contract.  [ATTACH RELEVANT DOCUMENTS IF SECTION 2 IS CHECKED]  
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FORM 1: PERFORMANCE BOND 

Project Name:  HOLLYWOOD BLVD – LANDSCAPE AND IRRIGATION IMPROVEMENTS 
Project Number: HOLL-035 

BY THIS BOND, We _______________________________________, as Principal, hereinafter 
called Contractor, located at __________________________, with a phone number of 
__________________, and _______________________________, as Surety, located at 
____________________, with a phone number of  ________, under the assigned Bond Number 
_____________________, are bound to the Municipality of ______, Florida (“Municipality”), and 
Broward County, Florida, as dual Obligees (hereinafter jointly and severally referred to as 
“Municipality/County”), in the amount of ____________________________ Dollars 
($__________) for the payment whereof Contractor and Surety bind themselves, their heirs, 
executors, administrators, successors and assigns, jointly and severally. 

WHEREAS, Contractor has by written agreement dated the _______ day of 
__________________, 20____, entered into a Contract, Bid/Contract No.  _____________, with 
Municipality, the terms of which contract (including the Contract Documents, as those are 
defined in the contract) are incorporated by reference herein and made a part hereof as the 
“Contract,” which includes any and all provisions for liquidated damages, and other damages 
identified.   

THE CONDITION OF THIS BOND is that if Contractor: 

1) Performs the Contract between Contractor and Municipality for construction of 
_______________________________________________, in the time and manner 
prescribed in the Contract; and 

2) Pays Municipality/County all losses, liquidated damages, expenses, costs and attorneys’ 
fees including appellate proceedings, that Municipality/County sustains as a result of 
default by Contractor under the Contract; and 

3) Performs the guaranties of all Work (as defined in the Contract) and materials furnished 
under the Contract for the time specified in the Contract, then THIS BOND IS VOID; 
OTHERWISE IT REMAINS IN FULL FORCE AND EFFECT. 

Whenever Contractor shall be, and is declared by Municipality/County to be, in default under the 
Contract with Municipality, having performed its obligations thereunder, the Surety may 
promptly remedy the default, or shall promptly:  

a) Complete the required performance in accordance with the terms and conditions of the 
Contract Documents; or 
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b) Obtain a bid or bids for completing the Project in accordance with the  terms and 
conditions of the Contract Documents, and upon determination by Surety of the lowest 
responsible Bidder, or, if Municipality/County elects, upon determination by 
Municipality/County and Surety jointly of the lowest responsible Bidder, arrange for a contract 
between such Bidder and Municipality/County on the same terms and conditions as the Contract 
Documents unless otherwise agreed by Municipality/County, and shall make available as Work 
progresses sufficient funds to pay the cost of completion of the Work required by the Contract 
in an amount less but not exceeding the balance of the Contract Price , which amount shall 
include other costs and damages for which the Surety may be liable hereunder, the amount set 
forth in the first paragraph hereof.  The term “balance of the Contract Price,” as used in this 
paragraph, shall mean the total amount payable by Municipality to Contractor under the Contract 
and any amendments thereto, less the amount properly paid by Municipality to Contractor. 

No right of action shall accrue on this bond to or for the use of any person or corporation other 
than Municipality/County named herein.  

The Surety hereby waives notice of and agrees that any changes in or under the Contract 
Documents and compliance or noncompliance with any formalities connected with the Contract 
or the changes does not affect Surety’s obligation under this Bond. 

Signed and sealed this ______ day of _____________________, 20_____. 

ATTEST: CONTRACTOR  
 

_______________________________ 
Corporate Secretary or other  
person authorized to attest 

 
_____________________________ 
Print Name  
 
(CORPORATE SEAL OR NOTARY) 

 
By: ____________________________ 
Authorized Signor 

        
_____________________________ 
Print Name and Title 

 
_____ day of __________, 20___ 

 
IN THE PRESENCE OF:   SURETY: 

       
Signature 
 

By        
Agent and Attorney-in-Fact 

       
(Print Name)    

   

       
(Print/Type Name)  

       
Signature 

 
 

Address:       
    (Street) 

       
(City/State/Zip Code) 
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Telephone No.:      
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FORM 2: PAYMENT BOND 

Project Name:  HOLLYWOOD BLVD – LANDSCAPE AND IRRIGATION IMPROVEMENTS 
Project Number: HOLL-035 

KNOW ALL BY THESE PRESENTS: 

That we _________________________________, as Principal (hereinafter called 
“Contractor”), located at __________________________, with a phone number of 
__________________, and _________________________, as Surety, located at 
____________________, with a phone number of ________, under the assigned Bond Number 
_________________ and pursuant to Section 255.05, Florida Statutes, are bound to the 
Municipality of _____, Florida (“Municipality”) and Broward County, Florida (hereinafter jointly 
and severally referred to as “Municipality/County”), as dual Obligees, in the amount of 
_______________________ Dollars ($____________) for the payment whereof Contractor and 
Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and 
severally. 

 
WHEREAS, Contractor has by written agreement dated the ___ of __________________, 

20______, entered into a Contract, Bid/Contract No. _________, with Municipality for 
construction of ______________________ located at _______________________, the terms of 
which contract (including the Contract Documents, as those are defined in the contract) are 
incorporated by reference herein and made a part hereof as the “Contract.”  

 
THE CONDITION OF THIS BOND is that if Contractor: 

1. Pays Municipality/County all losses, damages, expenses, costs and attorneys’ fees includ-
ing appellate proceedings, that Municipality/County sustains because of default by 
Contractor under the Contract; and 

2. Promptly makes payments to all claimants as defined by Florida Statute  
Section 255.05(1) for all labor, materials and supplies used directly or indirectly by 
Contractor in the performance of the Contract; 

THEN CONTRACTOR’S OBLIGATION SHALL BE VOID; OTHERWISE, IT SHALL REMAIN IN FULL FORCE 
AND EFFECT SUBJECT, HOWEVER, TO THE FOLLOWING CONDITIONS: 

A. A claimant, except a laborer, who is not in privity with Contractor and who has not 
received payment for its labor, materials, or supplies shall, within forty-five (45) days after 
beginning to furnish labor, materials, or supplies for the prosecution of the Work (as defined in 
the Contract), furnish to Contractor a notice that he or she intends to look to the bond for 
protection. 

B. A claimant who is not in privity with Contractor and who has not received payment for its 
labor, materials, or supplies shall, within ninety (90) days after performance of the labor or after 
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complete delivery of the materials or supplies, deliver to Contractor and to the Surety, written 
notice of the performance of the labor or delivery of the materials or supplies and of the 
nonpayment. 

C. No action for the labor, materials, or supplies may be instituted against Contractor or the 
Surety unless the notices stated under the preceding conditions (A) and/or (B), as applicable, 
have been given. 

D. Any action under this Bond must be instituted in accordance with the Notice and Time 
Limitations provisions prescribed in Sections 255.05(2) and 255.05(10), Florida Statutes. 

The Surety hereby waives notice of and agrees that any changes in or under the Contract 
Documents and compliance or noncompliance with any formalities connected with the Contract 
or the changes does not affect the Surety’s obligation under this Bond. 

Signed and sealed this ____ day of _________________, 20__. 

ATTEST: CONTRACTOR  
 
_______________________________ 
Corporate Secretary or other  
person authorized to attest 
 
_____________________________ 
Print Name  
 

(CORPORATE SEAL OR NOTARY) 

 
By: ____________________________ 
         Authorized Signor 
        
_____________________________ 
Print Name and Title 
 
_____ day of __________, 20__ 

 
IN THE PRESENCE OF:     SURETY: 
 
       
Signature 
 

 
By        
Agent and Attorney-in-Fact 

       
(Print Name)      

       
(Print/Type Name)  

 
       
Signature 
 
       
(Print Name)      

 
Address:       
  (Street) 
       
(City/State/Zip Code) 
 
Telephone No.:      
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FORM 3: CERTIFICATE AS TO CORPORATE PRINCIPAL 

[COMPLETE ONLY ONE: CERTIFICATION BY CORPORATE SECRETARY OR NOTARIZED 
CERTIFICATION UNDER OATH] 
 
CERTIFICATION BY CORPORATE SECRETARY:  

 
I, _________________________________________, certify that I am the Secretary of the 
corporation named as Principal in the foregoing Performance and Payment Bonds; that 
_________________________, who signed the Bond(s) on behalf of the Principal, was then 
_______________ of said corporation; that I know their signature;  that their signature thereto 
is genuine; and that said Bond(s) was (were) duly signed, sealed and attested to on behalf of said 
corporation by authority of its governing body. 

 
Signature: _______________________________________ 
as Secretary of [Print Name of Principal/Contractor] 
(CORPORATE SEAL) 
Print Name: _____________________________________  

 
 
NOTARIZED CERTIFICATION UNDER OATH: 
 
STATE OF                                              
COUNTY OF                                               

Before me, _Name of Notary Public  a Notary Public duly commissioned, qualified, and acting, 
personally appeared _Name of Principal/Contractor's Authorized Signor , who has duly sworn 
under oath (or affirmed) that they are authorized to execute the foregoing Performance and 
Payment Bond on behalf of Contractor named therein in favor of County. 
 

Sworn to (or affirmed) and subscribed before me by means of ☐ physical presence or ☐ 
online notarization, this _____ day of ________________, 20____. 

 
NOTARY PUBLIC: 

Signature:  _________________________ 

Print Name: _________________________ 

(NOTARY SEAL) 

My commission expires: 

☐ Personally Known or ☐ Produced Identification  
Type of Identification Produced: _________________________ 
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FORM 4: FORM OF CERTIFICATE AND AFFIDAVIT FOR BONDS $500,000.00 OR LESS 

 
TO: MUNICIPALITY OF _________ 
RE: BID NUMBER:           
 

BIDDER:            
 

 Insert Name          

 Insert Address          

 Address Cont'd         

Insert Phone Number         

AMOUNT OF BOND: _______________________________  

SURETY BOND COMPANY: 

 Insert Name          

 Insert Address          

 Address Cont'd         

Insert Phone Number        This is to 
certify that, in accordance with Section 287.0935, Florida Statutes, the insurer named above: 

 
(1) Is licensed to do business in the State of Florida; 

(2) Holds a certificate of authority authorizing it to write surety bonds in the State of 

Florida; 

(3) Has twice the minimum surplus and capital required by the Florida Insurance Code; 

(4) Is otherwise in compliance with the provisions of the Florida Insurance Code; and 

(5) Currently holds a valid certificate of authority issued by the United States Department 

of Treasury under 31 U.S.C. §§ 9304-9308. 

_______________________   _______________________________ 
(Date Signed)     Agent and Attorney-in-Fact 
 

(continued on next page)  
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AFFIDAVIT 
STATE OF                                               
COUNTY OF                                              

The foregoing instrument was acknowledged before me by means of ☐ physical presence 
or ☐ online notarization, this _____ day of ________________, 20___, by 
_________________________, Agent and Attorney-in-Fact of  ________________________ and 
who ☐did ☐ did not take an oath. 

NOTARY PUBLIC: 

Signature:  _________________________ 

Print Name: _________________________ 

(NOTARY SEAL) 

My commission expires: 
☐ Personally Known or ☐ Produced Identification  
Type of My commission expires: 
Identification Produced: _________________________  
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FORM 5: UNCONDITIONAL LETTER OF CREDIT  
(PERFORMANCE AND PAYMENT GUARANTY FORM) 

UNCONDITIONAL LETTER OF CREDIT Date of Issue       
Issuing Bank’s No.       

Beneficiary:  Applicant:       
Municipality of _____, Florida  Amount:       
Municipality Manager   (in United States Funds) 
____________________ 
____________________ Expiry:        
________, Florida ___   (Date) 

 Bid/Contract Number      
 

We hereby authorize you to draw on (Bank, Issuer Name) at (Branch Address) by order of and for 
the account of  (Contractor, Applicant, Customer) up to an aggregate amount, in United States 
Funds, of $(Dollar Amount) available by your drafts at sight, accompanied by:  A signed statement 
from the Municipality Manager of the Municipality of _____, Florida, or the Municipality 
Manager’s authorized representative that the drawing is due to default in performance of certain 
obligations on the part of  (Contractor, Applicant, Customer) agreed upon by and between the 
Municipality of ______ and (Contractor, Applicant, Customer) pursuant to the Bid/Contract No. 
for (Name of Project) and Section 255.05, Florida Statutes. Drafts must be drawn and negotiated 
not later than (expiration date).  Drafts must bear the clause: “Drawn under Letter of Credit 
No. (number), of (Bank Name) dated___________________.” 
 
This Letter of Credit shall be renewed for successive periods of one (1) year each unless we 
provide the Municipality Manager with written notice of our intent to terminate the credit herein 
extended, which notice must be provided at least thirty (30) days prior to the expiration date of 
the original term hereof or any renewed one (1) year term.  Notification to Municipality of ______ 
that this Letter of Credit will expire prior to performance of Contractor’s obligations will be 
deemed a default. 
 
This Letter of Credit sets forth in full the terms of our undertaking, and such undertaking shall 
not in any way be modified or amplified by reference to any documents, instrument, or 
agreement referred to herein or in which this Letter of Credit is referred to or this Letter of Credit 
relates, and any such reference shall not be deemed to incorporate herein by reference any 
document, instrument, or agreement. 
 
We hereby agree with the drawers, endorsers, and bona fide holders of all drafts drawn under 
and in compliance with the terms of this Letter of Credit that such drafts will be duly honored 
upon presentation to the drawee. 

Obligations under this Letter of Credit shall be released one (1) year after the final completion of 
the Project by the                  (Contractor, Applicant, Customer)                                    . 
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This Credit is subject to the “Uniform Customs and Practice for Documentary Credits,” 
International Chamber of Commerce (2007 revision), Publication No.  600 and to the provisions 
of Florida law.  If a conflict between the Uniform Customs and Practice for Documentary Credits 
and Florida law should arise, Florida law shall prevail.  If a conflict between the law of another 
state or country and Florida law should arise, Florida law shall prevail. 

_______________________________ 
      Authorized Signature 
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FORM 6:  MONTHLY (CBE/SBE) UTILIZATION REPORT  
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FORM 7: FINAL (CBE/SBE) UTILIZATION REPORT 
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FORM 8A: STATEMENT OF COMPLIANCE (PREVAILING WAGE RATE) 

 
No.  _________________________ 
Contract No.  __________________    
Project Title: HOLLYWOOD BLVD – LANDSCAPE AND IRRIGATION IMPROVEMENTS 

The undersigned Contractor hereby swears under penalty of perjury that, during the period 
covered by the application for payment to which this statement is attached, all mechanics, 
laborers, and apprentices, employed or working on the site of the Project, have been paid at 
wage rates, and that the wage rates of payments, contributions, or costs for fringe benefits have 
not been less than those required by Section 26-5 of the Broward County Code of Ordinances 
and the applicable conditions of the Contract. 

Dated _____________, 20___ _________________________________ 
Contractor 

 
By________________________________ 
(Signature) 
 
By________________________________ 
(Name and Title) 

 
STATE OF                                              
COUNTY OF                                               

The foregoing instrument was acknowledged before me by means of ☐ physical presence 
or ☐ online notarization, this _____ day of ________________, 20___, by 
_________________________, and who ☐did ☐ did not take an oath. 

NOTARY PUBLIC: 

Signature:  _________________________ 

Print Name: _________________________ 

(NOTARY SEAL) 

My commission expires: 
☐ Personally Known or ☐ Produced Identification 
Type of Identification Produced: _________________________  
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FORM 8B: STATEMENT OF COMPLIANCE (DAVIS-BACON ACT) 

No.  _______________________________ 
Contract No.  ________________________ 
Project Title HOLLYWOOD BLVD – LANDSCAPE AND IRRIGATION IMPROVEMENTS 

The undersigned Contractor hereby swears under penalty of perjury that, during the period 
covered by the application for payment to which this statement is attached, all mechanics, 
laborers, and apprentices, employed or working on the site of the Project, have been paid at 
wage rates, and that the wage rates of payments, contributions, or costs for fringe benefits have 
not been less than those required by the Davis-Bacon Act and the applicable conditions of the 
Contract. 
Dated _____________, 20___ _________________________________ 

Contractor 
 

By________________________________ 
(Signature) 
 
By________________________________ 
(Name and Title) 

 
STATE OF                                              
COUNTY OF                                               

The foregoing instrument was acknowledged before me by means of ☐ physical presence 
or ☐ online notarization, this _____ day of ________________, 20___, by 
_________________________, and who ☐did ☐ did not take an oath. 

NOTARY PUBLIC: 

Signature:  _________________________ 

Print Name: _________________________ 

(NOTARY SEAL) 

My commission expires: 
☐ Personally Known or ☐ Produced Identification  
Type of Identification Produced: _________________________  
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FORM 9: CERTIFICATION OF PAYMENTS TO SUBCONTRACTORS 

Contract No.  ___________________ 
Project Title: HOLLYWOOD BLVD – LANDSCAPE AND IRRIGATION IMPROVEMENTS 

The undersigned Contractor hereby swears under penalty of perjury that: 

1. Contractor has paid all Subcontractors all undisputed contract obligations for labor, 
services, or materials provided on this Project within the time period set forth in Sections 
218.73 and 218.735, Florida Statutes, as applicable. 

2. The following Subcontractors have not been paid because of disputed contractual 
obligations; a copy of the notification sent to each, explaining the good cause why 
payment has not been made, is attached to this form: 

Subcontractor Name and Address Date of Disputed 
Invoice 

Amount in 
Dispute 

    

   

   

   

 
Dated _____________, 20___ _________________________________ 

Contractor  

By_______________________________ 
(Signature) 

By________________________________ 
(Name and Title) 

STATE OF                                                   
COUNTY OF                                               

The foregoing instrument was acknowledged before me by means of ☐ physical presence 
or ☐ online notarization, this _____ day of ________________, 20___, by 
_________________________, and who ☐did ☐ did not take an oath. 

NOTARY PUBLIC: 

Signature:  _________________________ 

Print Name: _________________________ 

(NOTARY SEAL) 

My commission expires:  _____________        
☐ Personally Known  OR ☐ Produced Identification   
Type of Identification Produced: _____________ 
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FORM 10: CERTIFICATE OF SUBSTANTIAL COMPLETION 

Contract No.  ___________________ 
Project (Name and Address):  ________________________________________  
To (Municipality): ____________________________________________________ 
Consultant: _______________________________________________________ 
Contractor: _______________________________________________________ 
Notice to Proceed Date: _____________________________________________ 
Consultant: _______________________________________________________ 
Date of Issuance: ____________________  

Project or Designated Portion Shall Include: 
______________________________________________________________________________
______________________________________________________________________________
_____________________________________________________________________________ 
The Work performed under this Contract has been reviewed and found to be substantially 
complete and all documents required to be submitted by Contractor under the Contract 
Documents have been received and accepted. 

The date of Substantial Completion of the Project or portion thereof designated above is 
recommended as:       

Unless otherwise defined in the contract, the definition of date of Substantial 
Completion is that date, as certified in writing by Consultant and as finally 
determined by Contract Administrator in its sole discretion, on which the Work, 
or a portion thereof, is at a level of completion in substantial compliance with the 
Contract Documents, such that all conditions of permits and regulatory agencies 
have been satisfied and the Owner or its designee can enjoy use or occupancy and 
can use or operate the Project in all respects for its intended purpose.  A 
Certificate of Occupancy (or a Temporary Certificate of Occupancy or other 
alternate municipal/county authorization for limited or conditional occupancy 
acceptable to the Contract Administrator) must be issued for Substantial 
Completion to be achieved; however, the issuance of a Certificate of Occupancy 
or the date thereof does not constitute Substantial Completion. 

A list of items to be completed or corrected that has been prepared by Consultant and approved 
by Municipality is attached hereto.  The failure to include any items on such list does not alter 
the responsibility of Contractor to complete all work in accordance with the Contract Documents. 

____________________  _____________________  ________________ 
Consultant    By     Date 
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In accordance with the terms of the Contract, Contractor will complete or correct the work on 
the list of items attached hereto within ______________________ from the above date of 
Substantial Completion. 
 
________________________  _____________________  ________________ 
Contractor    By     Date 
Municipality, through the Municipality Manager, has determined the Work or portion thereof 
designated by Municipality is substantially complete and will assume full possession thereof at   
 (time)    on   (date)  . 
 
MUNICIPALITY OF ________:   _________________________ _________ 

     By Municipality Manager   Date 
 

The responsibilities of Municipality and Contractor for security, maintenance, heat, utilities, 
damage to the work, and insurance shall be as follows:       
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FORM 11: FINAL CERTIFICATE OF PAYMENT 

Contract No.  ___________________ 
Project (Name and Address):  ________________________________________  
To (Municipality): ____________________________________________________ 
Consultant: _______________________________________________________ 
Contractor: _______________________________________________________ 
Notice to Proceed Date: _____________________________________________ 
Consultant: _______________________________________________________ 
Date of Issuance: ____________________  

All conditions or requirements of any permits or regulatory agencies have been satisfied.  The 

documents required pursuant to the terms and conditions of the Contract, and the final bill of 

materials, if required, have been received and accepted.  The Work required by the Contract 

Documents has been reviewed and the undersigned certifies that the Work, including minor 

corrective work, has been completed in accordance with the provision of the Contract 

Documents and is accepted under the terms and conditions thereof. 

______________________________  _________________________ ___________ 
Consultant     By                  Date 

Municipality, through its Municipality Manager, accepts the work as fully complete and will 
assume full possession thereof at       on     . 

    (time)   (date) 
 
MUNICIPALITY OF CITY OF HOLLYWOOD: _________________________ _________ 

     By Municipality Manager   Date 
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FORM 12: FORM OF FINAL RECEIPT 

[The following form will be used to show receipt of final payment for this Contract.] 

FINAL RECEIPT FOR CONTRACT NO.  ________________________ 

Received this ______ day of ______________________, 20______, from the Municipality of 
_____, Florida, the sum of ___________________ Dollars ($____________) as full and final 
payment to Contractor for all work and materials for the Project described as: 

           .......   

           .......              

 
This sum includes full and final payment for all extra work and material and all incidentals. 

 Contractor hereby indemnifies and releases the Municipality of _________ from all liens 
and claims whatsoever arising out of the Contract and/or Project. 

Contractor hereby certifies that all persons doing work upon or furnishing materials or 
supplies for the Project have been paid in full.  In lieu of this certification regarding payment for 
work, materials and supplies, Contractor may submit a consent of surety to final payment in a 
form satisfactory to the Municipality of _________. 

Contractor further certifies that all taxes imposed by Chapter 212, Florida Statutes (Sales 
and Use Tax Act), as amended, have been paid and discharged. 

[IF INCORPORATED SIGN BELOW.] 

 CONTRACTOR 

ATTEST: CONTRACTOR NAME 
 
 

_______________________________ 
Corporate Secretary or other  
person authorized to attest 
 
(CORPORATE SEAL OR NOTARY) 

 

 
 
By: ____________________________ 
         Authorized Signor 
        
_____________________________ 
Print Name and Title 
 
_____ day of __________, 20___ 
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[IF NOT INCORPORATED SIGN BELOW.] 
 
 CONTRACTOR 
 

WITNESSES:  
 

_______________________________ 
Witness signature 
 
_______________________________ 
Print/Type Name 
 

_______________________________ 
Witness signature 
 
_______________________________ 
Print/Type Name 
 

 
_____________________________ 
Business Name  
 
By: ____________________________ 
         Authorized Signor 
 
_______________________________ 
Print/Type Name and Title 
 
 
_____ day of __________, 20___ 
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FORM 13: FINAL LIST OF NON-CERTIFIED SUBCONTRACTORS AND SUPPLIERS 

To:      , Contractor 

From:   Broward County Purchasing Division 

Subject: Final List of Non-certified Subcontractors/Sub-vendors 

Re:              
 (Project Title, Contract Number) 

The attached list of non-certified Subcontractors/sub-vendors have performed or provided 
services to Municipality for the referenced contract.  Non-certified Subcontractors/sub-vendors 
are any Subcontractors/sub-vendors whose services under the Contract were not approved to 
meet the participation CBE/SBE goal establshed for this Contract, and whose participation was 
not listed on Contractor’s “Schedule of Participation” and/or not aproved as substitutes or 
additions by the Broward County Office of Economic Small Business Development Division 
toward meeting the established goal. 

Contractor certifies the following: 

 There were no other non-certified Subcontractors/sub-vendors who provided a service to 
Municipality for the referenced Contract.  All participants on the Contract are listed on the 
attached list. 

 There were other non-certified Subcontractors/sub-vendors who provided a service and 
are not listed on the attached list.  The additional Subcontractors/sub-vendors are listed on 
the attached list. 

THE UNDERSIGNED VENDOR HEREBY CERTIFIES THAT THE INFORMATION PROVIDED HEREIN IS 
TRUE AND CORRECT. 
 
STATE OF  ______________________ 
COUNTY OF                                             

 
The foregoing Final List of Non-Certified Subcontractors and Suppliers was acknowledged 

before me by means of ☐ physical presence or ☐ online notarization, this _____ day of 
________________, 20___, by _________________________, and who ☐did ☐ did not take an 
oath. 
(NOTARY SEAL)    Signature:  _________________________ 

Print Name: _________________________ 

      My commission expires: 
☐ Personally Known or ☐ Produced Identification  
Type of Identification Produced: ________        _ 
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FORM 14: LETTER OF INTENT (CBE/SBE)  

To Utilize a County Business Enterprise (CBE) or Small Business Enterprise (SBE) 
Subcontractor/Subconsultant 

 
Project Name:  «Project_Name» 
Project Number: «Project_Number» 

 
From (Name of Proposer/Bidder):           

Firm Address:              

Project Description:             

In response to Municipality’s RLI/RFP/Bid No.  __________________________, the undersigned 
hereby agree to utilize the CBE or SBE firm listed below, if awarded the contract.  The undersigned 
further certify that the firm has been contacted and properly apprised of the projected work 
assignment(s) upon execution of the contract with Municipality.   

Name of CBE/SBE Firm: ___________________________________________________________ 

Address of CBE/SBE Firm:  ______________________________________________________ 

Expiration of CBE/SBE Certification: __________ Projected CBE/SBE Work Assignment 
(description of work assignment):           

Projected Percentage of Prime’s Contract Fees to be Awarded to CBE/SBE: ________%  
 

(Signature of Owner or Authorized Rep.  Prime) _________________________    
           (Date) 
Print Name (owner or authorized Rep.  Prime):______________________________________ 

 
STATE OF                                              
COUNTY OF                                               

The foregoing instrument was acknowledged before me by means of ☐ physical presence 
or ☐ online notarization, this _____ day of ________________, 20___, by 
_________________________, and who ☐did ☐ did not take an oath. 

NOTARY PUBLIC: 

Signature:  _________________________ 

Print Name: _________________________ 

(NOTARY SEAL) 

My commission expires:  _____________        
☐ Personally Known or ☐ Produced Identification    
Type of ID Produced: ___________________ 
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- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 
(ACKNOWLEDGEMENT BY THE PROPOSED CBE/SBE FIRM) 

The undersigned intends to perform Work in connection with the above Contract as 
(check one): ___ an individual ___ a partnership ___ a corporation ___ a joint venture.  The 
undersigned agrees with the prime contractor’s/consultant’s proposal and further certifies that 
all information provided herein is true and correct.   

 
___________________________________________        ______________________________    
(Signature of Owner or Authorized Rep.  CBE/SBE)             (Date) 
 

Print Name (owner or authorized Rep.  CBE/SBE):_________________________________________ 

 

STATE OF                                              
COUNTY OF                                               

The foregoing instrument was acknowledged before me by means of ☐ physical presence 
or ☐ online notarization, this _____ day of ________________, 20___, by 
_________________________, and who ☐did ☐ did not take an oath. 

NOTARY PUBLIC: 

Signature:  _________________________ 

Print Name: _________________________ 

(NOTARY SEAL) 

My commission expires:  _____________        
☐ Personally Known or ☐ Produced Identification   
Type of Identification Produced: _____________  
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STATEMENT OF CBE/SBE ASSURANCE 

 
(Company Letterhead) 
 

CONTRACTOR ASSURANCE STATEMENT 

PROJECT DESCRIPTION 

I, ________________________________________ (Authorized Official/Agent), on behalf of the  
_______________________________  (Contractor), hereby agree to comply with the County 
Business Enterprise (CBE) or Small Business Enterprise (SBE) requirements of the RFP between 
the Municipality of _________ and Contractor for ____________________________ Project, and 
to comply with the following requirements. 

1. Compliance with the Municipality’s non-discrimination policy by providing a non-
discrimination Statement; 

 
2. Acknowledgment of the CBE/SBE percentage goal established on the project; and 

 
3. Contract to engage in good faith effort solicitation of approved Broward County Small 

Business Development Program firms to achieve the project goals as indicated in the RFP 
document. 
 
_____________________________________________ 
Authorized Agent of Contractor 

_____________________________________________ 
Printed Name & Title 

_____________________________________________ 
Telephone Number/Fax Number 
 
 
Date: _______________ 
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EXHIBIT A INSURANCE REQUIREMENTS 
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