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	� Develop a master program schedule with 
milestone tracking using platforms such as 
Primavera P6 or MS Project, integrated with 
GIS-based visual reporting.

	� Implement centralized financial oversight tools 
to track budgets, funding source compliance 
(e.g., grants, bonds), and deliver quarterly 
financial performance reports.

	� Prepare and negotiate clear, well-defined task 
orders, ensuring scope, deliverables, and costs 
align with City objectives.

	� Use a phased delivery strategy to address 
urgent interim needs while setting the 
foundation for long-term capital investments.

	� Establish baseline schedules with critical path 
analysis to monitor progress, manage float, 
and anticipate delays—enabling data-driven 
schedule updates and early risk mitigation for 
projects within the program.

We anticipate Rashmi Koul is our Program 
Controls team to continue to assist with  
strategic planning and prioritization 
efforts. Additionally Bryant Facey, PE, as 
the Program Planning/Design Manager 
Lead will assist with strategic planning 
and prioritization efforts associated with 
anticipated or future design efforts. 

3.	 Technical and Design Oversight
We will deliver consistency and quality across all 
stormwater infrastructure projects through:

	� Lead the development of City-wide design 
standards to ensure consistency, scalability, and 
regulatory compliance.

	� Provision of in-house design services 
for selected projects, including site 
analysis, hydraulic modeling, and final 
construction documentation.

	� Design oversight of third-party consultants, 
with QA/QC processes to verify completeness, 
compliance, and constructability.

	� Integration of BIM and GIS tools to support 
design reviews, utility coordination, and 
efficient permitting.

	� Integrate adaptive design practices and green 
infrastructure where appropriate to maximize 
long-term value.

Bryant Facey will also provide leadership, 
with support from our H&H/stormwater 
modelers, stormwater conveyance & 
pipeline, and stormwater pump station 
engineers and technical staff. This team 
will work together oversee design 
projects, provide design reviews, complete 
preliminary design services, etc. throughout 
the duration of the program.

4.	 Funding Strategy and Grant 
Support Services

	� Our research and stakeholder-focused 
approach to grant application packages helps 
government agencies and authorities meet 
their objectives in the face of limited budgets 
and competitive funding pools, and our ability 
to provide compliance assistance enables 
clients to avoid unnecessary delays in funding. 

	� Our team will provide the right balance of 
project management to technical services to 
make certain that each step of the Alternative 
Grant lifecycle is completed successfully. 

Figure E-4. Resource Loaded Schedule 
and Cash Flow. GFT will use resource 
management tools throughout the 
program to manage schedule and budget.
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5.	 Permitting, Procurement, and 
Construction Management

To provide seamless project delivery, GFT will:
	� Develop a project-specific permitting matrix, 
identifying necessary approvals, timelines, and 
agency points of contact. Proactively engage 
with permitting agencies (FDOT, SFWMD, 
Broward County) to streamline approvals and 
minimize delays.

	� Prepare technically sound permit applications 
and respond swiftly to agency comments.

	� Support procurement efforts by developing 
clear RFPs/RFQs, assisting with evaluations and 
contract negotiations, and ensuring task orders 
are competitively priced and properly scoped.

	� Provide full-service construction management 
oversight, including review of submittals, RFIs, 
pay applications, and change orders.

	� Implement field documentation protocols, 
conduct site inspections, and coordinate 
construction meetings to ensure safety, quality, 
and progress.

6.	 Public Outreach and 
Stakeholder Engagement

GFT understands that public trust is critical to 
successful program delivery. We acknowledge 
that the City has embarked on an educational 
campaign to educate and communicate with its 
residents about stormwater, water quality, and 
SLR challenges in the community. We understand 
the need for consistent public engagement and 
continued education. We will:

	� Develop and execute a Public Involvement 
Plan, including stakeholder mapping, outreach 
timelines, and communications strategies (e.g., 
town halls, workshops, digital campaigns).

	� Serve as a visible and responsive representative 
of the City, participating in public meetings, 
City Commission briefings, and neighborhood 
outreach efforts to explain project benefits 
and timelines.

	� Develop communication materials to clearly 
convey project benefits, timelines, and impacts 
to the community.
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Figure E-5. Programmatic Project Delivery System. Our PMP will include drivers and risks, governance, 
workflow, and delivery improvement with consistency and transparency throughout the program.

Our Program Planning/Design, Construction Management, and Support Staff are anticipated to be involved 
with permitting, procurement, and construction management tasks. Martin Benzaquen, PE, ENV SP 
will serve as the Construction Program Manager. He has full support from our team of local construction 
managers, pre-construction surveys & utilities engineering support subconsultants, construction safety, and 
construction inspectors. We also have permitting support from Keisha Westbrook, PE and Tavares Jackson. 
Our staff will work together to complete the tasks previously mentioned.
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	� Foster strong relationships with the community, 
public agencies, elected officials, and private 
developers to ensure transparency and 
collaboration throughout the program lifecycle.

Carolina Cubides, PE, PMP, will serve as 
the Stakeholder Liaison & Community 
Support Lead. She will work with public 
outreach and media relations experts 
such as Nicole Brown, as well as Dayana 
Sanurjo and Paulette Summers from MRG 
and Edgar Fernandez from Arrow that will 
collaborate with the City and other program 
leads, stakeholders, etc. to maintain public 
trust and provide clear communication 
throughout the program.

7.	 Asset Management and Future Planning

	� Support the City’s asset management 
strategy by integrating infrastructure data, 
modeling stormwater scenarios, and informing 
maintenance planning.

	� Develop preventive maintenance templates and 
capital reinvestment triggers to ensure long-
term sustainability of assets.

	� Deliver annual CIP updates, adjusting priorities 
based on data, funding availability, and 
emerging community needs.

This is a critical leadership role in advancing the City 
of Hollywood’s long-term stormwater resiliency, 
infrastructure modernization, and sustainable 
growth. GFT brings a proven track record of 
technical excellence and deep expertise in both 
program and project management. Our approach 
is rooted in technical rigor, disciplined execution, 
and proactive stakeholder and public engagement. 

We view this role as a strategic partner and trusted 
extension of the City’s leadership team. Through 
collaborative planning, regulatory coordination, and 
transparent communication, we are committed to 
delivering results with efficiency, responsiveness, 
and accountability. 

With decades of experience managing 
complex infrastructure programs, GFT 
Program Management is uniquely 
positioned to help the City implement its 
SWMP successfully—advancing resiliency, 
fiscal responsibility, and quality of life for 
all residents.

E.3. CURRENT WORKLOAD
GFT monitors and forecasts staffing availability 
to appropriately resource and commits the right 
personnel to the projects we undertake, from 
kickoff to construction conclusion. Knowing our 
staff’s availability allows us to accurately develop 
schedules for successful project delivery. We 
have assembled our team of professionals based 
on their expertise in program management, 
stormwater management, and local engineering 
expertise as well as their availability for the 
duration of this program. The individuals assigned 
to this project will be available full-time, when 
required, to fulfill their tasks and schedule 
commitments. We forecast workload monthly and 
adjust resource allocation accordingly. Our team 
can efficiently execute this program. Integrating 
our current and projected workload and the 
anticipated schedule for this contract, our team 
can meet and sustain the necessary assignments 
to successfully deliver projects under this program. 
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E.4. ABILITY TO SOLVE COMPLEX 
ISSUES
E.4.1. SLR Adaptation 
Design Considerations 
South Florida is front and center on the effects 
of sea level rise and its effects in all types of 
infrastructure projects. Currently South Florida, 
including the City of Hollywood, is dealing with 
saltwater intrusion threatening our ground 
water sources. SLR also affects the life span of 
underground infrastructure and can attribute 
to increase in infiltration into sanitary sewer 
systems, thus affecting the capacity in the 
sewer system. SLR also impacts the ability for 
continuing or to maintain or provide adequate 
stormwater management and drainage of our local 
neighborhoods roadways in particular low laying 
areas into the future. 

These issues will exacerbate the need for resilient 
infrastructure to continue to provide the level of 
service for South Florida residents and the City 
will have to incorporate infrastructure solutions 
to mitigate some impacts at the local level of 
responsibility. We understand that the solution 
is not for the City alone to tackle, but that the 
adaptation of these challenges will have to be 
in collaboration with agencies such as SFWMD, 
USACE, FEMA, FDOT, and other stakeholders. We 
are already working with local and State agencies 
on identifying and implementing infrastructure to 
mitigate future conditions. 

E.4.2. Construction Considerations 
GFT has supported clients with solving varying 
infrastructure issues, such as aging facilities, pump 
and motor problems, or surge and water hammer 
effects, space constraints, code compliance, 
regulatory drivers, transited corridors, and others. 
Other constraints we addressed or advised our 
clients on were related to operations, funding, the 
need for optimization and energy savings, and 
workforce issues. Our team has designed new 
pump stations and rehabilitated existing facilities 
where we had to select pumping configurations to 
match technical requirements while also adhering 
to site limitations within residential areas. The 
definition of success of a project is not limited 
to construction completion. It is also defined by 

seamless construction execution so that residents or 
businesses in the surrounding area aren’t adversely 
impacted. We work with clients to add special 
conditions to contract documents for documenting, 
tracking, reporting, and closing third-party impacts. 
This includes audiovisual documentations and 
surveying existing conditions, controlling vibration 
and monitoring settling throughout construction, 
and providing final clearance. 

Whether constructing new pipelines or 
building sewer or stormwater pump stations, 
our team is ready to apply sustainable 
solutions to meet the City’s infrastructure 
challenges today and prepare your community 
for the future.

SPOTLIGHT PROJECT 
Lake Belmar Stormwater Pump Station
For the Miami Dade DTPW, the team is 
designing the Lake Belmar Stormwater 
pump station within a coastal 
neighborhood in North Miami to provide 
pumping capacity to alleviate current and 
future stormwater runoff. We are taking 
into consideration pre-treatment measures 
to mitigate nutrient loading into Biscayne 
Bay, providing a less intrusive deign to be 
aesthetically in line with its surroundings, 
incorporate by design hardening materials 
and increase elevation to protect electrical 
and I&C equipment. We are coordinating 
with Florida Power & Light (FPL) and DTPW 
closely to maintain facility function and 
meet O&M requirements. The site also 
presents challenges due to the constraint 
space where this facility will be located.
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E.5. AVAILABLE RESOURCES 
AND TECHNOLOGY
E.5.1. InfoWater/InfoSWMM
GFT has comprehensive experience with industry-
standard computer software for modeling 
distribution systems, transmission systems, 
gravity sewers, stormwater and drainage 
systems. We currently hold full suite licenses for 
multiple modeling software including Innovyze 
(an Autodesk company) InfoSWMM, InfoWorks 
CS, InfoWater and others. The selection of the 
modeling tool will depend on project requirements 
and/or our client preferences. 

For water distribution modeling and management, 
we have used InfoWater modeling software, which 
is fully integrated with the Esri ArcGIS® platform. 
InfoWater can be used to perform comprehensive 
hydraulic analyses for effective, economical 
selection and sizing of water distribution piping and 
appurtenances, achieve adequate pressure and flow 
in the system, and fire flow protection requirements. 

We applied InfoWater modeling for evaluation, 
prioritization, and validation of design 
requirements on our Allentown Division System 
Water Main Replacement for Lehigh County 
Authority, where our team managed and designed 
approximately 20 miles of water main replacement 
of unlined cast iron pipe over a period 8 years. 

Other projects include Virginia American Water’s 
Alexandria and Hopewell District Water Main 
Replacement where InfoWater was used to 
determine water main sizes and fire flow coverage 
and capacity evaluations. Additionally, our 
team has in-depth experience using InfoSWMM 
modeling tool for evaluating backflow, surcharge, 
and overflow analysis for determining performance 
of sanitary sewer systems. Additionally 
InfoSWMM is a powerful modeling tool for 
evaluating drainage systems providing analysis 
for the planning and management of stormwater 
networks. 

E.5.2. CFD Modeling
With a comprehensive, expert-level understanding 
of hydraulics, GFT’s experienced and talented 
hydraulic engineers are problem-solvers, using 
advanced and highly-detailed 3D CFD models 
to perform analyses leading to a more thorough 
understanding of the hydraulics and designs, 

resulting in significant cost savings to our clients. 
Additionally, we have a successful history teaming 
with a hydraulics laboratories that aid in our pump 
station designs by providing physical models 
to better determine project elements that may 
affect pump performance, allowing us to provide 
recommendations for design revisions that could 
potentially provide cost savings and improve 
operations for our clients.

E.5.3. Stormwater Modeling 
GFT team has vast experience in the analysis and 
design of stormwater systems for different types of 
roadway and infrastructure projects. Our team uses 
several stormwater analysis programs, including 
Geo-Hec-Ras, ASAD, Arc-GIS, Mike-She, Mike-11, 
XPSWMM, and ICPR V4 1D/2D with the capabilities 
of ArcGIS integration to provide a more thorough 
analysis and design.

E.5.4. BIM Integration
We will assign design projects that require the 
preparation of drawings a CAD/BIM coordinator 
responsible for setting up the design production 
requirements. This person will prepare a Project 
Information Management Plan delineating design 
execution based on the platform used. The CAD/
BIM coordinator is also responsible for managing 
access, attributes, and updates of the Autodesk 
Collaborate Pro collaboration platform. We have 
extensive experience working with Autodesk and 
serve as a technical advisor to their Water Advisory 
Council for industry guidance and leadership. 

Figure E-6. CFD Model. GFT completed a CFD 
model for SFWMD’s S-426 Pump Station.
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The GFT team has members in the Autodesk 
Expert Elite program, where users are 
recognized for their contributions to the 
software community and provide instructors 
to Autodesk University. Our engineering 
technology division support every design team 
to from planning, setup and execution of BIM 
models in Autodesk platforms. 

For the City of Hollywood, we proposed design 
platforms including Revit, Inventor, AutoCAD Plant 
3D, Civil 3D, AutoCAD MEP, Autodesk BIM 360 
online tools, providing realistic representations of 
a project at each stage of project and encouraging 
innovation and collaboration throughout its 
lifecycle. We will continue to comply with your 
deliverable requirements in the AutoCAD format 
anticipated by the City. These design tools are 
standard to produce efficient drainage utility, 
pump stations, or other stormwater facilities. 

E.5.5 GIS
GFT is an Esri® Release Ready Platinum 
Partner and has experience implementing in-
depth location analytics, utility network, and 
adding robust asset management systems can 
dramatically increase the value of your operations. 
For utility projects, we use Esri’s ArcGIS Utility 
Network is a GIS for water distribution systems 
that displays the components that make up a 
utility in a detailed yet simple-to-understand 
interactive visual. For water distribution systems, 
these components would include mains, valves, 
pressure zones, fittings, and other field assets. The 
ArcGIS Utility Network also allows to build real-
world behavior into the features you model. It can 
take complex structures such as pump stations and 
backflow systems and show them as a single unit, 
or it can open them up to view all the detailed 
assets within. 

E.5.6. Notify
GeoDecisions, GFT’s geospatial division, has 
decades of experience developing innovative 
solutions for local, state, federal, and private 
clients. One of the premier products GeoDecisions 
has developed, Notify, was built initially for the 
water industry. Notify is an advanced, high-speed 
alert notification system designed to deliver 
mass voice, text, and email messages to utilities, 
businesses, communities, and schools within 

minutes. It is flexible enough to be used as the 
primary customer and employee communications 
platform for your organization. This web-based 
solution leverages your organization’s existing 
customers, employees, and GIS mapping 
information to distribute critical information 
during an emergency quickly and securely. 
Combining Notify and Utility Network allows users 
to identify or isolate the clients impacted by a 
water main break or other issue. Notify will send 
text, email, or voice messages within minutes to 
these clients to provide additional information 
or directions. In addition to Notify, GeoDecisions 
has developed several other custom applications 
and products including field collection tools, 
dashboards, a vehicle tracking application (Track) 
and GeoPlan. 

E.5.7. Cybersecurity
GFT’s Security and Safety business line was 
founded in 2005 to serve all of the critical 
infrastructure markets that GFT supports. From 
a staff of two to now more than 30 professional 
security and safety personnel, our team’s 
vision is to be a driving force in improving the 
security, safety, emergency preparedness and 
resiliency of our clients, communities, and their 
supporting infrastructure. We can provide a 
detailed understanding of the City’s compliance 
to the industry standards for cybersecurity, and 
help streamline their system so that it remains 
consistent, repeatable, and defendable, allowing 
the City to be confident in understanding the 
cybersecurity risks to your system.

Figure E-7. Cybersecurity. We conduct 
cybersecurity assessments of clients’ operation 
technology infrastructure according to the 
National Institute of Science and Technology 
(NIST) Risk Management Framework (RMF) 
and Cybersecurity Framework (CSF), AWWA 
Cybersecurity Assessment Guidance and Tool.
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E.5.8. Drone Evaluation and Inspection
GFT has implemented drone technology on 
more than 100 projects, helping us to minimize 
inspection hours. We are using drones on some of 
our on-going projects with FDOT in South Florida. 
Drones can inspect areas with difficult access 
and conduct vertical inspection where there are 
safety concerns. We also use drones with LiDAR 
technology to track field quantities, conduct land 
surveys, and collect data for as-built and post-
construction asset management programs.

E.5.9. Virtual Reality (VR) and 
Augmented Reality (AR)
Virtual and augmented reality is integral to some 
of our major construction projects. We recently 
implemented VR technology on a large facility 
project in northern Virginia, where we performed 
constructability reviews during design. The owner/
operators were able to tour the facility in VR, 
which allowed them to identify potential conflicts 
with equipment operability. We have also been 
piloting augmented reality hardware on our design 
and construction projects. Our field inspectors 
use iPad cameras to capture a composite view of 
the real word overlaid with the 2D or 3xD design, 
which helps them quickly identify work that is out 
of compliance and/or admissible for punchlist 
development. Our inspectors are equipped with 
tablets that can support BIM 360 models, and the 

3D views allow both the inspector and contractor 
to easily identify and articulate potential conflicts 
with the designers.

E.5.10. 360 Cameras and 
Time-Lapsed Videos
Using 360 cameras on linear projects to document 
site conditions during preconstruction surveys 
allows us to thoroughly evaluate site conditions 
and provide accurate data for claim reviews. 360 
scanners on facility projects (with unavailable 
as-builts) document dimensions and proximity of 
objects to create accurate as-built conditions. Data 
is more readily available with time-lapsed videos 
when compared to tracking daily work reports, 
which helps us efficiently track contractors’ down 
time during claim and change-orders evaluation 
associated with time extension request.

E.6. PROPOSED SCHEDULING 
METHODOLOGY
For tasks assigned, our team will prepare and 
submit for review and approval, a project 
management control schedule, in Gantt Chart 
format, using MS Project software which will 
incorporate all the work elements defined in the 
negotiated contract documents. The draft schedule 
will include all tasks and milestones necessary to 
provide an approved Bid-Ready Package, including 

Figure E-8. VR/AR. Reality capture is integral to some of our major construction projects. 
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the necessary permits, by the date to be specified 
by the City. We will submit the schedule to the 
City’s Project Manager promptly on notice to 
proceed (NTP). The schedule will be maintained on 
interactive eBuilder Microsoft Project Scheduler. 
Allowances for City review will also be included as 
determined in final contract negotiations.

E.6.1. Respond Quickly to 
Task Assignments
Smaller task order assignments must often be 
addressed quickly and efficiently—particularly 
when they are in response to emergency or 
urgent requests. This is not an uncommon 
occurrence for us. Our clients often use us as 
an extension of staff, and clients also use us for 
urgent needs. The task is initiated with a simple 
purchase order type of contract. 

On some task order agreements, we include 
contingency “un-opened” tasks to be used 
to address urgent tasks without the need for 
additional paperwork. Owner risk is minimal 
because these tasks are typically of short duration 
where little budget can be expended. 

E.6.2. Ability to Complete Tasks 
on Accelerated Schedules
GFT can reach hundreds of employees with water 
utility experience at all levels: from planning to 
CAD design details. Our Program Leads, with 
decades of municipal utility experience, have 
experience with tasks requiring accelerated 
schedules. Our schedule tracking process allows 
us to evaluate whether we are performing on 
time and if we need to make any adjustments to 
rectify any instances when we are not meeting 

schedule requirements. Additionally, if warranted 
and feasible, we can embed staff in the City. This 
will reduce costs, improve communications and 
accessibility, and truly extend your staff.

E.7. APPROACH TO SCALABILITY
Our staff has become adept at understanding 
and implementing multiple concurrent projects 
while meeting our clients’ unique needs. We 
typically structure our continuing service contract 
teams to include several Task Leads, so we can 
undertake multiple task orders concurrently. We 
are extraordinarily successful in serving our many 
and varied clients through this method of service 
delivery by bringing leadership and comprehensive 
resources to each assignment. We understand the 
significant coordination needed on these types 
of contracts with the various entities and key 
stakeholders. Our knowledge and understanding 
will guide our design and construction approach 
to achieve clear and effective coordination and 
gain support from all affected parties to enhance 
the likelihood of a successful project outcome that 
meets the program schedule. 

So we can effectively manage and complete 
multiple concurrent task orders, GFT will identify 
Task Leads for each assigned work order. These 
individuals can use the support staff to perform 
services under each task order assignment. We 
can also provide efficiency during task order 
execution. On previous similar contracts, we have 
minimized project start-up time by assigning 
similar task managers, discussing several task 
orders at one kick-off or progress meeting, and 
using experienced team members with similar 
project knowledge and experience. We adjust to 
our client’s needs to meet budget, schedule, and 
regulatory requirements for each task order.
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KNOWLEDGE OF SITE AND LOCAL CONDITIONS

F.1. KNOWLEDGE OF SITE, 
REQUIREMENTS, CODES, AND 
ORDINANCES
Gannett Fleming, Inc. (now known as GFT 
Infrastructure, Inc.) brings in-depth familiarity with 
local codes, ordinances, permitting processes, and 
site-specific requirements that will directly inform 
the successful execution of stormwater projects 
across all phases of the program.

As PgM, we will endeavor for every project—
whether a long-term capital improvement, 
urgent interim task, or renewal and replacement 
effort— to comply with the City of Hollywood 
Code of Ordinances Chapter 54, which governs 
the City’s Stormwater Utility. This chapter sets 
the foundation for stormwater system operation, 
funding, and maintenance, and aligns directly with 
the SWMP’s goals of reducing flooding, improving 
water quality, and building long-term resilience.

Our team is fluent in the City’s Land Development 
Regulations (LDRs), including Article VII – Site 
Development Standards, which establish minimum 
criteria for stormwater infrastructure design, such 
as retention requirements, system sizing, and 
elevation thresholds. These standards are critical 
to managing the program’s portfolio of projects 
in areas with high groundwater tables, and coastal 
exposure—such as the Hollywood Lakes, South 
Lake, and Boulevard Heights neighborhoods.

As the City’s representative, GFT will oversee 
design consistency and permitting compliance 
across all task orders. This includes verifying 
projects align with the City of Hollywood 
Engineering Design Standards and Specifications 
Manual, as well as with Broward County Ordinance 
Chapter 27, Article V governing surface water 
management. Where feasible, we will integrate 
LID features such as swales, pervious surfaces, and 
recharge systems to complement the City’s NPDES 
permit and TMDL compliance strategies.

During construction management, GFT enforces 
compliance with erosion and sedimentation 
controls under Chapter 151 and construction 
activity regulations in Chapter 100, ensuring that 
all field activities align with the City’s expectations 
for safety, environmental protection, and public 
communication. Our internal QA/QC processes 
and field protocols will verify that infrastructure is 
delivered in accordance with the City’s restoration 
and inspection standards and is eligible for 
acceptance and long-term.

F.2. EXPERIENCE WORKING IN 
LOCAL AREAS
GFT has extensive experience delivering complex 
infrastructure projects in South Florida’s low-
elevation, hurricane-prone environments, where 
storm surge, SLR, high groundwater levels, and 
extreme wind forces must be addressed through 
every phase of planning, design, permitting, and 
construction. 

Our team is deeply familiar with the unique 
environmental, geotechnical, and regulatory 
challenges that shape infrastructure delivery in 
these sensitive coastal regions.

Our work spans multiple municipalities and 
counties, including the City of Hollywood, 
Miami-Dade County, Broward County, North Bay 
Village, and the City of North Miami, and many 
more beyond South Florida and throughout the 
eastern United States and includes stormwater 
pump stations, large-diameter culverts, regional 
drainage upgrades, and wastewater treatment 
infrastructure—all designed with an emphasis on 
resilience and regulatory compliance.

For example, GFT led the engineering, permitting, 
and construction support for a stormwater pump 
stations in the Lake Belmar neighborhood of 
Miami-Dade County and for North Bay Village, 

TAB F
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both areas highly vulnerable to coastal flooding 
and storm surge. The project involved:

	� Elevated design of all critical infrastructure—
including control panels, generators, and 
fuel storage—above Category 5 hurricane 
surge levels

	� An energy-dissipating outfall structure and 
new seawall at Biscayne Bay to prevent 
shoreline erosion

	� Integration of a multi-stage filtration system to 
reduce nutrient loading from stormwater runoff 
into the Bay

	� Coordination with key regulatory agencies 
including USACE, SFWMD, and Miami-Dade 
Building Department

In the City of Hollywood, GFT provided full 
design lifecycle services for a critical stormwater 
culvert installation on Johnson Street, enhancing 
flood protection and connectivity between FDOT 
and City stormwater systems. The culvert was 
hydraulically modeled for 83 cfs under a 10-year 
storm event, carefully designed to pass beneath 
existing utilities and integrated with reinforced 
concrete end structures. This location, adjacent 
to flood-prone swales and low-lying parklands, 
requires close coordination with FDOT and City 
agencies to ensure long-term functionality under 
extreme rainfall and high groundwater conditions.

Additionally, GFT plays a vital role in MDWASD’s 
major infrastructure programs:

	� As part of the OOL Program, we managed 
design and construction support for the NE-1 
75 mgd Injection Wells and Pump Station, 
located in a coastal flood zone and requiring 
detailed planning for flood protection, 
stormwater systems, and municipal permitting

	� Under the CD Program, GFT has led program 
management, permitting oversight, QA/QC, and 
engineering review for collection system and 
treatment facility upgrades in high-risk flood 
and hurricane impact zones

F.3. KNOWLEDGE OF LOCAL 
PERMITTING AGENCIES, 
PROCEDURES, & TESTING 
PROTOCOLS
GFT has a history of delivering projects in Florida for 
more than 60 years, which has allowed us to gain 
a comprehensive understanding of local and state 
permitting processes and regulatory requirements 
for infrastructure projects. From the CD Program 
and OOL Program in Miami Dade County to 
various stormwater improvement projects for City 
of Hollywood like the Johnson St. Culvert, and 
stormwater pump station projects throughout 
South Florida, GFT has a proven track record 
navigating the multi-layered permitting processes 
required at the municipal, county, regional, and 
state levels, ensuring that projects are delivered 
efficiently, in full compliance, and without delays.

SPOTLIGHT PROJECT 
Countywide SWMP Update  
Miami-Dade County Department of RER
We also supported Miami-Dade County’s 
Department of RER in updating the 
Countywide SWMP, which included:

	� Creation of vulnerability assessment 
maps for low-elevation basins

	� Integration of groundwater and SLR 
projections into stormwater and septic 
risk models

	� GIS support for managing more than 
40,000 elevation certificates and 
developing countywide elevation and 
flood mitigation databases

	� Spatial analysis for canal bank 
enhancements, critical facility mapping, 
and FEMA compliance

GFT’s deep understanding of local topography, regional hydrology, and climate vulnerabilities—
combined with our established relationships with local permitting agencies and stakeholders—
positions us to proactively guide clients through each step of the infrastructure delivery process. 
Our ability to anticipate site-specific flood risks, design for long-term wind and water resilience, and 
navigate complex permitting environments ensures that the infrastructure we deliver is not only 
technically-sound, but climate-ready and community-centered.
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In Hollywood, stormwater projects typically require 
coordination with the City’s Department of Public 
Utilities, as well as external agencies such as Broward 
County Environmental Engineering and Permitting 
Division, SFWMD, and in some cases FDEP. We 
understand the County’s delegation agreement with 
SFWMD, which requires Environmental Resource 
Permits (ERP) for projects with significant land 
disturbance or impervious surface area. Additionally, 
we are well-versed in the Broward County Surface 
Water Management Licensing Program, which 
mandates permits for any construction activity that 
alters natural surface water flow.

Our team is familiar with the Environmental 
Review Approval (ERA) process required prior 
to the issuance of building permits and has 
successfully supported clients through conceptual 
permit applications for system-wide stormwater 
improvements, followed by phased construction 
and operational permits.

Equally important, we have in-depth knowledge 
of the testing standards and inspection protocols 
necessary for stormwater infrastructure in Hollywood. 
This includes conformance with FDOT and Broward 
County stormwater design criteria, adherence to 
standard operating procedures for pipe, structure, 
and outfall inspections, and coordination of as-built 
surveys, CCTV inspections, and post-construction 
hydrologic testing as required for permit closeout 
and system acceptance.

F.4. EXPERIENCE WORKING WITH 
COMPLEX LOGISTICAL CHALLENGES
GFT’s experience in delivering programs and 
infrastructure projects in densely developed urban 
areas and sensitive environments, where public safety, 
coordination with occupied facilities, and stringent 
safety protocols are paramount. Our team consistently 
addresses complex logistical challenges by 
implementing well-defined planning, communication, 
and construction sequencing strategies that minimize 
disruption and maintain safety for the public, workers, 
and adjacent stakeholders.

Similarly, our design and oversight role in the Lake 
Belmar Stormwater Pump Station project for Miami-
Dade County DTPW involved a complex site within 
a constrained ROW, directly adjacent to residential 
neighborhoods and near Biscayne Bay. This required:

	� Detailed staging plans to minimize disruptions 
in a high-visibility area

	� Implementation of environmental and storm 
surge protection measures

	� Installation of standby power systems and 
elevated equipment to preserve operation 
during storm events while maintaining safe 
access for crews and emergency responders 

	� Supporting stakeholder communications and 
public meetings to discuss project impacts and 
mitigation strategies

As part of the MDWASD OOL and CD Programs, 
GFT has worked on multiple infrastructure 
upgrades at active wastewater treatment facilities. 
These projects require:

	� Coordination with facility operations teams to 
maintain uninterrupted service

	� Strict adherence to confined space, electrical, 
and trenching safety protocols

	� Scheduling of construction activities around 
peak demand periods and community 
access windows

Our ability to successfully manage these 
logistical and safety challenges stems from our 
collaborative project management approach, 
deep understanding of local conditions, and 
commitment to protecting the public, our workers, 
and the environment during the delivery of 
essential stormwater infrastructure.

SPOTLIGHT PROJECT 
Johnson Street Stormwater Culvert  
City of Hollywood
In the City of Hollywood, our work on 
the Johnson Street Stormwater Culvert 
Installation required careful coordination 
across multiple public-facing and utility-
impacted corridors. The installation of a 140 
LF reinforced concrete culvert beneath an 
active roadway—surrounded by residential 
neighborhoods, FDOT infrastructure, 
and public parklands—demanded 
constructability evaluations, and careful 
traffic control coordination to provide 
uninterrupted public access and mitigate 
risk, our team developed and supported:

	� Maintenance of Traffic (MOT) plans
	� Utility coordination and 
protection strategies

	� Construction sequencing to limit roadway 
closures
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REFERENCES

TAB G

We have identified the following references who can attest to our experience with projects of similar size, 
scope, and complexity completed or ongoing (with various completed tasks) within the last five years. 

1.	 Lake Belmar Stormwater Pump Station
	» George Sibilia, Engineer II/Project Manager
	» Miami-Dade County Department of Transportation and Public Works
	» 305.375.3244
	» sibilg@miamidade.gov

2.	 Consent Decree Program Management and Construction Management
	» James Ferguson, PE, Assistant Director
	» Miami-Dade Water and Sewer Department
	» 786.552.8756
	» james.ferguson@miamidade.gov

3.	 Ocean Outfall Legislation Program Management
	» James Ferguson, PE, Assistant Director
	» Miami-Dade Water and Sewer Department
	» 786.552.8756 
	» james.ferguson@miamidade.gov

4.	 Stormwater Master Plan Updates
	» Amy Cook, PE, Project Manager
	» Miami-Dade County Department of Regulatory and Economic Resources
	» 305.372.6746
	» amy.cook@miamidade.gov

5.	  Larchmont Area Sanitary Sewer Improvements
	» Kayla Rutherford, Project Manager
	» HRSD
	» 757.651.1315
	» krutherford@hrsd.com

Vendor Reference Forms for these listed projects can be found in Tab K - Required Forms 
section per the RFQ requirements.
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Our sub consultants complement our comprehensive team with locally based, qualified 
personnel and extensive prior municipal experience in specialty disciplines needed to 
successfully complete the potential projects under this program.

Gannett Fleming, Inc. (now known as GFT 
Infrastructure, Inc.) has engaged subconsultant 
firms with the right experience, knowledge, 
qualifications, and commitment to address the 
infrastructure needs of the City of Hollywood. All 
members of our team will leverage a shared vision 
of teamwork, innovation, and proven approaches 
to deliver accurate, easily accessible results across 
a project’s life-span. We strategically built our 
team with seven businesses, including Broward 
County-certified minority businesses. Each offers 
services that enhance our capabilities to anticipate 
and meet the contract requirements and the 
City’s program goals. We also understand with 
federal funding, certification, reporting, and goal 
setting, to include diverse firms in contracting and 
subcontracting maybe be required. If so, GFT will 
verify compliance with our subconsultants and 
federl funding requirements. 

GFT has significant experience in managing 
multiple subconsultants under large program and 
task order contracts. We understand that we are 
ultimately accountable for the performance of our 
subconsultants and treat them as an extension of 
our staff so you receive quality services.

Our approach to managing 
subconsultants includes:

	ᘩ Selecting qualified and experienced
subconsultants with whom we have previously 
worked or with a known quality reputation

	ᘩ Having a subcontractor agreement detailing
subconsultants scope of services, deliverables, 
schedules, and budget

	ᘩ Maintaining regular communication and
conducting periodic audits of work products

	ᘩ Requiring adherence to our quality assurance
policies and procedures

� Certified Business Enterprise with Broward
County, FDOT DBE and SBE, and Certified
WBE with the State of Florida Office of
Supplier Diversity

� Providing innovative and comprehensive
geotechnical and structural forensic
engineering throughout the state

� Extensive experience in Broward County,
including with the City of Hollywood

� Have been providing Surveying/SUE and other
engineering services since 1984

� Working for similar clients in FL for the past
11 years

� Experience collaborating with GFT for nearly
10 years

� Certified Business Enterprise with Broward
County and SFWMD

� Providing surveying services for stormwater/
storm sewer projects for City of Fort Lauderdale
and Pompano Beach

� Team brings nearly 80 years of field and office
surveying experience
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	� 26K+ SUE projects completed
	� Bring decades of experience, industry expertise 
and specified focus

	� SUE Quality Level A-D capabilities, as well as 
underwater location, utility coordination, GIS 
support, and aerial pole data

	� Certified woman-owned Public Information 
Company, specializing in public and private 
sector public involvement campaigns

	� Experience with the City of Hollywood, Broward 
Metropolitan Planning Organization (BMPO), 
City of Fort Lauderdale and FDOT District Four 
within Broward County

	� Long-standing relationship with GFT starting 
in 2004

	� Certified Small and Disadvantaged Business 
with Broward County

	� Providing MEP solutions to Florida communities 
and their water and wastewater systems 
since 2008

	� Extensive experience in Broward County, 
including with the City of Hollywood

	� Portfolio ranges from small, localized 
improvements to regionally significant, large-
scale infrastructure projects

	� Nearly 15 years of experience providing H&H 
modeling, drainage design, and permitting 
(FDOT and local agencies)

	� No. 1-ranked firm in Planning, PD&E, and 
Design by FDOT over the past two fiscal years

	� Provide regulatory guidance and funding 
support for condition assessments, 
operations evaluations, adequacy of 
the capital improvement program, and 
renewal and replacement for water and 
wastewater infrastructure

	� Bring connections throughout Florida’s 
legislative, executive, and local 
government spheres



TAB I
FINANCIAL 
RESOURCES
Uploaded in Section 2. CONFIDENTIAL/ 
PROPRIETARY of OpenGov



TAB J
LEGAL PROCEEDINGS 
AND PERFORMANCE
Uploaded in Section 2. CONFIDENTIAL/ 
PROPRIETARY of OpenGov
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REQUESTED MODIFICATIONS TO RFQ REQUIREMENTS/OPENGOV 
LANGUAGE
Due to inherent limitations of OpenGov, Gannett Fleming, Inc. (now known as GFT Infrastructure, Inc.) 
has accepted and confirmed all language in order to submit this Statement of Qualifications. GFT 
kindly requests the modification of the following language:

Section 9.12 Competency of the Proposers
For the City Attorney’s consideration, we kindly request modifying the first paragraph under Section 9.12 
Competency of the Proposers in the RFQ for compliance with industry professional liability insurance 
as established under the law. We understand that this request will require effort and coordination, thus 
understand that this clarification can be carried out in the next phase of this solicitation:

RFQ Language: 

Pre-award inspection of the Proposer’s facility may be made prior to the award of a contract. 
Bids/proposals will be considered only from firms which are regularly engaged in the business 
of providing the goods and/or services as described in this SOLICITATION(s); have a record of 
performance for a reasonable period of time; and have sufficient financial support, equipment and  
organization to ensure that they can satisfactorily deliver the material and/or services if awarded  a 
Contract under the terms and conditions herein stated. The terms “equipment and organization” as 
used herein shall be construed to mean a fully equipped and well established company in line with 
the best business practices in the industry and as determined by the proper authorities of the City.

Proposed Modification:

Pre-award inspection of the Proposer’s facility may be made prior to the award of a contract. 
Bids/ proposals will be considered only from firms which are regularly engaged in the business 
of providing the goods and/or services as described in this SOLICITATION(s); have a record of 
performance for a reasonable period of time; and have sufficient financial support, equipment and 
organization to deliver the material and/or services if awarded a Contract under the terms and 
conditions herein stated. The terms “equipment and organization” as used herein shall be construed 
to mean a fully equipped and well established company in line with performing in accordance with 
the “Standard of Care.”

Sections 9.46 Indemnification and Hold Harmless Agreement 
and 8.3.2 Hold Harmless and Indemnity Clause
For the City Attorney’s clarification, please clarify Sections 9.46 Indemnification and Hold Harmless 
Agreement in the RFQ and 8.3.2 Hold Harmless and Indemnity Clause in the Vendor Questionnaire. We 
request clarification as to the intent on incorporation of provisions into the agreement.  

For the City Attorney’s consideration, we kindly request modifying the paragraph under Section 9.46 
Indemnification and Hold Harmless Agreement in the RFQ. We understand that this request will require 
effort and coordination, thus understand that this clarification can be carried out in the next phase of 
this solicitation.

RFQ Language:

The Contractor shall indemnify and hold harmless the City of Hollywood and its officers, employees, 
agents and instrumentalities from any and all liability, losses or damages. In addition, the City shall 
be entitled to attorney’s fees and costs of defense, which the City of Hollywood, or its officers, 
employees, agents or instrumentalities may incur as a result of claims, demands, suits, causes 
of actions or proceedings of any kind or nature arising out of, relating to or resulting from the 
performance of this project by the awarded proposer or its employees, agents, servants, partners, 
principals or subcontractors. Furthermore, the awarded proposer shall pay all claims and losses 
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in connection therewith and shall investigate and defend all claims, suits or actions of any kind of 
nature in the name of the City of Hollywood, where applicable, including appellate proceedings, and 
shall pay all costs, judgments, and attorney’s fees which may issue thereon. 

The awarded proposer expressly understands and agrees that any insurance protection required 
by the resulting agreement or otherwise provided by the awarded proposer shall cover the City of 
Hollywood, its officers, employees, agents and instrumentalities and shall include claims for damages 
resulting from and/or caused by the negligence, recklessness or intentional wrongful misconduct 
of the Contractor and persons employed by or utilized by the Contractor in the performance of 
the contract.

Proposed Modification:

The Contractor shall indemnify and hold harmless the City of Hollywood and its officers, employees, 
designated agents and instrumentalities from liability, losses or damages to the extent caused by the 
Contractor’s negligent acts, errors, or omissions. In addition, the City shall be entitled to reasonable 
attorney’s fees and costs of defense, which the City of Hollywood, or its officers, employees, 
designated agents or instrumentalities incur as a result of the negligent performance of this 
project by the Contractor or its employees, agents, servants, partners, principals or subcontractors. 
Furthermore, the Contractor shall pay losses to the extent of the Contractor’s negligence in 
connection therewith and shall investigate and defend (except as limited below) claims, suits or 
actions in the name of the City of Hollywood, where applicable, including appellate proceedings, and 
shall pay costs, judgments, and reasonable attorney’s fees to the extent caused by the Contractor’s 
negligence. The Contractor expressly understands and agrees that any insurance protection 
required by the resulting agreement or otherwise provided by the Contractor shall cover the City of 
Hollywood, its officers, employees, designated agents and instrumentalities and shall include claims 
for damages to the extent caused by the negligence, recklessness or intentional wrongful misconduct 
of the Contractor and persons employed by or utilized by the Contractor in the performance of the 
contract. The aforementioned duty to defend shall not apply to claims for damages of a professional 
nature or to claims that would be subject to coverage under the Contractor’s professional liability 
insurance policy.

Section 9.57 Nature of The Agreement
For the City Attorney’s consideration, we kindly request modifying the fourth paragraph under Section 
9.57 Nature of The Agreement in the RFQ for inclusion of the “Standard of Care” definition. We 
respectfully request the addition of this definition in accordance with industry professional liability 
insurance established using the standard upheld under the law. We understand that this request will 
require effort and coordination, thus understand that this clarification can be carried out in the next phase 
of this solicitation. 

RFQ Language:

The Proposer shall furnish all labor, materials, tools, supplies, and other items required to perform 
the work and services that are necessary for the completion of this Contract. All work and services 
shall be accomplished at the direction of and to the satisfaction of the City’s Project Manager.

Proposed Modification: 

The Proposer shall furnish all labor, materials, tools, supplies, and other items required to perform 
the work and services that are necessary for the completion of this Contract. All work and services 
shall be accomplished with that degree of care and skill ordinarily exercised by members of the same 
profession currently practicing under similar conditions at the same time and locality of the Project 
(the “Standard of Care”) at the direction of the City’s Project Manager.



FORM 1 

SUBMITTAL CHECKLIST FORM 

The items below are required components of your solicitation response in order for your 
bid/proposal/submittal to be consider responsive and responsible.  Please complete and submit 
this submittal checklist form as the cover page of your submittal with all of the items below in 
the order listed.   

Please indicated Yes or No in the “Submitted (Yes/No)” column below to indicated which 
required components were provided with your submittal. 

Submitted 
(Yes/No) 

Required Bid Components 

This Submittal Checklist Form completed and included as the cover page of your 
submittal.  

A Table of Contents that clearly identifies each section and page number of your 
submittal. 

Information and/or documentation that addresses and/or meets the requirements 
outlined in Section III – Scope of Work/Services, including any procedural or technical 
enhancements/innovations which do not materially deviate from the objectives or 
required content of the Scope of Work/Services. 

Forms (Completed) 
Form 1  Submittal Checklist Form* 
Form 2  Acknowledgement and Signature Page 
Form 3  Bid Form* 
Form 4  Vendor Reference Form* 
Form 5  Hold Harmless and Indemnity Clause 
Form 6  Non-Collusion Affidavit 
Form 7  Sworn Statement…Public Entity Crimes 
Form 8  Certifications Regarding Debarment…  
Form 9  Drug-Free Workplace Program 
Form 10  Solicitation, Giving, and Acceptance… 
Form 11    W-9 (Request for Taxpayer Identification)
Form 12  Trench Safety Form 
Form 13  Bid Guaranty Form 
Form 14    List of Subcontractors 

Certificate(s) of insurance that meet the requirements of Section 2.17 

Proof of State of Florida Sunbiz Registration 

This checklist is only a guide, please read the entire solicitation to ensure that your 
submission includes all required information and documentation. 

Per the Question & Answer in OpenGov (Q#32) – Both Froms "1" & "3" do not 
apply to this solicitation.



FORM 2 

ACKNOWLEDGMENT AND SIGNATURE PAGE 

This form must be completed and submitted by the date and the time of bid opening. 

Legal Company Name (include d/b/a if applicable): __________________________________________  

If Corporation - Date Incorporated/Organized: ____________ Federal Tax Identification Number: ______________ 

State Incorporated/Organized: ______________ 

Company Operating Address: _________________________________ 

City: _________________________ State: ___________ Zip Code: ________________ 

Remittance Address (if different from ordering address): 

City: _________________________ State: ___________ Zip Code: ________________ 

Company Contact Person: ___________________________ Email Address: _______________________ 

Phone Number (include area code): ___________________ Fax Number (include area code): _______________ 

Company’s Internet Web Address: _____________________________ 

IT IS HEREBY CERTIFIED AND AFFIRMED THAT THE BIDDER/PROPOSER CERTIFIES ACCEPTANCE OF THE 
TERMS, CONDITIONS, SPECIFICATIONS, ATTACHMENTS AND ANY ADDENDA. THE BIDDER/PROPOSER SHALL 
ACCEPT ANY AWARDS MADE AS A RESULT OF THIS SOLICITATION. BIDDER/PROPOSER FURTHER AGREES THAT 
PRICES QUOTED WILL REMAIN FIXED FOR THE PERIOD OF TIME STATED IN THE SOLICITATION. 

Bidder/Proposer’s Authorized Representative’s Signature: ______________________ Date: ________________ 

Type or Print Name: _____________________________________ 

THE EXECUTION OF THIS FORM CONSTITUTES THE UNEQUIVOCAL OFFER OF BIDDER/PROPOSER TO BE 
BOUND BY THE TERMS OF ITS PROPOSAL. FAILURE TO SIGN THIS SOLICITATION WHERE INDICATED BY AN 
AUTHORIZED REPRESENTATIVE SHALL RENDER THE BID/PROPOSAL NON-RESPONSIVE. THE CITY MAY, 
HOWEVER, IN ITS SOLE DISCRETION, ACCEPT ANY BID/PROPOSAL THAT INCLUDES AN EXECUTED DOCUMENT 
WHICH UNEQUIVOCALLY BINDS THE BIDDER/PROPOSER TO THE TERMS OF ITS OFFER. 

10/13/1989 25-1613591

Delaware

300 Sterling Parkway, Suite 200

Mechanicsburg PA 17050

Yurfa Glenny, PMP, ENV SP yglenny@gfnet.com

gftinc.com

305.389.3728 786.845.6802

Yurfa Glenny, PMP, ENV SP, Vice President

Gannett Fleming, Inc. (now known as GFT Infrastructure, Inc.)

PO Box 829160

Philadelphia PA 19182

7/2/2025



 

 

  
 

SUBMISSION 
 

How to submit bids/proposals: Vendor’s solicitation response may be submitted electronically through BidSync, the City’s 
designated electronic bidding system, or by mail or hand delivery to the address noted above. It is the Vendor’s sole 
responsibility to assure its response is submitted and received by the date and time specified in the solicitation. Any 
timeframe references are in Eastern Standard Time. The official time for electronic submittals is BidSync’s servers, as 
synchronized with the atomic clock. All parties without reservation will accept the official time. 

 
Important Notice: 

 
The Procurement Services Division shall distribute all official changes, modifications, responses to questions or 
notices relating to the requirements of this document. Any other information of any kind from any other source shall not be 
considered official, and bidders relying on other information do so at their own risk. 

 
The responsibility for submitting a bid/proposal on or before the time and date is solely and strictly the responsibility of the 
bidder/proposer, the City will in no way be responsible for delays caused by technical difficulty or caused by any other 
occurrence.  No part of a bid/proposal can be submitted via FAX or via direct Email to the City.  No variation in price or 
conditions shall be permitted based upon a claim of ignorance. 



 

FORM 4 
 

VENDOR REFERENCE FORM 
  

 
City of Hollywood 
Solicitation #: 

  

Reference for:  
  
Organization/Firm Name providing 
reference: 

 

Organization/Firm Contact 
Name: 

  Title:  

Email:  Phone:  
Name of Referenced Project:  Contract No:  
Date Services were provided:  Project 

Amount: 
 

Referenced Vendor’s role in 
Project: 

☐ Prime Vendor ☐ Subcontractor/ 
Subconsultant 

Would you use the Vendor 
again? ☐ Yes ☐ No. Please specify in additional 

comments 
     
Description of services provided by Vendor (provide additional sheet if necessary): 
 
 
 

 
 

Please rate your 
experience with the 
Vendor 

Need 
Improvement 

Satisfactory Excellent Not Applicable 

Vendor’s Quality of Service 
a. Responsive ☐ ☐ ☐ ☐ 
b. Accuracy ☐ ☐ ☐ ☐ 
c. Deliverables ☐ ☐ ☐ ☐ 

Vendor’s Organization: 
a. Staff expertise ☐ ☐ ☐ ☐ 
b. Professionalism ☐ ☐ ☐ ☐ 
c. Staff turnover ☐ ☐ ☐ ☐ 

Timeliness/Cost Control of: 
a. Project ☐ ☐ ☐ ☐ 
b. Deliverables ☐ ☐ ☐ ☐ 

 
 

Additional Comments (provide additional sheet if necessary): 
 
 

 
 

Gannett Fleming, Inc. (now known as GFT Infrastructure, Inc.)

Miami Dade County Department of Transportation and Public Works

George G. Sibilia Engineer II / Project Manager

sibilg@miamidade.gov
Lake Belmar Pump Station

305-375-3244

X

X

EDP-MT-20200310

02/14/2022 - Present $308,015.20

engineering services for the detailed design of stormwater pump station and seawall including alternative
evaluation of stormwater pre-treatment technologies, detailed design drawings, contract specifications for
pump station and seawall, construction cost, permitting support, and eng. services during construction.

X

X

X

X

X

X

X

X

Professional

The Gannett Fleming Inc. (Now GFT Infrastructure Inc.) team's leadership, technical expertise,
collaborative proactive approach, and passion for service was key to project success.

RFQ-320-25-JJ



 

 

****THIS SECTION FOR CITY USE ONLY**** 
Verified via: Email: ☐ Verbal: ☐ Mail: ☐ 

Verified by: Name:  Title:  
Department:  Date:  
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City of Hollywood 
Solicitation #: 
Reference for:  

Organization/Firm Name providing 
reference: 
Organization/Firm Contact 
Name: 

Title: 

Email:  Phone:  
Name of Referenced Project:  Contract No: 
Date Services were provided:  Project 

Amount: 
Referenced Vendor’s role in 
Project: 

☐ Prime Vendor ☐ Subcontractor/
Subconsultant

Would you use the Vendor 
again? ☐ Yes ☐ No. Please specify in additional

comments

Description of services provided by Vendor (provide additional sheet if necessary): 
 
 

Please rate your 
experience with the 
Vendor 

Need 
Improvement 

Satisfactory Excellent Not Applicable 

Vendor’s Quality of Service 
a. Responsive ☐ ☐ ☐ ☐ 
b. Accuracy ☐ ☐ ☐ ☐ 
c. Deliverables ☐ ☐ ☐ ☐ 

Vendor’s Organization: 
a. Staff expertise ☐ ☐ ☐ ☐ 
b. Professionalism ☐ ☐ ☐ ☐ 
c. Staff turnover ☐ ☐ ☐ ☐ 

Timeliness/Cost Control of: 
a. Project ☐ ☐ ☐ ☐ 
b. Deliverables ☐ ☐ ☐ ☐ 

Additional Comments (provide additional sheet if necessary): 

Gannett Fleming, Inc. (now known as GFT Infrastructure, Inc.)
RFQ-320-25-JJ

Miami-Dade Water and Sewer Department

James Ferguson, PE
james.ferguson@miamidade.gov

Consent Decree Program Management
and Construction Management

Assistant Director
786.552.8756 (o); 305.613.2249 (m)

$6MOngoing (2016 - apprx. 2026)

Controlled by
Prime

Provided program management professional services for the implementation of the EPA consent decree for waste,
water, treatment plant, and conveyance. Gannett Fleming team was responsible for portion of my design, consultant 
management, and construction management and inspection of treatment plants and pump stations. 

n/a



 

 

****THIS SECTION FOR CITY USE ONLY**** 
Verified via: Email: ☐ Verbal: ☐ Mail: ☐ 

Verified by: Name:  Title:  
Department:  Date:  
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City of Hollywood Solicitation #:   

Reference for:  

Organization/Firm Name providing 
reference: 

Organization/Firm Contact 
Name: 

Title: 

Email: Phone: 

Name of Referenced Project: Contract No: 

Date Services were provided:  Project 
Amount: 

Referenced Vendor’s role in 
Project: 

☐ Prime Vendor ☐ 
Subcontractor/ 
Subconsultant 

Would you use the Vendor 
again? 

☐ Yes ☐ No. Please specify in additional 

comments

Description of services provided by Vendor (provide additional sheet if necessary): 

Please rate your experience 
with the Vendor 

Need 
Improvement 

Satisfactory Excellent Not Applicable 

Vendor’s Quality of Service 

a. Responsive ☐ ☐ x ☐ 
b. Accuracy ☐ ☐ ☐x

c. Deliverables ☐ ☐ � ☐

Vendor’s Organization: 

a. Staff expertise ☐ ☐ ☐ ☐ 
b. Professionalism ☐ ☐ ☐ ☐ 
c. Staff turnover ☐ ☐ ☐ 

Timeliness/Cost Control of: 

a. Project ☐ ☐ ☐ ☐

b. Deliverables ☐ ☐ ☐ ☐

Additional Comments (provide additional sheet if necessary): 

****THIS SECTION FOR CITY USE ONLY**** 

Verified via: Email: ☐ Verbal: ☐ Mail: ☐ 

Verified by: 
Name: Title: 

Department: Date: 

 Provide Program Management professional services for Ocean Outfall Legislation Program as subconsultant.  Responsible for 
the management of concurrent projects during pre-construction and constructions phases.  

RFQ-320-25-JJ
Gannett Fleming, Inc. (now known as GFT Infrastructure, Inc.)

Miami-Dade Water and Sewer Department

$4M
Ongoing (2016 - apprx. 2026)

James Ferguson, P.E.    Assistant Director

786-552-8756 (o); 305-613-2249 (m)
Ocean Outfall Legislation Program Management

x

x

x

x

Gannett Fleming forms part of the OOL Program team where it provided design management, led planning documents,  and continues to support the construction 
oversight of multiple projects.  

james.ferguson@miamidade.gov

☐ x

Controlled 
 by Prime

n/a



 

 

****THIS SECTION FOR CITY USE ONLY**** 
Verified via: Email: ☐ Verbal: ☐ Mail: ☐ 

Verified by: Name:  Title:  
Department:  Date:  
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VENDOR REFERENCE FORM 
  

 
City of Hollywood 
Solicitation #: 

  

Reference for:  
  
Organization/Firm Name providing 
reference: 

 

Organization/Firm Contact 
Name: 

  Title:  

Email:  Phone:  
Name of Referenced Project:  Contract No:  
Date Services were provided:  Project 

Amount: 
 

Referenced Vendor’s role in 
Project: 

☐ Prime Vendor ☐ Subcontractor/ 
Subconsultant 

Would you use the Vendor 
again? ☐ Yes ☐ No. Please specify in additional 

comments 
     
Description of services provided by Vendor (provide additional sheet if necessary): 
 
 
 

 
 

Please rate your 
experience with the 
Vendor 

Need 
Improvement 

Satisfactory Excellent Not Applicable 

Vendor’s Quality of Service 
a. Responsive ☐ ☐ ☐ ☐ 
b. Accuracy ☐ ☐ ☐ ☐ 
c. Deliverables ☐ ☐ ☐ ☐ 

Vendor’s Organization: 
a. Staff expertise ☐ ☐ ☐ ☐ 
b. Professionalism ☐ ☐ ☐ ☐ 
c. Staff turnover ☐ ☐ ☐ ☐ 

Timeliness/Cost Control of: 
a. Project ☐ ☐ ☐ ☐ 
b. Deliverables ☐ ☐ ☐ ☐ 

 
 

Additional Comments (provide additional sheet if necessary): 
 
 

 
 

Gannett Fleming, Inc. (now known as GFT Infrastructure, Inc.)

lmarrero
Text Box
Miami Dade County Department of Regulatory and Economic Resources

lmarrero
Text Box
Amy Cook, P.E. 

lmarrero
Text Box
Project Manager

lmarrero
Text Box
EDP-PSA-2024

lmarrero
Text Box
$500,000

lmarrero
Text Box
June 2022 - August 2025

lmarrero
Text Box
RFQ-320-25-JJ

lmarrero
Text Box
X

lmarrero
Text Box
X

lmarrero
Text Box
X

lmarrero
Text Box
X

lmarrero
Text Box
X

lmarrero
Text Box
X

lmarrero
Text Box
X

lmarrero
Text Box
X

lmarrero
Text Box
X

lmarrero
Text Box
X

lmarrero
Text Box
amy.cook@miamidade.gov

lmarrero
Text Box
Stormwater Master Plan Update

lmarrero
Text Box
Stormwater Master Plan update for various hydrologic basins and system wide ground water elevation updates, and system wide stormwater quality updates. 

lmarrero
Text Box
                                                                                                   Assigned Gannett Fleming staff demonstrated professionalism, responsiveness, and technical acumen. Deliverables were thorough and submitted in a timely manner. Staff was proactive in coordinating with county staff/stakeholders.

305-372-6746



 

 

****THIS SECTION FOR CITY USE ONLY**** 
Verified via: Email: ☐ Verbal: ☐ Mail: ☐ 

Verified by: Name:  Title:  
Department:  Date:  

 



FORM 4 

VENDOR REFERENCE FORM 

City of Hollywood 
Solicitation #: 
Reference for:  

Organization/Firm Name providing 
reference: 
Organization/Firm Contact 
Name: 

Title: 

Email:  Phone:  
Name of Referenced Project:  Contract No: 
Date Services were provided: Project 

Amount: 
Referenced Vendor’s role in 
Project: 

☐ Prime Vendor ☐ Subcontractor/
Subconsultant

Would you use the Vendor 
again? ☐ Yes ☐ No. Please specify in additional

comments

Description of services provided by Vendor (provide additional sheet if necessary): 

Please rate your 
experience with the 
Vendor 

Need 
Improvement 

Satisfactory Excellent Not Applicable 

Vendor’s Quality of Service 
a. Responsive ☐ ☐ ☐ ☐ 
b. Accuracy ☐ ☐ ☐ ☐ 
c. Deliverables ☐ ☐ ☐ ☐ 

Vendor’s Organization: 
a. Staff expertise ☐ ☐ ☐ ☐ 
b. Professionalism ☐ ☐ ☐ ☐ 
c. Staff turnover ☐ ☐ ☐ ☐ 

Timeliness/Cost Control of: 
a. Project ☐ ☐ ☐ ☐ 
b. Deliverables ☐ ☐ ☐ ☐ 

Additional Comments (provide additional sheet if necessary): 
 
 

Gannett Fleming, Inc. (now known as GFT Infrastructure, Inc.)
RFQ-320-25-JJ

HRSD

Larchmont Area Sanitary System Improvements

x

This project is to relocate, rehabilitate, and/or replace five pump stations, and their associated
force mains, in the Larchmont area of the City of Norfolk as well as 900 linear feet of 8- to
10-inch gravity pipeline and 8 manholes will be rehabilitated or replaced.

$13,663,000.00

Kayla Rutherford
krutherford@hrsd.com

Project Manager
757-651-1315

July 2020 - present

I have only been involved with this project for about 6 months but GFT has been quick to respond
to all my needs/requests, has led civic league meetings with stride and been an active mediator
between the owner and residents of the impacted area of construction. I am very appreciated for
all their active efforts in this project that go above and beyond in public outreach. 

n/a



 

 

****THIS SECTION FOR CITY USE ONLY**** 
Verified via: Email: ☐ Verbal: ☐ Mail: ☐ 

Verified by: Name:  Title:  
Department:  Date:  

 



FORM 5 

HOLD HARMLESS AND INDEMNITY CLAUSE 

__________________________________________________ 

(Company Name and Authorized Signature, Print Name) 

, the contractor, shall indemnify, defend and hold harmless the City of Hollywood, its elected and 
appointed officials, employees and agents for any and all suits, actions, legal or administrative 
proceedings, claims, damage, liabilities, interest, attorney’ s fees, costs of any kind whether arising 
prior to the start of activities or following the completion or acceptance and in any manner directly or 
indirectly caused, occasioned or contributed to in whole or in part by reason of any act, error or 
omission, fault or negligence whether active or passive by the contractor, or anyone acting under its 
direction, control, or on its behalf in connection with or incident to its performance of the contract. 

____________________________________ ____________________________________ 

Signature Printed Name 

____________________________________ ____________________________________ 
Name of Company Title 

Yurfa Glenny, PMP, ENV SP

Vice President

Yurfa Glenny, PMP, ENV SP, Vice President
Gannett Fleming, Inc. (now known as GFT Infrastructure, Inc.)

Gannett Fleming, Inc. (now known as GFT Infrastructure, Inc.)



FORM 6 

NON-COLLUSION AFFIDAVIT 

STATE OF: _________________________________________________ 

COUNTY OF:  __________________________, being first duly sworn, deposes and says that: 

(1) He/she is ___________________________ of __________________________, the

Proposer that has submitted the attached Proposal. 

(2) He/she has been fully informed regarding the preparation and contents of the attached

Proposal and of all pertinent circumstances regarding such Proposal;

(3) Such Proposal is genuine and is not a collusion or sham Proposal;

(4) Neither the said Proposer nor any of its officers, partners, owners, agents, representatives,

employees or parties in interest, including this affiant has in any way colluded, conspired,

connived or agreed, directly or indirectly with any other Proposer, firm or person to submit a

collusive or sham Proposal in connection with the contractor for which the attached Proposal

has been submitted or to refrain from bidding in connection with such contract, or has in any

manner, directly or indirectly, sought by agreement or collusion or communication or

conference with any other Proposer, firm or person to fix the price or prices, profit or cost

element of the Proposal price or the Proposal price of any other Proposer, or to secure an

advantage against the City of Hollywood or any person interested in the proposed Contract;

and

(5) The price or prices quoted in the attached Proposal are fair and proper and are not tainted by

any collusion, conspiracy, connivance or unlawful agreement on the part of the Proposer or

any of its agents, representatives, owners, employees, or parties in interest, including this

affiant.

____________________________________ ____________________________________ 

Signature Printed Name 

____________________________________ ____________________________________ 

Name of Company Title 

Florida

Broward

Yurfa Glenny, PMP, ENV SP

Yurfa Glenny, PMP, ENV SP

Vice President

Gannett Fleming, Inc. 
(now known as GFT Infrastructure, Inc.)

Gannett Fleming, Inc. (now known as GFT Infrastructure, Inc.)







FORM 8 

CERTIFICATIONS REGARDING DEBARMENT, SUSPENSION AND OTHER RESPONSIBILITY 
MATTERS 

The applicant certifies that it and its principals: 

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible,
sentenced to a denial of Federal benefits by a State or Federal court, or voluntarily
excluded from covered transactions by any Federal department or agency;

(b) Have not within a three-year period preceding this application been convicted of or had
a civil judgment rendered against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public (Federal, State, or
local) transaction or contract under a public transaction, violation of Federal or State
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State, or local) with commission of any of the offenses enumerated in
paragraph (b) of this certification; and

(d) Have not within a three-year period preceding this application had one or more public
transactions (Federal, State, or local) terminated for cause or default.

Applicant Name and Address:  

____________________________________________   

____________________________________________  

____________________________________________  

Application Number and/or Project Name:  

____________________________________________________________________________  

Applicant IRS/Vendor Number: __________________________  

____________________________________ ____________________________________ 

Signature Printed Name 

____________________________________ ____________________________________ 
Name of Company Title 

800 NW 62nd Avenue, Suite 490

Miami, FL 33126

RFQ-320-25-JJ - Stormwater Program Management

25-1613591

Yurfa Glenny, PMP, ENV SP

Vice President

Gannett Fleming, Inc. (now known as GFT Infrastructure, Inc.)

Gannett Fleming, Inc. (now known as GFT Infrastructure, Inc.)



FORM 9 

DRUG-FREE WORKPLACE PROGRAM 

IDENTICAL TIE PROPOSALS -   Preference shall be given to businesses with drug-free 
workplace programs.  Whenever two or more bids which are equal with respect to price, quality, 
and service are received by the State or by any political subdivision for the procurement of 
commodities or contractual services, a bid received from a business that certifies that it has 
implemented a drug-free workplace program shall be given preference in the award process. 
Established procedures for processing tie proposals will be followed if none of the tied vendors 
have a drug-free workplace program.  In order to have a drug-free workplace program, a 
business shall:  

1. Publish   a   statement notifying   employees that the unlawful manufacture, distribution,
dispensing, possession, or use of a controlled substance is prohibited in the workplace and
specifying the actions that will be taken against employees for violations of such prohibition.

2. Inform employees about the dangers of drug abuse in the workplace, the business’s policy
of maintaining a drug-free workplace, any available drug counseling, rehabilitation, and
employee assistance programs, and the penalties that may be imposed upon employees
for drug abuse violations.

3. Give each employee engaged in providing the commodities or contractual services that are
under bid a copy of the statement specified in subsection (1).

4. In  the  statement  specified  in  subsection  (1),   notify  the employee that, as a condition
of working  on  the  commodities  or  contractual services that are under bid, the employee
will abide by the terms of the statement and will notify the employer of any conviction of, or
plea of guilty  or  nolo contendere to,  any violation of chapter  893 or of any controlled
substance law of the United States or any state, for a violation occurring  in the workplace
no later than five (5) days after such conviction.

5. Impose a sanction on, or require the satisfactory participation in a drug abuse assistance
or rehabilitation program (if such is available in the employee’s community) by, any
employee who is so convicted.

6. Make a   good   faith   effort to continue to maintain a drug-free   workplace   through
implementation of these
requirements.

 As the person authorized to sign the statement, I certify that this firm complies fully with the 
above requirements.  

____________________________________ _________________________________ 

Signature Printed Name 

____________________________________ _________________________________ 
Name of Company Title 

Yurfa Glenny, PMP, ENV SP

Vice PresidentGannett Fleming, Inc. (now known as GFT Infrastructure, Inc.)



FORM 10 

SOLICITATION, GIVING, AND ACCEPTANCE OF GIFTS POLICY 

Florida Statute 112.313 prohibits the solicitation or acceptance of Gifts. “No Public officer, 
employee of an agency, local government attorney, or candidate for nomination or election shall 
solicit or accept anything of value to the recipient, including a gift, loan, reward, promise of future 
employment, favor, or service, based upon any understanding that the vote, official action, or 
judgment of the public officer, employee, local government attorney, or candidate would be 
influenced thereby.” The term “public officer” includes “any person elected or appointed to hold 
office in any agency, including any person serving on an advisory body.”   

The City of Hollywood/Hollywood CRA policy prohibits all public officers, elected or appointed, 
all employees, and their families from accepting any gifts of any value, either directly or indirectly, 
from any contractor, vendor, consultant, or business with whom the City/CRA does business.     

 The State of Florida definition of “gifts” includes the following: 

 Real property or its use,  
 Tangible or intangible personal property, or its use,  
 A preferential rate or terms on a debt, loan, goods, or services,  
 Forgiveness of indebtedness,  
 Transportation, lodging, or parking,  
 Food or beverage,  
 Membership dues,  
 Entrance fees, admission fees, or tickets to events, performances, or facilities,  
 Plants, flowers or floral arrangements  
 Services provided by persons pursuant to a professional license or certificate.   
 Other personal services for which a fee is normally charged by the person providing the services. 
 Any other similar service or thing having an attributable value not already provided for in this 
section.   

Any contractor, vendor, consultant, or business found to have given a gift to a public officer or 
employee, or his/her family, will be subject to dismissal or revocation of contract.  

As the person authorized to sign the statement, I certify that this firm will comply fully with this policy. 

____________________________________ ____________________________________ 

Signature Printed Name 

____________________________________ ____________________________________ 
Name of Company Title 

Yurfa Glenny, PMP, ENV SP

Vice PresidentGannett Fleming, Inc. (now known as GFT Infrastructure, Inc.)



ISA 

Form W•9 
(Rev. March 2024) 
Department of the Treasury 
Internal Revenue Service 

Request for Taxpayer 
Identification Number and Certification 

Go to www.irs.gov/FormW9 for instructions and the latest information. 

Before you begin. For guidance related to the purpose of Form W-9, see Purpose of Form, below. 

Give form to the 

requester. Do not 
send to the IRS. 

1 Name of entity/individual. An entry is required. (For a sole proprietor or disregarded entity, enter the owner's name on line 1, and enter the business/disregarded 
entity's name on line 2.) 

GFT Infrastructure, Inc. 

2 Business name/disregarded entity name, if d ifferent from above. 

c,;1-----------------------------------------.-------------
Q) 3a Check the appropriate box for federal tax classification of the entity/individual whose name is entered on line 1. Check 4 Exemptions (codes apply only to 
gi only one of the following seven boxes. certain entities, not individuals; 

� D Individual/sole proprietor IZ] C corporation D S corporation D Partnership D Trust/estate 
see inStructions on page 3): 

aS � D LLC. Enter the tax classification (C = C corporation, S = S corporation, P = Partnership) __ _ Exempt payee code (if any) 5 
----

_g: :8 Note: Check the "LLC" box above and, in the entry space, enter the appropriate code (C, S, or P) for the tax 

._0 g
classification of the LLC, unless it is a disregarded entity. A disregarded entity should instead check the appropriate Exemption from Foreign Account Tax 

1:: box for the tax classification of its owner. Compliance Act (FATCA) reporting 
t: t; D O h ( ) code (if any) 
·;: .S �---t _ e_r _ s_e_e _in_s_tr_uc_ t_io_n_s

-==============================c_J _ _______ _ 
0. 0 

3b If on line 3a you checked "Partnership" or "Trust/estate," or checked "LLC" and entered "P" as its tax classification, 
and you are providing this form to a partnership, trust, or estate in which you have an ownership interest, check 
this box if you have any foreign partners, owners, or beneficiaries. See instructions D 

(Applies to accounts maintained 
outside the United States.) 

3l 5 Address (number, street, and apt. or suite no.). See instructions. 
Cl) 

300 Sterling Parkway Suite 200 

6 City, state, and ZIP code 

Mechanicsburg, PA 17050-2902 

7 List account number(s) here (optional) 

•�T iill■ Taxpayer Identification Number (TIN)

Requester's name and address (optional} 

Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid 
backup withholding. For individuals, this is generally your social security number (SSN). However, for a 
resident alien, sole proprietor, or disregarded entity, see the instructions for Part I, later. For other 
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a 
TIN, later. 

1 Social security number 

I 
or 
I Employer identification number 

Note: If the account is in more than one name, see the instructions for line 1. See also What Name and 
Number To Give the Requester for guidelines on whose number to enter. 

25-1613591

Certification 

Under penalties of perjury, I certify that: 

1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me); and

2. I am not subject to backup withholding because (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue
Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am
no longer subject to backup withholding; and

3. I am a U.S. citizen or other U.S. person (defined below); and

4. The FATCA code(s) entered on this form (if any) indicating that I am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding 
because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid, 
acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and, generally, payments 
other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the instructions for Part II, later. 

Sign Signature of 
Here u.s. person 

General Instructions 

Section references are to the Internal Revenue Code unless otherwise 
noted. 

Future developments. For the latest information about developments 
related to Form W-9 and its instructions, such as legislation enacted 
after they were published, go to www.irs.gov/FormW9. 

What's New 
Line 3a has been modified to clarify how a disregarded entity completes 
this line. An LLC that is a disregarded entity should check the 
appropriate box for the tax classification of its owner. Otherwise, it 
should check the "LLC" box and enter its appropriate tax classification. 

Date 6/25/2025

New line 3b has been added to this form. A flow-through entity is 
required to complete this line to indicate that it has direct or indirect 
foreign partners, owners, or beneficiaries when it provides the Form W-9 
to another flow-through entity in which ii has an ownership interest. This 
change is intended to provide a flow-through entity with information 
regarding the status of its indirect foreign partners, owners, or 
beneficiaries, so that it can satisfy any applicable reporting 
requirements. For example, a partnership that has any indirect foreign 
partners may be required to complete Schedules K-2 and K-3. See the 
Partnership Instructions for Schedules K-2 and K-3 (Form 1065). 

Purpose of Form 
An individual or entity (Form W-9 requester) who is required to file an 
information return with the IRS is giving you this form because they 

Form W-9 (Rev. 3-2024) 









Form 14
LIST OF SUBCONTRACTORS

The Respondent shall list below the name and address of each Subcontractor who will perform
work under this Contract, and shall also list the portion of the work which will be done by such
Subcontractor. After the opening of Submittals, changes or substitutions will be allowed with
written approval of the City of Hollywood. Subcontractors must be properly licensed.

Work to be Performed Subcontractor’s Name / Address
1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

NOTE: Attach additional sheets if required.

- END OF SECTION -

Geotechnical Field Services

Surveying/ SUE

Surveying

Subsurface Utility Engineering/ Mapping

Electrical/ I&C

H&H Modeling

Community Outreach and Stakeholder engagement

Arehna Engineering, Inc.

Colliers Engineering & Design

Compass Point Surveyors, PL

InfraMap Corp

Media Relations Group, LLC (MRG)

Metco Services Southeast, LLC

Scalar Consulting Group Inc.

1031 Ives Dairy Rd, Suite 228, Miami, FL 33179

20200 NW 2nd Avenue, Suite 102, Miami Gardens, 
FL 33169

3350 NW 22nd Ter, #1200b, Pompano Beach, 
FL 33069

7400 Corporate Center Dr, Suite C, Miami, 
FL 33126 

14707 South Dixie Highway, Suite 404, Miami,
 FL 33176

2332 Galiano St, 2nd Fl, Suite 217,Coral Gables, 
FL 33134

5713 Corporate Way, Suite 200, West Palm Beach, 
Florida 33407

Regulatory Compliance Arrow Group Consulting

215 S Monroe Street, Suite 601, Tallahassee, FL 
32301

kallwein
Highlight



 

 
PROPOSAL  

  
TO THE MAYOR AND COMMISSIONERS  
CITY OF HOLLYWOOD, FLORIDA  
  
SUBMITTED __June 25, 2025___________________  
  
Dear Mayor and Commissioners:  
  
The undersigned, as BIDDER, hereby declares that the only person or persons interested in the 
Proposal as principal or principals is or are named herein and that no other person than herein 
mentioned has any interest in this Proposal or in the Contract to be entered into; that this Proposal 
is made without connection with any other person, company or parties making a Bid or Proposal; 
and that it is in all respects fair and in good faith without collusion or fraud.  
  
The BIDDER further declares that he has examined the site of the Work and informed himself 
fully in regard to all conditions pertaining to the place where the Work is to be done; that he has 
examined the Drawings and Specifications for the Work and contractual documents relative 
thereto, including the Notice to Bidders, Instructions to Bidders, Proposal Bid Form, Form of Bid 
Bond, Form of Contract and Form of Performance Bond, General, Supplementary and Technical 
Specifications, Addenda, Drawings, and Local Preference Program, Exhibit A, and has read all of 
the Provisions furnished prior to the opening of bids; and that he has satisfied himself relative to 
the work to be performed.  
  
The undersigned BIDDER has not divulged to, discussed or compared his bid with other bidders 
and has not colluded with any other BIDDER of parties to this bid whatever.    
  
If this Proposal is accepted, the undersigned BIDDER proposes and agrees to enter into and 
execute the Contract with the City of Hollywood, Florida, in the form of Contract specified; of which 
this Proposal, Instructions to Bidders, General Specifications, Supplementary Conditions and 
Drawings shall be made a part for the performance of Work described therein; to furnish the 
necessary bond equal to one hundred (100) percent of the total Contract base bid, the said bond 
being in the form of a Cash Bond or Surety Bond prepared on the applicable  approved  bond 
form furnished  by  the CITY; to furnish all necessary materials, equipment, machinery, tools, 
apparatus, transportation, supervision, labor and all means necessary to construct and complete 
the work specified in the Proposal and Contract and called for in the Drawings and in the manner 
specified; to commence Work on the effective date established in the "Notice to Proceed" from 
the ENGINEER; and to substantially complete all Contract Work within ______ days with final 
completion within _____ days, and stated in the "Notice to Proceed" or pay liquidated damages 
for each calendar day in excess thereof, or such actual and consequential damages as may result 
therefrom, and to abide by the Local Preference Ordinance, Exhibit A. 
  
The BIDDER acknowledges receipt of the any and all addenda.  
  
And the undersigned agrees that in case of failure on his part to execute the said Contract and 

Per the Question & Answer in OpenGov (Q#31) – It is not necessary to submit this 
proposal for the closing date.  
 



 

the Bond within ten (10) days after being presented with the prescribed Contract forms, the check 
or Bid Bond accompanying his bid, and the money payable thereon, shall be paid into the funds 
of the City of Hollywood, Florida, otherwise, the check or Bid Bond accompanying this Proposal 
shall be returned to the undersigned.  
  
Attached hereto is a certified check on the   
  
_________________________________ Bank of _______________________   
  
or approved Bid Bond for the sum of   
  
________________________________________________ Dollars ($     ) according to the 
conditions under the Instructions to Bidders and provisions therein.           
  
NOTE:  If a Bidder is a corporation, the legal name of the corporation shall be set forth below, 

together with signature(s) of the officer or officers authorized to sign Contracts on behalf 
of the corporation and corporate seal; if Bidder is a partnership, the true name of the 
firm shall be set forth below with the signature(s) of the partner or partners authorized 
to sign Contracts in behalf of the partnership; and if the Bidder is an individual, his 
signature shall be placed below; if a partnership, the names of the general partners.  

  
WHEN THE BIDDER IS AN INDIVIDUAL:  

__________________________________
_  
(Signature of Individual)  
  
__________________________________
_  
(Printed Name of Individual)  
  
__________________________________
_  
(Address)  

 
  
**********************************************************************************  
WHEN THE BIDDER IS A SOLE PROPRIETORSHIP OR OPERATES UNDER A TRADE NAME:  

___________________________________  
(Name of Firm)  
  
___________________________________  
(Address)  
  
_________________________________(SEAL)  
(Signature of Individual)  

 
  
**********************************************************************************  
WHEN THE BIDDER IS A PARTNERSHIP:  



 

___________________________________  
(Name of Firm) A Partnership  
  
___________________________________  
(Address)  
  
By: _____________________________ 
(SEAL)  
(Partner)  

 
  
Name and Address of all Partners:  
  
___________________________________  
  
___________________________________  
  
**********************************************************************************  
  
WHEN THE BIDDER IS A JOINT VENTURE:  

___________________________________  
(Correct Name of Corporation)  
  
By: _____________________________ (SEAL)  
(Address)  
  
___________________________________  
 (Official Title)  
  
As Joint Venture  
(Corporate Seal)  

  
Organized under the laws of the State of ________________________, and authorized by the 
law to make this bid and perform all Work and furnish materials and equipment required under 
the Contract Documents.  
 
**********************************************************************************  
WHEN THE BIDDER IS A CORPORATION:  

___________________________________  
(Correct Name of Corporation)  
  
By: _____________________________ 
(SEAL)  
  
___________________________________  
 (Official Title)  
  



 

___________________________________  
(Address of Corporation)  

 
  
Organized under the laws of the State of ________________________, and authorized by the 
law to make this bid and perform all Work and furnish materials and equipment required under 
the Contract Documents.  
  
CERTIFIED COPY OF RESOLUTION OF 
BOARD OF DIRECTORS 
  
________________________________________________  
      (Name of Corporation)  
  
RESOLVED that __________________________________  
     (Person Authorized to Sign)  
  
____________________________ of             
  (Title)      (Name of Corporation)     
  
be authorized to sign and submit the Bid or Proposal of this corporation for the following project:  

 
[Project name] 

[Project Number] 
Bid No. IFB-xxxxxxx 

  
The foregoing is a true and correct copy of the Resolution adopted by  
  
  __________________________ at a meeting of its Board of  
    (Name of Corporation)  
  
Directors held on the _____________ day of _____________________, 20____.  
  
  By: ______________________________  
  
  Title: _____________________________  
  
  (SEAL)  
  
The above Resolution MUST BE COMPLETED if the Bidder is a Corporation.  
 
 

- END OF SECTION -  



SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE

BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED

ANY AUTO

AUTOMOBILE LIABILITY

Y / N

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE
DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)

© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

6/3/2025

Gunn-Mowery
P.O. Box 900
Camp Hill PA 17001-0900

Stefania Ruiz
717-761-4600 717-761-6159

sruiz@gunnmowery.com

PA Manufacturers Indemnity Co. 41424
6895 PA Manufacturers’ Assoc Ins Co. 12262

GFT Infrastructure, Inc
Gannett Fleming, Inc
300 Sterling Parkway
Suite 200
Mechanicsburg PA 17050

1236167696

A
B

X 1,000,000
X 1,000,000

X Contractual Liab 10,000

1,000,000

2,000,000
X

Y Y 3025012907384A
3025012907384B

2/1/2025
2/1/2025

2/1/2026
2/1/2026

2,000,000

B 2,000,000

X
Y Y 1525012907384 2/1/2025 2/1/2026

A
A
A

X

N

Y 2025012907384A
2025012907384B
2025012907384C

2/1/2025
2/1/2025
2/1/2025

2/1/2026
2/1/2026
2/1/2026 1,000,000

1,000,000

1,000,000

Blanket Additional Insured applies per written contract.

SAMPLE

90

SAMPLE





HOME CONTACT US MY ACCOUNT

T H E  O F F I C I A L  S I T E  O F  T H E  F L O R I D A  D E P A R T M E N T  O F  B U S I N E S S  &
P R O F E S S I O N A L  R E G U L A T I O N

ONLINE SERVICES
   Apply for a License

Verify a Licensee

View Food & Lodging Inspections

File a Complaint

Continuing Education Course
Search

View Application Status

Find Exam Information

Unlicensed Activity Search

AB&T Delinquent Invoice & Activity
List Search

LICENSEE DETAILS 1:48:08 PM 8/23/2024

Licensee Information
  Name: GANNETT FLEMING, INC (Primary Name)

 
Main Address: 207 SENATE AVENUE

CAMP HILL  Pennsylvania  17011
  County: OUT OF STATE
 

License Information
  License Type: Engineering Business Registry
  Rank: Registry
  License Number: 5564
  Status: Current
  Licensure Date: 01/23/1990
  Expires:
 

Special
Qualifications

Qualification Effective

 

 

Alternate Names
 

 

View Related License Information
View License Complaint

8/23/24, 1:50 PM DBPR - GANNETT FLEMING, INC, Engineering Business Registry

https://www.myfloridalicense.com/LicenseDetail.asp?SID=&id=0DC0CA712ABE8022B7FAD2AAF687A19F 1/2

https://www2.myfloridalicense.com/
https://www2.myfloridalicense.com/contact-us/
https://www.myfloridalicense.com/datamart/mainMenuFLDBPR.do
http://www.myfloridalicense.com/dbpr/
http://www.myfloridalicense.com/dbpr/
https://www2.myfloridalicense.com/licensing-and-regulation/
https://www.myfloridalicense.com/wl11.asp?mode=0&SID=
https://www.myfloridalicense.com/wl11.asp?mode=0&SID=&brd=H
https://www2.myfloridalicense.com/file-a-complaint/
https://www.myfloridalicense.com/CESearch.asp?SID=
https://www.myfloridalicense.com/CESearch.asp?SID=
https://www.myfloridalicense.com/viewapps.asp?SID=
https://www.myfloridalicense.com/examSchedule.asp?SID=
https://www.myfloridalicense.com/sto/unlicensedactivity/index.asp?SID=
https://www.myfloridalicense.com/delinquency_search.asp?SID=
https://www.myfloridalicense.com/delinquency_search.asp?SID=
https://www.myfloridalicense.com/licenseRelation.asp?SID=&licid=2719411
https://www.myfloridalicense.com/viewcomplaint.asp?SID=&licid=2719411


2601 Blair Stone Road, Tallahassee FL 32399 :: Email: Customer Contact Center :: Customer Contact Center: 850.487.1395

The State of Florida is an AA/EEO employer. Copyright ©2023 Department of Business and Professional Regulation - State of Florida. Privacy Statement

Under Florida law, email addresses are public records. If you do not want your email address released in response to a public-records request, do not send electronic mail to this entity.
Instead, contact the office by phone or by traditional mail. If you have any questions, please contact 850.487.1395. *Pursuant to Section 455.275(1), Florida Statutes, effective October 1,

2012, licensees licensed under Chapter 455, F.S. must provide the Department with an email address if they have one. The emails provided may be used for official communication with the
licensee. However email addresses are public record. If you do not wish to supply a personal address, please provide the Department with an email address which can be made available to

the public. Please see our Chapter 455 page to determine if you are affected by this change.

8/23/24, 1:50 PM DBPR - GANNETT FLEMING, INC, Engineering Business Registry

https://www.myfloridalicense.com/LicenseDetail.asp?SID=&id=0DC0CA712ABE8022B7FAD2AAF687A19F 2/2

http://maps.google.com/maps?f=q&source=s_q&hl=en&geocode=&q=2601+Blair+Stone+Road,+Tallahassee+FL+32399&sll=30.425336,-84.248805&ie=UTF8&hq=&hnear=2601+Blair+Stone+Rd,+Tallahassee,+Florida+32301&ll=30.425336,-84.248805&z=16
https://www2.myfloridalicense.com/contact-us/
https://www.dms.myflorida.com/support/privacy_statement
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&URL=0400-0499/0455/0455ContentsIndex.html&StatuteYear=2021&Title=%2D%3E2021%2D%3EChapter%20455
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Woman Business

Certification

AREHNA Engineering, Inc.

07/10/2023 07/10/2025





 





State of Florida
Department of State

I certify from the records of this office that COLLIERS ENGINEERING &
DESIGN, INC. is a New Jersey corporation authorized to transact business in
the State of Florida, qualified on September 28, 2020.

The document number of this corporation is F20000004205.

I further certify that said corporation has paid all fees due this office through
December 31, 2025, that its most recent annual report/uniform business report
was filed on April 9, 2025, and that its status is active.

I further certify that said corporation has not filed a Certificate of Withdrawal.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Twenty-eighth day of April,
2025

Tracking Number: 2077334648CU

To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication




State of Florida
Department of State

I certify from the records of this office that COMPASS POINT SURVEYORS,
PL is a limited liability company organized under the laws of the State of
Florida, filed on August 1, 2006.

The document number of this limited liability company is L06000075775.

I further certify that said limited liability company has paid all fees due this
office through December 31, 2025, that its most recent annual report was filed
on January 6, 2025, and that its status is active.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Sixth day of January, 2025

Tracking Number: 1760860065CC

To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication





State of Florida
Department of State

I certify from the records of this office that INFRAMAP CORP. is a Delaware
corporation authorized to transact business in the State of Florida, qualified on
October 6, 1994.

The document number of this corporation is F94000005189.

I further certify that said corporation has paid all fees due this office through
December 31, 2025, that its most recent annual report/uniform business report
was filed on January 14, 2025, and that its status is active.

I further certify that said corporation has not filed a Certificate of Withdrawal.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Twenty-eighth day of
February, 2025

Tracking Number: 4841033451CU

To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication





Document Number
FEI/EIN Number
Date Filed
State
Status
Last Event
Event Date Filed
Event Effective Date

Department of State /  Division of Corporations /  Search Records /  Search by Entity Name /

Detail by Entity Name
Foreign Profit Corporation
INFRAMAP CORP.

Filing Information

F94000005189
54-1578298
10/06/1994

DE
ACTIVE

AMENDMENT
01/21/2021
NONE

Principal Address

10365 S Cedar Lane
Glen Allen, VA 23059

Changed: 01/14/2025

Mailing Address

10365 S Cedar Lane
Glen Allen, VA 23059

Changed: 01/14/2025

Registered Agent Name & Address

CORPORATION SERVICE COMPANY
1201 HAYS STREET
TALLAHSSEE, FL 32301

Name Changed: 03/29/2021

Address Changed: 03/29/2021

Officer/Director Detail

Name & Address

Title President, Director, Secretary

Division of CorporationsFlorida Department of State

3/31/25, 11:43 AM Detail by Entity Name

https://search.sunbiz.org/Inquiry/CorporationSearch/SearchResultDetail?inquirytype=EntityName&directionType=Initial&searchNameOrder=INFRAMA… 1/3

http://dos.myflorida.com/
http://dos.myflorida.com/sunbiz/
http://dos.myflorida.com/sunbiz/search/
https://search.sunbiz.org/Inquiry/CorporationSearch/ByName
http://dos.myflorida.com/sunbiz/
http://dos.myflorida.com/


State of Florida
Department of State

I certify from the records of this office that MEDIA RELATIONS GROUP,
LLC is a limited liability company organized under the laws of the State of
Florida, filed on July 25, 2003.

The document number of this limited liability company is L03000027416.

I further certify that said limited liability company has paid all fees due this
office through December 31, 2025, that its most recent annual report was filed
on January 17, 2025, and that its status is active.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Seventeenth day of January,
2025

Tracking Number: 9947314742CC

To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication


14707 SOUTH DIXIE HWY
SUITE 404 
MIAMI,  FL  33176

Current Principal  Place of Business:

Current Mailing Address:

14707 SOUTH DIXIE HWY
SUITE 404 
MIAMI,  FL  33176  US

Entity Name: MEDIA RELATIONS GROUP, LLC

DOCUMENT# L03000027416

FEI Number: 20-0118620 Certificate of Status Desired:

Name and Address of Current Registered Agent:

GONZALEZ, OSCAR III  
14707 SOUTH DIXIE HWY
SUITE 404 
MIAMI, FL  33176  US

The above named entity submits this statement for the purpose of changing its registered office or registered agent, or both, in the State of Florida.

SIGNATURE:

Electronic Signature of Registered Agent Date

Authorized Person(s) Detail :

I hereby certify that the information indicated on this report or supplemental report is true and accurate and that my electronic signature shall have the same legal effect as if made under 
oath; that I am a managing member or manager of the limited liability company or the receiver or trustee empowered to execute this report as required by Chapter 605, Florida Statutes; and 
that my name appears above, or on an attachment with all other like empowered.

SIGNATURE:

Electronic Signature of Signing Authorized Person(s) Detail Date

FILED
Jan 17, 2025

Secretary of State
9947314742CC

ALICIA GONZALEZ PRESIDENT 01/17/2025

 2025  FLORIDA LIMITED LIABILITY COMPANY ANNUAL REPORT

Yes

 

Title MGR

Name GONZALEZ, ALICIA  

Address 19941 CUTLER COURT   

City-State-Zip: MIAMI  FL  33189

Title MGRM

Name GONZALEZ, OSCAR III 

Address 19941 CUTLER COURT   

City-State-Zip: MIAMI  FL  33189



Woman & Minority Business

Certification

Media Relations Group, LLC

11/16/2023 11/16/2025



State of Florida
Department of State

I certify from the records of this office that METCO SERVICES SOUTHEAST,
LLC is a limited liability company organized under the laws of the State of
Florida, filed on June 5, 2008, effective June 1, 2008.

The document number of this limited liability company is L08000055878.

I further certify that said limited liability company has paid all fees due this
office through December 31, 2025, that its most recent annual report was filed
on January 7, 2025, and that its status is active.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Seventh day of January, 2025

Tracking Number: 7027282884CC

To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication
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