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CONSTRUCTION MANAGEMENT AT RISK
SERVICES AGREEMENT

PHASE I
CONSTRUCTION SERVICES
This Agreement made this day of in the year by and
between the Hollywood, Florida Community Redevelopment Agency (CRA), a municipal

corporation of the State of Florida (“OWNER”) and LEBOLO CONSTRUCTION
MANAGEMENT, INC.(“CMAR”).

RECITALS:

Whereas, OWNER desires to construct foundation and installation of
bollards, and restoration of subbase and pavers within the Beach CRA at the
Streetends from New Mexico Street to Tyler Street in between Surf Road and the
Broadwalk, and in some areas on the Broadwalk; and

Whereas, it is in the best interests of OWNER to obtain professional construction
management services in order to insure quality, timely and valued construction from a
pre-approved professional construction manager at risk; and

Whereas, OWNER, through a Request for Qualifications (RFQ), has
competitively selected CMAR; and

Whereas, CMAR will provide professional construction management services for
the Beach CRA Bollards project as directed by the Executive Director of the CRA.

NOW, THEREFORE, OWNER and CMAR, for considerations herein set forth,
agree as follows:
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ARTICLE 1
SCOPE OF WORK/SERVICES

1.0 Iltis the intent of CRA to describe in the Contract Documents a functionally
complete project (or part thereof as applicable) to be constructed in accordance
with the Contract Documents. Any work, materials or equipment that may
reasonably be inferred from the Contract Documents as being required to
produce the intended result shall be supplied by CMAR, whether or not
specifically called for by the Contract Documents. When words which have a
well-known technical or trade meaning are used to describe work, materials or
equipment, such words shall be interpreted in accordance with that meaning.
Reference to standard specifications, manuals, or codes of any technical society,
organization or association, or to the laws or regulations of any governmental
authority, whether such reference be specific or by implication, shall mean the
latest standard specification, manual, code or laws or regulations in effect at the
time of permit issuance. CRA shall have no duties other than those duties and
obligations expressly set forth within the Contract Documents.

1.1 Upon the issuance of a Notice to Proceed by the Executive Director or
his/her designee, CMAR shall furnish professional construction management at
risk services for the construction phase of the PROJECT described in the
attached Exhibits “A, through E” and in accordance with the CONTRACT
DOCUMENTS including the Drawings, Specifications and Addenda prepared by
the CONSULTANT for the Project, as well as the construction service
responsibilities set forth in Article 3 of this contract. Further, CMAR shall furnish
any and all required materials, labor and equipment, and incidentals and enter
into and cause to be performed all trade contracts necessary to achieve correct
and timely completion of the construction of the entire PROJECT in accordance
with the CONTRACT DOCUMENTS and warrant all work and services as
provided in the CONTRACT DOCUMENTS.

1.2 By executing the CONTRACT DOCUMENTS, the CMAR makes the
following express representations and warranties to the OWNER:

a. The CMAR is professionally qualified to act as a construction manager for the
Project and has, and shall maintain, any and all licenses, permits and other
authorizations necessary to act as a construction manager for the Project.

b. The CMAR is financially solvent and has sufficient working capital to perform
its obligations under the CONTRACT DOCUMENTS; and

c. The CMAR has become familiar with the project site and the local conditions
under which the PROJECT is to be designed, constructed and operated, and
it will review the Consultant's Design and Construction documents and
provide comments in accordance with the CONTRACT DOCUMENT
requirements. If the PROJECT involves modifications to any existing
structure(s) or other man-made feature(s) on the Project site, the CMAR has
reviewed all as-built and record drawings, plans and specifications of which
CMAR has been informed by OWNER and thoroughly inspected the existing
structure(s) and man-made feature(s) to identify existing deficiencies and



ascertain the specific locations of pertinent structural components. Claims by
CMAR resulting from CMAR’s failure to familiarize itself with the site or
pertinent documents shall be deemed waived; and

d. The CMAR assumes full responsibility to the OWNER for the improper acts
and omissions of its consultants, the trade contractors, and others employed
or retained by it in connection with the Project.

e. The CMAR has performed all services outlined in the Phase I-
Preconstruction Services Contract, attached as Exhibit “E”.

NOTHING CONTAINED HEREIN SHALL LIMIT OR RESTRICT ANY OTHER
REPRESENTATION OR WARRANTY SET FORTH ELSEWHERE IN THE
CONTRACT DOCUMENTS.

1.3 PRICE GUARANTEES.

a. Upon execution of Exhibit “C”, the CMAR guarantees that the sum
of the actual cost of the WORK, the CMAR’s CONTINGENCY, the
CMAR'’s staffing costs, the general conditions cost, and CMAR’s
overhead and profit, shall not exceed the amount set forth in the
agreed upon GMP. All costs and expenses that would cause this
sum to exceed the GMP shall be borne by the CMAR unless
adjusted by the OWNER/PROJECT MANGER through a CHANGE
ORDER.

b. Upon execution of Exhibit “C”, the CMAR guarantees that the
actual cost of the WORK/services, CMAR’S staffing costs, general
conditions costs and CMAR’s overhead and profit shall not exceed
the guaranteed maximum or each such category and that all costs
and expenses that would cause any of these individual categories
to exceed the guaranteed maximum for each such category in the
agreed upon GMP shall be borne by the CMAR unless adjusted by
the OWNER/PROJECT MANAGER through a CHANGE ORDER.

c. Upon execution of Exhibit “C”, the CMAR certifies that all factual
unit costs supporting the GMP proposal are accurate, complete and
current at the time of negotiations, and that any other factual unit
costs that may be furnished to the OWNER in the future to support
any additional amounts that may be authorized will also be
accurate and complete. Payments to the CMAR shall be reduced if
the OWNER determines such amounts were originally included due
to the materially inaccurate, incomplete, or non-current factual unit
costs.
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ARTICLE 2
DEFINITIONS

CHANGE ORDER: A written document that complies with Section 38.48 of the

CRA/City’s Procurement Code.

COMMUNITY REDEVELOPMENT AGENCY (CRA) BOARD: The Community

Redevelopment Agency Board of the CRA of Hollywood, Florida, its successors
and assigns.

CRA OR OWNER: The Hollywood, Florida Community Redevelopment Agency,

a Florida Municipal Corporation. In all respects hereunder, CRA’S performance
is pursuant to the CRA’S position as the owner of a construction project. In the
event the CRA exercises its regulatory authority as a governmental body, the
exercise of such authority and the enforcement of any rules, regulations, laws
and ordinances shall be deemed to have occurred as to CRA’s authority as a
governmental body and shall not be attributable in any manner to the CRA as a
party to this contract.

CONSTRUCTION MANAGER AT RISK (“CMAR”):  The prime contractor that
provide construction management at risk services under this contract, including
but not limited to preparation of cost estimates, constructability reviews, value
engineering and assist in systems life cost cycle analysis, scheduling, bidding
and submission of a GMP, as defined below, for construction and construction
management. Upon execution of this contract, the CMAR shall serve, from that
point forward as the General Contractor.

CONSULTANT: The individual, partnership, corporation, association, joint
venture, or any combination thereof, consisting of properly registered
professional architects and/or engineers, which has entered into an agreement to
provide professional services to the OWNER for the PROJECT.

CONSTRUCTION CONTINGENCY: An established sum included in the
Guaranteed Maximum Price and shall be in amount which the parties believe, in
their best judgement, is reasonable to cover construction related costs which
were not specifically foreseeable or quantifiable as of the date the GMP was
established, including but not limited to: correction of minor defects or omissions
in the Work not caused by the CMAR’s negligence, cost overruns due to the
default of any Subcontractor or Supplier, minor changes caused by unforeseen
or concealed site conditions, minor changes in the Work not involving
adjustment in the GMP or extension of the completion date and not inconsistent
with the approved final Plans and Specifications, and written agreed upon CRA
requested changes to the Work.

CONSTRUCTION MANAGEMENT AT RISK CONTRACT: The method of
construction contracting whereby CMAR provides construction services for the
PROJECT. The fee is a dollar amount negotiated for profit, overhead and on and
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2.13

2.14

2.15

off-site general and administrative costs. All subcontracts are generally awarded
by the CMAR based on competitive bids received in response to invitations to
bid issued by the CMAR. The total price paid to the CMAR is either the fee plus
the costs, or the GMP, whichever is less.

CONTRACT DOCUMENTS: The PROJECT MANUAL (including this contract
and its Exhibits, Attachments and Forms), drawings and specifications, the
Request For Qualifications and/or Proposals, as applicable, and CMAR’s
response as negotiated and accepted by the CRA, any Addenda to the
PROJECT MANUAL Project Manual, the record of the contract award by the
CRA the Performance Bond and Payment Bond, the Notice of Award, the
Notice(s) to Proceed, the Purchase Order and all agreed upon modifications
issued after execution of the Contract are the documents which are collectively
referred to as the CONTRACT DOCUMENTS as referenced in the attached
Exhibit “C”.

CONTRACT PRICE: The amount established in the CONTRACT DOCUMENTS
as the Guaranteed Maximum Price (GMP), as may be amended if so warranted,
by a CHANGE ORDER issued in conformity with the Contract Documents and
Section 38.48 of the CRA/City’s Purchasing Ordinance.

CONTRACT TIME: The time between the project initiation date specified in the
Notice to Proceed and final completion, including any milestone dates thereof,
established in the CONTRACT DOCUMENTS, as may be amended by any
CHANGE ORDER.

EXECUTIVE DIRECTOR: The Executive Director of the CRA having the
authority and responsibility for management of the PROJECT authorized under
the CONTRACT DOCUMENTS.

FIELD ORDER: A written order consistent with the CRA/City’s Procurement
Ordinance.

FINAL COMPLETION: The date certified by the CONSULTANT and PROJECT
MANAGER in the Final Certificate of Payment on which all conditions and
requirements of any permits and regulatory agencies have been satisfied; and
the documents (if any) required to be provided by CMAR have been received by
the PROJECT MANAGER, and to the best of CONSULTANT’'S and PROJECT
MANAGER’s information and belief, has been fully completed in accordance with
the terms and conditions of the CONTRACT DOCUMENTS.

GENERAL CONDITION ITEMS: The provision of facilities or performance
services by CMAR for items which do not lend themselves readily to inclusion in
one of the separate trade contracts. Payment for the General Condition items will
be a cost and included as part of the GMP.

GUARANTEED MAXIMUM PRICE: The term ‘Guaranteed Maximum Price” or
“GMP” shall mean the sum certain agreed to between the CRA and the CMAR
and set forth in the Phase Il Construction Services Contract as the maximum total
Project price that the CMAR guarantees not to exceed for the construction of the
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Project for all services within the Pre-Construction and Construction Services
Agreements

INSPECTOR: An employee of the CRA/CITY of Hollywood, assigned by the
EXECUTIVE DIRECTOR to make observations of work performed by CMAR.

MATERIALS: Materials incorporated in the PROJECT, or used or consumed in
the performance of the Scope of Services.

NOTICE TO PROCEED: One or more written notices to CMAR authorizing the
commencement of the Scope of Services.

OWNER'’S CONTINGENCY: A sum established by the OWNER, to be included
in the GMP, subject to adjustment to include any buyout or sales tax project
savings, which may be utilized by the OWNER for OWNER requested changes,
additive bid alternates and deductive credits, differing/unforeseen existing
conditions.

PLANS AND/OR DRAWINGS: The official graphic representations of the
PROJECT which are a part of the CONTRACT DOCUMENTS.

PROJECT: The construction, alteration or repair, and all services and incidents
thereto, of a CRA facility as contemplated and budgeted by the CRA as
described in the CONTRACT DOCUMENTS, including the work described
herein.

PROJECT MANAGER: An employee of the CRA, expressly designated as
PROJECT MANAGER in writing by the EXECUTIVE DIRECTOR, who is the
representative of the CRA, concerning the CONTRACT DOCUMENTS.

PROJECT MANUAL: The official documents setting forth information and
requirements; contract forms, bonds, and certificates; general and supplementary
conditions of the CONTRACT DOCUMENTS; the specifications; and the plans
and drawings of the PROJECT.

RESIDENT PROJECT REPRESENTATIVE: An authorized representative of the
CONSULTANT on the PROJECT.

SUBCONTRACTOR: A person, firm or corporation having a direct contract with
the CMAR, including one who furnishes material worked to a special design
according to the PROJECT MANUAL for this work, but not including a person,
firm or corporation merely furnishing material not so worked.

SUBSTANTIAL COMPLETION: That date on which, as certified in writing by
CONSULTANT, the Work/Scope of Services, or a portion thereof designated by
the PROJECT MANAGER in his/her sole discretion, is at a level of completion in
substantial compliance with the CONTRACT DOCUMENTS such that all
conditions of permits and regulatory agencies have been satisfied and the
OWNER or its designee can enjoy beneficial use or occupancy and can use or
operate the Work in all respects for its intended purpose(s).
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3.1

3.2

3.3

3.4

SURETY: The surety company which is bound by the performance bond and
payment bond with and for CMAR who is primarily liable, and which surety
company is responsible for CMAR’s acceptable and timely performance of the
work under the CONTRACT DOCUMENTS and for the payment of all debts
pertaining thereto in accordance with Section 255.05, Florida Statutes, as
amended from time to time. All surety companies shall be authorized to conduct
suretyship business under Florida Law and have a Florida Resident Agent.

WORK: The totality of the obligations, including construction and other services
required by the CONTRACT DOCUMENTS including all labor, materials,
equipment and service provided or to be provided by CMAR to fulfil CMAR’s
obligations. The Work may constitute the whole or a part of the PROJECT.

WRITTEN NOTICE: Shall be deemed to have been duly served if delivered in
person to the individual or to a member of the firm or to an officer of the
corporation for whom it is intended, if delivered at or sent to the last known
business address by registered mail, other traceable delivery service, email,
facsimile, or text message.

ARTICLE 3
CMAR’s RESPONSIBILITIES

The CMAR shall provide the construction services described in Exhibits “A
through E”, this Contract and the CONTRACT DOCUMENTS.

CMAR shall cause all materials and other parts of the Work to be readily
available as and when required or needed for or in connection with the
construction, furnishing and equipping of the improvements.

CMAR shall plan, record, and update, at least monthly, the construction schedule
of the PROJECT. The schedule shall indicate the dates for the commencement
and completion of the various stages of construction and shall be revised as
required by the conditions of the work. The Progress Schedule shall encompass
all of the work of all trades necessary for the construction of the Project and shall
be sufficiently complete and comprehensive to enable progress to be monitored
on a weekly basis.

SUPERINTENDENCE AND SUPERVISION:

3.4.1 The instructions of CRA are to be given through CONSULTANT, which
instructions are to be strictly and promptly followed in every case. CMAR
shall keep on the Project site during its progress, a competent, full time,
English speaking Superintendent or Supervisor (“Superintendent”) and
any necessary assistants, all satisfactory to the CONSULTANT and
PROJECT MANAGER. The Superintendent or Supervisor shall not be
changed except with the written consent of PROJECT MANAGER, unless
the Superintendent or Supervisor proved to be unsatisfactory to CMAR
and ceases to be in its employ. The Superintendent or Supervisor shall
represent CMAR and all direction given to the Superintendent or
Supervisor shall be as binding as if given to CMAR and will be confirmed
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in writing by CONSULTANT. CMAR shall give efficient supervision to the
Work, using its best skill and attention.

3.4.2 CMAR’s Superintendent or Supervisor shall record, at a minimum, the
following information in a bound log on a daily basis: the day; date;
weather conditions and how any weather conditions affected the progress
of the work; time of commencement of work for the day; the work being
performed; materials, labor, personnel, equipment and subcontractors at
the PROJECT site; visitors to the PROJECT site including representatives
of CRA, CONSULTANT, regulatory authorities; any special or unusual
conditions or occurrences encountered; and the time of termination of
work for the day. All information shall be recorded in the daily log in ink.
The daily log shall be kept on the PROJECT site and shall be available at
all times for inspection and copying by the PROJECT MANAGER and
CONSULTANT.

3.4.3 CMAR, CONSULTANT and PROJECT MANAGER shall meet at least
every two weeks or as otherwise determined by CONSULTANT and/or
PROJECT MANAGER during the course of the WORK to review and
agree upon the WORK performed to date and to establish the controlling
items of work for the next two weeks. CONSULTANT shall publish, keep,
and distribute minutes of, and any comments on, each such meeting.

3.4.4 CMAR shall supervise and direct the work competently and efficiently,
devoting such attention thereto and applying such skills and expertise as
may be necessary to perform the Work in accordance with the
CONTRACT DOCUMENTS. CMAR shall be solely responsible for the
means, methods, techniques, sequences and procedures of construction.

CMAR shall use reasonable efforts to verify all dimensions, quantities and details
shown on the drawings, specifications or other data received from
CONSULTANT, and shall notify CONSULTANT of all errors, omissions and
discrepancies found therein within three calendar days of discovery. CMAR
will not be allowed to take advantage of any error, omission or discrepancy, as
full instructions will be furnished by CONSULTANT.

DIFFERING SITE CONDITIONS:

In the event that during the course of the work, CMAR encounters an
underground utility that was not shown on the CONTRACT DOCUMENTS; or
subsurface or concealed conditions at the project site which differ materially from
those shown on the CONTRACT DOCUMENTS and from those ordinarily
encountered and generally recognized as inherent in work of the character called
for in the CONTRACT DOCUMENTS; or unknown physical conditions of the
PROJECT site, of an unusual nature, which  differ ~ materially  from  that
ordinarily encountered and generally recognized as inherent in work of the
character called for in the CONTRACT DOCUMENTS, CMAR without disturbing
the conditions and before performing any work affected by such conditions,
shall, no later than 9:00 a.m. the next day after their discovery, notify
CONSULTANT in writing of the existence of the aforesaid conditions.



3.7

CONSULTANT shall, within one business day after receipt of CMAR’s written
notice, investigate the site conditions identified by the CMAR. If, in the sole
opinion of  CONSULTANT, the conditions do materially so differ and cause an
increase or decrease in CMAR'’s cost of, or the time required for the performance
of any part of the work, whether or not charged as a result of the conditions,
CONSULTANT shall recommend an equitable adjustment to the CONTRACT
PRICE, or the CONTRACT TIME, or both, which is subject to written approval by
the PROJECT MANAGER. If CONSULTANT and CMAR cannot agree on an
adjustment in the CONTRACT PRICE or CONTRACT TIME, the adjustment shall
be determined by the CONSULTANT in accordance with Article 30. No request
by CMAR for an equitable adjustment or change to the CONTRACT PRICE or
CONTRACT TIME under this provision shall be allowed unless the CMAR has
given written notice within 30 days from when the CMAR knew or should have
known of such conditions and the written notice shall detail the facts relating to
such request.

No request for an equitable adjustment or change to the CONTRACT PRICE or
CONTRACT TIME for different site conditions shall be allowed if made after the
date certified by CONSULTANT as the date of SUBSTANTIAL COMPLETION.

SUBMITTALS:

3.7.1 CMAR shall provide submittals (including but not limited to shop drawings,
product samples, product data, warranties, closeout submittals, reports
and photographs) as required by the specifications. The submittals serve
as CMAR’s coordination documents and demonstrate the suitability,
efficiency, technique of manufacture, installation requirements, detailing
and coordination of specified products, components, assemblies and
systems, and evidence compliance or noncompliance with the
CONTRACT DOCUMENTS. CMAR’s submittals are not part of the
CONTRACT DOCUMENTS but are documents prepared and utilized by
the CMAR to coordinate the WORK.

3.7.2 Within ten calendar days after the date of the first NOTICE TO
PROCEED, CMAR shall provide to CONSULTANT, a list of all submittals
required for permitting. Within 20 calendar days after the date of the
NOTICE TO PROCEED, CMAR shall submit to CONSULTANT (with a
copy to the PROJECT MANAGER) a comprehensive list of required items
and shall identify the critical items. Approval of this list (the Submittal
Schedule) by CONSULTANT shall in no way relieve CMAR from providing
complete submittals as required by the CONTRACT DOCUMENTS and
providing services, products, materials, equipment, systems and
assemblies, fully in accordance with the CONTRACT DOCUMENTS.

3.7.3 After the approval of the submittal schedule, CMAR shall promptly request
submittals from the various manufacturers, fabricators, and suppliers.
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3.7.6

3.7.7
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3.7.9

3.7.10

3.7.11

CMAR shall thoroughly review and check the submittals and provide them
to the CONSULTANT in accordance with the requirements for such
submittals specified in Division 1 of the specifications. Each submittal and
required copy shall indicate CMAR’s review of that submittal in the form
required by the CONTRACT DOCUMENTS.

CMAR shall maintain a Submittal Log which shall include, at a minimum,
the date of each submittal, the date of any resubmittal, the date of any
approval or rejection, and the reason for any approval or rejection.

If the submittals indicate deviations or departures from the requirements of
the CONTRACT DOCUMENTS, CMAR shall make specific mention of
such in its letter of transmittal. Failure to point out such deviations or
departures shall not relieve CMAR from its responsibility to comply with
the CONTRACT DOCUMENTS.

CONSULTANT shall have no duty to review partial or incomplete
submittals except as may be provided otherwise within the CONTRACT
DOCUMENTS.

Provided such submittals conform to the approved submittal schedule,
CONSULTANT shall review and approve submittals as expeditiously as
possible, within ten calendar days from the date received, unless said
submittals are rejected by CONSULTANT for material reasons or the
submittals are of substantial building systems which require more time for
thorough review. CONSULTANT’s approval of submittals will be general
and shall not relieve CMAR of responsibility for the accuracy of such
drawings, nor for the proper fitting and construction of the WORK, nor for
the furnishing of materials or work required by the CONTRACT
DOCUMENTS. No WORK for which submittals are required shall be
performed until said submittals have been approved by CONSULTANT.
Approval shall not relieve CMAR from responsibility for errors or omissions
on the submittals or for compliance with the requirements of the
CONTRACT DOCUMENTS.

No review or approval will be given to partial submittals for items which
interconnect and/or are interdependent where necessary to properly
evaluate the submittal. It is CMAR’s responsibility to assemble the
submittals for all such interconnecting and/or interdependent items, check
them and then provide one submittal to CONSULTANT along with
comments as to compliance, noncompliance, or features requiring special
attention.

Additional information provided by the CMAR on any submittal shall be
typewritten or lettered in ink.

CMAR shall submit the number of copies required by the CONTRACT
DOCUMENTS plus the number required by jurisdictional authorities (when
submittals are to be made to such authorities). Resubmissions of
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submittals shall be made in the same quantity until final approval is
obtained from CONSULTANT.

3.7.12 CMAR shall keep one set of CONSULTANT approved submittals at the

project site at all times.

FIELD LAYOUT OF THE WORK AND RECORD DRAWINGS:

3.8.1

3.8.2

3.8.3

3.8.4

The entire responsibility for establishing and maintaining line and grade in
the field lies with CMAR. CMAR shall maintain an accurate and precise
record of the location and elevation of all pipe lines, conduits, structures,
manholes, handholes, fittings and other accessories/features and shall
prepare a complete site survey sealed by a Florida registered Professional
Surveyor which shall be submitted as a project record document at the
time of requesting final payment. Final surveys shall be submitted in
hardcopy on mylar and as an electronic media submittal prepared in
accordance with requirements for electronic media submittals as specified
elsewhere in the PROJECT MANUAL. The cost of all such field layout
and recording work is included in the prices bid for the appropriate items.

CMAR shall maintain in a safe place at the project site, one record copy of
all drawings, plans, specifications, addenda, written amendments, change
orders, field orders, submittals and written interpretations and clarifications
in good order and annotated to show all changes made during
construction. Each of these documents shall be clearly marked by CMAR
as “Project Record Document.” These Project Record Documents together
with all approved samples and a counterpart of all approved submittals
shall be available at all times to CONSULTANT for reference. Upon final
completion of the PROJECT and prior to Final Payment, these Project
Record Documents, including submittals and other Project Record
Documents required elsewhere in the PROJECT MANUAL and
specifications shall be delivered to the PROJECT MANAGER.

Prior to, and as a condition precedent to Final Payment, CMAR shall
submit to CRA, CMAR’s record drawings or as-built drawings acceptable
to CONSULTANT.

CMAR shall deliver to CONSULTANT for delivery to the CRA all
equipment data, along with its recommended spare parts list, maintenance
manuals, manufacturer’'s warranties and operations manuals as may be
required within the PROJECT MANUAL for the CRA’s employees and
agents to maintain and operate any equipment provided as part of the
WORK.

INSPECTION AND TESTING:

3.9.1

CONSULTANT and PROJECT MANAGER shall at all times have access
to the WORK, and CMAR shall provide for use by the CONSULTANT the
facilities described in Division 1 of the specifications for such access and
for inspecting, measuring and testing.



3.9.1.1 Should the CONTRACT DOCUMENTS, CONSULTANT's

instructions, any laws, ordinances, or public authority require any of
the Work to be specially tested or approved, CMAR, shall update
the CONSULTANT on a weekly basis by providing a two week
look-ahead schedule denoting all activity to be performed and
highlighting those activities that need testing and approval. If the
testing or approval is to be made by an authority other than CRA,
timely notice shall be given of the date fixed for such testing or
approval. Testing shall be made promptly, and where practicable,
at the source of supply. If any of the WORK that requires approval
is covered up without approval or consent of CONSULTANT, it
must, if required by CONSULTANT, be uncovered for examination
and properly restored to the satisfaction of the CONSULTANT.

3.9.1.2 Reexamination of any of the WORK may be ordered by

CONSULTANT with prior written approval by the PROJECT
MANAGER, and if so ordered, the WORK must be uncovered by
the CONTRACTOR. If such WORK is found to be in accordance
with the CONTRACT DOCUMENTS, CRA shall pay the cost of
reexamination and replacement by means of a CHANGE ORDER.
If such WORK is not in accordance with the CONTRACT
DOCUMENTS, CMAR shall pay such cost to be deducted from the
CMAR’s fee at no additional cost to CRA.

3.9.2 No inspector, employee or agent of the CRA/City shall have the authority
to permit deviations from, nor to modify any of the provisions of the
CONTRACT DOCUMENTS nor to delay the contract by failure to inspect
the materials and WORK with reasonable promptness without the written
permissions or instructions of CONSULTANT and PROJECT MANAGER.

3.9.3 The payment of any compensation, whatever may be its character or form,
or the giving of any gratuity or the granting of any favor by CMAR to any
inspector, directly or indirectly, is strictly prohibited, and any such act on
the part of the CMAR will constitute a breach of this contract.

3.10 TAXES/DIRECT OWNER PURCHASE OPTION

3.10.1

3.10.2

3.10.3

CMAR shall pay all applicable sales, consumer, use and other
taxes required by law. CMAR is responsible for reviewing the
pertinent state statutes and regulations involving state taxes and
complying with all requirements.

Taxes shall be a reimbursable cost under Section 8.3.4(6) except
income and franchise taxes. All such taxes that are required as of
the time of contract execution shall be included in the GMP.

The CRA, in its sole discretion, may choose to exercise the Owner
direct purchase option CMAR has included in its GMP and shall
pay all sales, consumer, use and other similar taxes for the WORK
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or portions thereof provided by CMAR which are legally enacted
at the time the GMP is established, whether or not yet effective.
OWNER reserves the right to delete portions of the WORK and to
direct purchase materials to realize a true savings pursuant to an
owner direct purchase Option ("ODP”). CMAR hereby agrees to
permit OWNER to direct purchase from its suppliers at prices
quoted to CMAR and for OWNER to retain any true savings
generated thereby.

In accordance with the provisions of subsection 3.10.3 of this
contract, CRA may exercise its right to implement an OPD/ Sales
Tax Savings Program, with respect to this contract. This Article
describes the procedures by which this program will be
implemented and administered if the CRA subsequently
determines to do so. Pursuant to these procedures, CRA may
order and pay for all such purchases, as well as take title to all
such purchases, directly from the supplier or manufacturer.

At the time the GMP is established, but not later than concurrently
with submission of the required Schedule of Values, CRA,
CONSULTANT, and CMAR shall endeavor to identify the specific
items and the estimated costs of the potential "ODP". CMAR shall
identify a separate line item cost for each potential ODP item.
CMAR CONTRACTOR must clearly and separately identify any
CONTINGENCY or allowance amount associated with any ODP
line items. The GMP must include the total cost of the WORK,
including the cost of the ODP items and their associated sales
taxes.

Based upon review of the CONTRACT DOCUMENTS, CMAR
shall recommend potential ODP items to the PROJECT
MANAGER and CONSULTANT. After reviewing CMAR’s
recommendations and the applicable CONTRACT DOCUMENTS,
and after consultation with CONSULTANT, PROJECT MANAGER
shall make the final determination as to which items, if any, will be
purchased as ODP items.

After PROJECT MANAGER identifies the ODP items, CMAR shall
prepare a standard purchase order requisition on a purchase order
form provided by CRA, to specifically identify the materials which
CRA has elected to purchase directly. The purchase order
requisition form shall include the following information:

Project Name;

CONTRACTOR Name;

Manufacturer/Supplier Name;

Name, address, telephone number and contact person for

Manufacturer/ Supplier:;

Manufacturer or brand model or specification number of the item;
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The quantity and unit of measure needed as estimated by
CONTRACTOR;

The price quoted by the Manufacturer/Supplier for the materials or
equipment identified;

All sales tax associated with the price quote;

Delivery address;

Delivery dates;

Delivery instructions;

Vendor identification number;

Mailing address for invoices.

All purchase order requisitions prepared by CMAR must be sent to
CRA, with a copy to the CONSULTANT, and they must be expressly
approved by PROJECT MANAGER before a purchase order is
issued to the applicable Manufacturer/Supplier. In preparing the
standard purchase order requisition, CMAR shall include all terms
and conditions, which may have been negotiated by the CMAR with
the Manufacturer/Supplier {e.g., payment terms, warranties, etc.). To
the extent any such terms or conditions differ from the standard
terms and conditions included in CRA's standard purchase order
requisition form, such differences must be specifically identified to
CRA by the CMAR prior to submitting the requisition for review by the
CRA/City Attorney’s Office and Procurement Director. Upon the
additional terms or conditions being reviewed and accepted, CMAR
shall submit the required purchase order requisition. All shipping
expenses associated with any ODP item (including all freight
insurance) must be included in the cost of that item and not charged
as a separate item.

All purchase order requisitions prepared by CMAR must be submitted
to the PROJECT MANAGER and CONSULTANT no less than 21
calendar days prior to the need for the ordering of the subject ODP
item, in order to provide sufficient time for its review.

3.10.10 CMAR is responsible for ensuring that all necessary attachments to

3.10.11

the purchase order requisition {e.g., shop drawings, details,
specification sheets, etc.) required to properly place the order with
the Manufacturer/Supplier, have been attached to the purchase
order requisition at the time it is sent to PROJECT MANAGER for
review. Once approved by the EXECUTIVE DIRECTOR OR
PROJECT MANAGER, PROJECT MANAGER shall forward the
completed purchase order requisition, with all attachments, to the
Manufacturer/Supplier, with a copy to CMAR.

The CRA shall take tite to ODP items from the
Manufacturer/Supplier at the time of purchase or delivery, as
applicable, according to the terms of purchase and delivery. The
CRA assumes the risk of loss with respect to ODP items in that it
bears the economic burden of insurance for loss or damage, and
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directly enjoys the economic benefit of proceeds of such insurance
as an additional named insured.

As ODP items are delivered to the job site, CMAR shall visually
inspect all shipments from Manufacture/Suppliers, and approve the
vendor's shipping record for material delivered. CMAR shall assure
that each delivery of an ODP item is accompanied by the
appropriate documentation to adequately identify the purchase order
number against which the purchase is made and to confirm that the
correct type and quantity of the ODP item has been delivered in the
appropriate condition. CMAR’s approval will include a legible
signature (printed) of the person who inspected the delivered items,
dated as of the date of delivery.

All invoices from the Manufacturer/Supplier must be directed and
sent to PROJECT MANAGER of the CRA by CMAR. It is the
responsibility of CMAR to review all such invoices and confirm in
writing their accuracy in relation to the delivery ticket and the OPD
items actually delivered before forwarding them to PROJECT
MANAGER for processing and payment. CMAR shall obtain from
the Manufacturer/Supplier all releases, warranties and other
necessary supporting documentation which may be required by
CRA and shall insure that all such releases, warranties and
supporting documentation have been attached to the invoice before
forwarding the invoice to PROJECT MANAGER for processing and
payment. CMAR is responsible for obtaining from the
Manufacturer/Supplier all operating information and manuals, spare
parts and all other items required to be provided by the
Manufacturer/Supplier.

CMAR shall review all such items for compliance with the
requirements of the DOCUMENTS and shall organize and deliver all
such items to PROJECT MANAGER as part of its requirements for
achieving SUBSTANTIAL COMPLETION of the WORK.,

CMAR, PROJECT MANAGER and CONSULATANT shall review on
a quarterly basis, the ODPs that have been delivered and paid for
the previous quarter. CMAR'’s shall prepare a log of ODPs, showing
the amount equal to the value of any ODPs, including sales taxes,
paid for by CRA. At a time of its choosing, but prior to completion of
the WORK, CRA shall prepare an appropriate CHANGE ORDER,
for CMAR’s execution, which reduces the CONTRACT PRICE by
the total cost paid by CRA for the ODPs, together with the amount of
sales tax savings that have been realized as a result of CRA’s
ODPs. Further, the CHANGE ORDER shall allocate to the
OWNER’s CONTINGENCY any sales tax savings.

Nothing in this Article relieves CMAR from its responsibility for the
requisitioning of the order, scheduling, coordinating, insuring,
delivery, unloading, storage, installation, repair, operation and
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warranty of all ODP items. All such obligations remain the
responsibility of CMAR and have been paid for by CRA as a part of
the CONTRACT PRICE (which always included these
responsibilities and obligations) as fully as if there had been no
CRA ODP purchase whatsoever.

ARTICLE 4
PRIORITY OF PROVISIONS

The CONTRACT DOCUMENTS shall be interpreted so as to eliminate
inconsistencies or conflicts, but in the event of any conflict, requirements for
greater quantity and/or more expensive work shall govern such interpretation.

In case of conflicts between the provisions of this contract, any ancillary
documents executed contemporaneously herewith or prior hereto, or any other of
the CONTRACT DOCUMENTS, the provisions of this Contract (including all
Exhibits) shall prevail.

Anything shown on the drawings and not mentioned in the specifications or
mentioned in the specifications and not shown on the drawings shall have the
same effect as if shown or mentioned respectively in both. In the event of a
conflict among the CONTRACT DOCUMENTS, the most stringent requirements
applicable to the CMAR shall control.

The organization of the specifications into divisions and sections and the
arrangement of drawings shall not control CMAR in dividing the WORK among
subcontractors or in establishing the extent of the WORK to be performed by any
trade. The organization of the specifications and the arrangement of the
drawings is for the convenience of CMAR and is not intended to relieve CMAR
from its obligation to conduct a complete study of the drawings, specifications
and addenda for the purpose of directing and coordinating the various
subcontractors and suppliers as to their respective responsibilities.

ARTICLE 5
CONSULTANT'S AUTHORITY

CONSULTANT will provide overall technical and management services to assist
the CRA in maintaining schedules, establishing budgets, controlling costs, and
achieving quality.

If at any time the CONSULTANT observes or becomes aware of any fault or
defect in the WORK or of any nonconformance with the CONTRACT
DOCUMENTS, CONSULTANT will promptly notify the PROJECT MANAGER
and CMAR in writing and will direct that all reasonable steps be taken to correct
such fault, defect or nonconformance. The CONSULTANT shall have the
authority to reject work that does not in its opinion, or in the opinion of the
PROJECT MANAGER, conform to the CONTRACT DOCUMENTS.

CONSULTANT shall monitor the overall quality, progress and cost of the WORK.
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CONSULTANT shall not have control over construction means, methods,
techniques, sequences and procedures employed by CMAR in the performance
of the WORK, but shall be responsible for using its best efforts to review and, if
unacceptable, disapprove such and shall recommend a course of action to the
CRA based on the fact that the requirements of the CONTRACT DOCUMENTS
are not being met by CMAR.

The CRA will be assisted by CONSULTANT in the areas of on-site review of
WORK in progress, review of pay requests submitted by CMAR, assisting in the
interpretation of the intent of the CONTRACT DOCUMENTS for the proper
execution of the WORK, and such other assistance as the CRA may request.

The CONSULTANT shall have no authority to order or approve any deviation
from the CONTRACT DOCUMENTS, whether or not such deviation affects the
cost of the WORK, or the date of SUBSTANTIAL COMPLETION. In the event
any such deviation is sought by CONSULTANT or CMAR, prior written approval
from the PROJECT MANAGER must be obtained.

ARTICLE 6
TIME FOR PERFORMANCE

CONTRACT TIME:

6.1.1 CMAR shall be instructed to commence the WORK by written NOTICES
TO PROCEED issued by the PROJECT MANAGER. The first NOTICE
TO PROCEED will not be issued until CMAR’s submission to PROJECT
MANAGER of all required documents and after execution of the contract
by both parties. Preliminary work, including submission of a project
schedule, schedule of values, submittals, submittal schedule, and other
documents required for permitting, and performance of work that does not
require permits, shall be submitted within ten calendar days after the date
of the NOTICE TO PROCEED. Receipt of all permits by CMAR is a
condition precedent to the issuance of a second NOTICE TO PROCEED
for all other work. The WORK to be performed pursuant to the second
NOTICE TO PROCEED shall be completed within ten calendar days of
the Project Initiation Date specified in the second NOTICE TO PROCEED

6.1.2 Time is of the essence throughout this contract. The PROJECT shall be
SUBSTANTIALLY COMPLETED within 180 calendar days from the date
of the second NOTICE TO PROCEED. The total PROJECT shall be
completed and ready for final payment within 45 calendar days from the
date certified by CONSULTANT as the date of SUBSTANTIAL
COMPLETION in accordance with Article 8.

6.1.3 LIQUIDATED DAMAGES.
A. LIQUIDATED DAMAGES FOR SUBSTANTIAL COMPLETION.

1. The CMAR shall pay the OWNER the sum of Two Thousand
($2,000.00) Dollars per day for each and every calendar day of




B.

1.

2.

unexcused delay in achieving SUBSTANTIAL COMPLETION
beyond the date set forth in the CONTRACT DOCUMENTS for
SUBSTANTIAL COMPLETION of each phase, if phased, or the
PROJECT, if not phased.

OWNER and CMAR acknowledge that any sums due and payable
by the CMAR shall be payable, not as a penalty, but as liquidated
damages representing a reasonable estimate of delay damages,
inconvenience, additional overhead and costs likely to be sustained
by the OWNER as estimated at the time of executing the
CONTRACT DOCUMENTS. If the OWNER reasonably believes in
its discretion that SUBSTANTIAL COMPLETION will be delayed,
the OWNER shall be entitled, but not required, to withhold from any
amounts otherwise due the CMAR an amount then believed by the
OWNER to be adequate to recover liquidated damages applicable
to such delays. If and when in the OWNER'’s discretion the CMAR
overcomes the delay in achieving the SUBSTANTIAL
COMPLETION, or any part thereof, for which the OWNER has
withheld payment, the OWNER shall promptly release to the CMAR
those funds withheld, but no longer applicable, as liquidated
damages.

Partial use or occupancy of the PROJECT may not result in the
Scope of Services/Work being deemed substantially completed,
and such partial use or occupancy may not be evidence of
SUBSTANTIAL COMPLETIOIN.

SUBSTANTIAL COMPLETION, in the context of this contract, does
not refer to any prior dates on which the OWNER employs other
contractors to work on the same site.

LIQUIDATED DAMAGES FOR FINAL COMPLETION.

If the CMAR fails to achieve FINAL COMPLETION within 60 days
of the date of SUBSTANTIAL COMPLETION, the CMAR shall pay
the OWNER the sum of Two Thousand ($2,000.00) Dollars per day
for each and every calendar day of unexcused delay in achieving
final completion beyond the date set forth for completion of the
WORK or PROJECT.

Any sums due and payable hereunder by the CMAR shall be
payable, not as a penalty, but as liquidated damages representing
a reasonable estimate of delay damages, inconvenience, additional
overhead and costs likely to be sustained by the OWNER, as
estimated at or before the time of executing this contract. When the
OWNER reasonably believes that FINAL COMPLETION will be
inexcusably delayed, the OWNER shall be entitled, but not
required, to withhold from any amounts otherwise due the CMAR
an amount then believed by the OWNER to be adequate to recover
liquidated damages applicable to such delays.
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3. Prior to being entitled to receive final payment, and as a condition
precedent thereto, the CMAR shall provide the OWNER, in the form
and manner required by the OWNER, the following:

a. An affidavit that the CMAR’s obligations to all
subcontractors, laborers, equipment or suppliers, or other
third parties in connection with the PROJECT, have been
paid or otherwise satisfied;

b. Such other documents as required by the PROJECT
MANUAL from each subcontractor, lower tier subcontractor,
laborer, supplier or other person or entity who may have a
claim against the person or entity that retained it, including
but not limited to final releases of bond;

c. All product warranties, operating manuals, instruction
manuals and other documents customarily required of the
CMAR or reasonably required by the OWNER, including but
not limited to those required elsewhere in the CONTRACT
DOCUMENTS, as part of its Project Closing procedure.

CMAR shall be responsible for reimbursing CRA, in addition to liquidated
damages, for all costs incurred by CONSULTANT in administering the
construction of the PROJECT beyond the completion dates specified
above or beyond an approved extension of time granted to CMAR,
whichever date is later. Such costs shall be deducted from the monies
due CMAR for performance of work under this contract by means of
unilateral credit change orders issued periodically to CRA as costs are
incurred by CONSULTANT and agreed to by CRA.

Extensions to the CONTRACT TIME for delays caused by the effects of
inclement weather shall be submitted as a request for change in
CONTRACT TIME pursuant to Article 6.3. These time extensions are
justified only when rains or other inclement weather conditions or related
adverse soil conditions prevent CMAR from productively performing
controlling items of work identified on the accepted schedule or updates
resulting in CMAR being unable to work at least 50% of the normal
workday on controlling items of work identified on the accepted schedule
or updates due to adverse weather conditions.

SUBSTANTIAL COMPLETION DATE:

When CMAR considers that the WORK, or portion thereof designated by
PROJECT MANAGER pursuant to Article 6.4 hereof, has reached
SUBSTANTIAL COMPLETION, CMAR shall so notify PROJECT MANAGER
and CONSULTANT in writing. CONSULTANT and PROJECT MANAGER
shall then promptly inspect the WORK.
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When CONSULTANT, on the basis of such an inspection, determines that the
WORK or designated portion thereof is substantially complete,
CONSULTANT will then prepare a Certificate of Substantial Completion in the
form attached hereto as Form 1 which shall establish the Date of
SUBSTANTIAL COMPLETION ; shall state the responsibilities of CRA and
CMAR for security, operation, safety, maintenance, services, damage to the
WORK, insurance, and warranties; and shall list all work yet to be completed
(Punch List) to satisfy the requirements of the CONTRACT DOCUMENTS for
FINAL COMPLETION. The failure to include any items of corrective work on
such list does not alter the responsibility of CMAR to complete all of the work
in accordance with the CONTRACT DOCUMENTS. The Certificate of
Substantial Completion shall be submitted to the PROJECT MANAGER, after
execution by CMAR, and CONSULTANT, indicating their written acceptance
of such certificate.

NOTIFICATION OF CHANGE OF CONTRACT TIME OR CONTRACT
PRICE:

6.3.1 Any claim for a change in the CONTRACT TIME or CONTRACT
PRICE shall be made by written notice and delivered by CMAR to
the CONSULTANT with a copy to PROJECT MANAGER within five
calendar days of the commencement of the event giving rise to the
claim and stating the general nature of the claim. Notice of the
nature and elements of the claim shall be delivered within 20
calendar days after the date of such written notice. Thereafter,
within ten calendar days of the termination of the event giving rise
to the claim, notice of the extent of the claim with supporting data
shall be delivered unless CONSULTANT allows an additional
period of time to ascertain more accurate data in support of the
claim and shall be accompanied by CMAR’s written statement that
the adjustment claimed is justified as a result of the occurrence of
said event. All claims for adjustment in the CONTRACT TIME or
CONTRACT PRICE shall be determined by CONSULTANT in
accordance with Article 30 hereof, if CONSULTANT and CMAR
cannot otherwise agree. NO CLAIM FOR AN ADJUSTMENT IN
THE CONTRACT TIME OR CONTRACT PRICE WILL BE VALID
IF NOT SUBMITTED IN STRICT ACCORDANCE WITH THE
REQUIREMENTS OF THIS SECTION.

6.3.2 The CONTRACT TIME will be extended in an amount equal to time
lost due to delays beyond the control of and through no fault or
negligence of CMAR if a claim is made therefore as provided in
subsections 6.3.1 and 7.81of this contract. Such delays shall
include, but not be limited to, acts or neglect by any separate
independent contractors employed by CRA, fires, floods, labor
disputes, epidemics, abnormal weather conditions or acts of God.
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USE OF COMPLETED PORTIONS:

6.4.1

6.4.2

6.4.3

6.4.4

CRA shall have the right, at its sole option, to take possession of
and use of any completed or partially completed portions of the
PROJECT. Such possession and use shall not be deemed an
acceptance of any of the WORK not completed in accordance with
the CONTRACT DOCUMENTS. If such possession and use
increases the cost of or delays of the work, CMAR shall be entitled
to reasonable extra compensation, or reasonable extension of time
or both, by appropriate adjustment pursuant to Article 7.4 or 7.6
hereof.

In the event CRA takes possession of any completed or partially
completed portions of the PROJECT, the following shall occur:

CRA shall give notice to CMAR in writing at least 15 calendar days
prior to CRA’s intended occupancy of a designated area.

CMAR shall complete to the point of SUBSTANTIAL COMPLETION
the designated area and request inspection and issuance of a
Certificate of SUBSTANTIAL COMPLETION on the form attached
hereto as Form 1 from CRA.

6.4.4.1 Upon CONSULTANT’s issuance of a Certificate of
SUBSTANTIAL COMPLETION, CRA will assume full
responsibility for maintenance, services, subsequent
damages of or by the CRA and the public, adjustment of
insurance coverage and start of warranty for the occupied
area.

6.4.4.2 CMAR shall complete all items noted on the Certificate of
SUBSTANTIAL COMPLETION within the time specified in
Section 6.1 and request final acceptance of the portion of
the WORK occupied. Upon completion of final inspection
and receipt of an application for final payment,
CONSULTANT shall issue a Final Certificate of Payment
relative to the occupied area.

6.4.4.3 If the CRA finds it necessary to occupy or use a portion or
portions of the WORK to SUBSTANTIALCOMPLETION
thereof, such occupancy or use shall not commence prior
to a time mutually agreed upon by CRA and CMAR and to
which the insurance company or companies providing the
property insurance have consented by endorsement to the
policy or policies. Insurance on the unoccupied or unused
portion or portions shall not be canceled or lapsed on
account of such partial occupancy or use. Consent of
CMAR and of the insurance company or companies to
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such occupancy or use shall not be unreasonably
withheld.

ARTICLE 7
CHANGES IN THE WORK OR TERMS OF CONTRACT DOCUMENTS

Without invalidating the contract and without notice to the surety, CRA reserves
and shall have the right, from time to time, to make such increases, decreases or
other changes in the character or quantity of the work as may be considered
necessary or desirable to complete fully and acceptably the proposed
construction in a satisfactory manner. Any extra or additional work within the
scope of this PROJECT must be accomplished by means of an appropriate
CHANGE ORDER in accordance with the requirements of the CONTRACT
DOCUMENTS and Section 38.48 of the Purchasing Ordinance.

Any changes to the terms of the CONTRACT DOCUMENTS must be contained
in a written document, executed by the parties hereto, with the same formality
and of equal dignity prior to the initiation of any work reflecting such change.
This section shall not prohibit the issuance of CHANGE ORDERS executed only
by CRA as hereinafter provided.

The PROJECT MANAGER through the CONSULTANT may direct CMAR to
expedite the WORK by whatever means CMAR may use, including, without
limitation, increasing staffing or working overtime to bring the work back within
the progress schedule. If the expediting of WORK is required due to reasons
outside the control or responsibility of CMAR, then the additional costs incurred
shall be the subject of an appropriate adjustment issued pursuant to Article 7.4 or
Article 7.6, below as applicable.

CHANGE ORDERS:

7.4.1 Changes in the quantity or character of the WORK within the scope of the
PROJECT which are not properly executed, or the subject of field orders
or supplemental instructions, including all changes resulting in changes in
the CONTRACT PRICE, or the CONTRACT TIME, shall be authorized
only by written CHANGE ORDERS approved and issued in accordance
with the provisions of the CONTRACT DOCUMENTS and the
requirements set forth in §38.48 of the CRA/CITY’s Purchasing Ordinance
which is deemed to be incorporated by reference herein as though set
forth in full.

7.4.2 CMAR'’s fee on such changes which exceeds GMP shall be determined as
follows:

(@) A mutually acceptable fixed fee, or

(b) If none can be agreed upon, a fee based upon a percentage of the
net change to the Cost of the Work resulting from the CHANGE
ORDER, in accordance with Article 8.3, hereof, not to exceed five
percent .
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A Subcontractor's percentage markup on CHANGE ORDERS for
overhead and profit shall be reasonable, but in no event shall the
aggregate of the Subcontractor's overhead and profit markups exceed
15%. In the event Subcontractor is affiliated with the CMAR by common
ownership or management, or is effectively controlled by CMAR, no fee
will be allowed on the Subcontractor costs. In the event there is more
than one level of Subcontractor such as second and third tier
Subcontractors, the sum of all of the Subcontractors’ percentage markups
for overhead and profit shall not in the aggregate exceed 20%.

CMAR shall not start WORK on any changes requiring an increase in the
CONTRACT PRICE or the CONTRACT TIME until a CHANGE ORDER
setting forth adjustments is prior to receiving written authorization through
the PROJECT MANAGER, it does so at its own risk and assume all
associated responsibility and costs. Upon receipt of an approved
CHANGE ORDER, CMAR shall promptly proceed with the WORK set
forth within the document.

In the event satisfactory adjustment cannot be reached for any item
requiring a change in the CONTRACT PRICE or CONTRACT TIME, and a
CHANGE ORDER has not been issued, CRA reserves the right at its sole
option to either terminate this contract as it applies to the items in question
and make such arrangements as may be deemed necessary to complete
the disputed work; or submit the matter in dispute to CONSULTANT as set
forth in Article 30 hereof. Upon receipt of a CHANGE ORDER, CMAR
shall promptly proceed with the change in the work involved and advise
the CONSULTANT and PROJECT MANAGER in writing within seven
calendar days of CMAR’s agreement or disagreement with the method, if
any, provided in the CHANGE ORDER for determining the proposed
adjustment in the CONTRACT PRICE or CONTRACT.

On approval of any contract change increasing the CONTRACT PRICE,
CMAR shall ensure that the Performance Bond and Payment Bond are
increased so that each reflects the total CONTRACT PRICE contract price
as increased and shall provide a copy of the revised bonds to the
PROJECT MANAGER.

FIELD ORDERS AND SUPPLEMENTAL INSTRUCTIONS:

7.5.1

7.5.2

In accordance with Section 38.48 of the Procurement Code, the
CONSULTANT shall have the right to approve and issue changes setting
forth written interpretations of the intent of the CONTRACT DOCUMENTS
and ordering minor changes in work execution, providing the Field Order
involves no change in the CONTRACT PRICE or CONTRACT TIME.

CONSULTANT shall have the right to approve and issue Supplemental
Instructions setting forth written orders, instruction, or interpretations
concerning the CONTRACT DOCUMENTS, provided such supplemental



7.6

instructions involve no change in the CONTRACT PRICE or CONTRACT
TIME.

CONTRACT PRICE ELEMENT ADJUSTMENT MEMORANDA:

CONTRACT PRICE
FIXED FEE WITH A GUARANTEED MAXIMUM PRICE (GMP)

a. Direct Construction Cost $ 1,535,992.00
b. General Conditions $ 408,687.00
c. Construction Fee $ 188,038.00
d. Construction Contingency $ 0.00
e. Owner Contingency $ 75,000.00

TbTAL GMP (ALL INCLUSIVE) $ 2,207,717.00

The PROJECT MANAGER shall have the right to issue certain Contract Price
Element Adjustment Memoranda which shall address the reallocation of sums
between the Contract Price Elements within the CONTRACT PRICE. In no event
shall the Contract Price be modified except by following an appropriate CHANGE
ORDER. The following specific Memoranda are contemplated, but additional or
different Memoranda may be required and issued, provided, they do not result in
a change to the CONTRACT PRICE, and provided that amounts shall only be
transferred from Elements a. through e. above with prior approval of the CMAR
and the CRA.

At the completion of the WORK, a Memorandum will be issued in conjunction
with a final CHANGE ORDER to remove any remaining sums within the Direct
Construction Cost and General Conditions and reduce the GMP in accordance
with subsection 7.4 and subsection 8.2 of this Agreement.

When major subcontracts of the PROJECT are bid and have been executed, if
the sum of the subcontracts are below such WORK, a Memorandum may be
issued by mutual agreement of the CMAR and the PROJECT MANAGER.

During the progress of construction, the construction contingency within the GMP
may be decreased and the surplus transferred to the CRA Allowance Account by
issuance of a Memoranda by mutual written consent of the CMAR and the
PROJECT MANAGER.

At the FINAL COMPLETION OF THE PROJECT, after calculation of any savings
in accordance with subsection 8.2 below, a Memorandum will be issued in
conjunction with a Final CHANGE ORDER to remove any remaining sums within
the OWNER’s CONTINGENCY AND the CONSTRUCTION CONTINGENCY the
GMP shall be reduced in accordance with subsections 7.4 and 8.2 of this
Agreement.
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NO DAMAGES FOR DELAY:

No claim for damages or any claim other than for an extension of time, shall be
made or asserted against CRA by reason of any delays. CMAR shall not be
entitled to an increase in the CONTRACT PRICE or payment or compensation of
any kind from CRA for direct, indirect, consequential, impact or other costs,
expenses or damages, including, but not limited to, costs of acceleration or
inefficiency, arising because of delay, disruption, Eichleay Formula Costs,
interference or hindrance from any cause whatsoever, whether such delay,
disruption, interference or hindrance be reasonable or unreasonable, foreseeable
or unforeseeable, or avoidable or unavoidable; provided, however, that this
provision shall not preclude recovery of damages by CMAR for hindrance or
delays due solely to fraud, bad faith or active interference on the part of CRA or
its agents. Otherwise, CMAR shall be entitled only to extensions of the
CONTRACT TIME as the sole and exclusive remedy for such resulting delay, in
accordance with and to the extent specifically provided above.

EXCUSABLE DELAY: COMPENSABLE & NON-COMPENSABLE

7.8.1 Excusable Delay: Delay which extends the completion of the WORK which
is caused by circumstances beyond the control of CMAR or its
subcontractors, materials persons, suppliers, or vendors is Excusable
Delay. CMAR is entitled to a time extension of the CONTRACT TIME for
each day the WORK is delayed due to excusable delay. CMAR shall
document its claim for any time extensions as provided in Article 6,
subsection 6.3 hereof.

Failure of CMAR to comply with Article 6, subsection 6.3 hereof as to any
particular event of delay shall be deemed conclusively to constitute a
waiver, abandonment or relinquishment of any and all claims resulting
from that particular event of delay.

7.8.2 Excusable Delay may be compensable or non-compensable.

(@) Compensable Excusable Delay. Excusable Delay is only
compensable when: (i) the delay extends the CONTRACT TIME;
and (ii) is due solely to fraud, bad faith or active interference on the
part of CRA or its agents. In no event shall CMAR be compensated
for interim or non-critical delays, which do not extend the
CONTRACT TIME.

If CMAR is entitled to an increase in the CONTRACT PRICE as a
result of a Compensable Excusable Delay pursuant to this
subsection and the General Conditions set forth in this Agreement,
the CONTRACT PRICE will be increased by the sum of $100.00
per day for which such compensation is payable. Such increase will
be reflected in an approved CHANGE ORDER.
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(b) Non-Compensable Excusable Delay. When Excusable Delay is not
due solely to fraud, bad faith or active interference on the part of
CRA or its agents, then CMAR shall be entitled only to a time
extension and no further compensation for the delay.

ARTICLE 8
PAYMENTS AND COST OF THE WORK

In full consideration of the full and complete performance of the WORK and all
other obligations of CMAR hereunder, the CRA shall pay to CMAR a sum of
money not to exceed the CONTRACT PRICE which is defined to be the total of:
(i) CMAR’s direct construction cost; (i) so much of the CMAR’s general
conditions as may have been expended; (iii) so much of the approved amount of
the construction contingency as may have been expended; and (iv) CMAR'’S
construction management fee. The CONTRACT PRICE shall not exceed the
sum shown in Exhibit “C” and in accordance with Article 1 as the GMP, adjusted
to take into account any approved CHANGE ORDERS, and shall mean those
costs necessarily incurred and paid by CMAR in connection with the performance
of all the work.

After completion and acceptance of the work, in the event that the cost of the
WORK plus the CMAR’s fee are less than the GMP after giving effect to
adjustments to the GMP made in accordance with this contract then the
difference between the cost of the WORK plus the CMAR’s fee on the one hand
and the GMP on the other hand is the “savings”. Prior to making this calculation
and for the purpose of this calculation only, the remaining balance of the CRA’s
money shall be deducted from the GMP. In the event that CMAR’s total
approved expenditures for this PROJECT shall exceed the GMP, CMAR shall
pay such excess from its own funds, and the CRA shall not be required to pay
any amount that exceeds the GMP; and CMAR shall have no claim against the
CRA on account thereof.

The term ‘Cost of the Work™ shall mean the sum of all direct costs necessarily
and reasonably incurred and paid by CMAR in the performance of the WORK.
Such costs shall be at rates not higher than those customarily paid in the locality
of the project except with the prior written consent of CRA. The Cost of the Work
shall include only those items set forth in this Article 8.3 and shall not include any
items listed in Article 8.4. Cost of the Work shall be determined as follows:

8.3.1 SUBCONTRACTOR COSTS:

(@) CMAR’s Direct Construction Cost, as generally described on
Exhibit “A”, attached hereto, to be 100% performed by subcontractors
selected in accordance with Article 11, below. Where the WORK is
covered by unit prices contained in the CONTRACT DOCUMENTS or an
applicable subcontract, the Cost of the Work shall be determined by
application of unit prices to the quantities of items involved.

(b) By mutual acceptance of a lump sum which SUBCONTRACTOR,
CONTRACTOR and CRA acknowledge contains a component for
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overhead and profit, which shall be subject to the limitation of
subcontractor fees set forth in Article7, subsection 7.4.3. Whenever a
change in subcontractor work is to be based on mutual acceptance of a
lump sum, whether the amount is an addition, credit or no change-in-cost,
CMAR shall submit an initial cost estimate obtained from the
subcontractor and acceptable to CONSULTANT. The breakdown shall list
the quantities and unit prices for materials, labor, equipment and other
items of cost. Whenever a change involves more than one
SUBCONTRACTOR and the change is an increase in the GMP, overhead
and profit percentage of each SUBCONTRACTOR and CMAR, if
applicable, shall be itemized separately.

(c) If the subcontract provides that the SUBCONTRACTOR is to be
paid on the basis of Cost of the Work plus a fee, the subcontractor’'s Cost
of the Work shall be determined in the same manner as CMAR’s Cost of
the Work, subject to the limitation on subcontractor's fees set forth in
Article 7, subsection 7.4.3.

(d) If changes to subcontracted work affect the GMP, such changes
shall be accomplished in accordance with Article 7, subsection 7.4,
Change Orders. The amount of decrease in the GMP for any change that
results in a net decrease in cost, will be the amount of the actual net
decrease. When both additions and decreases are involved in any one
change, the combined effect shall be figured on the basis of the net
change in the GMP, if any.

CONTRACTOR’S LABOR COSTS:

Payroll costs for employees in the direct employ of CMAR in the
performance of the WORK described in the CONTRACT DOCUMENTS,
are as follows: (a) salaries plus labor burden of forty four and a quarter
percent (44.25%) as set forth in the schedule of job classifications agreed
upon by CRA and CONTRACTOR, subject to audit by CRA; or (b) at the
CRA'’s applicable prevailing wage rates. Payroll costs for employees not
employed full time on the work covered by the contract shall be appointed
on the basis of the time the employees spent on the WORK. Payroll costs
shall include salaries and wages plus the labor burden to cover costs
including social security contributions, unemployment, excise and payroll
taxes, workers’ compensation, health insurance, sick leave, vacation and
holiday pay.

MATERIALS AND EQUIPMENT:

Cost of all materials and equipment furnished and incorporated in the
WORK , including costs of transportation and storage thereof, and
manufacturers’ field services required in connection therewith, adjusted in
accordance with Article 10, pertaining to Discounts, Rebates and Refunds;
rentals of all construction equipment and machinery and the parts thereof
whether rented from CONTRACTOR or others in accordance with rental
agreements and the costs of transportation, loading, unloading,
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installation, dismantling and removal thereof, all in accordance with the
terms of said agreements. The rental of any such equipment, machinery
or parts shall cease when the use thereof is no longer necessary for the
WORK.

MISCELLANEOUS COSTS:

(a) The cost, as documented by CMAR’s detailed receipts, of telephone,
telegrams, postage, photographs, blueprints, office supplies, first aid
supplies and related miscellaneous costs reasonably incurred in direct
support of the WORK at the PROJECT location.

(b) Premiums (Net) on bonds and insurance, including subcontractor
bonds, if any that CMAR is obligated to secure and maintain under the
terms of the CONTRACT DOCUMENTS and such other insurance and
bonds as may be required, subject to the written approval of the CRA.
Premiums paid, as part of CMAR’s cost, shall be net of trade discounts,
volume discounts, dividends and other adjustments. All insurance and
bonds shall be provided by companies acceptable to the CRA.

Self-insurance by CMAR or insurance through any affiliates of CMAR shall
not be permitted without the CRA’s prior written approval. CRA’s approval
shall not be required on a subcontractor bond, and premiums thereof shall
be considered a Cost of the Work.

(c) The cost of obtaining and using any utility services required for the
WORK that are not paid directly by CRA, including fuel and sanitary
services at the project site.

(d) The cost of removal of debris from the site. The PROJECT site, lay-
down locations, and staging sites will be kept clear of all debris on a daily
basis. All subcontracts shall require SUBCONTRACTORS to remove all
debris daily created by their activities, and CMAR shall exercise its best
efforts to enforce such requirements or effect the removal of the debris of
the subcontractors who fail in this regard. Provided, however, CMAR shall
not be required to remove debris created by the CRA’s separate
contractors except pursuant to Change Order procedures set forth herein
and in accordance with Section 38.48 of the Purchasing Ordinance.

(e) The cost and expenses, actually sustained by CMAR in connection
with the WORK, of protecting and repairing adjoining property, if required,
except to the extent that any such cost or expense is:

(1)  The responsibility of CMAR under Article 13, reimbursable
by insurance or otherwise;

(2)  Due to the failure of CMAR to comply with the requirements
of the CONTRACT DOCUMENTS with respect to insurance; or
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(3) Due to the failure of any officer of CMAR or any of its
representatives having supervision or direction of the WORK to
exercise good faith or the standard of care normally exercised in
the conduct of the business of a general contractor experienced in
the performance of work of the magnitude, complexity and type
encompassed by the CONTRACT DOCUMENTS, in any of which
events any such expenses shall not be included in CMAR’s costs.

(f) Federal, state, municipal, sales, use and other taxes required by law,
as applicable to the PROJECT, all with respect to service performed or
materials furnished for the WORK, it being understood that none of the
foregoing includes, federal, state or local income or franchise taxes.

(g) All reasonable costs and expenditures necessary for the operation of
the project job site office(s), including cost of field computer equipment
and software.

(h) The proportion of necessary transportation, travel and subsistence
expenses of CMAR’s employees, excluding travel time, incurred in
discharge of duties connected with the WORK except for local travel to
and from the site of the WORK.

(i) Cost, including transportation and maintenance, of all materials,
supplies, equipment, machinery, appliances, office and temporary facilities
at the site and hand tools not owned by the workers, which are consumed
in the performance of the WORK, and cost less market value of such
items used but not consumed which remain the property of CMAR.

(j) Deposits lost for causes other than CMAR’s negligence, royalty
payments and fees for permits and licenses.

(k) Cost of premiums for additional bonds and insurance required because
of changes in the WORK.

(I) Cost of special consultants, including, but not limited to, engineers,
architects, testing laboratories, surveyors employed for services
specifically related to the WORK.

(m) Any other expenses or changes incurred, with the prior written
approval of the CONSULTANT, in the performance of the WORK.

Overhead EXCLUSIONS TO COST OF THE WORK:

is defined as any and all other costs, not referenced in Article 8.3, of CMAR and
its operation which are not in direct support of the PROJECT. CMAR agrees to
furnish and perform, as a part of CMAR’s Fee and without reimbursement, said
overhead items. The term “Cost of the Work” shall not include any of the
following:
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8.4.1

8.4.2

8.4.3

8.4.4

8.4.5

8.4.6

8.4.7

8.4.8

Payroll costs and other compensation of CMAR’s officers, executives,
principals (of partnership and sole proprietorship), general managers,
estimators, purchasing and contracting agents, clerks and other personnel
employed by CMAR as approved by CONSULTANT, whether at the site or
in its principal or a branch office, for general administration that are not
specifically included in the General Conditions are to be considered
administrative costs covered by CMAR’s fee.

Other than those expenses authorized on Exhibit “A, expenses of CMAR'’s
principal and branch offices.

Any part of CMAR’s capital expenses, including interest on CMAR’s
capital spent for the WORK and charges against CMAR for delinquent
payments.

Other overhead, general expense costs or charges of any kind and the
cost of any item not specifically and expressly included in subsection 8.3.

Costs in excess of the Guaranteed Maximum Price.

Entertainment and meal expenses, car allowances and charges of a
personal nature.

Bonuses, pensions, profit sharing or other special labor charges not set
forth in subsection 8.3.2, above.

Any outside legal or accounting fees incurred without prior written
approval from the CRA/City Attorney, which approval is at the sole
discretion of the CRA/City Attorney.

PROGRESS PAYMENTS:

8.5.1

8.5.2

CMAR may make a Request for Payment for WORK completed during the
PROJECT at intervals of not more than once a month. CMAR’s request
shall show a complete breakdown of the PROJECT components, the
percentages completed and the amount due in proportion to the
percentages of the WORK completed or, as to General Conditions, at
cost. Each request shall be accompanied by such supporting evidence as
may be reasonably required by CONSULTANT, as more particularly
described in subsection 8.5.4 below. CMAR shall submit with each
Request for Payment, an updated progress schedule acceptable to
CONSULTANT and either release of liens relative to the WORK which is
the subject of the Request or consent of the surety as to such payment.

Ten percent of all monies earned by CMAR shall be retained by CRA until
FINAL COMPLETION and acceptance by CRA in accordance with Article
8.9 hereof, except for the following items: General Conditions and self-
performed Work performed on a cost reimbursement basis, if any.
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8.5.5

After 50% of the WORK has been completed, the PROJECT MANAGER
may reduce the retainage to five percent of all monies previously earned
and all monies earned thereafter. After 90% of the WORK has been
completed, the PROJECT MANAGER may reduce the retainage to two
and one-half percent of all monies previously earned and all monies
earned thereafter. Any reduction in retainage shall be in the sole
discretion of the PROJECT MANAGER, shall be recommended by
CONSULTANT, and CMAR shall have no entitlement to a reduction. Any
interest earned on retainage shall accrue solely to the benefit of CRA.

CRA may withhold, in whole or in part, payment to such extent as may be
necessary to protect itself from loss on account of:

8.54.1 Defective Work not remedied by CMAR and/or its
SUBCONTRACTORS.

8.5.4.2 Claims filed or reasonable evidence indicating probable filing of
claims by other parties against CMAR

8.54.3. Failure of CMAR to make payments properly to
SUBCONTRACTORS or for material or labor.

8.5.4.4. Damage to another contractor not remedied.
8.5.4.5 Liquidated damages.

The Schedule of Values, prepared in accordance with Exhibit “A”, shall list
the cost of materials, the cost of labor, the cost of equipment and the cost
of subcontractor work separately for all the portions of the WORK
delineated. Each monthly Application for Payment shall be for a sum
equal to: (i) that portion of CMAR’s direct construction cost equal to the
percentage of the WORK completed; plus (ii) an appropriate amount of the
CMAR'’s fee as related to the percentage of the WORK completed. The
calculation of the percentage of the WORK completed shall be in
accordance with the approved Progress Schedule; provided, however,
prior to the date of the Final Request, and unless subject to reduction
pursuant to subsection 8.5.3, the aggregate of CMAR'’s fee payments
shall not exceed 90% of CMAR’s fee as stated in subsection 8.3.

CMAR'’s direct construction cost shall be segregated and detailed in a
manner satisfactory to the CONSULTANT and the PROJECT MANAGER
to evaluate the charges. The Request for Payment shall indicate the
percentage of completion of each portion of the WORK, and the total
WORK, as of the end of the period covered by the Request for Payment.
The Schedule of Values shall be used as one basis for reviewing the
Request for Payment when such amounts are approved.

If the CONSULTANT, in its good faith judgement, determines that the
portion of the GMP then remaining unpaid will not be sufficient to complete
the WORK in accordance with the CONTRACT DOCUMENTS, no
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additional payments will be due to CMAR unless and until CMAR, at its
sole cost, performs a sufficient portion of the WORK so that such portion
of the GMP then remaining unpaid is determined by the CONSULTANT to
be sufficient to so complete the WORK.

The CONSULTANT and PROJECT MANAGER shall review each such Request
for Payment and may make such exceptions, as the CONSULTANT and the
PROJECT MANAGER reasonably deem necessary or appropriate under the
state of circumstances then existing. In no event shall the CRA be required to
make payment for items of CMAR’s cost to which the CONSULTANT or the
PROJECT MANAGER reasonably take exception.

CMAR shall remain solely liable for SUBCONTRACTORS’ work and for any
unpaid laborers, material suppliers SUBCONTRACTORS in the event it is later
discovered that said WORK is deficient or that any of said laborers, material
suppliers or subcontractors did not receive payments due them on the
PROJECT.

Within 30 days after FINAL COMPLETION of the WORK and acceptance thereof
by the CRA, CMAR shall submit a Final Request for Payment (Final Request)
which shall set forth all amounts due and remaining unpaid to CMAR (including
the unpaid portion of the CMAR’s fee).

Except for the CMAR’s fee, CMAR shall use the sums paid to it pursuant to this
Article solely for the purpose of performance of the WORK and the construction,
furnishing and equipping of the WORK in accordance with the CONTRACT
DOCUMENTS and payments of bills incurred by CMAR in performance of the
WORK.

CMAR shall promptly pay all bills for labor and material performed and furnished
by its subcontractors, suppliers and materials providers, in connection with the
construction, furnishing and equipping of the WORK and the performance of the
WORK.

PROJECT COST SAVINGS:

At FINAL COMPLETION of the PROJECT, the CRA and CMAR shall share in
any cost savings as follows: 75% CRA and 25% CMAR. Cost savings are
defined as the difference between the GMP (including authorized amendments)
and the approved final invoice amounts. CMAR’s 25% share in the cost savings
shall be capped at a maximum of 1.5% of the total GMP (including authorized
amendments).

Any remaining monies in the Direct Construction Cost and/or General Conditions
shall vest in the CRA and shall reduce the GMP.

To the extent any portion of the CONTINGENCY remains unallocated on the
date of FINAL COMPLETION and after the issuance of the final payment for the
PROJECT, the remaining portion shall be returned to the CRA in full (to be
excluded from any cost savings allocation and returned to the CRA in whole).
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ARTICLE 9
CONTINGENCIES

THE CONSTRUCTION CONTINGENCY:

An agreed upon sum included in the GMP for the purpose of defraying CMAR’s
actual approved expenditures due to unforeseen circumstances relating to
CMAR’s direct construction costs, or to cover other costs arising during
construction, such as: anticipated costs that exceed a particular line item within
the estimated CMAR’s direct construction cost; increases in SUBCONTRACTOR
costs due to insolvency, preferred SUBCONTRACTOR cost differentials
generated by contract selection of SUBCONTRACTORS (PROJECT
MANAGER’s designation of preferred SUBCONTRACTORS shall be subject to
the provisions of subsection 11.2); correction of defective WORK ; payment of
deductible amounts for loss covered by Builder’s Risk; and any other cost agreed
to mutually in writing between the PROJECT MANAGER and CMAR .

Any costs to be applied against the CONTINGENCY must first be approved by
the CONSULTANT and the CRA in writing. CMAR will be required to furnish
documentation evidencing the expenditures charged to the CONTINGENCY
prior to release of funds by the CRA. At FINAL COMPLETION of the PROJECT,
any remaining monies in the Construction Contingency shall vest in the CRA and
will be excluded from any cost savings sharing pursuant to subsection 8.11. The
GMP shall be reduced in the amount of the Construction Contingency remaining
monies, if any.

Direct Costs Buy Out Savings. In the event that CMAR awards contracts for
portions of the WORK which are less than the amounts budgeted in the GMP
approved by the OWNER for such portions of the WORK, such buyout savings
shall be first utilized to offset shortfalls on other bid packages. If, after offsetting
any shortfalls, buyout savings remain, at the time provided on Exhibit “C” for the
award of subcontracts, all buyout savings shall be transferred to the OWNER'’s
CONTINGENCY.

Within 90 days of the execution of this Contract and monthly thereafter, CMAR is
required to submit, in writing, a buyout reconciliation of all subcontracts that have
been awarded since and as a product of the initial bid opening date. The result of
this reconciliation is to be presented in association with a modified schedule of
values reflecting the Direct Cost Buyout Savings as set forth in subsection 9.1.
above.

ARTICLE 10
DISCOUNTS, REBATES AND REFUNDS

All cash discounts obtained on payments made by CMAR shall accrue to the
CRA unless CMAR actually advanced its own funds, prior to receipt of funds from
CRA, to make the payment giving rise to the discount. When CMAR becomes
aware that a cash discount may be available to CRA, CMAR shall, prior to
advancing its own funds, notify CONSULTANT of such opportunity so CRA can



make the required payment to achieve the discount for the CRA. CMAR shall
only advance its own funds if PROJECT MANAGER declines to make the early
payment. All trade discounts, rebates and refunds and all returns from sale of
surplus materials and equipment shall accrue to CRA, and CMAR shall make
provisions so that they may be obtained.

ARTICLE 11
SUBCONTRACTS AND PURCHASE ORDERS

Unless waived in writing for good cause by CONSULTANT or PROJECT
MANAGER, CMAR must obtain competitive pricing and subcontracts, in
compliance with the requirements of this Article for 100% of CMAR’s  direct
construction cost required under this contract. Subcontracts and purchase
orders, involving amounts not in excess of $25,000.00 may be awarded without
the prior approval of the CONSULTANT. All other subcontracts and purchase
orders shall be awarded according to the following procedure:

CMAR shall prepare for CONSULTANT'S and PROJECT MANAGER'S
review and approval a list of SUBCONTRACTORS and suppliers for each
bid who meet CMAR’s schedule of minimum requirements. CMAR shall
obtain bids from a minimum of three such SUBCONTRACTORS for each
subcontract, when available. After receiving such bids, CMAR shall
analyze them and make recommendations to the CONSULTANT for
awards. When the CONSULTANT and the PROJECT MANAGER have
approved the award of any such subcontract or purchase order, CMAR
shall contract solely in its own name and behalf, and not in the name or
behalf of the CRA, with the specified SUBCONTRACTOR or supplier.
The subcontract shall provide that the SUBCONTRACTOR shall perform
its portion of the WORK in accordance with all applicable provisions of
this contract and the other CONTRACT DOCUMENTS; that the
SUBCONTRACTOR shall be bound to CMAR , to the same extent as
CMAR is bound to the CRA, to name the CRA as an additional insured on
its comprehensive general liability insurance; that the subcontractor shall
provide an insurance certificate evidencing the same; that CMAR shall
have the right to terminate the subcontract in the same manner and by the
same method as provided for termination of this contract by the CRA, or
as otherwise provided in the subcontract, whichever is more protective of
the CRA’S interest; and that, in the event this contract is terminated for
any reason, the SUBCONTRACTOR shall, at the CRA's option, perform
its subcontract for the CRA, or for a contractor designated by the CRA,
without additional or increased cost, provided the SUBCONTRACTOR is
paid in accordance with its subcontract. CMAR shall sign and cause each
SUBCONTRACTOR to sign an Assignment of Rights under Construction
Subcontract. Nothing contained herein shall impose on the CRA an
obligation to assume any subcontract or make any payments to any
SUBCONTRACTOR to perform, and nothing contained herein shall create
any contractual relationship between the CRA and any
SUBCONTRACTOR. If the CONSULTANT and the PROJECT MANAGER
approve as the selected SUBCONTRACTOR or supplier, a bidder whose
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bid exceeds that of the bidder recommended by CMAR, whose bid
complies with the CONTRACT DOCUMENTS (the amount by which the
bid of the selected SUBCONTRACTOR exceeds the bid of the bidder
recommended by CMAR is referred to herein as the "preferred
subcontractor cost differential"), then the PROJECT MANAGER may
designate that the GMP shall be increased by the amount of the preferred
subcontractor cost differential or the Contingency Allowance. All
subcontracts shall, so far as applicable, contain unit prices and any other
feasible formula for use in determination of the cost of changes in the
WORK.

If the CRA designates a bidder as the selected SUBCONTRACTOR or supplier,
and the s bid exceeds that of the recommended bidder selected by the CMAR ,
whose bid complies with the CONTRACT DOCUMENTS (the amount by which
the bid of the CRA’s selected subcontractor exceeds the amount of the bid of the
CMAR'’s selected bidder is referred to herein as the preferred subcontractor cost
differential), then the PROJECT MANAGER may designate that the GMP shall
be increased by the amount of the preferred subcontractor cost differential.

All subcontracts shall, so far as practicable, contain unit prices and any other
feasible formula for use in determination of the cost of changes in the WORK.

ARTICLE 12
INSURANCE

Prior to the commencement of WORK governed by this contract (including the
pre-staging of personnel and material), CMAR shall obtain insurance as specified
in the schedules shown below. CMAR will ensure that the insurance obtained
will extend protection to all SUBCONTRACTORS engaged by CMAR. As an
alternative, CMAR may require all SUBCONTRACTORS to obtain insurance
consistent with the schedules shown below.

CMAR will not be permitted to commence WORK governed by this contract
(including pre-staging of personnel and material) until satisfactory evidence of the
required insurance has been furnished to the CRA as specified below. Delays in
the commencement of WORK, resulting from the failure of CMAR to provide
satisfactory evidence of the required insurance, shall not extend deadlines
specified in this contract and any penalties and failure to perform assessments
shall be imposed as if the WORK commenced on the specified date and time,
except for CMAR’s failure to provide satisfactory evidence.

CMAR shall maintain the required insurance throughout the entire term of this
contract and any extensions specified in any attached schedules. Failure to
comply with this provision may result in the immediate suspension of all work
until the required insurance has been reinstated or replaced. Delays in the
completion of work resulting from the failure of CMAR to maintain the required
insurance shall not extend deadlines specified in this contract and any penalties
and failure to perform assessments shall be imposed as if the WORK had not
been suspended, except for CMAR'’s failure to maintain the required insurance.
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CMAR shall provide, to the CRA, as satisfactory evidence of the required
insurance, either:

1. Certificate of Insurance with endorsements; or
2. Certified copy of the actual insurance policy.

The CRA, at its sole option, has the right to request a certified copy of any or all
insurance policies required by the CONTRACT DOCUMENTS. All insurance
policies must specify that they are not subject to cancellation, non-renewal,
material change, or reduction in coverage unless a minimum of 30 days prior
notification is given to the CRA by the insurer.

The acceptance and/or approval of CMAR’s insurance shall not be construed as
relieving CMAR from any liability or obligation assumed under the CONTRACT
DOCUMENTS or imposed by law. The CRA, its employees and officers shall be
named as "Additional Insured" on all policies, except for Workers' Compensation.
In addition, the CRA will be named as an Additional Insured and Loss Payee on
all policies covering CRA/CITY-owned property. Any deviations from these
General Insurance Requirements must be requested in writing on the CRA
prepared form entitled "Request for Waiver of Insurance Requirements" and
approved by the CRA/CITY’s Risk Manager.

INSURANCE LIMITS OF LIABILITY:

All insurance policies shall be issued by companies authorized to do business
under the laws of the State of Florida and satisfactory to the CRA. All companies
shall have a Florida resident agent and be rated a minimum A-X, as per A.M.
Best Company’s Key Rating Guide, latest edition.

CMAR shall furnish certificates of insurance to the CRA/CITY’s Risk Manager for
review and approval prior to the commencement of Work governed by the
CONTRACT DOCUMENTS contract. The Certificates shall clearly indicate that
CMAR has obtained insurance of the type, amount and classification required by
these provisions, in excess of any pending claims at the time of contract award to
CMAR. All insurance policies must specify that they are not subject to
cancellation, non-renewal, material change, or reduction in coverage unless a
minimum of 30 days prior to notification is given to the CRA/CITY by the insurer.

12.2.1 Comprehensive General Liability:

Prior to the commencement of WORK governed by this contract, CMAR
shall obtain General Liability Insurance. Coverage shall be maintained
throughout the life of the contract and include, as a minimum:

Premises Operations

Products and Completed Operations
Personal & Advertising Injury
Damages to rented premises

PN



The minimum limits acceptable shall be:

$1,000,000 Each Occurrence / $1,000,000 General Aggregate
The CRA shall be named as an Additional Insured.
The CRA must be the certificate holder per the following format:

City of Hollywood (Nothing else on this line)
Hollywood CRA

1948 Harrison Street

Hollywood, FL 33020

12.2.2 Comprehensive Automobile Liability:

Recognizing that the work governed by this contract requires the use of
vehicles, CMAR, prior to the commencement of work, shall obtain Vehicle
Liability Insurance. Coverage shall be maintained throughout the life of
the contract and include, as a minimum, liability coverage for:

Owned, Non-Owned, and Hired Vehicles
The minimum limits acceptable shall be:
$300,000 Combined Single Limit

The CRA shall be named as Additional Insured in the Description of
Operations Box.

The CRA must be the certificate holder per the following format:

City of Hollywood (Nothing else on this line)
Hollywood CRA

1948 Harrison Street

Hollywood, FL 33020

12.2.3 Workers' Compensation Insurance:

Prior to the commencement of work governed by this contract, CMAR
shall obtain Workers' Compensation Insurance with limits sufficient to
respond to the applicable state statutes.

In addition, CMAR shall obtain Employers' Liability Insurance with limits of
not less than:

$500,000, bodily injury by accident
$500,000 bodily injury by disease, each employee
$500,000 bodily injury by disease, policy limit



Coverage shall be maintained throughout the entire term of the contract.

Coverage shall be provided by a company or companies authorized to
transact business in the State of Florida and the company or companies
must maintain a minimum rating of A-X, as assigned by the A.M. Best
Company.

If CMAR has been approved by the Florida's Department of Labor, as an
authorized self-insurer, the CRA/CITY shall recognize and honor CMAR’s
status. CMAR may be required to submit a Letter of Authorization issued
by the Department of Labor and a Certificate of Insurance, providing
details on CMAR’s Excess Insurance Program.

If CMAR participates in a self-insurance fund, a Certificate of Insurance
will be required. In addition, CMAR may be required to submit updated
financial statements from the fund upon request from the CRA/CITY.

ARTICLE 13
INDEMNIFICATION

CMAR shall indemnify and hold harmless the CRA/CITY, its officers and
employees, from liabilities, damages, losses and costs, including, but not limited
to, reasonable attorney's fees, to the extent caused by the negligence,
recklessness, or intentional wrongful misconduct of the CONTRACTOR and
persons employed or utilized by the CONTRACTOR in the performance of the
CONTRACT DOCUMENTS. These provisions shall survive the expiration or
earlier termination of the CONTRACT DOCUMENTS. Nothing in this contract
shall be construed in any way to affect the sovereign immunity of the CRA/CITY
or the rights of the CRA/CITY as set forth in Section 768.28, Florida Statutes.

ARTICLE 14

PERFORMANCE AND PAYMENT BOND AND QUALIFICATIONS OF SURETY

14.1

Within ten calendar days of being notified of the award, CMAR shall furnish a
Performance Bond and a Payment Bond containing all the provisions of the
Performance Bond and Payment Bond attached as Forms 4 and 5.

14.1.1 Each Bond shall be in the amount of 100% of the GMP guaranteeing to
CRA the completion and performance of the WORK covered in this
contract as well as full payment if all suppliers, material providers,
laborers, or SUBCONTRACTORS employed pursuant to the PROJECT.
Each Bond shall be with a surety company which is qualified pursuant to
subsection 14.2.

14.1.2 Each Bond shall continue in effect for one year after FINAL COMPLETION
and acceptance of the WORK with liability equal to 100% of the
CONTRACT PRICE, or an additional bond shall be conditioned that
CMAR will, upon notification by CRA, correct any defective or faulty
WORK or materials which appear within one vyear after FINAL
COMPLETION of the contract.
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14.1.3 Pursuant to the requirements of Section 255.05(1)(a), Florida Statutes, as
may be deemed amended from time to time, CMAR shall ensure that the
bond(s) referenced above shall be recorded in the public records of
Broward County and provide the PROJECT MANAGER with evidence of
such recording.

QUALIFICATIONS OF SURETY:

14.2.1 Each bond must be executed by a surety company in recognized
standing, authorized to do business in the State of Florida as surety,
having a resident agent in the State of Florida and having been in
business with a record of successful continuous operation for at least five
years.

14.2.2 The Surety Company shall hold a current certificate of authority as
acceptable surety on federal bonds in accordance with United States
Department of Treasury Circular 570, Current Revisions. If the amount of
the Bond exceeds the underwriting limitation set forth in the circular, in
order to qualify, the net retention of the surety company shall not exceed
the underwriting limitation in the circular, and the excess risks must be
protected by coinsurance, reinsurance, or other methods in accordance
with Treasury Circular 297, revised September 1, 1973 (31 DFR Section
223.10, Section 223.111). Further, the Surety Company shall provide
CRA with evidence satisfactory to CRA, that such excess risk has been
protected in an acceptable manner.

14.2.3 The CRA will accept a surety bond from a company with a rating of B+ or
better for bonds up to $2 million, provided, however, that if any surety
company appears on the watch list that is published quarterly by Intercom
of the Office of the Florida Insurance Commissioner, the CRA shall review
and either accept or reject the surety company based on the financial
information available to the CRA. A surety company that is rejected by the
CRA may be substituted by the bidder or proposer with a surety company
acceptable to the CRA, only if the bid amount does not increase. The
ratings of Surety shall correspond to the amount of bonds as follows:

Policy

Holder’s Financial Size
Amount of Bond Ratings Category
500,001 to 1,000,000 B+ Class |
1,000,001 to 2,000,000 B+ Class Il
2,000,001 to 5,000,000 A Class Il
5,000,001 to 10,000,000 A Class IV
10,000,001 to 25,000,000 A Class V
25,000,001 to 50,000,000 A Class VI

50,000,001 or more A Class VI
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ARTICLE 15
INDEPENDENT CONTRACTOR

In performing the WORK, CMAR shall be deemed an independent contractor and
not an agent or employee of the CRA/CITY. CMAR shall be solely responsible
for and have control over construction means, methods, techniques, sequences
and procedures and for coordinating all portions of the WORK under this
contract, unless the CONTRACT DOCUMENTS give other specific instructions
concerning these matters.

ARTICLE 16
PROJECT RECORDS

CRA/CITY or its designee shall have the right to inspect and copy the books and
records and accounts of CMAR and all major SUBCONTRACTORS including but
not limited to books, records, correspondence, instructions, drawings, receipts,
payment records, vouchers, and memoranda which relate in any way to the
PROJECT, and to any claim for additional compensation made by CMAR which
relate to the PROJECT. CMAR shall preserve and make available to CRA/CITY
all financial records, supporting documents, statistical records and any other
documents which relate to the PROJECT t and to any claim for the required
retention period of the Florida Public Records Act (Chapter 119, Fla. Statute), if
applicable, and, if the Public Records Act is not applicable, for a period of three
years following FINAL COMPLETION of the PROJECT. During the PROJECT
and for the appropriate record retention period, CMAR shall provide CRA/CITY
access to its books and records at CMAR’s usual place of business upon (72
hours written notice. If any audit has been initiated and audit findings have not
been resolved at the end of the retention period or three years, whichever is
longer, the books, records and accounts shall be retained until resolution of the
audit findings. Any incomplete or incorrect entry in such books, records and
accounts shall be a basis for CRA’s disallowance and recovery of any payment
upon such entry.

CMAR acknowledges that if Chapter 119, Florida Statutes entitled “Public
Records Law” is applicable to this contract the provisions of Section 119.0701,
Florida Statute are also applicable and CMAR acknowledges its obligations to
comply with said requirements with regard to public records and shall:

(a) keep and maintain public records required by the CRA/City to
perform the services required under the contract;

(b)  upon request from the CRA/City’s custodian of public records or
his/her designee, provide the CRA/City with a copy of the requested records or
allow the records to be inspected or copied within a reasonable time at a cost
that does not exceed the cost provided in Chapter 119, Florida Statutes, or as
otherwise provided by law;

(c) ensure that public records that are exempt or confidential and
exempt from public records disclosure requirements are not disclosed except as
authorized by law for the duration of the term of the CONTRACT DOCUMENTS
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and following the completion of the contract if the CMAR does not transfer the
records to the CRA/City; and

(d)  upon completion of the contract, CMAR shall transfer, at no cost to
the CRA/City, all public records in possession of the CMAR or keep or maintain
public records required by the CRA/City to perform the service. If the CMAR
transfers all public records to the CRA/City upon completion of the contract, the
CMAR shall destroy any duplicate public records that are exempt or confidential
and exempt from public records disclosure requirements. If the CMAR keeps and
maintains public records upon completion of the contract, the CMAR shall meet
all applicable requirements for retaining public records. All records stored
electronically must be provided to the CRA/City, upon request from the
CRA/City’s custodian of public records, in a format that is compatible with the
information technology systems of the CRA/City.

IF THE CMAR HAS QUESTIONS REGARDING THE APPLICATION OF
CHAPTER 119, FLORIDA STATUTES, TO THE CMAR’S DUTY TO PROVIDE
PUBLIC RECORDS RELATING TO THE CONTRACT DOCUMENTS,
CONTACT THE CRA/CITY’S CUSTODIAN OF PUBLIC RECORDS AT: CITY
CLERK’S OFFICE, 2600 HOLLYWOOD BOULEVARD, HOLLYWOOD,
FLORIDA 33020 OR AT (954) 921-3211, PCERNY@HOLLYWOODFL.ORG

16.1.1 CMAR’s records shall include, but not be limited to accounting records
(hard copy, as well as computer readable data), written policies and
procedures; subcontractor files (including proposals of successful and
unsuccessful bidders and bid recaps), surety files and bond company files,
original estimates, estimating work sheets, correspondence, change order
files (including, but not limited to, documentation covering negotiated
settlements), back charge logs and supporting documentation, general
ledger entries detailing cash and trade discounts earned, insurance
rebates and dividends and any other supporting evidence deemed
necessary by the CRA/CITY to substantiate charges related to this
contract (all of the foregoing hereinafter referred to as records).

16.1.2 CMAR shall require all SUBCONTRACTORS, insurance agents and
material suppliers (payees) to keep and maintain comparable records for
the same time period and to permit the CRA/CITY to review, inspect and
audit such records. CMAR shall include such requirements in all written
subcontracts and purchase orders issued.

If an audit inspection or other examination by the CRA/City or the CRA/CITY’s
representatives in accordance with this Article, discloses overcharges (of any
nature) by the CMAR to the CRA in excess of one percent of the total billings,
the cost of the CRA/CITY’s audit (whether performed by the CRA/CITY or
outside auditors) shall be reimbursed or paid to the CRA/CITY by CMAR Any
adjustments and/or records shall be made within a reasonable amount of time
(not to exceed 30 days) from presentation of the CRA/CITY findings to CMAR.

ARTICLE 17
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SURVEY

As required by the technical specifications (or, in absence of technical specification
requirements concurrent with the Final Request for Payment), the CMAR shall furnish
final surveys in electronic media utilizing CAD Standards as designated by the
PROJECT MANAGER, in addition to three sets of hard copy, showing the exact
locations of all structures and underground site Services installed by CMAR , including
all water, sewer, gas, fuel, telephone, security and electric lines and main, and locations
of all easements for such Services. Such surveys shall be prepared by a licensed
Florida surveyor who shall certify that the WORK is installed and erected entirely upon
the Project Site and within the building restriction lines, if any, and does not overcharge
or encroach upon any easement or right-of-way of others.

ARTICLE 18
CMAR’S RESPONSIBILITY FOR THE WORK

18.1 CMAR shall accept full responsibility for the WORK against all loss or damage of
whatsoever nature sustained until final acceptance by CRA and shall promptly
repair any damage done from any cause whatsoever.

18.2 CMAR shall be responsible for all materials, equipment and supplies pertaining
to the PROJECT. In the event any such materials, equipment and supplies are
lost, stolen, damaged or destroyed prior to final acceptance by CRA; CMAR shall
replace it without cost to CRA. CMAR shall be responsible to protect all
materials, equipment and supplies, keeping them free from deterioration,
weathering, rusting or other action detrimental to the materials.

18.3 CRA reserves the right to award other contracts in connection with the
PROJECT. CMAR shall afford other persons or contractors reasonable
opportunity for the introduction and storage of materials and the execution of
work under such separate contracts. CMAR shall properly connect and
coordinate the WORK with the work of any other persons or contractors that
might contract separately with CRA.

18.4 If any part of CMAR’s WORK depends on proper execution of the WORK of any
other persons, CMAR shall inspect and promptly report to CONSULTANT any
defects in such work that render it unsuitable for such proper execution and
results. CMAR’s failure to so inspect and report shall constitute an acceptance of
the other person’s work as fit and proper for the reception of CMAR’s WORK,
except as to defects which may develop in other contractor's work after the
execution of CMAR’s WORK.

18.5 CMAR shall conduct its operations and take all reasonable steps to coordinate
the prosecution of the WORK so as to create no interference or impact on any
other contractor on the Project site. Should such interference or impact occur,
and CMAR failed to take reasonable steps, CMAR shall be liable to the affected
contractor for the cost of such interference or impact.

To ensure the proper execution of subsequent WORK, CMAR shall inspect the
WORK already in place and shall at once report to CONSULTANT any
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discrepancy between the executed WORK and the requirements of the
CONTRACT DOCUMENTS

ARTICLE 19
OCCUPATIONAL HEALTH AND SAFETY

In compliance with applicable federal and state laws, any toxic substance listed
in such laws delivered as a result of the Project must be accompanied by a
Material Safety Data Sheet (MSDS) which may be obtained from the
manufacturer. The MSDS must include the following information:

19.1.1 The chemical name and the common name of the toxic substance.

19.1.2 The hazards or other risks posed by the use of the toxic substance,
including:

(1)  The potential for fire, explosion, corrosion, and reaction;

(2)  The known acute and chronic health effects of risks from exposure,
including the medical conditions which are generally recognized as
being aggravated by exposure to the toxic substance; and

(3)  The primary routes of entry and symptoms of overexposure.

19.1.3 The proper precautions, handling practices, necessary personal protective
equipment, and other safety precautions in the use of or exposure to the
toxic substance, including appropriate emergency treatment in case of
overexposure.

19.1.4 The emergency procedure for spills, fire, disposal, and first aid.

19.1.5 A description in lay terms of the known specific potential health risks
posed by the toxic substance intended to alert any person reading this
information.

19.1.6 The year and month, if available, that the information was compiled and
the name, address, and emergency telephone number of the
manufacturer responsible for preparing the information.

CMAR agrees that it shall not knowingly transport to, use, generate, dispose of,
or install at the project site any Hazardous Substance, (as defined in Section
20.5), except in accordance with applicable environmental laws. Further, in
performing the WORK, CMAR TRACTOR shall not knowingly cause any release
of hazardous substances into, or contamination of, the environment, including the
soil, the atmosphere, any water course or ground water, except in accordance
with applicable environmental laws.

19.2.1In the event CMAR encounters on the PROJECT any Hazardous
Substance, or what CMAR reasonably believes to be a Hazardous
Substance, which is being introduced to the WORK, or exists on the



20.1

Project location, in violation of any applicable environmental laws, CMAR
shall immediately stop WORK in the area affected and report the condition
to the CONSULTANT and PROJECT MANAGER.

19.2.2 The PROJECT MANAGER through the CONSULTANT may direct CMAR,
by utilization of CRA's allowance account funds, to remediate and/or
render harmless the Hazardous Substance in accordance with applicable
permits then in existence, but CMAR not be required to remediate and/or
render harmless the Hazardous Substance absent such direction. |If
CMAR is not so directed, CMAR shall not be required to resume WORK
in any area affected by the Hazardous Substance until such time as the
Hazardous Substance has been remediated and/or rendered harmless.

19.2.3 For purposes of this contract, the term "Hazardous Substance" shall mean
and include, but shall not be limited to, any element, constituent, chemical,
substance, compound or mixture, which is defined in or included under or
regulated by any local, state, or federal law, rule, ordinance, by-law, or
regulation pertaining to Comprehensive Environmental Response,
Compensation, and Liability Act of 1980 (CERCLA), The Resource
Conversation and Recovery Act (RCRA), The Toxic Substances Control
Act (TSCA), The Clean Water Act (CWA), the Clean Air Act (CAA), and
The Marine Protection Research and Sanctuaries Act (MPRSA), The
Occupational Safety and Health Act (OSHA), The Superfund Amendments
and Reauthorization Act of 1986(SARA), or other state superior lien or
environmental clean-up or disclosure statutes including all state and local
counterparts of such laws (all such laws, rules and regulations being
referred to collectively as Environmental Laws). It is CMAR’s
responsibility to comply with Article 20 of this contract based on the law in
effect at the time its services are rendered and to comply with any
amendments to those laws for all services rendered after the effective
date of any such amendments.

ARTICLE 20
PERMITS, LICENSES AND IMPACT FEES

The parties agree that the Public Bid Disclosure Act does not apply to this
contract because the CRA is reimbursing CMAR the actual amount or direct cost
of permits, licenses and impact fees required by law for the PROJECT.
Accordingly, CITY permits, licenses and impact fees are not listed. CMAR shall
obtain all required permits and licenses as required for completion of the
PROJECT. Such permits and licenses, along with any corresponding general
and specific conditions and requirements, shall become a part of the
CONTRACT DOCUMENTS. CMAR shall comply with all conditions and
requirements of said permits and licenses.

Payment of all such permits and licenses, and impact fees shall be made by
CMAR as part of the General Conditions within the GMP and shall include all
federal, state, and local application, permit, and surcharge fees. CMAR shall be
responsible for paying any and all fees, penalties, and fines imposed as a result
of CMAR’s failure to obtain such permits and licenses prior to the
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commencement of the WORK and shall pay such costs by deducting them from
its fee.

If applicable, Local Business Taxes must be paid as required by Section
205.065, Florida Statutes, and evidence of such payment must be submitted
within ten days of execution of this contract.

It is CMAR’s responsibility to have and maintain appropriate Certificates(s) of
Competency, valid for the WORK to be performed and valid for the jurisdiction in
which the WORK is to be performed for all persons working on the PROJECT for
whom a Certificate of Competency is required.

ARTICLE 21
PERSONNEL

All personnel used or employed by CMAR in the performance of the WORK shall
be qualified by training and experience to perform their assigned tasks. At the
request of the CRA or the CONSULTANT, CMAR shall not use in the
performance of the WORK any personnel deemed by the CRA or the
CONSULTANT to be incompetent, careless, or unqualified to perform the WORK
assigned to that person, or otherwise unsatisfactory to the CRA.

CMAR agrees that in the performance of the WORK called for by this contract, it
will employ only such labor, and engage SUBCONTRACTORS that employ only
such labor, as will not delay or interfere with the speedy and lawful progress of
the PROJECT and as will be acceptable to and work in harmony with all other
workers employed on the Project site or on any other building, structure, or other
improvement which CMAR or any other contractor may then be erecting or
altering on behalf of the CRA.

CMAR agrees that it shall not employ any labor that will interfere with labor
harmony at the project site or with the introduction and storage of materials and
the execution of WORK by other contractors or by SUBCONTRACTORS.

CMAR shall furnish the CONSULTANT on request, resumes of CMAR’s key
personnel involved in the day-to-day WORK on the PROJECT.

PREVAILING WAGE REQUIREMENT:

21.5.1 CMAR shall be responsible for ensuring payment of the rate of wages
and fringe benefits, or cash equivalent, for all laborers, mechanics and
apprentices employed by it or its SUBCONTRACTORS on the WORK
covered by this contract which shall be not less than the prevailing rate
of wages and fringe benefits or cash equivalent for similar skills or
classifications of Work as established by the General Wage Decision
of the United States Department of Labor for Broward County, Florida
that is in effect prior to the date the CRA issued the invitation for bids
for this project (Exhibit “B”). If the General Wage Decision fails to
provide for a fringe benefit rate for any worker classification, then the
fringe benefit rate applicable to such worker classification shall be the
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fringe benefit rate that has a basic wage rate closest in dollar amount
to the WORK classification for which no fringe benefit rate has been
provided.

Upon commencement of WORK, CMAR and all of its SUB-
CONTRACTORS shall post a notice in a prominent place at the project
site stating the requirements of this section.

If any questions should arise concerning the applications of this
section, which are not specifically addressed, the CRA may, but is not
required to, rely on rules, regulations, practices, administrative rulings
and court decisions governing applications of the Davis-Bacon Act.

CMAR and SUBCONTRACTORS shall submit to the CRA on a
monthly basis, the attached Form 2, for payroll sheets, which have
been certified under oath by CMAR and/or SUBCONTRACTORS as to
their accuracy and compliance with the provisions of this Section. The
certified payroll sheets shall contain the following: name and address
of each employee; his/her current classification; rate of pay (including
rates of contributions for, or costs assumed to provide, fringe benefits);
daily and weekly number of hours worked; deductions made; and
actual wages paid. Such records shall be maintained by the CMAR
and its SUBCONTRACTORS for a period of at least three years
following completion of the WORK.

The CRA may withhold, or cause to be withheld from CMAR, a portion
of any requisitioned payment as may be considered necessary to pay
laborers, mechanics and apprentices the full amount of wages required
by this Section. The CRA, or its designee, may enter onto the job site
and conduct such inquiries of CMAR’s workers and its
SUBCONTRACTOR’s workers to determine whether this Section is
being complied with.

If CMAR or its SUBCONTRACTOR fails to pay any laborers,
mechanics or apprentices employed or working on the job site all or
part of the wages required by this Section, then the CRA may, after
written notice to CMAR, take such action as may be necessary to
cause suspension of any further payments or advances until such
violations have been corrected. If the violations are not corrected, the
CRA may terminate CMAR’s right to proceed with the WORK or such
part of the WORK for which there has been a failure to pay the
required wages and take such steps as are necessary to complete the
WORK, whereupon CMAR and its sureties shall be liable to the CRA
for all excess costs incurred by the CRA.

CMAR shall insert in any subcontracts such language as is necessary
to require all of its SUBCONTRACTORS to comply with the
requirements of this Section. CMAR shall be responsible for
noncompliance by any of its SUBCONTRACTORS. This section shall
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be deemed part of any contract entered into between CMAR and any
of its SUBCONTRACTORS.

ARTICLE 22
CMAR’s WARRANTIES

CMAR warrants to CRA that all materials and equipment under this contract will
be new unless otherwise specified and that all of the WORK will be of good
quality free from faults and defects and in conformance with the CONTRACT
DOCUMENTS. All WORK not conforming to these requirements, including
substitutions not properly approved and authorized by the PROJECT MANAGER
and CONSULTANT may be considered defective. If required by CONSULTANT,
CMAR shall furnish satisfactory evidence as to the kind and quality of materials
and equipment. This warranty is not limited by the provisions of Article 23 herein.

CMAR shall provide a one year warranty and shall coordinate and supervise the
completion of warranty work during the warranty period. CMAR shall participate
with the OWNER in conducting warranty inspections held during the sixth month
and 11" month after occupancy. CMAR shall deliver all as-built drawings,
warranties and guarantees to the PROJECT MANAGER.

CMAR shall provide a warranty summary report at the end of each warranty
inspection. This report shall provide at a minimum:

(a) description of each warranty item during the period;

(b) date item reported to CMAR,;

(c) date item corrected. If more than one trip required, document each.

(d) description of action taken to cure warranty items;

(e) signature of PROJECT MANAGER acknowledging warranty items have been
completed; and

(f) other pertinent information, if applicable.

Refusal of CMAR to provide any work required in the warranty phase of the
PROJECT shall be a basis for non-payment of any and all warranty phase fees
otherwise due and payable at the time of refusal.

The CMAR has carefully examined the site of the PROJECT, to the extent
available, and adjacent areas, has suitably investigated the nature and location
of the WORK and satisfied itself as to the general and local conditions which are
applicable, including but not limited to: (a) conditions related to site access and to
the transportation, disposal, handling and storage of materials; (b) the availability
of labor, water, power and roads; (c) normal weather conditions; (d) observable
physical conditions at the site and existing site conditions including: location,
size, utility capacities and connection options of external utilities; (e) the surface
conditions of the ground and the subsurface conditions of the land as identified
by the site geotechnical report and soil borings provided by the CONSULTANTS
and/or CRA; and (f) the character and availability of the equipment and facilities
which will be needed prior to and during the performance of the WORK.
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All PROJECT Construction Cost estimates provided by CMAR for the WORK,
based on 50% (or greater percentage of completion), Plans and Drawings and
Specification Submittals, produced by the CONSULTANT, will be complete and
accurate; will incorporate the cost for the means and methods required to
complete the WORK; and will incorporate the cost for all schedule constraints
shown on the Contract Schedule necessary to complete the WORK within the
CONTRACT TIME.

ARTICLE 23
DEFECTIVE WORK

CONSULTANT shall have the authority to reject or disapprove work which
CONSULTANT finds to be defective. If required by CONSULTANT, CMAR shall
promptly either correct all defective work or remove such defective work and
replace it with non-defective work. CMAR shall pay all direct, indirect and
consequential costs of such removal or corrections including cost of testing
laboratories and personnel. Such costs shall be included in the GMP.

Should CMAR fail or refuse to remove or correct any defective work or to make
any necessary repairs in accordance with the requirements of the CONTRACT
DOCUMENTS within the time indicated in writing by CONSULTANT, CRA shall
have the authority to cause the defective work to be removed or corrected, or
make such repairs as may be necessary at CMAR’s expense. Any expense
incurred by CRA in making such removals, corrections or repairs shall be paid for
out of any monies due or which may become due to CMAR and deducted from
the GMP, or may be charged against the Performance Bond. In the event of
failure of CMAR to make all necessary repairs promptly and fully, CRA may
declare a default.

If, within one year after the date of FINAL COMPLETION or such longer period of
time as may be prescribed by the terms of any applicable special warranty
required by the CONTRACT DOCUMENTS, any of the work is found to be
defective or not in accordance with the CONTRACT DOCUMENTS, CMAR, after
receipt of written notice from CRA, shall promptly correct such defective or
nonconforming work within the time specified by CRA without cost to CRA, to do
so. Nothing contained herein shall be construed to establish a period of limitation
with respect to any other obligation, which CMAR might have under the
CONTRACT DOCUMENTS.

Failure to reject any defective work or material shall not in any way prevent later
rejection when such defect is discovered, or obligate CRA to final acceptance.

CMAR shall: (i) replace any part of the WORK that fails to conform with the
requirements of this contract that appear during progress of the work on the
PROJECT; (ii) remedy any defects in the WORK due to faulty materials or
workmanship which appear within a period of one year from the time of FINAL
COMPLETION of the WORK  or portions thereof hereunder or within such longer
period of time as may be set forth in the CONTRACT DOCUMENTS or as may
be required by law; and (iii) replace, repair or restore any parts of the PROJECT
or furniture, fixtures, equipment or other items placed therein (whether by the
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CRA or any other party) that are injured or damaged by any such parts of the
WORK that do not conform to the requirements of this contract or are due to
defects in the WORK . The provisions of this Article shall not apply to corrective
work attributable solely to the acts or omissions of any separate contractor or
subcontractor of the CRA unless CMAR is acting in such capacity or capacities.
The cost to CMAR of performing any of its obligations under this Article shall be
within the GMP. CMAR’s responsibility to make repairs and redo work under this
Article is in addition to CMAR’s responsibility to the CRA for any other damages
of any kind for which CMAR would be legally responsible.

If the CRA and CMAR deem it inexpedient to require the correction of work
damaged or not performed in accordance with the CONTRACT DOCUMENTS,
an equitable deduction from the CONTRACT PRICE and the GMP shall be made
by agreement between CMAR and the CRA. Until such settlement, the CRA
may withhold such sums as the CRA deems just and reasonable from monies, if
any, due CMAR. If no monies are held by the CRA, reimbursement shall be
made to the CRA within 30 days by CMAR.

CMAR’s express warranty herein shall be in addition to, and not in lieu of, any
other warranties or remedies the CRA may have under this contract, at law, or in
equity for defective WORK.

ARTICLE 24
SIGNAGE

Any requirements for a project sign shall be as set forth within the Technical
Specifications section.

All construction signage located at the project location shall be subject to the
prior written approval of the CONSULTANT and PROJECT MANAGER. CMAR
recognizes that all signage may be disallowed, in the CONSULTANT's and
PROJECT MANAGER's sole discretion, and that existing signage or advertising
on construction field offices, trailers, construction fences, and other construction
elements or aids, may be required to be masked or deleted at no cost or expense
to the CRA. Such signage will be considered an overhead expense pursuant to
subsection 8.4 and if allowed shall not be included within the Cost of the Work.

ARTICLE 25
PUBLIC ENTITY CRIMES ACT

CMAR represents that the execution of this contract will not violate the Public
Entity Crimes Act (Section 287.133, Florida Statutes), which essentially provides
that a person or affiliate who is a contractor, consultant or other provider and who
has been placed on the convicted vendor list following a conviction for a Public
Entity Crime may not submit a bid on a contract to provide any goods or services
to CRA/CITY, may not submit a bid on a contract with CRA/CITY for the
construction or repair of a public building or public work, may not submit bids on
leases of real property to CRA/CITY, may not be awarded or perform work as a
contractor, supplier, subcontractor, or consultant under a contract with
CRAJ/CITY, and may not transact any business with CRA/CITY in excess of the
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threshold amount provided in Section 287.017, Florida Statutes, for category two
purchases for a period of 36 months from the date of being placed on the
convicted vendor list. Violation of this section shall result in termination of this
contract and recovery of all monies paid pursuant to this contract, and may result
in debarment from CRA/CITY's competitive procurement activities.

In addition, to the foregoing, CMAR further represents that there has been no
determination, based on an audit, that it committed an act defined by Section
287.133, Florida Statutes, as a public entity crime and that it has not been
formally charged with committing an act defined as a public entity crime
regardless of the amount of money involved and regardless of whether CMAR
has been placed on the convicted vendor list.

ARTICLE 26
OWNERSHIP OF CONTRACT DOCUMENTS

Any and all drawings, specifications, designs, models, photographs, reports,
surveys, and other data submitted by CMAR and provided in connection with the
CONTRACT DOCUMENTS are and shall remain the property of the CRA/CITY
whether the PROJECT for which they are made is completed or not. All finished
or unfinished documents, data, studies, surveys, drawings, maps, models,
photographs, and reports prepared by CMAR become the property of CRA/CITY
and shall be delivered by CMAR to CRA/CITY within seven days of termination of
the CONTRACT DOCUMENTS by either party. Any compensation due to CMAR
shall be withheld until all documents are received as provided herein. CMAR
shall adhere to Chapter 119, Florida Statutes, entitled “Public Records Act” and
the requirements set forth in Article 16 of this Agreement.

ARTICLE 27
CMAR’s REPRESENTATIVE

CMAR shall advise, the CRA, in writing of any limitations on the authority of
CMAR’s representative; otherwise, CMAR’s representative shall be considered to
have full authority to executive any and all instruments requiring CMAR’s
signature and to act on behalf of CMAR with respect to all matters arising out of
this contract.

ARTICLE 28
CRA’s RIGHT TO TERMINATE CONTRACT

In the event that CMAR fails to begin the WORK within ten calendar days after
the project initiation date, fails to perform the WORK with sufficient workers and
equipment or with sufficient materials to insure the prompt completion of the
WORK, or shall perform the WORK unsuitably, or cause it to be rejected as
defective and unsuitable, or shall discontinue the prosecution of the WORK
pursuant to the accepted schedule or its SUBCONTRACTOR fails to perform
any material term set forth in the CONTRACT DOCUMENTS or if CMAR shall
become insolvent or be declared bankrupt, or commits any act of bankruptcy or
insolvency, or shall make an assignment for the benefit of creditors, or for any
other cause whatsoever shall not carry on the WORK in an acceptable manner,
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PROJECT MANAGER may give notice in writing to CMAR and its Surety of such
delay, neglect or default, specifying the same.

If CMAR , within a period of ten calendar days after such notice, shall not
proceed in accordance therewith, then CRA may upon written certificate from
CONSULTANT of the fact of such delay, neglect or default and CMAR’S failure
to comply with such notice, terminate the services of CMAR , exclude CMAR
from the project site and take the prosecution of the WORK out of the hands of
CMAR , and appropriate or use any or all materials and equipment that are an
integral part of the WORK on the project site as may be suitable and acceptable.
In such case, CMAR shall not be entitled to receive any further payment until the
PROJECT is completed.

In addition, CRA may enter into an agreement for the completion of the
PROJECT according to the terms and provisions of the CONTRACT
DOCUMENTS, or use such other methods as in CRA’S sole opinion shall be
required for the completion of the PROJECT according to the terms and
provisions of the CONTRACT DOCUMENTS, or use such other methods as in
CRA'’s sole opinion shall be required for the completion of the PROJECT in an
acceptable manner. All damages, costs and charges incurred by CRA, together
with the costs of completing the PROJECT, shall be deducted from any monies
due or which may become due to CMAR. In case the damages and expenses so
incurred by CRA shall exceed the unpaid balance, then CMAR shall be liable and
shall pay to CRA the amount of said excess.

If after notice of termination of CMAR’s right to proceed, it is determined for any
reason that CMAR was not in default, the rights and obligations of CRA and
CMAR shall be the same as if the notice of termination had been issued pursuant
to the Termination for Convenience clause as set forth in subsection 28.3 below.

This contract may be terminated for convenience in writing by CRA upon ten
days written notice to CMAR (delivered by certified mail, return receipt
requested) of intent to terminate and the date on which such termination
becomes effective. In such case, CMAR shall be paid for all work executed and
expenses incurred prior to termination in addition to termination settlement costs
reasonably incurred by CMAR relating to commitments which had become firm
prior to the termination. Payment shall include reasonable profit for work and/or
services performed. No payment shall be made for profit for work and/or
services that have not been performed.

Upon receipt of Notice of Termination pursuant to this Article, CMAR shall
promptly discontinue all affected work unless the Notice of Termination directs
otherwise and deliver or otherwise make available to the CRA all data, drawings,
specifications, reports, estimates, summaries and such other information as may
have been required by the CONTRACT DOCUMENTS whether completed or in
process.
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ARTICLE 29
CMAR’s RIGHT TO STOP WORK OR TERMINATE CONTRACT

If CONSULTANT fails to review and approve or state in writing reasons for
rejection of any Request for Payment within 20 days after it is properly
presented, or if CRA fails either to pay CMAR within 30 days after presentation
by CONSULTANT of any sum certified by CONSULTANT, or to notify CMAR and
CONSULTANT in writing of any objection to the Request for Payment, then
CMAR may give written notice to CRA and CONSULTANT of such delay, neglect
or default, specifying the same. If CRA or CONSULTANT (where applicable),
within a period of ten calendar days after such notice shall not remedy the delay,
neglect, or default upon which the notice is based, then CMAR may stop work or
terminate this contract and recover from CRA payment for all work executed and
reasonable expenses sustained therein plus reasonable termination expenses.
Any objection made by CRA to a Request for Payment shall be submitted to
CONSULTANT in accordance with the provisions of Article 30 hereof.

ARTICLE 30
RESOLUTION OF DISPUTES

To prevent all disputes and litigation, it is agreed by the parties hereto that
CONSULTANT shall decide all questions, claims, difficulties and disputes of
whatever nature which may arise relative to the technical interpretation of the
CONTRACT DOCUMENTS and fulfillment of this contract as to the character,
quality, amount, value of any work done and materials furnished, or proposed to
be done or furnished under or by reason of, the CONTRACT DOCUMENTS, and
CONSULTANT's estimates and decisions upon all claims, questions, difficulties
and disputes shall be final and binding to the extent provided in this Article . Any
claim, question, difficulty or dispute which cannot be resolved by mutual
agreement of PROJECT MANAGER and CMAR shall be submitted to
CONSULTANT in writing within 2 calendar days. CONSULTANT shall notify
PROJECT MANAGER and CMAR in writing of CONSULTANT's decision within
21 calendar days from the date of the submission of the claim, question, difficulty
or dispute, unless CONSULTANT requires additional time to gather information
or allow the parties to provide additional information. All nontechnical
administrative disputes shall be determined by the PROJECT MANAGER
pursuant to the time periods provided herein. During the pendency of any
dispute and after a determination thereof, CMAR, CONSULTANT, and
PROJECT MANAGER shall act in good faith to mitigate any potential damages
including utilization of construction schedule changes and alternate means of
construction.

In the event the determination of a dispute under this Article is unacceptable to
any of the parties hereto, the party objecting to the determination must notify the
other party in writing within ten days of receipt of the written determination. The
notice must state the basis of the objection and must be accompanied by a
statement that any CONTRACT PRICE adjustment claimed is the entire
adjustment to which the objecting party has reason to believe it is entitled as a
result of the determination. Within 60 days after FINAL COMPLETION of the
WORK, the parties shall participate in mediation to address all objections to any
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mediator mutually agreed upon by the parties. Should any objection not be
resolved in mediation, the parties retain all their legal rights and remedies
provided under State law. If a party objecting to a determination, fails to comply
in strict accordance with the requirements of this Article, said party specifically
waives all of its rights provided hereunder, including its rights and remedies
under State law.

The CONTRACT DOCUMENTS, inclusive of the contract, shall be interpreted
and construed in accordance with and governed by the laws of the State of
Florida. Any controversies or legal problems arising out of this Agreement and
any action involving the enforcement or interpretation of any rights hereunder
shall be submitted to the exclusive jurisdiction of the State courts of the
Seventeenth Judicial Circuit of Broward County, Florida, the venue sites, and
shall be governed by the laws of the State of Florida. By entering into this
contract, CMAR and CRA hereby expressly waive any rights either party may
have to trial by jury of any civil litigation related to, or arising out of the
PROJECT. CMAR, pursuant to Article 11 of this contract, shall specifically bind
all SUBCONTRACTORS to the provisions of this contract.

Pending resolution of any dispute arising under this contract, other than
termination hereof, CMAR shall proceed diligently with performance of this
contract and the CRA shall continue to make payments in accordance with the
CONTRACT DOCUMENTS.

ARTICLE 31
NOTICES

Notices: All notices to be given hereunder shall be in writing, and may be given by
depositing the same in the United States Mail addressed to the party to be notified,
postpaid, return receipt requested, or by delivering the same in person to such party
with written receipt of acknowledgement of delivery by a person at the address (s) set
forth below. All notices to be given to the parties hereto shall be sent to or made to the
addresses shown below. The place for giving notice shall remain the same as set forth
herein unless changed in the manner provided in this Article.

For CMAR:

Randy Lebolo

Lebolo Construction Management, Inc.
President

2100 Corporate Drive

Boynton Beach, Florida 33426

For CRA:

Christopher Crocitto

Principal Planner/Supervisor (Development Services)
Project Manager (Hollywood CRA)

1948 Harrison Street

Hollywood, FL 33020
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ARTICLE 32
HURRICANE PRECAUTIONS

During such periods of time as are designated by the United States Weather
Bureau as being a hurricane warning or alert, CMAR shall take all precautions
necessary to secure the project site in response to all threatened storm events,
regardless of whether the CRA or CONSULTANT has given notice of same.

Compliance with any specific hurricane warning or alert precautions which are
within the normal scope of work of CMAR, i.e., normal construction clean-up of
debris and securing all loose items at the site, will not constitute additional work
and will be performed at no additional cost to the CRA.

Additional work (which is over and beyond removal of debris and securing of
loose items) relating to hurricane warning or alert at the project site will be
addressed by a change order in accordance with Article7, subsection 7.4.

Suspension of the work caused by a threatened or actual storm event, regardless
of whether the CRA has directed such suspension, will entitte CMAR to additional
CONTRACT TIME as non-compensable, excusable delay, and shall not give rise
to a claim of compensable delay.

ARTICLE 33
OTHER TERMS & CONDITIONS

Third Party Beneficiaries: Neither CMAR nor CRA intend to directly or
substantially benefit a third party by this contract. Therefore, the parties agree
that there are no third party beneficiaries to this contract and that no third party
shall be entitled to assert a claim against either of them based upon the
CONTRACT DOCUMENTS. The parties expressly acknowledge that it is not
their intent to create any rights or obligations in any third person or entity under
the CONTRACT DOCUMENTS.

Conflicts: Neither CMAR nor its employees shall have or hold any continuing or
frequently recurring employment or contractual relationship that is substantially
antagonistic to, or incompatible with, CMAR’s loyal and conscientious exercise of
judgment related to its performance under this contract. CMAR agrees that none
of its employees shall, during the term of this contract, serve as an adverse,
hostile or expert witness against CRA/CITY in any legal or administrative
proceeding in which he or she is not a party, unless compelled by court process.
Further, CMAR agrees that | such persons shall not give sworn testimony or
issue a report or writing, as an expression of his or her opinion, which is adverse
or prejudicial to the interests of CRA/CITY in any such pending or threatened
legal or administrative proceeding. The limitations of this Article shall not
preclude CMAR and any other persons from representing themselves in any
action or in any administrative or legal proceeding. In the event CMAR is
permitted to utilize SUBCONTRACTORS to perform any services required by the
CONTRACT DOCUMENTS, CMAR agrees to prohibit its SUBCONTRACTORS,
by written contract, from having any conflicts as within the meaning of this Article.
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Joint Preparation: The parties acknowledge that they have sought and received
whatever competent advice and counsel as was necessary for them to form a full
and complete understanding of all rights and obligations herein and that the
preparation of the CONTRACT DOCUMENTS has been their joint effort. The
language agreed to expresses their mutual intent and the resulting document
shall not, solely as a matter of judicial construction, be construed more severely
against one of the parties than the other.

Drug Free Workplace: It is a requirement of CRA that it enter into contracts only
with firms that certify the establishment of a drug-free workplace. Execution of
this contract by CMAR shall also serve as CMAR’s required certification that
it either has or that it will establish a drug-free workplace.

Assignment: Neither the CONTRACT DOCUMENTS nor any interest herein
shall be assigned or transferred by CMAR.

Waiver: No consent or waiver, express or implied, by either party to this contract
to or of any breach or default by the other in the performance of any obligations
hereunder shall be deemed or construed to be a consent or waiver to or of any
other or future breach or default by such party hereunder, nor deemed to be a
modification of this contract. Failure on the part of any party hereto to complain
of any act or failure to act of the other party or to declare the other party in default
hereunder, irrespective of how long such failure continues, shall not constitute a
waiver of the rights of such party hereunder, provided however this section shall
not alter or amend the notice provisions set forth in the Construction Documents
including but not limited to, in Article 6. Inspection by, payment by or tentative
approval or acceptance by the CRA, or the failure of the CRA to perform any
inspection hereunder shall not constitute a final acceptance of the WORK or any
part thereof and shall not release CMAR from any of its obligations hereunder.

Construction of Terms: Unless the context clearly intends the contrary, words
singular or plural in number shall be deemed to include the other and pronouns
having masculine or feminine gender shall be deemed to include the other. The
term "person" shall be deemed to include an individual, corporation,
unincorporated organization, partnership, trust, government and governmental
agency or subdivision, as the context shall require.

Prohibition Against Contingent Fees.

CMAR warrants that it has not employed or retained any company or person,
other than a bona fide employee working solely for CMAR, to solicit or secure
this contract and that it has not paid or agreed to pay any person, company,
corporation, individual or firm, other than a bona fide employee working solely for
CMAR, any fee, commission, percentage, gift, or other consideration contingent
upon or resulting from the award or making of this contract. For a breach or
violation of this provision, CRA shall have the right to terminate this contract
without liability at its discretion, or to deduct from the CONTRACT PRICE or
otherwise recover the full amount of such fee, commission, percentage, gift or
consideration.
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Captions: The captions used for the Articles of this Contract are inserted only as
a matter of convenience and for reference and in no way define, limit or describe
the scope of the intent of this Contract or any Article hereof.

Entire Agreement; Severability; Amendments: These Contract Documents
incorporate and include all prior negotiations, correspondence, conversations,
agreements, and understandings applicable to the matters contained herein and
the parties agree that there are no commitments, agreements or understandings
concerning the subject matter of this contract that are not contained in the
CONTRACT DOCUMENTS. Accordingly, the parties agree that no deviation
from the terms hereof shall be predicated upon any prior representations or
agreements, whether oral or written. It is further agreed that no modification,
amendment or alteration in the terms or conditions contained herein shall be
effective unless contained in a written document in accordance with Article 7. In
the event any provision of the Contract Documents shall be found by a court of
competent jurisdiction to be invalid or otherwise unenforceable, the remainder of
this contract shall not be affected thereby and each remaining provision, term,
covenant or condition of the Contract Documents shall continue to be effective.

Counterparts: This contract may be executed in one or more counterparts, each
of which shall be deemed an original, but all of which together shall constitute
one and the same instrument.

In the event of the dissolution of the Community Redevelopment District “CRA”,
and unless otherwise provided by applicable law or ordinance, title to all real and
personal property owned by the CRA shall automatically transfer to the City of
Hollywood. Concurrently, the City of Hollywood shall assume and be responsible
for all debts, obligations, and liabilities of the CRA, including this Agreement, in
accordance with Section 189.076(2), Florida Statutes.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the day and date
first above in two (2) counterparts, each of which shall, without proof or accounting for the other
counterparts, be deemed an original contract.

THE HOLLYWOOD, FLORIDA
COMMUNITY REDEVELOPMENT
AGENCY a municipal corporation of the
State of Florida

By:
Josh Levy, Chairperson
ATTEST: Approved by:
Phyllis Lewis Raelin Storey
Board Secretary Executive Director

Approved As To Form and Legal Sufficiency:

Damaris Henlon, General Counsel



Construction Management at Risk Agreement Phase Il Construction Services

CONTRACTOR
Party of the Second Part

WHEN THE CONTRACTOR IS AN INDIVIDUAL.:

Signed, sealed and delivered in the presence of:

(SEAL) (Witness)
(Signature of individual)

(SEAL) (Witness)
(Signature of individual)

WHEN THE CONTRACTOR IS A SOLE PROPRIETORSHIP OR OPERATES UNDER A
TRADE NAME:

Signed, sealed and delivered in the presence of:

Witness (Name of Firm)

(SEAL) (Witness)
(Signature of individual)



CONSTRUCTION MANAGEMENT AT RISK AGREEMENT FOR PHASE Il CONSTRUCTION
SERVICES

WHEN THE CONTRACTOR IS A PARTNERSHIP:
Signed, sealed and delivered in the presence of:

(Witness) (Name of Firm)

BY:
(Witness) (Partner)

WHEN THE CONTRACTOR IS A CORPORATION:
ATTEST:

Secretary

(Correct Name of Corporation)

(SEAL) BY:

(President)



LIST OF EXHIBITS AND FORMS

Exhibits:

A. CMAR’s Direct Construction Costs, CMAR’s Staff General Condition Costs,
Construction Contingency and Fee

B. Project Schedule and List of Contract Documents Drawings and Specifications.

C. Authorization for Construction-Project Terms and Requirements

D. CMAR Project Team

E. Pre-Construction Services Agreement

Forms:
1. Performance Bond
2. Payment Bond



EXHIBIT A
CONSTRUCTION MANAGER AT RISK DIRECT CONSTRUCTION COST

[Insert bid schedule with direct construction cost, staff costs, general conditions, construction contingency, and fee]



EXHIBIT B

PROJECT SCHEDULE AND LIST OF CONTRACT DOCUMENTS AND
SPECIFICATIONS

[Insert project schedule, list of contract drawings, listing of specifications, table of contents; with date for each



EXHIBIT C
AUTHORIZATION FOR CONSTRUCTION

Pursuant to the Agreement between the Hollywood, Florida Community Redevelopment Agency and Lebolo Construction
Management, Inc. (“Construction Manager”), for the construction of Beach CRA Bollards, the Hollywood, Florida Community
Redevelopment Agency and the Construction Manager hereby execute the Authorization and further agree as set forth below.

[Optional: Whereas, the Project is being performed in phases as permitted by the Contract for Construction; and Whereas, the
Hollywood, Florida Community Redevelopment Agency desires to authorize Construction Manager to commence the [ ]
phase of the project.]

1. Construction Manager shall commence [Optional: the  phase] of the Work within ten (10) calendar days after the
date indicated on the Notice to Proceed. The date of the Substantial Completion for the Project shall be: 180 calendar
days from commencement date as indicated in the NTP.

2. The date of the Final Completion for the Project shall be forty-five (45) days after the date of Substantial Completion.

3. The construction Manager’s Guaranteed Maximum Price (“GMP”) proposal dated May 19, 2026 [Optional: for
phase] attached hereto and incorporated herein, is accepted by the Owner.

4. The Contraction Manager shall award Trade Contracts representing ninety percent (90%) or more of the Cost of the
Work within ninety (90) days of issuance of the Notice to Proceed for Construction Services.

Item Amount
Direct Construction Cost of the Work $1,535,992.00
General Conditions $ 408,687.00
Construction Fee $ 188,038.00
Construction Contingency $ 0.00
Owner Contingency $  75,000.00
Guaranteed Maximum Price $2,207,717.00
APPROVED AS TO FORM AND LEGAL Submitted:
SUFFICIENCY :
Project Manager
Approved: Recommended:
Damaris Henlon
General Counsel Raelin Storey
Executive Director
Approved: Approved:
Neesha Bajere Josh Levy
Assistant Director, Budget and Strategy Chairperson
Attest: Accepted:
Phyllis Lewis Randy Lebolo, President
Administrative Assistance Lebolo Construction Management, Inc.
Distribution: Note to Construction Manager: Please Sign All Originals and Return to the Hollywood,
1 Original to Construction Manager Florida Community Redevelopment Agency

1 Original to CRA Project File
Cc: Senior Accountant

Account No.: 163.639901.55200.564531.002003.000.000



EXHIBIT D
CONSTRUCTION MANGER AT RISK PROJECT TEAM

[Insert CMAR's project team, name. responsibilities, project organization chart, and individual qualifications)



EXHIBIT E
PROJECT PRECONSTRUCTION SERVICES AGREEMENT

(Insert executed project Pre-construction Services Agreement]
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PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS:

That we , as Principal,

and , as Surety, are held

and firmly bound unto the Hollywood, Florida Community Redevelopment Agency in the sum

of Dollars

(% ), for the payment of said sum we bind ourselves, our heirs, executors,

administrators and assigns, jointly and severally, for the faithful performance of a certain

written contract, dated the day of 20 , entered into

between the Principal and the Hollywood, Florida Community Redevelopment Agency, for:

Contract Number located at

(Address location of the job)

A copy of said Contract is incorporated herein by reference and is made a part hereof as if fully
copied herein.

* Note: The principal business address, phone number of the Contractor and Surety are listed on the signature
pages of this form.



NOW, THEREFORE, THE CONDITIONS OF THIS OBLIGATION ARE SUCH, that if the
Principal shall in all respects comply with the terms and conditions of said Contract and his
obligations thereunder, including all of the Contract Documents (that include the Advertisement
for Bids, Instructions to Bidders, Proposal, Bid Bond, Contract, Performance Bond,
Specifications, Addenda and Drawings), therein referred to and made a part thereof, and such
alterations as may be made in said Drawings and Specifications as therein provided for, and
shall indemnify and save harmless the Hollywood, Florida Community Redevelopment Agency
and the City of Hollywood its officials and employees against and from all expenses, damages,
injury or conduct, want of care of skill, negligence or default, including patent infringement on
the part of said Principal, his agents or employees, in the execution or performance of said
Contract, including errors in the Drawings furnished by said Principal, and further, if the
Principal shall promptly make payments to all who supply him, with labor and/or materials,
used directly or indirectly by the Principal in the prosecution of the work provided for in said
Contract, then this obligation shall be null and void; otherwise, the Principal and Surety, jointly
and severally, agree to pay the Hollywood, Florida Community Redevelopment Agency its
officials and employees any difference between the sum that the Hollywood, Florida
Community Redevelopment Agency its officials and employees may be obliged to pay for the
completion of said work, by Contract or otherwise, and any damages, whether direct, indirect,
or consequential, which the Hollywood, Florida Community Redevelopment Agency its officials
and employees may incur as a result of the failure of the said Principal to properly execute all
of the provisions of said Contract.

AND, the said Principal and Surety hereby further bind themselves, their successors,
executors, administrators and assigns, jointly and severally, that they will amply and fully
protect the Hollywood, Florida Community Redevelopment Agency and the City of Hollywood
its officials and employees against, and will pay any and all amounts, damages, costs and
judgments which may be recovered against or which the Owner may be called upon to pay to
any person or corporation by reason of any damage arising from the performance of the said
work, repair or maintenance thereof, or the manner of doing the same, or his agents or his
servants, or the infringements of any patent rights by reason of the use of any material
furnished or work done, as aforesaid or otherwise.

AND, the said Surety, for value received, hereby stipulates and agrees that no change,
extension of time, alteration or addition to the terms of the Contract or to the work to be
performed thereunder or the Specifications and Drawings accompanying the same, shall in
any way affect its obligations on this Bond, and it does hereby waive notice of any such
change, extension of time, alteration or addition to the terms of the Contract or to the work or
to the Specifications and Drawings.

AND, any action under this bond must be instituted in accordance with the Notice and Time
Limitations provisions prescribed in section 255.05, Florida Statutes.

The Surety hereby waives notice and agrees that any changes in or under the Contract
documents and compliance or noncompliance with any formalities connected with the Contract
or the changes does not affect the Surety's obligation under this bond.



WHEN THE PRINCIPAL IS AN INDIVIDUAL:

Performance Bond

Signature of Individual

Printed Name of Individual

Address of Individual

Phone Number

Signed, sealed and delivered in the presence of:

Witness Witness
Printed Name of Witness Printed Name of Witness
Address Address

Phone Number Phone Number



WHEN THE PRINCIPAL IS A SOLE PROPRIETORSHIP OR OPERATES UNDER A TRADE
NAME:

Performance Bond

Name of Firm

Signature of Individual

Printed Name of Individual

Address of Individual

Phone Number

Signed, sealed and delivered in the presence of:

Witness Witness
Printed Name of Witness Printed Name of Withess
Address Address

Phone Number Phone Number



WHEN THE PRINCIPAL IS A PARTNERSHIP:

Performance Bond

Name of Partnership

BY:
Partner (SEAL)

Printed Name of Partner

Address of Partner

Phone Number

Signed, sealed and delivered in the presence of:

Witness Witness
Printed Name of Witness Printed Name of Withess
Address Address

Phone Number Phone Number



WHEN THE PRINCIPAL IS A CORPORATION:
attest:

Performance Bond

Secretary Name of Corporation

BY:

(Affix Corporate Seal)

Printed Name

Official Title

CERTIFICATE AS TO CORPORATE PRINCIPAL

l, , certify that | am the Secretary of

the corporation named as Principal in the within bond; that

who signed the said bond on behalf of the Principal was then

of said corporation; that | know his signature, and his signature thereto is genuine and that said
Bond was duly signed, sealed and attested for and on behalf of said corporation by authority of

its governing body.

Secretary (SEAL)

Printed Name of Secretary

TO BE EXECUTED BY CORPORATE SURETY:
attest:

Secretary Corporate Surety

Business Address

Business Phone Number



BY:

(Affix Corporate Seal)

Attorney-In-Fact

Name of Local Agency

Business Address

Phone Number



PPN HOLLYWOOD FLORIDA
COMMUNITY REDEVELOPMENT AGENCY

—
w7
HOl IYN@ 1948 Harrison Street

Hollywood, FL 33022
Phone (954) 924-2980 Fax (954) 924-2981

STATE OF FLORIDA
COUNTY OF BROWARD
CITY OF HOLLYWOOD

Before me, a Notary Public, duly commissioned, qualified and acting, personally appeared, ___

to me well known, who

being by me first duly sworn upon oath, says that he is the attorney-in-fact for the

and that he has been authorized by

to execute the foregoing bond on behalf of the

CONTRACTOR named therein in favor of the Hollywood, Florida Community Redevelopment
Agency. CONTRACTOR named therein in favor of the Hollywood, Florida Community
Redevelopment Agency.

Subscribed and sworn before me this day of , 20

Notary Public, State of Florida

Printed Name of Notary

Commission Number:

My Commission Expires:

APPROVED AS TO FORM AND LEGAL SUFFICIENCY

BY:
DAMARIS HENLON, GENERAL COUNSEL

APPROVED AS TO FINANCIAL SERVICES

BY:
RAELIN STOREY, EXECUTIVE DIRECTOR,
COMMUNITY REDEVELOPMTN AGENCY
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PAYMENT BOND
KNOW ALL MEN BY THESE PRESENTS:

That we , as Principal,

and , as Surety, are held and firmly bound unto

the Hollywood, Florida Community Redevelopment Agency, its officials and employees, in the

sum of Dollars

(% ), for the payment of said sum we bind ourselves, our heirs,

executors, administrators and assigns, jointly and severally, for the faithful performance of a

certain written contract, dated the day of 20 , entered into

between the Principal and the Hollywood, Florida Community Redevelopment Agency, for:

Copy of said Contract is incorporated herein by reference and is made a part hereof as if fully
copied herein.

NOW, THEREFORE, THE CONDITIONS OF THIS OBLIGATION ARE SUCH, that, if the
Principal shall promptly make payments to all claimants, as herein below defined, then this
obligation shall be void; otherwise, this Bond shall remain in full force and effect, subject to the
following terms and conditions:

A. A claimant is defined as any person supplying the Principal with labor, material
and supplies, used directly or indirectly by the said Principal or any
subcontractor in the prosecution of the work provided for in said Contract, and is
further defined in Section 713.01 of the Florida Statutes.



The above named Principal and Surety hereby jointly and severally agree with
the Hollywood, Florida Community Redevelopment Agency and the City of
Hollywood, its officials, and employees, that every claimant as herein defined,
who has not been paid in full before the expiration of a period of ninety (90)
days after performance of the labor or after complete delivery of materials and
supplies by such claimant, may sue on this Bond for the use of such claimant,
prosecute the suit to final judgment for such sums or sums as may be justly due
claimant, and have execution thereon. The CRA/City shall not be liable for the
payment of any costs or expenses of any such suit.

No suit or action shall be commenced hereunder by any claimant:

1. Unless claimant, other than one having a direct contract with the
Principal, shall within forty-five (45) days after beginning to furnish labor,
materials or supplies for the prosecution of the work, furnish the Principal
and Surety with a notice that he intends to look to this bond for
protection.

2. Unless claimant, other than one having a direct contract with the
Principal, shall within ninety (90) days after such claimant's performance
of the labor or complete delivery of materials and supplies, deliver to the
Principal and Surety written notice of the performance of such labor or
delivery of such material and supplies and the nonpayment therefore.

3. After the expiration of one (1) year from the performance of the labor or
completion of delivery of the materials and supplies; it being understood,
however, that if any limitation embodied in this Bond is prohibited by any
law controlling the construction hereof such limitations shall be deemed
to be amended so as to be equal to the minimum period of limitation
permitted by such law.

4. Other than in a state court of competent jurisdiction in and for Broward
County, Florida, or in the United States District Court for the Southern
District of Florida, and not elsewhere.

The Principal and the Surety jointly and severally, shall repay the Hollywood,
Florida Community Redevelopment Agency any sum which it may be compelled
to pay because of any lien for labor or materials furnished for any work included
in or provided by said Contract.

The Surety, for value received, hereby stipulates and agrees that no charge,
extension of time, alteration of or addition to the terms of the Contract or to the
work to be performed thereunder or to the Specifications applicable thereto shall
in any way affect its obligations on this Bond, and the Surety hereby waives
notice of any such change, extension of time, alterations of or addition to the
terms of the Contract, or to the work or to the Specifications.



F. The Surety represents and warrants to the Hollywood, Florida Community
Redevelopment Agency, its officials, and employees, that they have a Best's Key
Rating Guide, General Policyholder's rating of "A" and Financial Size Category
of Class "X".

G. Any action under this bond must be instituted in accordance with the Notice and
Time Limitations provisions prescribed in Section 255.05, Florida Statutes.

H. The Surety hereby waives notice and agrees that any changes in or under the
Contract documents and compliance or noncompliance with any formalities
connected with the Contract or the changes does not affect the Surety's
obligation under this bond.

IN WITNESS WHEREOF, the above bounded parties executed this instrument under their
several seals, this day of , 20 AD., the
name and corporate seal of each corporate party being hereto affixed and these presents duly
signed by its undersigned representative, pursuant to authority of its governing body.

This bond is executed pursuant to Section 255.05, Florida Statutes, and is subject to the notice
and time limitation provisions thereof.



WHEN THE PRINCIPAL IS AN INDIVIDUAL:

Signature of Individual

Printed Name of Individual

Address of Individual

Phone Number of Individual

Signed, sealed and delivered in the presence of:

Witness Witness
Printed Name of Witness Printed Name of Witness
Address of Witness Address of Witness

Phone Number of Witness Phone Number of Witness



WHEN THE PRINCIPAL IS A SOLE PROPRIETORSHIP OR OPERATES UNDER A TRADE
NAME:

Name of Firm

Signature of Individual

Printed Name of Individual

Address of Individual

Phone Number of Individual

Signed, sealed and delivered in the presence of:

Witness Witness
Printed Name of Witness Printed Name of Withess
Address of Witness Address of Witness

Phone Number of Witness Phone Number of Witness



WHEN THE PRINCIPAL IS A PARTNERSHIP:

Name of Partnership

BY:
Partner (SEAL)

Printed Name of Partner

Address of Partner

Phone Number of Partner

Signed, sealed and delivered in the presence of:

Witness Witness
Printed Name of Witness Printed Name of Withess
Address of Witness Address of Witness

Phone Number of Witness Phone Number of Witness



WHEN THE PRINCIPAL IS A CORPORATION:
attest:

Secretary Name of Corporation

BY:

(Affix Corporate Seal)

Printed Name

Official Title

CERTIFICATE AS TO CORPORATE PRINCIPAL

l, , certify that | am the Secretary of

the corporation named as Principal in the within bond; that

who signed the said bond on behalf of the Principal was then

of said corporation; that | know his signature, and his signature thereto is genuine and that said
Bond was duly signed, sealed and attested for and on behalf of said corporation by authority of

its governing body.

Secretary (SEAL)

Printed Name of Secretary

TO BE EXECUTED BY CORPORATE SURETY:
attest:

Secretary Corporate Surety

Business Address

Business Phone Number

BY:

(Affix Corporate Seal)
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Attorney-In-Fact

Name of Local Agency

Business Address




; ) o DATE (MM/DD/YYYY)
ACORD CERTIFICATE OF LIABILITY INSURANCE

2/25/2026

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER CONIACT
Bateman Gordon and Sands '
3050 North Federal Hwy TN, Ext). 954-941-0900 (A6 no): 954-941-2006
Lighthouse Point FL 33064 ADBBESs: certs@bgsagency.com
INSURER(S) AFFORDING COVERAGE NAIC #
INSURER A : Amerisure Insurance Co. 19488
INSURED , LEBCO1| \\surer B : Amerisure Mutual Insurance Co. 23396
Lebolo Construction Management, Inc. .
dba Lebolo INSURER C :
2100 Corporate Drive INSURER D :
Boynton Beach FL 33426 INSURER E :
INSURER F :
COVERAGES CERTIFICATE NUMBER: 2147337751 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR ADDL[SUBR POLICY EFF | POLICY EXP
LTR TYPE OF INSURANCE INSD | WWD POLICY NUMBER (MM/DD/YYYY) | (MM/DD/YYYY) LIMITS
A | X | COMMERCIAL GENERAL LIABILITY Y Y | GL21152930501 9/11/2025 9/11/2026 | EACH OCCURRENCE $1,000,000
DAMAGE TO RENTED
CLAIMS-MADE OCCUR PREMISES (Ea occurrence) | $ 1,000,000
X'| contractual Liab MED EXP (Any one person) | $ 10,000
PERSONAL & ADV INJURY $ 1,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $2,000,000
POLICY S’ng |:| Loc PRODUCTS - COMP/OP AGG | $ 2,000,000
OTHER: $
A | AUTOMOBILELIABILITY Y | Y | cA21152920501 9/11/2025 | 9/11/2026 | EOMENEDSNCLELMT | 51,000,000
X | ANY AUTO BODILY INJURY (Per person) | $
OWNED SCHEDULED !
AUTOS ONLY AUTOS BODILY INJURY (Per accident) | $
HIRED NON-OWNED PROPERTY DAMAGE $
AUTOS ONLY AUTOS ONLY (Per accident)
$
B | X | UMBRELLALIAB X' | occur Y | Y | CU21152940502 9/11/2025 | 9/11/2026 | EACH OCCURRENCE $2,000,000
EXCESS LIAB CLAIMS-MADE AGGREGATE $2,000,000
DED ‘ X ‘ RETENTION $ o $
B |WORKERS COMPENSATION Y | WC21152950502 o11/2025 | o112026 (X [BERi e | [ OFF
AND EMPLOYERS' LIABILITY Y/IN
ANYPROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT $ 1,000,000
OFFICER/MEMBER EXCLUDED? N/A
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE| $ 1,000,000
If yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | $ 1,000,000
B | Leased or Rented Equipment IM21184490402 9/11/2025 9/11/2026 | Limit: $100,000
Deductible $1,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
DOCUMENT IS NOT COMPLETE UNLESS ACCOMPANIED BY THE ACORD 101.

General Liability: Additional Insured, Primary & Non-Contributory, Including On-Going & Completed Operations , per form CG7324(0323) as required by written
contract per terms and conditions of the policies; Waiver of Subrogation, per form CG7289(0417) as required by written contract per terms and conditions of the
policies.

Auto Liability: Additional Insured & Waiver of Subrogation per form CA7171(0508) as required by written contract per terms and conditions of the policies;
Primary& Non-Contributory, per form CA 71 65 (0911) as required by written contract per terms and conditions of the policies.
See Attached...

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

City of HO”)/WOOd ACCORDANCE WITH THE POLICY PROVISIONS.

Community Redevelopment Agency

1948 Harrison St AUTHORIZED REPRESENTATIVE
Hollywood FL 33020

© 1988-2015 ACORD CORPORATION. All rights reserved.
ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD




AGENCY CUSTOMER ID: LEBCO1

LOC #:
s ) o
ACORD ADDITIONAL REMARKS SCHEDULE Page 1 of 1
AGENCY NAMED INSURED
Bateman Gordon and Sands Lebolo Construction Management, Inc.
dba Lebolo
POLICY NUMBER 2100 Corporate Drive

Boynton Beach FL 33426

CARRIER NAIC CODE

EFFECTIVE DATE:

ADDITIONAL REMARKS

THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,
FORM NUMBER: 25 FORM TITLE: CERTIFICATE OF LIABILITY INSURANCE

Workers' Compensation: Waiver of Subrogation, per form WC000313, as required by written contract per terms and conditions of the policies.

Excess Liability: Additional Insured and Primary Non-Contributory per form CU 74 67(0323), as required by written contract per terms and conditions of the
policies. Waiver of Subrogation, per form CU 24 03(1220), as required by written contract per terms and conditions of the policies. 30 Day Notice of Cancellation,
Nonrenewal or Material Change - Third Party, per form IL7074(0116) - BLKT, as required by written contract per terms and conditions of the policies.

ALL COVERAGES ARE SUBJECT TO THE POLICY TERMS, CONDITIONS AND EXCLUSIONS.

Additional Insured: City of Hollywood, as required by written contract per terms and conditions of the policies.

ACORD 101 (2008/01) © 2008 ACORD CORPORATION. All rights reserved.
The ACORD name and logo are registered marks of ACORD



THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

FLORIDA ADVANTAGE
COMMERCIAL AUTOMOBILE BROAD FORM ENDORSEMENT

This endorsement modifies insurance provided under the

BUSINESS AUTO COVERAGE FORM

With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply unless modified
by the endorsement.

The premium for this endorsement is $.£350.00

1.

EXTENDED CANCELLATION CONDITION
COMMON POLICY CONDITIONS - CANCELLATION, Paragraph A.2.is replaced by the following:

2. We may cancel this policy by mailing or delivering to the first Named Insured written notice of cancellation
at least:

a. 10 days before the effective date of cancellation if we cancel for nonpayment of premium; or
b. 60 days before the effective date of cancellation if we cancel for any other reason.
BROAD FORM INSURED
SECTION Il - LIABILITY COVERAGE A.1.WHO IS AN INSURED is amended by the addition of the following:

d. Anyorganization you newly acquire or form, other than a partnership, joint venture or limited liability
company, and over which you maintain ownership or a majority interest, will qualify as a Named Insured.
However,

(1) Coverage under this provision is afforded only until the end of the policy period;

(2) Coverage does not apply to “accidents” or “loss” that occurred before you acquired or formed the
organization; and

(3) Coverage does not apply to an organization that is an “insured” under any other policy or would be an
“insured” but for its termination or the exhausting of its limit of insurance.

e. Any“employee” of yours using:

(1) A covered “auto” you do not own, hire or borrow, or a covered “auto” not owned by the “employee” or
amember of his or her household, while performing duties related to the conduct of your business or
your personal affairs; or

(2) An “auto” hired or rented under a contract or agreement in that “employee’s” name, with your
permission, while performing duties related to the conduct of your business. However, your
“employee” does not qualify as an insured under this paragraph (2) while using a covered “auto”

rented from you or from any member of the “employee’s” household.

f.  Your members, if you are a limited liability company, while using a covered “auto” you do not own, hire, or
borrow, while performing duties related to the conduct of your business or your personal affairs.

g. Any person or organization with whom you agree in a written contract, written agreement or permit, to
provide insurance such as is afforded under this policy, but only with respect to your covered “autos”.

This provision does not apply:

(1) Unless the written contract or agreement is executed or the permit is issued prior to the “bodily injury”
or “property damage”;

Includes copyrighted material of Insurance Services Office, Inc.
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(2) To any person or organization included as an insured by an endorsement or in the Declarations; or
(3) To anylessor of “autos” unless:

(a) The lease agreement requires you to provide direct primary insurance for the lessor;

(b) The “auto” is leased without a driver; and

(c) The lease had not expired.

Leased “autos” covered under this provision will be considered covered “autos” you own and not covered
“autos” you hire.

h. Anylegally incorporated organization or subsidiary in which you own more than 50% of the voting stock on
the effective date of this endorsement.

This provision does not apply to “bodily injury” or “property damage” for which an “insured” is also an
insured under any other automobile policy or would be an insured under such a policy, but for its
termination or the exhaustion of its limits of insurance, unless such policy was written to apply specifically
in excess of this policy.

3. COVERAGE EXTENSIONS - SUPPLEMENTARY PAYMENTS

Under SECTION Il - LIABILITY COVERAGE, A.2.a. Supplementary Payments, paragraphs (2) and (4) are
deleted and replaced with the following:

(2) Up to $2500 for the cost of bail bonds (including bonds for related traffic law violations) required because
of an “accident” we cover. We do not have to furnish these bonds.

(4) Allreasonable expenses incurred by the “insured” at our request, including actual loss of earnings up to
$500 a day because of time off from work.

4. AMENDED FELLOW EMPLOYEE EXCLUSION

SECTION Il - LIABILITY COVERAGE, B. EXCLUSIONS, paragraph 5. FELLOW EMPLOYEE is deleted and
replaced by the following:

“Bodily injury” to any fellow “employee” of the “insured” arising out of and in the course of the fellow
“employee’s” employment or while performing duties related to the conduct of your business. However, this
exclusion does not apply to your “employees” that are officers or managers if the "bodily injury" results from the
use of a covered "auto" you own, hire or borrow. Coverage is excess over any other collectible insurance.

5. HIRED AUTO PHYSICAL DAMAGE COVERAGE AND LOSS OF USE EXPENSE
A. Under SECTION Ill - PHYSICAL DAMAGE COVERAGE, A. COVERAGE, the following is added:

If any of your owned covered “autos” are covered for Physical Damage, we will provide Physical Damage
coverage to “autos” that you or your “employees” hire or borrow, under your name or the “employee’s”
name, for the purpose of doing your work. We will provide coverage equal to the broadest physical
damage coverage applicable to any covered "auto" shown in the Declarations, Item Three, Schedule of

Covered Autos You Own, or on any endorsements amending this schedule.

B. Under SECTION Ill - PHYSICAL DAMAGE COVERAGE, A.4. COVERAGE EXTENSIONS, paragraph b.
Loss of Use Expenses is deleted and replaced with the following:

b. Loss Of Use Expenses

For Hired Auto Physical Damage, we will pay expenses for which an “insured” becomes legally
responsible to pay for loss of use of a vehicle rented or hired without a driver, under a written rental
contract or agreement. We will pay for loss of use expenses if caused by:

(1) Other than collision, only if the Declarations indicate that Comprehensive Coverage is provided
for any covered “auto”;

(2) Specified Causes of Loss, only if the Declarations indicate that Specified Causes Of Loss
Coverage is provided for any covered “auto”; or

Includes copyrighted material of Insurance Services Office, Inc.
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(3) Collision, only if the Declarations indicate that Collision Coverage is provided for any covered
“auto”.

However, the most we will pay for any expenses for loss of use is $30 per day, to a maximum of
$2,000.

C. Under SECTION IV —-BUSINESS AUTO CONDITIONS, paragraph 5.b. Other Insurance is deleted and
replaced by the following:

b. For Hired Auto Physical Damage Coverage, the following are deemed to be covered "autos" you own:
1. Anycovered "auto" you lease, hire, rent or borrow; and

2. Anycovered "auto" hired or rented by your "employee" under a contract in that individual
"employee's" name, with your permission, while performing duties related to the conduct of your
business.

However, any “auto” that is leased, hired, rented or borrowed with a driver is not a covered “auto”, nor
is any “auto” you hire from any of your “employees”, partners (if you are a partnership), members (if
you are a limited liability company), or members of their households.

6. LOAN OR LEASE GAP COVERAGE
Under SECTION Il - PHYSICAL DAMAGE COVERAGE, A. COVERAGE, the following is added:

If a covered “auto” is owned or leased and if we provide Physical Damage Coverage on it, we will pay, in the
event of a covered total “loss”, any unpaid amount due on the lease or loan for a covered “auto”, less:

(@) The amount paid under the Physical Damage Coverage Section of the policy; and
(b) Any:

(1) Overdue lease or loan payments including penalties, interest or other charges resulting from overdue
payments at the time of the “loss”;

(2) Financial penalties imposed under a lease for excessive use, abnormal wear and tear or high
mileage;

(3) Costs for extended warranties, Credit Life Insurance, Health, Accident or Disability Insurance
purchased with the loan or lease;

(4) Security deposits not refunded by a lessor; and
(5) Carry-over balances from previous loans or leases.
7. RENTAL REIMBURSEMENT

SECTION Il - PHYSICAL DAMAGE COVERAGE, A. COVERAGE, paragraph 4. Coverage Extensions is
deleted and replaced by the following:

4. Coverage Extensions

(@) We will pay up to $75 per day to a maximum of $2000 for transportation expense incurred by you
because of covered "loss”. We will pay only for those covered "autos" for which you carry Collision
Coverage or either Comprehensive Coverage or Specified Causes of Loss Coverage. We will pay
for transportation expenses incurred during the period beginning 24 hours after the covered "loss"
and ending, regardless of the policy's expiration, when the covered "auto" is returned to use or we
pay forits "loss". This coverage is in addition to the otherwise applicable coverage you have on a
covered "auto". No deductibles apply to this coverage.

(b) This coverage does not apply while there is a spare or reserve "auto" available to you for your
operation.

Includes copyrighted material of Insurance Services Office, Inc.
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10.

1.

12.

13.

AIRBAG COVERAGE
SECTION IIl - PHYSICAL DAMAGE, B. EXCLUSIONS, Paragraph 3. is deleted and replaced by the following:

We will not pay for “loss” caused by or resulting from any of the following unless caused by other “loss” that is
covered by this insurance:

a. Wear and tear, freezing, mechanical or electrical breakdown. However, this exclusion does not include
the discharge of an airbag.

b. Blowouts, punctures or other road damage to tires.

GLASS REPAIR - WAIVER OF DEDUCTIBLE

SECTION Il - PHYSICAL DAMAGE COVERAGE, D. DEDUCTIBLE is amended to add the following:
No deductible applies to glass damage.

COLLISION COVERAGE — WAIVER OF DEDUCTIBLE

SECTION Il - PHYSICAL DAMAGE COVERAGE, D. DEDUCTIBLE is amended to add the following:

When there is a “loss” to your covered “auto” insured for Collision Coverage, no deductible will apply if the
“loss” was caused by a collision with another “auto” insured by us.

KNOWLEDGE OF ACCIDENT

SECTION IV - BUSINESS AUTO CONDITIONS, A.LOSS CONDITIONS, 2. DUTIES IN THE EVENT OF
ACCIDENT, CLAIM, SUIT OR LOSS, paragraph a. is deleted and replaced by the following:

a. Youmustsee toitthatwe are notified as soon as practicable of an “accident”, claim, “suit” or “loss".
Knowledge of an “accident”, claim, "suit” or “loss” by your “employees” shall not, in itself, constitute
knowledge to you unless one of your partners, executive officers, directors, managers, or members (if you
are a limited liability company) has knowledge of the “accident”, claim, “suit” or “loss". Notice should
include:

(1) How, when and where the “accident” or “loss” occurred;

(2) The “insured’s” name and address; and

(3) To the extent possible, the names and addresses of any injured persons and witnesses.
TRANSFER OF RIGHTS (BLANKET WAIVER OF SUBROGATION)

SECTION IV - BUSINESS AUTO CONDITIONS A.5. TRANSFER OF RIGHTS OF RECOVERY AGAINST
OTHERS TO US is deleted and replaced by the following:

If any person or organization to or for whom we make payment under this Coverage Form has rights to recover
damages from another, those rights are transferred to us. That person or organization must do everything
necessary to secure our rights and must do nothing after “accident” or “loss” to impair them. However, if the
insured has waived rights to recover through a written contract, or if your work was commenced under a letter
of intent or work order, subject to a subsequent reduction in writing with customers whose customary contracts
require a waiver, we waive any right of recovery we may have under this Coverage Form.

UNINTENTIONAL FAILURE TO DISCLOSE HAZARDS

SECTION IV - BUSINESS AUTO CONDITIONS, B. GENERAL CONDITIONS, 2. CONCEALMENT,
MISREPRESENTATION OR FRAUD is amended by the addition of the following:

We will not deny coverage under this Coverage Form if you unintentionally fail to disclose all hazards existing
as of the inception date of this policy. You must report to us any knowledge of an error or omission in your
representations as soon as practicable after its discovery. This provision does not affect our right to collect
additional premium or exercise our right of cancellation or non-renewal.

Includes copyrighted material of Insurance Services Office, Inc.
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14. AUDIO, VISUAL AND DATA ELECTRONIC EQUIPMENT COVERAGE

SCHEDULE
Description of Covered “Auto”:
Limit of Insurance Deductible
$500 $250

A. Coverage

1.  We will pay, with respect to a covered “auto” described in the above Schedule, for “loss” to any
electronic equipment that receives or transmits audio, visual or data signals and that is not designed
solely for the reproduction of sound. This coverage applies only if the equipment is permanently
installed in the covered “auto” at the time of the “loss” or the equipment is removable from a housing
unit that is permanently installed in the covered “auto” at the time of “loss”, and such equipment is

designed to be solely operated by use of the power from the “auto’s” electrical system, in or upon the
covered “auto”.

2. We will pay, with respect to a covered “auto” described in the above Schedule, for “loss” to any
accessories used with the electronic equipment described in paragraph A.1. above. However, this
does not include tapes, records or discs.

B. Exclusions

For purposes of this provision 14, the exclusions that apply to Physical Damage Coverage, except for the
exclusion relating to Audio, Visual and Data Electronic Equipment, also apply to coverage provided by this
endorsement. In addition, the following exclusions apply:

We will not pay, under this endorsement, for either any electronic equipment or accessories used with
such electronic equipment that is:

[ ]

1. Necessary for the normal operation of the covered “auto” or the monitoring of the covered “auto’s
operating system; or

2. Both:

a. Anintegral part of the same unit housing any sound reproducing equipment designed solely for
the reproduction of sound if the sound reproducing equipment is permanently installed in the
covered “auto”; and

b. Permanentlyinstalled in the opening of the dash or console normally used by the manufacturer
for the installation of a radio.

3. Adevice designed or used to detect speed measuring equipment such as radar or laser detectors or
a jamming apparatus intended to elude or disrupt speed measurement equipment, whether
permanently installed or temporarily mounted in or on the covered “auto”.

C. Limitofinsurance

With respect to coverage under provision 14. of this endorsement, the Limit of Insurance provision of
Physical Damage Coverage is replaced by the following:

1. The most we will pay for all “loss” to audio, visual or data electronic equipment and any accessories
used with this equipment, as described in paragraph A. above, as a result of any one “accident”, is
the lesser of:

a. The actual cash value of the damaged or stolen property as of the time of the “loss”; or

b. The cost of repairing or replacing the damaged or stolen property with other property of like kind
and quality; or

€. The amount shown in the Schedule.
Includes copyrighted material of Insurance Services Office, Inc.
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An adjustment for depreciation and physical condition will be made in determining actual cash value
at the time of the “loss”.

If a repair or replacement results in better than like kind or quality, we will not pay for the amount of
betterment.

D. Deductible

1.

4.

If “loss” to the audio, visual or data electronic equipment or accessories used with this equipment, as
described in paragraph A. above, is the result of a “loss” to the covered “auto” under this Coverage
Form’s Comprehensive or Collision Coverage, then for each covered “auto” our obligation to pay for,
repair, return or replace damaged or stolen property will be reduced by the applicable deductible
shown in the Declarations. Any Comprehensive Coverage deductible shown in the Declarations does
not apply to “loss” to audio, visual or data electronic equipment caused by fire or lightning.

If “loss” to the audio, visual or data electronic equipment or accessories used with this equipment, as
described in paragraph A. above, is the result of a “loss” to the covered “auto” under this Coverage
Form’s Specified Causes of Loss Coverage, then for each covered “auto” our obligation to pay for,
repair, return or replace damaged or stolen property will be reduced by the applicable deductible
shown in the Schedule of this endorsement.

If “loss” occurs solely to the audio, visual or data electronic equipment or accessories used with this
equipment, as described in paragraph A. above, then for each covered “auto” our obligation to pay
for, repair, return or replace damaged or stolen property will be reduced by the applicable deductible
shown in the Schedule of this endorsement.

In the event that there is more than one applicable deductible, only the highest deductible will apply.
In no event will more than one deductible apply.

E. When This Provision Becomes Void

This provision, AUDIO, VISUAL AND DATA ELECTRONIC EQUIPMENT COVERAGE, is void if CA 99
60, Audio, Visual And Data Electronic Equipment Coverage, is attached to the policy.

Page 6 of 6
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THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

CONTRACTOR’S BLANKET FLEX ADDITIONAL INSURED
ENDORSEMENT - FORM A

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

Policy Number Agency Number Policy Effective Date
GL21152930501 0825368 09/11/2025
Policy Expiration Date Date Account Number
09/11/2026 09/11/2025 20027908
Named Insured Agency Issuing Company
LEBOLO CONSTRUCTION BATEMAN, GORDON & SANDS, AMERISURE INSURANCE
MANAGEMENT, INC. INC. COMPANY

A. SECTION Il -WHO IS AN INSURED is amended to add as an additional insured:

CG 73240323 Includes copyrighted material of the Insurance Services Office, Inc., with its permission Page 1 of 3

1. Any person or organization with whom you have agreed in a “written agreement” that such person or
organization be added as an additional insured on this policy, and any other person or organization
you are required to add as an additional insured under such “written agreement”.

2. If “your work” began under a written letter of intent or written work order, any person or organization
who issued the written letter of intent or written work order, but:

a. such coverage will apply only for 30 calendar days following the date the written letter of intent
or written work order was issued; and

b. the person or organization is an additional insured only for, and to the extent of, liability arising
out of “bodily injury”, “property damage”, or “personal and advertising injury” caused, in whole
or in part, by your negligent acts or omissions, or the negligent acts or omissions of others
working on your behalf, in the performance of your work as specified in the written letter of
intent or written work order. This coverage does not apply to liability arising out of the

independent acts or omissions of the additional insured.

For the purposes of the coverage provided by this endorsement, a “written agreement” means a written
contract or written agreement that:

1. requires you to include a person or organization as an additional insured for a period of time during
the policy period; and

2. is executed prior to the occurrence of “bodily injury”, “property damage”, or “personal and
advertising injury” that forms the basis for a claim under this policy.

The insurance provided by this endorsement does not apply to any person or organization that is
specifically listed as an additional insured on another endorsement attached to this policy.




B. The coverage provided to any person or organization added as an additional insured pursuant to
Paragraph A.1 is limited as follows:

1. If the “written agreement” specifically and exclusively requires you to name the person or
organization as an additional insured using the ISO CG 20 10 endorsement with edition dates of 11
85 or 10 01, or the ISO CG 20 37 10 01 endorsement, that person or organization is an additional
insured, but only with respect to liability for “bodily injury”, “property damage”, or “personal and

advertising injury” arising out of “your work” for that insured by or for you.

2. If the “written agreement” requires you to name the person or organization as an additional insured
using the ISO CG 20 10 and or CG 20 37 endorsements without specifically and exclusively
requiring the 11 85 or 10 01 edition dates, that person or organization is an additional insured, but
only with respect to liability for “bodily injury”, “property damage”, or “personal and advertising
injury” caused, in whole or in part, by your acts or omissions or the acts or omissions of those
acting on your behalf.

3. If the “written agreement” requires you to name the person or organization as an additional insured
for operations arising out of your work and does not specify an ISO additional insured
endorsement, that person or organization is an additional insured, but only with respect to liability
for “bodily injury”, “property damage”, or “personal and advertising injury” arising out of your acts or
omissions, or the acts or omissions of others working on your behalf, in the performance of your
work as specified in the “written agreement”. This coverage does not apply to liability arising out of

the sole negligence of the additional insured unless specifically required in the “written agreement”.

4. If none of the above paragraphs apply, then the person or organization is an additional insured only

for, and to the extent of, liability arising out of “bodily injury”, “property damage”, or “personal and
advertising injury” caused, in whole or in part, by your negligent acts or omissions, or the negligent
acts or omissions of others working on your behalf, in the performance of your work as specified in
the “written agreement”. This coverage does not apply to liability arising out of the independent

acts or omissions of the additional insured.

However, the insurance afforded to such additional insured only applies to the extent permitted by law.

C. The insurance provided to an additional insured under this endorsement does not apply to:

1. “Bodily injury” or “property damage” included in the “products-completed operations hazard”
unless the “written agreement” specifically requires such coverage (including by specifically
requiring the CG 20 10 11 85). To the extent the “written agreement” requires such coverage for a
specified amount of time, the coverage provided by this endorsement is limited to the amount of
time required for such coverage by the “written agreement”.

2. “Bodily injury”, “property damage”, or “personal and advertising injury” arising out of an architect'’s,
engineer’s, or surveyor’s rendering of, or failure to render, any professional services, including but
not limited to:

a. The preparing, approving, or failing to prepare or approve:

(1) Maps;

(2) Drawings;
(3) Opinions;
(4) Reports;
(5) Surveys;

(6) Change orders;
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(7) Design specifications; and

b. Supervisory, inspection, or engineering services.

D. The limits of insurance that apply to the additional insured are the least of those specified in the “written
agreement” or declarations of this policy.

Coverage provided by this endorsement for any additional insured shall not increase the applicable
Limits of Insurance shown in the Declarations. The limits of insurance that apply to the additional
insured are inclusive of, and not in addition to, the Limits of Insurance shown in the Declarations.

E. With respect to the coverage provided by this endorsement, SECTION IV — COMMERCIAL GENERAL
LIABILITY CONDITIONS, Paragraph 4. Other Insurance is deleted and replaced with the following:

4. Other Insurance.

a. Coverage provided by this endorsement is excess over any other valid and collectible insurance
available to the additional insured whether:

(1) Primary;

(2) Excess;

(3) Contingent; or

(4) On any other basis.

In addition, this insurance is excess over any self-insured retentions, deductibles, or captive
retentions payable by the additional insured or payable by any person or organization whose
coverage is available to the additional insured.

However, if the “written agreement” requires primary and non-contributory coverage, this
insurance will be primary and non-contributory relative only to the other insurance available to the
additional insured which covers that person or organization as a Named Insured, and we will not
share with that other insurance. For any other insurance available to the additional insured where
that person or organization is not a Named Insured, this policy will share coverage with that other
insurance based on the terms specified in Paragraph b. Method of Sharing below.

b. Method of Sharing
If all the other insurance permits contribution by equal shares, we will follow this method also.
Under this method, each insurer contributes equal amounts until it has paid its applicable limit of
insurance or none of the loss remains, whichever comes first.
If any of the other insurance does not permit contribution by equal shares, we will contribute by

limits. Under this method, each insurer’s share is based on the ratio of its applicable limit of
insurance to the total applicable limits of insurance of all insurers.

CG 73240323 Includes copyrighted material of the Insurance Services Office, Inc., with its permission Page 3 of 3



THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

FLORIDA
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This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE FORM

Under SECTION | — COVERAGE A. BODILY INJURY AND PROPERTY DAMAGE LIABILITY, paragraph 2.
EXCLUSIONS, provisions 1. through 6. of this endorsement are excess over any valid and collectible insurance
(including any deductible) available to the insured, whether primary, excess or contingent (SECTION IV —
COMMERCIAL GENERAL LIABILITY CONDITIONS, paragraph 4. Other Insurance is changed accordingly).
Provisions 1. through 6. of this endorsement amend the policy as follows:

1. PROPERTY DAMAGE LIABILITY — ALIENATED PREMISES
A. Exclusion j. Damage to Property, paragraph (2) is deleted.
B. The following paragraph is also deleted from Exclusion j. Damage to Property:

Paragraph (2) of this exclusion does not apply if the premises are “your work” and were never occupied,
rented or held for rental by you.

2. PROPERTY DAMAGE LIABILITY — ELEVATORS AND SIDETRACK AGREEMENTS
A. Exclusion j. Damage to Property, paragraphs (3), (4), and (6) do not apply to the use of elevators.
B. Exclusion k. Damage to Your Product does not apply to:
1. The use of elevators; or

2. Liability assumed under a sidetrack agreement.

3. PROPERTY DAMAGE LIABILITY — PROPERTY LOANED TO THE INSURED OR PERSONAL PROPERTY

IN THE CARE, CUSTODY AND CONTROL OF THE INSURED
A. Exclusion j. Damage to Property, paragraphs (3) and (4) are deleted.

B. Coverage under this provision 3. does not apply to "property damage" that exceeds $25,000 per
occurrence or $25,000 annual aggregate.

4. PRODUCT RECALL EXPENSE

A. Exclusion n. Recall Of Products, Work Or Impaired Property does not apply to “product recall
expenses” that you incur for the “covered recall” of “your product”. This exception to the exclusion does
not apply to “product recall expenses” resulting from:

1. Failure of any products to accomplish their intended purpose;

2. Breach of warranties of fithess, quality, durability or performance;

3. Loss of customer approval or any cost incurred to regain customer approval;
4

Redistribution or replacement of “your product”, which has been recalled, by like products or
substitutes;

o

Caprice or whim of the insured,;

6. A condition likely to cause loss, about which any insured knew or had reason to know at the
inception of this insurance;

7. Asbestos, including loss, damage or clean up resulting from asbestos or asbestos containing
materials;

8. Recall of “your product(s)” that have no known or suspected defect solely because a known or
suspected defect in another of “your product(s)” has been found.

B. Under SECTION lll - LIMITS OF INSURANCE, paragraph 3. is replaced in its entirety as follows and
paragraph 8. is added:

3. The Products-Completed Operations Aggregate Limit is the most we will pay for the sum of:
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a. Damages under COVERAGE A BODILY INJURY AND PROPERTY DAMAGE LIABILITY
because of “bodily injury” and “property damage” included in the “products-completed
operations hazard” and

b. “Product recall expenses”.

8. Subject to paragraph 5. above [of the CGL Coverage Form], $25,000 is the most we will pay for all
“product recall expenses” arising out of the same defect or deficiency.

5. NONOWNED WATERCRAFT AND NONOWNED AIRCRAFT (HIRED, RENTED OR LOANED WITH PAID
CREW)

Exclusion g. Aircraft, Auto or Watercraft, paragraph (2) is deleted and replaced with the following:
[This exclusion does not apply to:]
(2) A watercraft you do not own that is:
(@) Lessthan 75 feet long; and
(b) Not being used to carry any person or property for a charge;
Exclusion g. Aircraft, Auto or Watercraft, paragraph (6) is added as follows:
[This exclusion does not apply to:]
(6) An aircraft you do not own, provided that:

(@) The pilot in command holds a currently effective certificate issued by the duly constituted authority of
the United States of America or Canada, designating that person as a commercial or airline transport
pilot;

(b) The aircraft is rented to you with a trained, paid crew; and
(c) The aircraft is not being used to carry any person or property for a charge.
6. BLANKET CONTRACTUAL LIABILITY — RAILROADS

Under SECTION V — DEFINITIONS, paragraph c. of “Insured Contract” is deleted and replaced by the
following:

c. Any easement or license agreement;
'Under SECTION V — DEFINITIONS, paragraph f.(1) of “Insured Contract” is deleted.
7. CONTRACTUAL LIABILITY — PERSONAL AND ADVERTISING INJURY
Under SECTION | — COVERAGE B., paragraph 2. Exclusions, paragraph e. Contractual Liability is deleted.
8. SUPPLEMENTARY PAYMENTS

Under SECTION | — SUPPLEMENTARY PAYMENTS — COVERAGES A AND B, paragraphs 1.b. and 1.d.
are deleted and replaced with the following:

b. Up to $5,000 for cost of bail bonds required because of accidents or traffic law violations arising out of the
use of any vehicle to which the Bodily Injury Liability Coverage applies. We do not have to furnish these
bonds.

d. Allreasonable expenses incurred by the insured at our request to assist us in the investigation or defense
of the claim or “suit”, including actual loss of earnings up to $1,000 a day because of time off from work.

9. BROADENED WHO IS AN INSURED
SECTION Il - WHO IS AN INSURED is deleted and replaced with the following:

1. If you are designated in the Declarations as:
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An individual, you and your spouse are insureds, but only with respect to the conduct of a business
of which you are the sole owner.

A partnership or joint venture, you are an insured. Your members, your partners, and their spouses
are also insureds, but only with respect to the conduct of your business.

A limited liability company, you are an insured. Your members are also insureds, but only with
respect to the conduct of your business. Your managers are insureds, but only with respect to their
duties as your managers.

An organization other than a partnership, joint venture or limited liability company, you are an
insured. Your "executive officers" and directors are insureds, but only with respect to their duties as
your officers or directors. Your stockholders are also insureds, but only with respect to their liability
as stockholders.

A trust, you are an insured. Your trustees are also insureds, but only with respect to their duties as
trustees.

2. Each of the following is also an insured:

a.

Page 4 of 11

Your “volunteer workers” only while performing duties related to the conduct of your business, or
your "employees," other than either your "executive officers," (if you are an organization other than a
partnership, joint venture or limited liability company) or your managers (if you are a limited liability
company), but only for acts within the scope of their employment by you or while performing duties
related to the conduct of your business. However, none of these "employees" or “volunteer workers”
are insured for:

(1) "Bodily injury" or "personal and advertising injury":

(@) To you, to your partners or members (if you are a partnership or joint venture), to your
members (if you are a limited liability company), to a co-"employee" while in the course of
his or her employment or performing duties related to the conduct of your business, or to
your other “volunteer workers” while performing duties related to the conduct of your
business;

(b) To the spouse, child, parent, brother or sister of that co-"employee" or “volunteer worker”
as a consequence of paragraph (1)(a) above;

(c) For which there is any obligation to share damages with or repay someone else who must
pay damages because of the injury described in paragraphs (1)(a) or (b) above; or

(d) Arising out of his or her providing or failing to provide professional health care services
except as provided in provision 10. of this endorsement.

(2) "Property damage" to property:
(&) Owned, occupied or used by;

(b) Rented to, in the care, custody or control of, or over which physical control is being
exercised for any purpose by

you, any of your "employees," “volunteer workers”, any partner or member (if you are a
partnership or joint venture), or any member (if you are a limited liability company).

Any person (other than your "employee" or “volunteer worker”), or any organization while acting as
your real estate manager.

Any person or organization having proper temporary custody of your property if you die, but only;
(1) With respect to liability arising out of the maintenance or use of that property; and
(2) Until your legal representative has been appointed.

Your legal representative if you die, but only with respect to duties as such. That representative will
have all your rights and duties under this Coverage Form.
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e. Your subsidiaries if:
(1) They are legally incorporated entities; and

(2) You own more than 50% of the voting stock in such subsidiaries as of the effective date of this
policy.

If such subsidiaries are not shown in the Declarations, you must report them to us within 180 days of
the inception of your original policy.

f.  Any person or organization, including any manager, owner, lessor, mortgagee, assignee or receiver
of premises, to whom you are obligated under a written contract to provide insurance such as is
afforded by this policy, but only with respect to liability arising out of the ownership, maintenance or
use of that part of any premises or land leased to you, including common or public areas about such
premises or land if so required in the contract.

However, no such person or organization is an insured with respect to:
(1) Any "occurrence" that takes place after you cease to occupy or lease that premises or land; or

(2) Structural alterations, new construction or demolition operations performed by or on behalf of
such person or organization.

g. Any state or political subdivision but only as respects legal liability incurred by the state or political
subdivision solely because it has issued a permit with respect to operations performed by you or on
your behalf.

However, no state or political subdivision is an insured with respect to:

(1) "Bodily injury", "property damage", and "personal and advertising injury" arising out of
operations performed for the state or municipality; or

(2) "Bodily injury" or "property damage" included within the "products-completed operations
hazard."

h. Any person or organization who is the lessor of equipment leased to you to whom you are obligated
under a written contact to provide insurance such as is afforded by this policy, but only with respect
to their liability arising out of the maintenance, operation or use of such equipment by you or a
subcontractor on your behalf with your permission and under your supervision.

However, no such person or organization is an insured with respect to any "occurrence" that takes
place after the equipment lease expires.

i.  Any architect, engineer, or surveyor engaged by you under a written contract but only with respect to
liability arising out of your premises or "your work."

However, no architect, engineer, or surveyor is an insured with respect to "bodily injury," "property
damage," or "personal and advertising injury" arising out of the rendering of or the failure to render
any professional services by or for you, including:

(1) The preparing, approving, or failing to prepare or approve maps, drawings, opinions, reports,
surveys, change orders, designs or specifications; or

(2) Supervisory, inspection, or engineering services.

This paragraph i. does not apply if a separate Additional Insured endorsement providing liability
coverage for architects, engineers, or surveyors engaged by you is attached to the policy.

If the written contract, written agreement, or certificate of insurance requires primary and non-contributory
coverage, the insurance provided by paragraphs f. through i. above will be primary and non-contributory
relative to other insurance available to the additional insured which covers that person or organization as
a Named Insured, and we will not share with that other insurance.
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3. Any organization you newly acquire or form, other than a partnership, joint venture or limited liability
company and over which you maintain ownership or majority interest, will qualify as a Named Insured if
there is no other similar insurance available to that organization. However:

a.
b.

Coverage under this provision is afforded until the end of the policy period.

Coverage A does not apply to "bodily injury" or "property damage" that occurred before you acquired
or formed the organization.

Coverage B does not apply to "personal and advertising injury" arising out of an offense committed
before you acquired or formed the organization.

Coverage A does not apply to “product recall expense” arising out of any withdrawal or recall that
occurred before you acquired or formed the organization.

4. Any person or organization (referred to below as vendor) with whom you agreed under a written contract
to provide insurance is an insured, but only with respect to "bodily injury" or "property damage" arising out
of "your products" that are distributed or sold in the regular course of the vendor's business.

However, no such person or organization is an insured with respect to:

a.

"Bodily injury" or "property damage” for which the vendor is obligated to pay damages by reason of
the assumption of liability in a contract or agreement. This exclusion does not apply to liability for
damages that the vendor would have in the absence of the contract or agreement.

Any express warranty unauthorized by you;
Any physical or chemical change in “your product” made intentionally by the vendor;

Repackaging, except when unpacked solely for the purpose of inspection, demonstration, testing, or
the substitution of parts under instructions from the manufacturer, and then repackaged in the
original container;

Any failure to make such inspections, adjustments, tests or servicing as the vendor has agreed to
make or normally undertakes to make in the usual course of business, in connection with the
distribution or sale of “your products”;

Demonstration, installation, servicing or repair operations, except such operations performed at the
vendor's premises in connection with the sale of “your product”;

“Your products” which, after distribution or sale by you, have been labeled or relabeled or used as a
container, part or ingredient of any other thing or substance by or for the vendor.

“Bodily injury” or “property damage” arising out of the sole negligence of the vendor for its own acts
or omissions or those of its employees or anyone else acting on its behalf. However, this exclusion
does not apply to:

(1) The exceptions contained in subparagraphs d. or f.; or

(2) Such inspections, adjustments, tests or servicing as the vendor has agreed to make or normally
undertakes to make in the usual course of business, in connection with the distribution or sale of
the products.

This paragraph 4. does not apply to any insured person or organization from which you have acquired
“your product”, or any ingredient, part, or container, entering into, accompanying or containing “your
product”. This paragraph 4. also does not apply if a separate Additional Insured endorsement, providing

liability coverage for “bodily injury” or “property damage” arising out of “your product” that is distributed or
sold in the regular course of a vendor’s business, is attached to the policy.

No person or organization is an insured with respect to the conduct of any current or past partnership, joint
venture or limited liability company that is not shown as a Named Insured in the Declarations.
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10. INCIDENTAL MALPRACTICE LIABILITY

As respects provision 9., SECTION Il - WHO IS AN INSURED, paragraph 2.a.(1)(d) does not apply to any
“employee” who provides incidental medical or paramedical services, provided that you are not engaged in the
business or occupation of providing such services. This incidental malpractice coverage is excess over any
available medical professional liability coverage.

Under SECTION 1l — LIMITS OF INSURANCE, provisions 11. through 14. of this endorsement amend the policy
as follows:

11. AGGREGATE LIMITS PER PROJECT

The General Aggregate Limit applies separately to each of your construction projects away from premises
owned by or rented to you.

12. AGGREGATE LIMITS PER LOCATION

The General Aggregate Limit applies separately to each of your locations, but only when required by written
contract, written agreement or certificate of insurance. As respects this provision 12., your locations are
premises you own, rent or use involving the same or connecting lots or premises whose connection is
interrupted only by a street, roadway, waterway or right-of-way of a railroad. However, your locations do not
include any premises where you, or others acting on your behalf, are performing construction operations.

13. INCREASED MEDICAL PAYMENTS LIMIT

A. SECTION Il = LIMITS OF INSURANCE, paragraph 7., the Medical Expense Limit, is subject to all of the
terms of SECTION Ill — LIMITS OF INSURANCE and is the greater of:

1. $10,000; or
2. The amount shown in the Declarations for Medical Expense Limit.

B. This provision 13. does not apply if COVERAGE C MEDICAL PAYMENTS is excluded either by the
provisions of the Coverage Form or by endorsement.

14. DAMAGE TO PREMISES RENTED TO YOU — SPECIFIC PERILS AND INCREASED LIMIT
A. The word fire is changed to "specific perils" where it appears in:
1. The last paragraph of SECTION | - COVERAGE A, paragraph 2. Exclusions;
2. SECTION IV, paragraph 4.b. Excess Insurance.

B. The Limits of Insurance shown in the Declarations will apply to all damage proximately caused by the
same event, whether such damage results from a "specific peril" or any combination of "specific perils.”

C. The Damage To Premises Rented To You Limit described in SECTION IIl — LIMITS OF INSURANCE,
paragraph 6., is replaced by a new limit, which is the greater of:

1. $1,000,000; or
2. The amount shown in the Declarations for Damage To Premises Rented To You Limit.

D. This provision 14. does not apply if the Damage To Premises Rented To You Limit of SECTIONI —
COVERAGE A is excluded either by the provisions of the Coverage Form or by endorsement.

E. “Specific Perils” means fire; lightning; explosion; windstorm or hail; smoke; aircraft or vehicles; riot or civil
commotion; vandalism; leakage from fire extinguishing equipment; weight of snow, ice or sleet; or “water
damage”.

“Water damage” means accidental discharge or leakage of water or steam as the direct result of the
breaking or cracking of any part of a system or appliance containing water or steam.
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15.

BROADENED LEGAL LIABILITY COVERAGE FOR LANDLORD’S BUSINESS PERSONAL PROPERTY

Under SECTION | — COVERAGE A BODILY INJURY AND PROPERTY DAMAGE LIABILITY, 2.
Exclusions, j. Damage to Property, the first paragraph following paragraph (6) is deleted and replaced with
the following:

Paragraphs (1), (3) and (4) of this exclusion do not apply to “property damage” (other than damage by fire) to a
landlord’s business personal property that is subject to, or part of, a premises lease or rental agreement with
that landlord.

The most we will pay for damages under this provision 15. is $10,000. A $250 deductible applies.

Under SECTION IV — COMMERCIAL GENERAL LIABILITY CONDITIONS, provisions 16. through 18. of this
endorsement amend the policy as follows:

16.

17.

BROADENED KNOWLEDGE OF OCCURRENCE

Under 2. Duties In The Event Of Occurrence, Offense, Claim, Or Suit, paragraph a. is deleted and replaced
and paragraphs e. and f. are added as follows:

a. You must see to it that we are notified as soon as practicable of an "occurrence” or an offense, regardless
of the amount, which may result in a claim. Knowledge of an "occurrence" or an offense by your
“employee(s)” shall not, in itself, constitute knowledge to you unless one of your partners, members,
“executive officers”, directors, or managers has knowledge of the "occurrence" or offense. To the extent
possible, notice should include:

(1) How, when and where the "occurrence" or offense took place;
(2) The names and addresses of any injured persons and witnesses; and
(3) The nature and location of any injury or damage arising out of the "occurrence" or offense.

e. If you report an “occurrence” to your workers compensation carrier that develops into a liability claim for
which coverage is provided by this Coverage Form, failure to report such an “occurrence” to us at the time
of the “occurrence” shall not be deemed a violation of paragraphs a., b., and c. above. However, you
shall give written notice of this “occurrence” to us as soon you become aware that this “occurrence” may
be a liability claim rather than a workers compensation claim.

f.  You must see to it that the following are done in the event of an actual or anticipated “covered recall” that
may result in “product recall expense”:

(1) Give us prompt notice of any discovery or natification that “your product” must be withdrawn or
recalled. Include a description of “your product” and the reason for the withdrawal or recall;

(2) Cease any further release, shipment, consignment or any other method of distribution of like or
similar products until it has been determined that all such products are free from defects that could
be a cause of loss under the insurance.

UNINTENTIONAL FAILURE TO DISCLOSE HAZARDS
Paragraph 6. Representations is deleted and replaced with the following:
6. Representations
By accepting this policy, you agree:
a. The statements in the Declarations are accurate and complete;
b. Those statements are based upon representations you made to us;
c. We have issued this policy in reliance upon your representations; and

d. This policy is void in any case of fraud by you as it relates to this policy or any claim under this
policy.
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We will not deny coverage under this Coverage Form if you unintentionally fail to disclose all hazards
existing as of the inception date of this policy. You must report to us any knowledge of an error or
omission in the description of any premises or operations intended to be covered by this Coverage Form
as soon as practicable after its discovery. However, this provision does not affect our right to collect
additional premium or exercise our right of cancellation or nonrenewal.

18. TRANSFER OF RIGHTS (BLANKET WAIVER OF SUBROGATION)

Paragraph 8. Transfer of Rights Of Recovery Against Others To Us is deleted and replaced with the
following:

8.

If the insured has rights to recover all or part of any payment we have made under this Coverage Form,
those rights are transferred to us. The insured must do nothing after loss to impair them. At our request,
the insured will bring "suit" or transfer those rights to us and help us enforce them. However, if the
insured has waived rights to recover through a written contract, or if "your work" was commenced under a
letter of intent or work order, subject to a subsequent reduction to writing with customers whose
customary contracts require a waiver, we waive any right of recovery we may have under this Coverage
Form.

19. MOBILE EQUIPMENT REDEFINED

Under SECTION V — DEFINITIONS, paragraph 12. "Mobile equipment"”, paragraph f. (1) does not apply to
self-propelled vehicles of less than 1,000 pounds gross vehicle weight.

20. ADDITIONAL DEFINITIONS

1.

SECTION V — DEFINITIONS, paragraph 4. “Coverage territory” is replaced by the following definition:

“Coverage territory” means anywhere in the world with respect to liability arising out of “bodily injury,”
“property damage,” or “personal and advertising injury,” including “personal and advertising injury”
offenses that take place through the Internet or similar electronic means of communication provided the
insured’s responsibility to pay damages is determined in a settlement to which we agree or in a “suit” on
the merits, in the United States of America (including its territories and possessions), Puerto Rico and
Canada.

SECTION V — DEFINITIONS is amended by the addition of the following definitions:

“Covered recall” means a recall made necessary because you or a government body has determined that
a known or suspected defect, deficiency, inadequacy, or dangerous condition in “your product” has
resulted or will result in “bodily injury” or “property damage”.

“Product Recall expenses" mean only reasonable and necessary extra costs, which result from or are
related to the recall or withdrawal of “your product” for:

a. Telephone and telegraphic communication, radio or television announcements, computer time and
newspaper advertising;

b. Stationery, envelopes, production of announcements and postage or facsimiles;
¢c. Remuneration paid to regular employees for necessary overtime or authorized travel expense;

d. Temporary hiring by you or by agents designated by you of persons, other than your regular
employees, to perform necessary tasks;

e. Rental of necessary additional warehouse or storage space;
f.  Packaging of or transportation or shipping of defective products to the location you designate; and
g. Disposal of “your products” that cannot be reused. Disposal expenses do not include:

(1) Expenses that exceed the original cost of the materials incurred to manufacture or process such
product; and

(2) Expenses that exceed the cost of normal trash discarding or disposal, except as are necessary
to avoid “bodily injury” or “property damage”.
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21. REASONABLE FORCE - BODILY INJURY OR PROPERTY DAMAGE

Under SECTION | — COVERAGE A., paragraph 2. Exclusions, subparagraph a. Expected Or Intended
Injury is deleted and replaced with the following:

[This insurance does not apply to:]
a. Expected Or Intended Injury

“Bodily injury” or “property damage” expected or intended from the standpoint of the insured. This
exclusion does not apply to “bodily injury” or “property damage” resulting from the use of reasonable force
to protect persons or property.

22. BROADENED LIABILITY COVERAGE FOR DAMAGE TO YOUR PRODUCT AND YOUR WORK

A. Under SECTION | — COVERAGE A., paragraph 2. Exclusions, exclusion k. Damage to Your Product
and exclusion I. Damage to Your Work are deleted and replaced with the following:

[This insurance does not apply to:]
k. Damage to Your Product

“Property damage” to “your product” arising out of it or any part of it, except when caused by or
resulting from:

(1) Fire;

(2) Smoke:

(3) “Collapse”; or
(4) Explosion.

For purposes of exclusion k. above, “collapse” means an abrupt falling down or caving in of a
building or any part of a building with the result that the building or part of the building cannot be
occupied for its intended purpose.

I. Damage to Your Work

“Property damage” to “your work” arising out of it or any part of it and included in the “products-
completed operations hazard”. This exclusion does not apply:

(1) If the damaged work or the work out of which the damage arises was performed on your behalf
by a subcontractor; or

(2) If the cause of loss to the damaged work arises as a result of:
(a) Fire;
(b) Smoke;
(c) “Collapse”; or
(d) Explosion.

For purposes of exclusion |. above, “collapse” means an abrupt falling down or caving in of a
building or any part of a building with the result that the building or part of the building cannot be
occupied for its intended purpose.

B. The following paragraph is added to SECTION Ill — LIMITS OF INSURANCE:

Subject to 5. above [of the CGL Coverage Form], $100,000 is the most we will pay under Coverage A for
the sum of damages arising out of any one “occurrence” because of “property damage” to “your product”
and “your work” that is caused by fire, smoke, collapse or explosion and is included within the “product-
completed operations hazard”. This sublimit does not apply to “property damage” to “your work” if the
damaged work, or the work out of which the damage arises, was performed on your behalf by a
subcontractor.

Includes copyrighted material of Insurance Services Office, Inc.
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23. BROADENED BODILY INJURY COVERAGE
Under SECTION V — DEFINITIONS, the definition of “bodily injury” is deleted and replaced with the following:
3.  "Bodily injury"
a. Means physical:
(1) Injury;
(2) Disability;
(3) Sickness; or
(4) Disease;
sustained by a person, including death resulting from any of these at any time.
b. Includes mental:
(5) Anguish;
(6) Injury;
(7) Humiliation;
(8) Fright; or
(9) Shock;
directly resulting from any "bodily injury" described in paragraph 3.a.

c. All"bodily injury" described in paragraph 3.b. shall be deemed to have occurred at the time the
"bodily injury" described in paragraph 3.a. occurred.

24. DESIGNATED COMPLETED PROJECTS — AMENDED LIMITS OF INSURANCE

When a written contract or written agreement between you and another party requires project-specific limits of
insurance exceeding the limits of this policy;

A. for “bodily injury” or “property damage” that occurs within any policy period for which we provided
coverage; and

B. for “your work” performed within the “products-completed operation hazard”; and

C. for which we previously issued Amendment Of Limits Of Insurance (Designated Project Or Premises) CG
71 94 either during this policy term or a prior policy term; and

D. that designated project is now complete;

the limits of insurance shown in the CG 71 94 schedule will replace the limits of insurance of this policy for the
designated project and will continue to apply for the amount of time the written contract or written agreement
requires, subject to the Florida 10-year statute of repose. These limits are inclusive of and not in addition to
the replaced limits.

Includes copyrighted material of Insurance Services Office, Inc.
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WORKERS COMPENSATION AND EMPLOYERS LIABILITY INSURANCE POLICY WC 00 03 13
(Ed. 4-84)

WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT

We have the right to recover our payments from anyone liable for an injury covered by this policy. We will not
enforce our right against the person or organization named in the Schedule. (This agreement applies only to the
extent that you perform work under a written contract that requires you to obtain this agreement from us.)

This agreement shall not operate directly or indirectly to benefit anyone not named in the Schedule.

Schedule

"Any person or organization required by written contract or certificate of insurance."

"This endorsement is not applicable in California, Kentucky, New Hampshire, New Jersey, Texas
and Utah."

The endorsement does not apply to policies or exposure in Missouri where the employer is in the
construction group of classifications. According to Section 287.150(6) of the Missouri statutes, a
contractual provision purporting to waive subrogation rights is against public policy and void where
one party to the contract is an employer in the construction group of code classifications. For
policies or exposure in Missouri, the following must be included in the Schedule:

e Any person or organization for which the employer has agreed by written contract, executed
prior to loss, may execute a waiver of subrogation. However, for purposes of work performed
by the employer in Missouri, this waiver of subrogation does not apply to any construction
group of classifications as designated by the waiver of right to recover from others
(subrogation) rule in our manual.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated.

WC 00 03 13 .
Hart Forms & Services

(Ed. 4-84) Copyright 1983 National Council on Compensation Insurance. Reorder No. 14-4888



[P HOLLYWOOD FLORIDA

COMMUNITY REDEVELOPMENT AGENCY

—
A
HO";v*}(m 1948 Harrison Street

Hollywood, FL 33022
Phone (954) 924-2980, Fax (954) 924-2981

”~.

STATE OF FLORIDA
COUNTY OF BROWARD
CITY OF HOLLYWOOD

Before me, a Notary Public, duly commissioned, qualified and acting, personally appeared, ___

to me well known, who

being by me first duly sworn upon oath, says that he is the attorney-in-fact for the

and that he has been authorized by

to execute the foregoing bond on behalf of the

CONTRACTOR named therein in favor of the Hollywood, Florida Community Redevelopment
Agency. CONTRACTOR named therein in favor of the Hollywood, Florida Community
Redevelopment Agency.

Subscribed and sworn before me this day of , 20

Notary Public, State of Florida

Printed Name of Notary

Commission Number:

My Commission Expires:

APPROVED AS TO FORM AND LEGAL SUFFICIENCY

BY:
DAMARIS HENLON, GENERAL COUNSEL

APPROVED AS TO FINANCIAL SERVICES

BY:
RAELIN STOREY, EXECUTIVE DIRECTOR,
COMMUNITY REDEVELOPMENT AGENCY

84



