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THIS PACKAGE CONTAINS: 
 

NOTICE OF IMPOSITION OF CONE OF SILENCE 
 

NOTICE TO ALL BIDDERS AND PROPOSERS 
 

 NOTICE TO BIDDERS 
 
 INSTRUCTIONS TO BIDDERS 
 
 PROPOSAL, INCLUDING BID FORM 
 

APPROVED BID BOND 
 
 INFORMATION REQUIRED OF BIDDERS 
 

TRENCH SAFETY FORM N/A 
 

EXHIBITS: A.  Local Preference 
 B.  Cone of Silence 
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NOTICE OF IMPOSITION OF CONE OF SILENCE 

 

On November 5th, 2018 the City of Hollywood, Florida, Community Redevelopment Agency 
(CRA) posted a Cone of Silence. Pursuant to Section 30.15(F) of the Code of Ordinances, it 
has been determined that sufficient specifications have been provided to begin development 
of the formal documents necessary for the issuance of the applicable RFP, RLI, RFQ, bid or 
other competitive solicitation for: 

 

BID: REPLACEMENT OF DAMAGED POLES 

PHASE III 

Project Bid # BCRA 10-013 
 
Pursuant to Section 30.15(F) of the Code of Ordinances, a Cone of Silence has been 
imposed on the items set forth above. The cone of silence shall terminate at the time the 
CRA Board awards or approves a contract, votes to reject all bids or responses, or otherwise 
takes action which ends the solicitation or other procurement process. If the CRA Board 
refers the item back to the CRA Executive Director and staff for further review, the cone of 
silence shall remain in effect until an award is made, a contract is approved, or the CRA 
Board takes any other action which ends the solicitation or other procurement process. If the 
solicitation is not issued, the cone of silence shall terminate upon a final determination by the 
CRA Executive Director that the solicitation will not be issued. When a cone of silence is 
terminated, public notice of the termination shall be posted. 

 
GENERAL INFORMATION: 

 
Notwithstanding the imposition of a Cone of Silence, a potential vendor seeking information 
concerning this purchase may contact the Community Redevelopment Agency (CRA), Jorge 
Camejo, CRA Executive Director at (954) 924, 2980 or Susan Goldberg, CRA Deputy 
Director, or any other individual designated by, or pursuant to, Section 30.15(F). Such contact 
is to be for clarification purposes only. 

 
It is preferred that all questions be submitted in writing to Moshe Anuar, Senior Project 
Manager at manuar@hollywoodfl.org or to the Hollywood Community Redevelopment 
Agency, 1948 Harrison Street, Hollywood, FL 33020 

 

cc: CRA Board Office  
 CRA Executive Director 

City Manager 
 City Clerk (sunshine board) 
 City Attorney 

Director of Procurement 

mailto:manuar@hollywoodfl.org
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The following are to be copied by 

email only:  

Cintya Ramos, Director of Finance 
Paul Bassar, Director of Procurement 
Douglas R. Gonzales, 
City Attorney                
Lorna Bailey, Office of 
the City Clerk 
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NOTICE TO ALL BIDDERS AND PROPOSERS 

 
The City of Hollywood City Commission adopted by Ordinance No. O-2007-05, which 
created Section 30.15(E) imposing a Cone of Silence for certain City procurement. 
 
“Cone of Silence" means a prohibition on any communication regarding a particular 
Request for Proposals (RFP), Request for Qualifications (RFQ), Request for Letters of 
Interest (RLI), bid or other competitive solicitation governed by Section 38.40 of the 
Code of Ordinances between:  any person who seeks an award therefore, including a 
potential vendor or vendor's representative, and any member of the CRA/City 
Commission, all other CRA/city employees, and any non-employee appointed to 
evaluate or recommend selection in such procurement process. 
 
"Vendor's representative" means an employee, partner, officer, or director of a potential 
vendor, or consultant, Lobbyist, or actual or potential subcontractor or sub-consultant of 
a vendor. 
 
The Cone of Silence shall terminate at the time the CRA awards or approves a 
contract, votes to reject all bids or responses, or otherwise takes action which ends the 
solicitation.  If the CRA Board refers the item back to the CRA Executive Director and 
staff for further review, the Cone of Silence shall remain in effect until an award is 
made, a contract is approved, or the CRA Board takes any other action which ends the 
solicitation.  
 
A full copy of Section 30.15(E) is attached to the bid document for your review.  If you 
have any questions, please contact the name listed in the attached bid document.  
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NOTICE TO ALL BIDDERS AND 

PROPOSERS 
 

Local Preference: Pursuant to §38.50 of the City of Hollywood Code of 

Ordinances, the City shall grant a preference to Hollywood vendors if 

their initial bid is within 5% of the bid of the lowest responsive 

responsible bidder that is a non-local Hollywood vendor.  The 

preference shall allow the local Hollywood vendor to submit a second 

and final offer which must be at least 1% less than the bid of the 

lowest responsible responsive bidder non-local Hollywood vendor to 

be awarded.  The local Hollywood vendor shall have the burden of 

demonstrating that it maintains a permanent place of business with 

full-time employees within the City limits and has done so for a 

minimum of one (1) year prior to the date of issuance of a bid or 

proposal solicitation within Hollywood, Florida.  All supporting 

documentation (e.g. City of Hollywood valid local business tax 

receipt) for local preference eligibility must be received with the bid 

package prior to the bid opening date and time.  

 

For questions or additional information regarding Program 

compliance, please contact: 
 
 
Paul Bassar, Contract Compliance Officer 
Procurement Services 
2600 Hollywood Boulevard, Room 303 
Hollywood, FL  33022-9045 
Phone:  (954) 921-3290 
Fax:      (954) 921-3086 
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                                      NOTICE TO BIDDERS 

PROJECT NAME:      Replacement of Damaged Poles Phase III  

 

PROJECT BID NUMBER: BCRA 10-013 
 

NOTICE IS HEREBY GIVEN that the CRA Board of the City of Hollywood, Florida, Community 

Redevelopment Agency is advertising for sealed bids which shall be submitted to the City Clerk’s Office 

(City Hall, 2600 Hollywood Boulevard, Room 221) of the City of Hollywood, Florida, until Tuesday, 

December 11, 2018 at 2:00 P.M. local time, at which time the bids will be opened and read publicly in Room 
308 at 2600 Hollywood Blvd.  Hollywood, Florida, 33022.  
 

The Bid Package and any other Contract documents may be obtained from the CRA office located at 1948 

Harrison Street, Hollywood, Florida 33020. The contract documents and drawings can be downloaded at 

www.bidsync.com. Questions prior to bid opening shall be submitted in writing no later than Monday, 

December 3, 2018 to Moe Anuar, PE (manuar@hollywoodfl.org) or Susan Goldberg, Deputy Director 

(sgoldberg@hollywoodfl.org), CRA office phone 954-924-2980 
 
Each bid must be accompanied by a Bid Security, in an amount no less than ten percent (10%) of the bid 
amount. Said security shall be in the form of a Certified Check or Cashier’s Check on a solvent National or 
State Bank, or a bid bond executed by the Bidder and a qualified surety, satisfactory and payable to the City 
of Hollywood, Florida, Community Redevelopment Agency. 
 
A Cone of Silence is in effect with respect to this bid. The Cone of Silence prohibits certain communications 
between potential vendors and the City. For further information, please refer to Section 30.15(E) of the City's 
Code of Ordinances. 
 

It will be the sole responsibility of the Bidder to deliver personally or by mail, his/her proposal to the 

City Clerk’s Office at City Hall on or before the closing hour and date for the receipt of bids as noted 

above. 
 
The CRA Board reserves the right to reject any or all bids, to waive informalities and to accept or reject all or 
any part of any bid, as they may deem to be in the best interest of the CRA.   
 
 
 
 
 
Dated this 5 Day of November 2018 
 
CITY OF HOLLYWOOD, FLORIDA 

Community Redevelopment Agency 
 
 
Jorge Camejo 
CRA Executive Director 

CITY OF HOLLYWOOD, FLORIDA 

COMMUNITY REDEVELOMENT AGENCY (CRA) 

http://www.bidsync.com/
mailto:manuar@hollywoodfl.org


 
 
 

-  - 
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INSTRUCTIONS TO BIDDERS 
 
 

1. PREPARATION OF BIDS: 
 
 Bids must be submitted on the attached Proposal, which shall be completed in ink 

or by typewriter.  The Bid price of each item on the form must be stated in words 
and numerals; in case of a conflict, words will take precedence.  Where unit prices 
and extended totals are required, unit prices take precedence.  Likewise, 
discrepancies between the indicated sum of any column of figures and the correct 
sum thereof will be resolved in favor of the correct sum. 

 
 If the Bid is made by an individual, he must sign his name therein and state his 

address.  If the Bid is made by a firm or partnership, its name and address must be 
stated, as well as the name and address of each member of the firm or 
partnership.  Bids by corporations must be signed by an authorized corporate 
officer (accompanied by evidence of authority to sign) and the corporate seal must 
be affixed and attested by the Secretary or an Assistant Secretary of the 
corporation.  The corporate address and state of incorporation shall be shown 
below the signature.  When the state of incorporation is other than Florida, proof of 
registry with Florida must be attached. 

 

2. RECEIPT AND OPENING OF BIDS: 
 
 The Proposal and the Bid Guarantee, as assembled herein, must be delivered in a 

sealed, opaque envelope, addressed to the City Clerk of Hollywood, Florida, by the 
time called for in the Notice to Bidders and shall be properly identified on the face 
thereof. 

  
 Proposals will be publicly opened and immediately read aloud at the time and 

place designated in the Notice to Bidders.  No Proposal will be considered which is 
not based upon these Drawings and Specifications, or which contains any letter or 
written memorandum qualifying the same, or which is not properly made out and 
signed in writing by the Bidder. 

 
 
 

3. PRE-BID CONFERENCE: N/A 
 
 
 
 

4. CONTRACT DOCUMENTS: 
 
 The Contract Documents give the location and description of the work to be done 

under this Contract and estimated quantities of each item of work for which Bids  
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are invited, the time in which the work must be completed, the amount of the Bid 
Guaranty, if any, and the date, time and place of the receipt and opening of the 
Bids. 

 

5. EXAMINATION OF CONTRACT DOCUMENTS AND SITE: 
 
 The bidder is required to carefully examine the site of the work and the contract 

documents for the work contemplated.  It will be assumed that the Bidder has 
investigated and is fully informed as to the requirements of the Contract 
Documents, laws, ordinances, codes and any other factors which may affect the 
performance of the work.  Failure to be so informed will not relieve a successful 
Bidder of his obligation to furnish all material, equipment and labor necessary to 
carry out the provision of the Contract Documents and to complete the 
contemplated work for the consideration set forth in his Bid. 

 

6. DIMENSIONS, QUANTITIES AND SUBSURFACE INFORMATION: 
 
 Dimensions, quantities and subsurface information supplied by the CRA are in no 

way warranted to indicate true amounts or conditions.  Bidders/Contractors shall 
neither plead misunderstanding or deception, nor make claims against CRA if the 
actual amounts, conditions or dimensions do not conform to those stated.  Any 
"Outside" reports made available by the Engineer are neither guaranteed as to 
accuracy or completeness, nor a part of the Contract Documents. 

 

7. ADDENDA - CHANGES WHILE BIDDING: 
 
 During the Bidding period, Bidders may be furnished addenda or bulletins for 

additions or alterations to the Plans or Specifications which shall be included in the 
work covered by the Proposal. 

 
 Any prospective Bidder in doubt as to the meaning of any part of the Drawings, 

Specifications or other Contract Documents may submit a written request to the 
Project Manager for an interpretation.  The Bidder submitting the request will be 
responsible for its prompt delivery.  Any interpretation of the documents will be 
made by an addendum and a copy of such addendum will be mailed or delivered to 

 each prospective Bidder who has received a set of documents.  The CRA will not 
be responsible for any other explanations or interpretations of the proposed 
documents. 

 

8. BID GUARANTY: 
 
 A Bid Guaranty in the form of a Cashier's Check, Certified Check or Bid Bond 
 executed by the Bidder and a qualified Surety in the amount of 10% of the Bid 

 WILL BE required for this project in accordance with the Notice to Bidders. 

9. QUALIFICATIONS AND DISQUALIFICATIONS OF BIDDERS: 
 
Due to the required specs for this project it is requires that the bidders must completed 
at least one similar project within the last 3 years. The Contract will be awarded only to 
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a Bidder, who in the opinion of the Engineer is fully qualified to undertake the work and 
has proffered a qualifying bid in good faith.  The CRA reserves the right before 
awarding the Contract to require a Bidder to submit such evidence of his qualifications 
and experience as it may deem necessary and may consider any available evidence of 
his financial status, technical qualifications and other qualifications and abilities.  Any 
one of the following causes, among others, may be considered as sufficient justification 
to disqualify a Bidder and reject his Bid:  
 
A. Submission of more than one Bid for the same work by an individual, firm,   
     partnership or corporation under the same or different names.  
 
B. Evidence of collusion.  
 
C. Previous participation in collusive Bidding on work for the CRA.  
 
D. Submission of an unbalanced Bid in which the prices Bid for some items are out of  
     proportion to the prices Bid for other items.  
 
E. Lack of competency.  The Engineer may declare any Bidder ineligible, at any time     
     during the process of receiving Bids or awarding the Contract, if developments arise  
     which, in his opinion, adversely affects the Bidder's responsibility.  The Bidder will be  
     given an opportunity, by the Engineer, to present additional evidence before final  
    action is taken.  
 
F. Lack of responsibility as shown by past work judged by the Engineer from the  
    standpoint of workmanship and progress.  
 
G. Uncompleted work for which the Bidder is committed by Contract, which in the  
      judgment of the Engineer, might hinder or prevent the prompt completion of work  
     under this Contract.  
 
H. Being in arrears on any existing Contracts with the CRA, or any taxes, licenses or  
    other monies due the CRA; in litigation with the CRA or having defaulted on a  
    previous contract with the CRA.  
 
 
 
 

10. LIFE AND WITHDRAWAL OF BID: 
 
 All bids shall remain open for 60 days after the day of the bid opening, however,   
           the Engineer may, at his sole discretion, release any Bid and return the Bid    
           Guaranty prior to that date. Any  Bid may be modified or withdrawn prior to the time 
           scheduled for the opening of Bids. 
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11. REJECTION OF IRREGULAR BIDS: 
 
 Bids will be considered irregular and may be rejected if they show omissions, 
 alterations of form, additions not called for, conditions, limitations, unauthorized 
 alternate Bids or other irregularities of any kind. 
 

12. BIDDING ERRORS: 
 
 If after the opening of bids, a Bidder claims an error and requests to be relieved of 

the Award, or the Engineer believes that an error may have been made then, the 
Bidder shall present his certified work sheets and supplier quotations to the 
Engineer for verification.  This information shall be presented on the same day as 
the bid opening or if the opening is in the afternoon then on the following business 
day.  When the Engineer has suspected an error and requires the documents, 
failure to produce them within the time specified shall make the Bidder non-
responsive and thereby disqualified.  Award may then be made to the next lowest 
responsive, responsible Bidder, or the work may be readvertised or it may be 
performed by the CRA forces, as the CRA Board desires. 

 
 If after review, the Engineer is convinced that an honest, allowable (excusable 

mathematical) error has been made, the Bidder shall be relieved of responsibility 
and his Bid Guaranty shall be returned.  If the Engineer is not convinced that an 
honest, allowable error has been made, the Bid Guaranty shall be held by the CRA 
for damages incurred. 

 
 Should the actual damages be less than the Bid Guaranty, any excess amount will 

be returned to the Bidder.  If actual damages are greater than the Bid Guaranty, 
the CRA shall have the right to proceed against the defaulting Bidder for the 
additional damages.  Award may be made as stated above. 

 

13. AWARD OF CONTRACT: 
 
 The CRA Board reserves the right to reject any or all Bids, or any part of any Bid, 

to waive any informality in any Bid, or to readvertise for all or any part of the work 
contemplated.  If Bids are found to be acceptable by the CRA Board, written notice 
of award will be given to the lowest responsive, responsible Bidder. 

 

14. PREFERENCES FOR LOCAL BIDDERS: 
  

Pursuant to §38.50 of the City of Hollywood Code of Ordinances, the City shall 
grant a preference to Hollywood vendors if their initial bid is within 5% of the bid 
of the lowest responsive responsible bidder that is a non-local Hollywood 
vendor.  The preference shall allow the local Hollywood vendor to submit a 
second and final offer which must be at least 1% less than the bid of the lowest 
responsible responsive non-local Hollywood vendor to be awarded.   
 
The local Hollywood vendor shall have the burden of demonstrating that it 
maintains a permanent place of business with full-time employees within the City 
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limits and has done so for a minimum of one (1) year prior to the date of 
issuance of a bid or proposal solicitation within Hollywood, Florida.  All 
supporting documentation (e.g. City of Hollywood valid local business tax receipt) 
for local preference eligibility must be received with the bid package prior to the 
bid opening date and time. 
 

 

15. EXECUTION OF CONTRACT: 
 
 The Bidder to whom the Contract is awarded shall, within ten (10) days of the date 

of award, execute and deliver two copies of the following to the Engineer: 
 
 A. The Contract 
 
 B. Performance and Payment Bond 
  
 C. Evidence of required Insurance 
 
 D. Proof of authority to execute the Contract 
 
 E. Proof of authority to execute the Bond on behalf of the Awardee 
 
 F. List of Sub-Contractors and Contract Value for each 
 
 G. Proof of valid City of Hollywood Building Department Registration for the 

Contractor and all Sub-Contractors. 
 
 The above documents must be furnished, executed and delivered before the 

Contract will be executed by the CRA.  The Contract shall not be binding upon the 
CRA until it has been executed by the CRA and a copy of such fully executed 
Contract is delivered to the Contractor. 

 

16. FAILURE TO EXECUTE CONTRACT, BID GUARANTY FORFEITED: 
 
 Should the Bidder to whom the Contract has been awarded refuse or fail to 

complete the requirements of Section 15 above within ten (10) days after Notice of 
Award, the additional time in days (including weekends) required to CORRECTLY 
complete the documents will be deducted, in equal amount, from the Contract 
Time, or the CRA may elect to revoke the Award.  The CRA shall hold the Bid 
Guaranty of any Bidder failing to execute the awarded Contract for consequential 
damages incurred, and the Contract awarded, as the CRA Board desires. 

 

17. GUARANTY OF FAITHFUL PERFORMANCE AND PAYMENT: 
 
 Performance and Payment Bonds equal to the total Bid will be required of the 

Awardee.  The Performance and Payment Bonds must be written by a Surety 
licensed to do business in the State of Florida: 
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 A. Listed in the United States Department of Treasury's Circular 750, and 
 
 B. Rated at least "A", Class X in the latest edition of "Best's Key Rating Guide" 

published by A.M. Best Company.   
  
 On projects not exceeding $500,000, a bond written by an unrated surety will be 
 accepted provided that evidence is submitted to show full compliance with Florida 
 State Statutes Section 287.0935. 
 

18. INSURANCE: 
 
 Evidence of insurance must comply with the provisions of Paragraph 13.4 of the 

General Conditions.  
 
 

19. BUILDING DEPARTMENT REGISTRATION: 
 
 The awardee and all Sub-Contractors, in order to obtain any required City of 

Hollywood permit, must register with the City of Hollywood Building Department.  
Registration must be current and in effect prior to the execution of the contract by 
the CRA.  Registration can be obtained upon presentation of 

 
 A. Proof of valid insurance with the City of Hollywood CRA named as the 

Certificate Holder to receive notification upon insurance expiration or 
cancellation; 

 
 B. An Occupational License from within the State of Florida, and 
 
 C. Either a Broward County Central Examining Board Card (with State of 

Florida Registration) or State of Florida Certification. 

 

20. BUILDING PERMITS: 
 
 The CONTRACTOR and Sub-Contractors must obtain the standard Building 

Department Permits as may be required by the City of Hollywood Building 
Department for any work covered under this Contract.  The CRA shall pay all City 
of Hollywood permit fees including any Federal, State, and County surcharges 
applicable at the time that the permit is issued.  The Contractor or Sub-Contractors 
shall be responsible for obtaining all inspections required under Section 305 of the 
latest Broward edition of the South Florida Building Code.   

 
 The Contractor shall obtain all other required permits and licenses as specified in 

Section 1.6 of the Supplementary Conditions.  Payment for all applicable permit 
and license fees shall be made in accordance with Section 1.6 of the 
Supplementary Conditions. 

 

21. PUBLIC ENTITY CRIMES FORM: 
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A person or affiliate who has been placed on the convicted vendor list following a 
conviction for public entity crime may not submit a bid on a contract to provide any 
goods or services to a public entity, may not submit a bid on a contract with a 
public entity for the construction or repair of a public building or public work, may 
not submit bids on leases of real property to public entity, may not be awarded or 
perform work as a contractor, supplier, subcontractor, or consultant under a 
contract with any public entity, and may not transact business with any public entity 
in excess of the threshold amount provided in section 287.017, for CATEGORY 
TWO for a period of 36 months from the date of being placed on the convicted 
vendor list. 
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PROPOSAL 

 
 

TO THE CRA BOARD 
CITY OF HOLLYWOOD, FLORIDA 
BEACH COMMUNITY REDEVELOPMENT AGENCY 
 
 
SUBMITTED     
 
 
Dear Board Members: 
 
The undersigned, as BIDDER, hereby declares that the only person or persons interested 
in the Proposal as principal or principals is or are named herein and that no other person 
than herein mentioned has any interest in this Proposal or in the Contract to be entered 
into; that this Proposal is made without connection with any other person, company or 
parties making a Bid or Proposal; and that it is in all respects fair and in good faith without 
collusion or fraud. 
 
The BIDDER further declares that he has examined the site of the Work and informed 
himself fully in regard to all conditions pertaining to the place where the Work is to be 
done; that he has examined the Drawings and Specifications for the Work and 
contractual documents relative thereto, including the Notice to Bidders, Instructions to 
Bidders, Proposal Form, Form of Bid Bond, Form of Contract and Form of Performance 
Bond, General, Supplementary and Technical Specifications, Addenda and Drawings, 
and has read all of the Provisions furnished prior to the opening of bids; and that he has 
satisfied himself relative to the work to be performed. 
 
If this Proposal is accepted, the undersigned BIDDER proposes and agrees to enter into 
and execute the Contract with the CRA in the form of Contract specified; of which this 
Proposal, Instructions to Bidders, General Specifications, Supplementary Conditions and 
Drawings shall be made a part for the performance of Work described therein; to furnish 
the necessary bond equal to one hundred (100) percent of the total Contract base bid, the 
said bond being in the form of a Cash Bond or Surety Bond prepared on the applicable 
approved bond form furnished by the CRA; to furnish all necessary materials, equipment, 
machinery, tools, apparatus, transportation, supervision, labor and all means necessary 
to construct and complete the work specified in the Proposal and Contract and called for 
in the Drawings and in the manner specified; to commence Work on the effective date 
established in the "Notice to Proceed" from the PROJECT MANAGER; and to complete 
all Contract Work with the time specified in the Bid Form, as may be modified by Article 
14, Instructions to Bidders, and stated in the "Notice to Proceed" or pay liquidated 
damages for each calendar day in excess thereof, or such actual and consequential 
damages as may result therefrom. 
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The BIDDER acknowledges receipt of the following addenda: 
 
No.     Dated      
 
No.     Dated      
 
No.     Dated      
 
 
And the undersigned agrees that in case of failure on his part to execute the said 
Contract and the Bond within ten (10) days after being presented with the prescribed 
Contract forms, the check or Bid Bond accompanying his bid, and the money payable 
thereon, shall be paid into the funds of the CRA, otherwise, the check or Bid Bond 
accompanying this Proposal shall be returned to the undersigned. 
 
Attached hereto is a certified check on the         
 
     Bank of          
 
    or approved Bid Bond for the sum of       
 
   Dollars ($    ) according to the conditions under the  
 
Instructions to Bidders and provisions therein. 
 
 
WHEN THE BIDDER IS AN INDIVIDUAL: 
 
 
         
   (Signature of Individual) 
 
         
   (Printed Name of Individual) 
 
         
   (Address) 
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WHEN THE BIDDER IS A SOLE PROPRIETORSHIP 
OR OPERATES UNDER A TRADE NAME: 
 
         
   (Name of Firm) 
 
         
   (Address) 
 
         
 
 
         (SEAL) 
   (Signature of Individual) 
 
         
   (Printed Name of Individual) 
 
 
WHEN THE BIDDER IS A PARTNERSHIP: 
 
          
   (Name of Firm) A Partnership 
 
          
   (Address) 
 
          
 
  By:        (SEAL) 
   (Partner) 
    
          
   (Printed Name of Partner) 
 
Name and Address of all Partners: 
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WHEN THE BIDDER IS A JOINT VENTURE: 
 
            
   (Correct Name of Corporation) 
    
            
   (Address) 
 
  By:          (SEAL) 
 
            
   (Printed Name & Official Title) 
 
  
Organized under the laws of the State of      , and authorized by 
law to make this bid and perform all work and furnish materials and equipment required 
under the Contract Documents. 
 
 
WHEN THE BIDDER IS A CORPORATION: 
 
            
   (Correct Name of Corporation) 
 
            
   (Address of Corporation) 
            
 
 
  By:         (SEAL) 
 
            
   (Printed Name & Official Title) 
 
    
Organized under the laws of the State of      , and authorized by 
law to make this bid and perform all Work and furnish materials and equipment required 
under the Contract Documents. 
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 CERTIFIED COPY 
  RESOLUTION OF BOARD OF DIRECTORS 
 
           
     (Name of Corporation) 
 
  RESOLVED that  
 
        of        
  (Person Authorized to Sign)  (Name of Corporation) 
 
  be authorized to sign and submit the Bid or Proposal of this corporation 
  for the following project:  
 
 
 
  The foregoing is a true and correct copy of the Resolution adopted by 
        at a meeting of its Board of 
  (Name of Corporation) 
 
  Directors held on the   day of    , 20 . 
 
  By:     (SEAL) 
 
            
                    (Printed Name & Official Title) 
 
 
 

The above Resolution MUST BE COMPLETED if the Bidder is a Corporation. 
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CITY OF HOLLYWOOD, FLORIDA 

 

COMMUNITY REDEVELOMENT AGENCY (CRA) 

 
 

 

 

 

Project No.: BCRA 10 - 013   Project Name: Replacement of damaged  

                                                                                                    Poles Phase III                        

                                                        

 

Account No.:63.0185.00180.552.004637 

   
If this Proposal is accepted, the undersigned Bidder agrees to complete all work under this 

contract within 75 calendar days following the issuance of the Notice to Proceed. All entries on 
this form must be typed or written in block form in ink.  Quantities Furnished are for information 
purposes only. 
 
 
Payment to the Contractor shall be made on the basis of the Proposal bid items as full and 
complete payment for furnishing all materials, labor, tools and equipment, and for performing 
all operations necessary to complete the work included in the Contract Documents. Such 
compensation shall also include payments for any loss or damages directly or indirectly from 
the work, or from any discrepancies between the actual quantities of work and those shown in 
the Contract Documents, or from any unforeseen difficulties which may be encountered during 
the prosecution of the work until the final acceptance by the CRA. 
 
The prices stated in the proposal include all costs and expenses for taxes, labor, equipment, 
materials, commissions, transportation charges and expenses, patent fees and royalties, labor 
for handling materials during inspection, together with any and all other costs and expenses 
for performing and completing the work as shown on the plans and specified herein. Unit 
prices used will be applied to the actual quantities furnished and installed in conformance with 
the Contract Documents. 
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No.     Description                                             Qty     Unit           Total  
Phase III 
1 Pole A                                            2          LS $______________ 
 
2 Pole B                     10     LS  $______________ 
 
3.  Pole C                             1     LS  $______________ 

         
4.  Owner Contingency       1     LS  $  5,000.00  

 
        
 

                                   BID GRAND TOTAL                            $ ________________ 

 

Owner contingency to be used only by owner. 

 

 

 

 

 
 
Total Base Bid in Writing: 
________________________________________________________ 
 
Company Name: 
_______________________________________________________________ 
 
Signature: 
____________________________________________________________________ 
 
Date: 
________________________________________________________________________ 
 

  

 
Bid proposal should include all materials and labor needed to replace the poles and all 
associated work. 
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APPROVED BID BOND 
 (Construction) 
STATE OF FLORIDA 
COUNTY OF BROWARD 
CITY OF HOLLYWOOD 
 
KNOW ALL MEN BY THESE PRESENTS:  

That we           , as Principal, and  

           , as Surety, are held 

and firmly bound unto the Hollywood, Florida Community Redevelopment Agency in the sum of  

              

Dollars ($   ) lawful money of the United States, amounting to 10% of the total 

Bid Price, for the payment of said sum, we bind ourselves, our heirs, executors, administrators, 

and successors, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal has submitted 

the accompanying bid, dated         ,20        

for:                

               

               

NOW, THEREFORE, if the principal shall not withdraw said bid within 60 days after date of the 

same and shall within ten days after the prescribed forms are presented to him for signature, 

enter into a written contract with the CRA, in accordance with the bid as accepted, and give bond 

with good and sufficient surety or sureties, and provide the necessary Insurance Certificates as 

may be required for the faithful performance and proper fulfillment of such Contract, then this 

obligation shall be null and void. 
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In the event of the withdrawal of said bid within the specified period, or the failure to enter into 

such contract and give such bond and insurance within the specified time, the principal and the 

surety shall pay to the CRA the difference between the amount specified in said bid and such 

larger amount for which the CRA may in good faith contract with another party to perform the 

work and/or supply the materials covered by said bid. 

 

IN WITNESS WHEREOF, the above bound parties have executed this statement under their 

several seals this     day of     , 20 , the name and corporate 

seal of each corporate party being hereto affixed and these presents duly signed by its 

undersigned representative, pursuant to authority of its governing body. 

 
WHEN THE PRINCIPAL IS AN INDIVIDUAL:  
Signed, sealed and delivered in the presence of: 
 
             
Witness     Signature of Individual 
 
      
Address 
 
             
      Printed Name of Individual 
 
 
 
      
Witness 
 
      
Address 
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WHEN THE PRINCIPAL IS A CORPORATION: 
 
Attest: 
 
             
Secretary     Name of Corporation 
 
             
      Business Address 
 
             
 
     By:        
      (Affix Corporate Seal) 
 
             
      Printed Name 
 
             
      Official Title 
 
 
 
 CERTIFICATE AS TO CORPORATE PRINCIPAL 
 
 
I,      , certify that I am the secretary of the Corporation named as 

Principal in the attached bond; that         who signed 

the said bond on behalf of the Principal, was then         

of said Corporation; that I know his signature, and his signature thereto is genuine and that said 

bond was duly signed, sealed and attested for and on behalf of said Corporation by authority of 

its governing body. 

 
 
               
      Secretary 
 
      (Seal) 
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TO BE EXECUTED BY CORPORATE SURETY: 
 
 
             
Secretary     Corporate Surety 
 
             
      Business Address 
 
             
 
     By:        
      (Affix Corporate Seal) 
 
             
      Attorney-In-Fact 
 
             
      Name of Local Agency 
 
             
      Business Address 
 
             
STATE OF FLORIDA 
COUNTY OF BROWARD 
CITY OF HOLLYWOOD 
 
Before me, a Notary Public, duly commissioned, qualified and acting, personally appeared  

       to me well known, who being by me first duly sworn 

upon oath says that he is the attorney-in-fact for the       and that he 

has been authorized by        to execute the foregoing bond on 

behalf of the CONTRACTOR named therein in favor of the Hollywood, Florida Community 

Redevelopment Agency. 

Subscribed and sworn to before me this   day of   , 20 . 

               
Commission Number:     Notary Public, State of Florida 
 
              
My Commission Expires:     Printed Name of Notary 
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 INFORMATION REQUIRED OF BIDDERS 
 
 GENERAL INFORMATION 
 
The Bidder shall furnish the following information.  Failure to comply with this requirement may cause its 
rejection.  Additional sheets shall be attached as required. 
 

1. Contractor's Name/Address:           
  

                
 
                
 

2. Contractor's Telephone Number:           
 

3. Qualifier's Name:             
 

4. Contractor's Primary Classification:          
 

 State Registration Number (attach copy, if applicable):        
 

 Contractor's Certification/Competency Number (attach copy):       
 

   Issuing Agency:           
 

 Occupational License Number (attach copy):         
 

   Issuing Agency:           
 

5. Number of years as a Contractor in construction work of the type involved in this Contract:   

 

6. List the names and titles of all officers of Contractor's firm: 
 

                
 
                
 
                
 
                
 
7. Name of person who inspected site or proposed work for your firm: 
 
 Name:              
 
 Date of Inspection:            
 
 
 
NOTE:  If requested by the CRA, the Bidder shall furnish a notarized financial statement, references and 
other information, sufficiently comprehensive to permit an appraisal of his current financial condition. 
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PUBLIC WORKS BOND 

In Compliance with Florida Statues 255.05 (1)(a) 

 
Bond No.:   ________________________________________________ 

Contractor Name:  ________________________________________________ 

Contractor Address:  ________________________________________________ 

Contractor Phone No.: ________________________________________________ 

Surety Name:  ________________________________________________ 

Surety Address:  ________________________________________________ 

Surety Phone No.:  ________________________________________________ 

Owner Name:  ________________________________________________ 

Owner Address:  ________________________________________________ 

Owner Phone No.:  ________________________________________________ 

Obligee Name:  ________________________________________________ 
(If contracting entity is different from the owner, the contracting public entity) 

Obligee Address:  ________________________________________________ 

Obligee Phone No.:  ________________________________________________ 

Contract No.:   ________________________________________________ 
(If applicable) 

Project Name:  ________________________________________________ 

Legal Description:  ________________________________________________ 

    ________________________________________________ 

    ________________________________________________ 

Street Address:  ________________________________________________ 

    ________________________________________________ 

    ________________________________________________ 

Description of Work: ________________________________________________ 

    ________________________________________________ 

    ________________________________________________ 

    ________________________________________________ 

 
 

FRONT PAGE 
All other bond page(s) are deemed subsequent to this page regardless of any page number(s) that may be preprinted thereon. 
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LIST OF SUB-CONTRACTORS 
 

The Bidder SHALL list below the name, address, and phone number of each Sub-Contractor who will 
perform work under this Contract in excess of one-half percent of the total bid price, and shall also list the 
portion of the work which will be done by such Sub-Contractor.  After the opening of Proposals, changes 
or substitutions will be allowed with written approval of the CRA.  Sub-Contractors must be properly 
licensed and hold a valid Certificate of Competency. 
 

  Work to be Performed  Sub-Contractor's Name/Address     Telephone # 
 
 

1.                 
 
              
 
2.                 
 
              
 
3.                 
 
              
 
4.                 
 
              
 
5.                 
 
              
 
6.                 
 
              
 
7.                 
 
              
 
8.                 
 
              
 
9.                 
 
              
 
10.                 
 
              
 
NOTE:  Attach additional sheets if required. 
 
 



 

 

REFERENCES 
 

INFORMATION REQUIRED OF BIDDERS 

 
 

Contractor's Name:         Phone Number:        

Contractor’s Address:               
 
Please list all of the projects you have completed in the last three (3) years, by using the following table.   
 

 
Project Name or  
Description: Location/Address: 

Completion 
Date 

Contract 
Amount 

Contact Person 
Name & Phone Number: 

1.  

 
 
 
 

 
 

    

2.  

 
 
 
 

 
 

    

3.  

 
 
 
 

 
 

    

4.  

 
 
 
 

 
 

    

5.  

 
 
 
 

 
 

    

6.  

 
 
 
 

 
 

    

7.  

 
 
 
 

 
 

    

      



 

 

8.  

 
 
 
 

 

    

9.  

 
 
 
 

 
 

    

10.  

 
 
 
 

 
 

    

11.  

 
 
 
 

 
 

    

12.  
 
 
 

 
 

   

 
 

13.  
 
 
 

 
 

   

 
 

14.  
 
 
 

 
 

   

 
 

 
15.  
 
  

 

    

 
You may attach additional sheets as necessary         References - Page 2



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

EXHIBIT A 
 



 

CITY OF HOLLYWOOD, FLORIDA 

COMMUNITY REDEVELOPMENT AGENCY (CRA) 

 
 

1948 Harrison Street 
Hollywood, Florida 33020 

Phone (954) 924-2980 Fax (954) 924-2981 
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NOTICE TO ALL BIDDERS AND 

PROPOSERS 
 

Local Preference: Pursuant to §38.50 of the City of Hollywood Code of 

Ordinances, the City shall grant a preference to Hollywood vendors if 

their initial bid is within 5% of the bid of the lowest responsive 

responsible bidder that is a non-local Hollywood vendor.  The 

preference shall allow the local Hollywood vendor to submit a second 

and final offer which must be at least 1% less than the bid of the 

lowest responsible responsive bidder non-local Hollywood vendor to 

be awarded.  The local Hollywood vendor shall have the burden of 

demonstrating that it maintains a permanent place of business with 

full-time employees within the City limits and has done so for a 

minimum of one (1) year prior to the date of issuance of a bid or 

proposal solicitation within Hollywood, Florida.  All supporting 

documentation (e.g. City of Hollywood valid local business tax 

receipt) for local preference eligibility must be received with the bid 

package prior to the bid opening date and time.  

 

For questions or additional information regarding Program 

compliance, please contact: 
 

 

 
Paul Bassar, Contract Compliance Officer 
Procurement Services 
2600 Hollywood Boulevard, Room 303 
Hollywood, FL  33022-9045 
Phone:  (954) 921-3290 
Fax:      (954) 921-3086 
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.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

EXHIBIT B 
 

 

Ordinance No. O-2007-05 
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CITY OF HOLLYWOOD, FLORIDA 

COMMUNITY REDEVELOPMENT AGENCY (CRA) 

 
 

1948 Harrison Street 
Hollywood, Florida 33020 

Phone (954) 924-2980 Fax (954) 924-2981 
 
 

 
 
 
 

REPLACEMENT OF DAMAGED POLE PHASE III 
 

 

 

PROJECT DESCRIPTION 
 

The Hollywood Community Redevelopment Agency (“CRA”) intends to replace the 
existing damaged concrete light poles as shown on the plans for this project. All labor, 
materials, equipment and services necessary to complete the work as shown on the 
plans and as specified herein shall be provided by the Contractor.  

 
 
 
CONTRACT 
 
PERFORMANCE BOND 
 
PAYMENT BOND 
 
SAMPLE CERTIFICATE OF INSURANCE 
 
BID PACKAGE 
 
GENERAL CONDITIONS 
 
SUPPLEMENTARY CONDITIONS 
 
TECHNICAL SPECIFICATIONS & CONSTRUCTION DOCUMENTS



  

M:\Projects\Beach CRA\BCRA 10-013 Pole Replacement along the Broadwalk\Bidding - phase 3\Bid Pack 
CRA.doc 

 

 
 

CONTRACT 
 
 
 THIS AGREEMENT, made and entered into, this       day of 
            , AD, 20      by and between the HOLLYWOOD, FLORIDA 
COMMUNITY REDEVELOPMENT AGENCY, party of the first part, 
(hereinafter sometimes called “CRA”), AND 
 

           
 

party of the second part (hereinafter sometimes called the 
"CONTRACTOR"). 
 
 WITNESSETH: The parties hereto, for the considerations 
hereinafter set forth mutually agree as follows: 
 
 Article 1. Scope of Work: The CONTRACTOR shall furnish all 
labor, materials, and equipment and perform all work in the manner and 
form provided by the attached Contract Documents, for the construction 
of: 
 

     REPLACEMENT OF DAMAGED  POLES PHASE III 
 

 

 Article 2. The Contract Sum: The CRA shall pay to the 
CONTRACTOR, for the faithful performance of the Contract, in lawful 
money of the United States of America, and subject to additions and 
deductions as provided in the Contract Documents, as follows: 
 
 Based upon the Unit Price shown in the Proposal heretofore 
submitted to the CRA by the CONTRACTOR, a copy of said Proposal 
being a part of these Contract Documents, the aggregate amount of this 
Contract (obtained by the application of such Unit Prices to the quantities 
shown in the Proposal) being the sum of: 

      

Dollars:       

 
 Article 3. Partial and Final Payments: In accordance with the 
provisions fully set forth in the "General Conditions" of the 
"Specifications", and subject to additions and deductions as provided, the 
CRA shall pay the CONTRACTOR as follows: 
 

a) On the 15th day, or the first business day thereafter, of each 
calendar month, the CRA shall make partial payments to the 
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CONTRACTOR on the basis of a duly certified and 
approved estimate of work performed during the preceding 
calendar month by the CONTRACTOR, less ten percent 
(10%) of the amount of such estimate which is to be retained 
by the CRA until all work has been performed strictly in 
accordance with the Agreement and until such work has 
been accepted by the CRA. 

 
b) Upon submission by the CONTRACTOR of evidence 

satisfactory to the CRA that all payrolls, material bills and 
other costs incurred by the CONTRACTOR in connection 
with the construction of the WORK have been paid in full, 
and also, after all guarantees that may be required in the 
Specifications have been furnished and are found 
acceptable by the CRA, final payment on account of this 
Agreement shall be made within sixty (60) days after 
completion by the CONTRACTOR of all work covered by 
this Agreement and acceptance of such work by the CRA. 

 
 Article 4. Time of Completion: The CONTRACTOR shall 
commence the work to be performed under this Contract within ten (10) 
calendar days after the date of written Notice to Proceed, and shall fully 
complete the Contract in accordance with the Contract Documents no 
later than the completion date set out in the Notice to Proceed. 
 
 It is mutually agreed between the parties hereto, that time is of the 
essence, and in the event that construction of the WORK is not completed 
with the Time Stipulated, as may have been modified solely in accordance 
with the provisions of Article 11 of the General Conditions of this Contract, 
that from the compensation otherwise to be paid to the CONTRACTOR, 
the CRA is authorized and shall retain, for each day thereafter, Sundays 
and holidays included, the sum set forth in the Supplementary Conditions 
of this Contract as liquidated damages sustained by the CRA in the event 
of such default by the CONTRACTOR, or shall withhold such 
compensation for actual and consequential damages as may be stated 
therein or contemplated therefrom. 
 
 Article 5. Additional Bond: It is further mutually agreed 
between the parties hereto, that if, at any time after the execution of this 
Agreement and the Performance Bond hereto attached for its faithful 
performance, the CRA shall deem the surety or sureties upon such bond 
to be unsatisfactory, or, if for any reason, such bond ceases to be 
adequate to cover the performance of the work, the CONTRACTOR shall, 
at his expense, within five (5) days after receipt of notice from the CRA to 
do so, furnish an additional bond or bonds in such form and amount, and 
with such surety or sureties as shall be satisfactory to the CRA.  In such 
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event, no further payment to the CONTRACTOR shall be deemed to be 
due under this Agreement until such new or additional security for the 
faithful performance of the work shall be furnished in a manner and form 
approved by CRA and the GENERAL COUNSEL. 
 
 Article 6. Contract Documents: All the documents 
hereinafter listed from the Contract and they are as fully a part of the 
Contract as it hereto attached, or repeated in this Agreement: 
  
 
 
 
 1. Notice to Bidders    6. Performance Bond 
 2. Instruction to Bidders    7. Payment Bond 
 3. Proposal     8. Specifications 
 4. Bid Bond      9. Addenda 
 5. Contract    10. Plans 
       11. Exhibits A, 
 
 
As prepared/approved by: 
 
 
          
    Josh Levy, Chairperson 
 
 
 IN WITNESS WHEREOF the parties hereto have executed this 
Agreement on the day and date first above written in two (2) counterparts, 
each of, which shall, without proof of accounting for the other 
counterparts, be deemed an original contract. 
 
THE HOLLYWOOD, FLORIDA  
COMMUNITY REDEVELOPMENT AGENCY  
Party of the First Part 
 
 
By:       (SEAL) 
 CRA Executive Director 
       ATTEST: 
 
       
         CRA Executive Assistant 
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CONTRACTOR 
Party of the Second Part 
 
WHEN THE CONTRACTOR IS AN INDIVIDUAL: 
 
Signed, sealed and delivered in the presence of: 
 
 
          
 (SEAL)  
(Witness)     (Signature of Individual) 
 
            
(Witness)     (Signature of Individual) 
 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 

 
WHEN THE CONTRACTOR IS A SOLE PROPRIETORSHIP OR 
OPERATES UNDER A TRADE NAME: 
 
Signed, sealed and delivered in the presence of: 
 
            
(Witness)     (Name of Firm) 
 
 
         (SEAL) 
(Witness)     (Signature of Individual) 
 
 
WHEN THE CONTRACTOR IS A PARTNERSHIP: 
 
Signed, Sealed and delivered in the presence of: 
 
 
                       
(Witness)      (Name of Firm) a 
Partnership 
 
 
     BY:       
(Witness)      Partner 
 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 

 
 
WHEN THE CONTRACTOR IS A CORPORATION: 
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Attest: 
 
 
       
Secretary 
 
 
           
(Correct Name of Corporation) 
 
 
    By:     (SEAL) 
       President 
 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 

 
 
APPROVED AS TO FORM & LEGALITY      APPROVED AS TO 
FOR THE USE AND RELIANCE OF THE                       FINANCE: 
HOLLYWOOD, FLORIDA 
COMMUNITY REDEVELOPMENT 
AGENCY ONLY:      
 
 
 
BY:      BY:      
 Douglas R. Gonzales          Carolyn Metcalf, Financial 
           General Counsel                                     Services Director  
                         Community Redevelopment 
       Agency   
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CERTIFICATE 
 
 

STATE OF FLORIDA   
COUNTY OF BROWARD  
CITY OF HOLLYWOOD  
 
 
I HEREBY CERTIFY  that a meeting of the Board of Directors of   
          ,  a  corporation  under  
the  laws  of   the     State  of    , was held on   
    , 20       , and the following: 
 

“RESOLVED, that      , as     
President of the corporation, be and he is hereby authorized to 
execute the contract dated      , 20 
 , between the HOLLYWOOD, FLORIDA COMMUNITY 
REDEVELOPMENT AGENCY, and the corporation, and that his 
execution thereof, attested by the Secretary of the Corporation and 
with corporate seal affixed, shall be the official act and deed of this 
corporation”. 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand and affixed 
the official seal of the Corporation, this              day of __________ 
20_______. 

 
___________________________ 
 Secretary 
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CITY OF HOLLYWOODD, FLORIDA 

COMMUNITY REDEVELOPMENT AGENCY 

 

GENERAL CONDITIONS 

 

Index to Articles 
 
    

Article 1 Definitions  
 

Article 2 Organizational Abbreviations  
 

Article 3 Administration of the Contract  
 

Article 4 Miscellaneous Preliminary Matters  
 
 4.1 Contract Document Discrepancies7 
 4.2 Submissions  
 4.3 Pre-Construction Conference  
 4.4 Contract Time  
 4.5 Computation of Time  
 4.6 Commencement of Work  
 4.7 Extension of Contract Time  
 4.8 Notice and Service Thereof  
 4.9 Separate Contract  
 4.10 Assignments of Contract  
 4.11 Patents Rights and Infringement  
 4.12 Not Used  
 4.13 Not Used  
 4.14 Overtime Work  
 4.15 Inspections and Testing During Overtime  
 4.16 Nights, Sunday or Holiday Work  
 4.17 Injury or Damage Claims  
 

Article 5 Contract Documents  
 
 5.1 Intent  
 5.2 Order of Precedence of Contract Documents  
 5.3 Reference to Standards  
 

Article 6 Preparation of Proposal   

 

Article 7 Posting of Bids  
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 7.1 Notice of Intent  
7.2   Posting  
7.3   Bid Tabulation  
7.4  Protests  

 

Article 8 Rejection of Irregular Proposals  
 

Article 9 Withdrawal of Proposals  
 

Article 10 Disqualification of Bidders  
 

Article 11 Return of Proposal Guaranties  
 

Article 12 Examination of Documents  
 

Article 13 Bid Bonds and Insurance    
 
 13.1 Bid Guarantee  
 13.2 Performance and Payment Bond  
 13.3 Signatures  
 13.4 Insurance Coverage  
 13.5 Certificates of Insurance  
 13.6 Insurance Limits of Liability  
 

Article 14 Availability of Land; Reference Points  
 
 14.1 Rights-Of-Way  
 14.2 Permits  
 14.3 Lines and Grades  
 

Article 15 Contractor's Responsibilities  
 
 15.1 Laws/Regulations to Be Observed  
 15.2 Responsibility for Claims, etc.  
 15.3 Guarantee of Payments  
 15.4 Surveys, Permits and Licenses  
 15.5 Emergencies  

15.6 Measurements To Be Verified  
15.7 Grouping of Data in Specifications  
15.8 Substitutes or "Or Equal"   
15.9 Shop Drawings  

 15.10 Personnel  
 15.11 Safety and Protection  
 15.12 Traffic Control, Public Safety and Convenience  
 15.13 Use of Explosives  
 15.14 Loading of Structures  
 15.15 Concerning Subcontractors  
 15.16 Materials and Equipment  
 15.17 Temporary Services  
 15.18 Review of Records  
 15.19 Use of Premises  
 15.20 Contractor Liable & Responsible to the Owner  
 15.21 Contractor's Daily Reports  
 15.22 Record Documents  
 15.23 Cleanliness of the Site  
 15.24 Dust Control  
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 15.25 Continuing the Work   
 15.26 Indemnification  
 

Article 16 CRA's Responsibilities  
 
 16.1 Communications  
 16.2 Furnish Contract Documents  
 16.3 Furnish Right-of-Way  
 16.4 Timely Delivery of Materials  
 16.5 Tests and Inspections  
 16.6 Payments to Contractor  
 16.7 Right to Stop or Suspend Work  
 

Article 17 Changes in the Work/Contract Price  
 
 17.1 Contract Price  
 17.2 Change Order  
 17.3 Notice of Change  
 17.4 Payment for Extra Work  
 17.5 Records  
 17.6 Cancelled Items and Payments  
 17.7 Full Payment 
 

Article 18 Changes in the Contract Time  
 
 18.1 Change Order  
 18.2 Notice  
 18.3 Basis for Extension  
 18.4 Change of Time due to Contract Execution Problems  

18.5 Change of Time due to Substitution or 
  Change Order Evaluation  

 18.6 Change of Time and Inspection and Testing  
 18.7 Change of Time and Defective Work  
 18.8 Liquidated and Consequential Damages  
 

Article 19 Warranty and Guarantee; Test and Inspections;  
  Correction, Removal or Acceptance of Defective Work  
 
 19.1 Warranty and Guarantee  
 19.2 Tests and Inspections  
 19.3 Uncovering Work  
 19.4 CRA May Stop the Work  
 19.5 Correction or Removal of Defective Work  
 19.6 One Year Correction Period  
 19.7 Acceptance of Defective Work  
 19.8 CRA May Correct Defective Work  
 

Article 20 Payments to the Contractor  
 
 20.1 Basis of Payment  
 20.2 Unit Price Inclusion  
 20.3 Schedule of Values  
 20.4 Changed Conditions  
 20.5 Application for Progress Payment  
 20.6 Payment for Materials  
 20.7 Affidavit Required  
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 20.8 Contractor's Warranty of Title  
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FOR CONSTRUCTION CONTRACTS 

 

ARTICLE 1 - DEFINITIONS 
 
In the interpretation of these Contract Documents the following terms shall have the 
meaning indicated: 
 
ADDENDA - Written or graphic instruments issue prior to the opening of Bids which clarify, 
correct or change the Contract Documents. 
 
CHANGE ORDER - A written order to CONTRACTOR signed by the CRA Executive 
Director or his/her authorized designee authorizing an addition, deletion or revision in the 
work, or an adjustment in the Contract Price or the Contract Time, issued after the date of 
Award. 
 
CITY - The City of Hollywood, Florida. 
 
COMMISSION - The City Commission of the City of Hollywood, Florida, being the legislative 
body of the CITY described in the City Charter. 
 
CONTRACT - The written agreement between the CRA and the CONTRACTOR covering 
the work to be performed in accordance with the other Contract Documents which are 
attached to or referenced in the Contract and made a part thereof. 
 
CONTRACTOR - The person, firm, or corporation with whom the RA has entered into the 
Contract. 
 
CONTRACT DOCUMENTS - The Notice to Bidders, Instruction to Bidders, Proposal, 
Information Required of Bidders, the Record of the Contract Award by the CRA Commission 
Board, the CONTRACTOR’S Response thereto, all Bonds, Agreement, and all supporting 
documents, these General Conditions, the Specifications, Drawings and Permits, together 
with all Addenda and Change Orders issued with respect thereto, and any Project Manual. 
 
CONTRACT TIME - The number of days agreed to in the Proposal, commencing with the 
date of the Notice to Proceed for completion of the work.  
 
CONSULTANT - As used herein shall mean the Architect or Engineer who has contracted 
with the CRA to provide professional services for this Project and who is registered under 
the laws of Florida as a registered Architect, Engineer or Landscape Architect, as applicable. 
 
DATE OF SUBSTANTIAL COMPLETION - The date when the work on the project, or 
specified part thereof, is substantially completed in accordance with the Contract 
Documents, such that the CRA can occupy or utilize the project or specified part thereof for 
the use and purpose for which it was intended. 
 
DAYS - Calendar days of 24 hours measured from midnight. 



  

M:\Projects\Beach CRA\BCRA 10-013 Pole Replacement along the Broadwalk\Bidding - phase 3\Bid Pack 
CRA.doc 

 

 
DRAWINGS - The drawings which show the character and scope of the work to be 
performed and which have been prepared or approved by OWNER’S REPRESENTATIVE 
and are referred to in and are a part of the Contract Documents. 
 
EXCUSABLE DELAY - Delay caused by acts or neglect by the CRA, hurricane, tornadoes, 
fires, floods, epidemics or labor strikes. 
 
GENERAL CONDITIONS - That segment of the Contract Specifications incorporating the 
Provisions common to all CRA Construction Contracts. 
 
INEXCUSABLE DELAY - Any delay caused either (i) by events or circumstances within the 
control of the CONTRACTOR, such as inadequate crewing, slow submittals, material 
deliveries etc., which might have been avoided by the exercises of care, prudence, foresight, 
or diligence on the part of the CONTRACTOR, or (ii) by weather conditions (other than 
hurricanes or tornadoes). 
 
INSPECTOR - The sole authorized representative of the CRA and OWNER’S 
REPRESENTATIVE in all on-site relations with the CONTRACTOR, assigned to make all 
inspections of the work being performed or materials being furnished. 
 
LIQUIDATED DAMAGES - The amount prescribed in the Supplementary Conditions to be 
paid the CRA, or to be deducted from any payments due the CONTRACTOR for each day's 
delay in completing the whole or any specified portion of the work beyond the Contract Time. 
 
NOTICE OF AWARD - The written notice by the CRA to the successful Bidder stating that 
upon his execution of the Agreement and other requirements as listed therein within the time 
specified the CRA will sign and deliver the Agreement. 
 
NOTICE TO PROCEED - A written notice by the OWNER’S REPRESENTATIVE to the 
CONTRACTOR fixing the date on which the Contract Time will commence to run and on  
which the CONTRACTOR shall start to perform his obligation under the Contract 
Documents. 
 
OTHER CONTRACTORS – As used herein shall mean any person, firm or corporation with 
whom a Contract has been made by the Owner for the performance of any work on the site, 
which work is not a portion the work covered by the Contract. 
 
OWNER - The CRA/CITY of Hollywood, Florida. 
 
OWNERS REPRESENTATIVE - as used herein shall mean Director of Development 
Services for the City of Hollywood, 2600 Hollywood Boulevard, Hollywood, FL. Or any staff 
member appointed by the CRA Executive Director. 
 
"OR EQUAL" - Equivalent or superior in construction, efficiency and effectiveness to a type, 
brand, model or process called out in the Contract Documents to establish a basis of quality. 
 
PROJECT MANAGER/ENGINEER is the person, who is an employee of the CRA/City of 
Hollywood, who is assigned by the Director of Development Services to manage the Project, 
and attempt to resolve issues with the Contract Documents, as a direct representative of the 
Owner. 
 
SHOP DRAWINGS - All certified affidavits, drawings, diagrams, illustrations, schedules and 
other data which are specifically prepared by CONTRACTOR, a Sub-Contractor, 
manufacturer, fabricator, supplier or distributor to illustrate some portion of the work and all 
illustrations, brochures, standard schedules, performance charts, instructions, diagrams and 
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other information prepared by a manufacturer, fabricator, supplier or distributor and 
submitted by CONTRACTOR to illustrate material or equipment for some portion of the 
WORK. 
 
SPECIFICATIONS - Division 1 through 16 of these Contract Documents, consisting of 
administrative details and written technical descriptions of materials, equipment, standards 
and workmanship. 
 
SUPERINTENDENT, as used herein refers to the executive representative for the 
Contractor present on the work at all times during progress, authorized to receive and fulfill 
instructions from the Owner’s Representative and capable of superintending the work 
efficiently. 
 
SUPPLEMENTARY CONDITIONS - Division 1 of the Contract Specifications incorporating 
the provisions peculiar to a specific project. 
 
SUB-CONTRACTOR - An individual, firm or corporation having a direct contract with 
CONTRACTOR or with any other Sub-CONTRACTOR for the performance of a part of the 
work.  The term “Sub-CONTRACTOR will include Sub-Sub-CONTRACTORS, Suppliers 
and Material Providers of the CONTRACTOR. 
 
SURETY - The person, firm or corporation responsible for the Bidder's acts in the execution 
of the Contract, or which is bound with and for the CONTRACTOR to insure performance of 
the Contract and payment of all obligations pertaining to the work. 
 
WORK - All the work materials or products specified, indicated, shown or contemplated in 
the Contract Documents to construct and complete the improvement, including all 
alterations, modifications, amendments or extension thereto made by Change Orders. 
PROPOSAL GUARANTY, as used herein shall mean that the bid bond or good faith deposit 
designated in the Proposal, to be furnished by the Bidder as a guaranty of good faith to enter 
into a Contract with the Board, if the Contract is awarded to him. 
 
WRITTEN NOTICE, shall be deemed to have been duly served if delivered in person to the 
individual or to a member of the firm or to an officer of the corporation for whom it is 
intended, if delivered at or sent by registered mail to the last business address known to him 
who gives notice. 
 
BENEFICIAL OCCUPANCY, as used herein means that date at which time the project is 
substantially completed, as determined by Owner’s Representative, and the Owner may 
occupy the project with furniture, equipment and accessories required for the operation of 
the facility.  It does not refer to any prior dates wherein the Owner employs other contractors 
to work on the same site of the project. 
 
PUNCH LIST, as used herein shall refer to a list of items of work required by the Contract 
Documents which after inspection by the Consultant or Owner’s Representative has been 
termed to be deficient and/or inconsistent with the Contract Documents.  This list will be 
complied, and submitted to the Contractor, only upon substantial completion of the project, 
as determined by the Owner’s Representative or Consultant. 
 
FINAL COMPLETION, as used herein means that date subsequent to the date of Beneficial 
Occupancy at which time the project, including the correction of all punch list items, is totally 
completed in all of its detail for final acceptance, to the satisfaction of the Consultant and 
Owner’s Representative. 
 
SUBSTANTIAL COMPLETION, as used herein, the date on which, as certified in writing 
by CONSULTANT, the work, or a portion thereof designated by CONTRACT 
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ADMINISTRATOR, in it’s sole discretion, is at a level of completion in substantial 
compliance with the CONTRACT documents such that all conditions of permits and 
regulatory agencies have been satisfied and the Owner or its designee can enjoy use or 
occupancy and use or operate it in all respects for its intended purpose.  A Certificate of 
Occupancy must be issued for substantial completion to be achieved, however, the 
issuance of a Certificate of Occupancy or the date thereof is not determinative of the 
achievement or date of substantial completion. 
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ARTICLE 2 - ORGANIZATIONAL ABBREVIATIONS 
 
Abbreviations of organizations which may be used in these Specifications are: 
 
AASHTO: American Association of State Highway and Transportation Officials  
 
ACI:  American Concrete Institute 
 
AIA:  American Institute of Architects 
 
AISC:  American Institute of Steel Construction 
 
AITC:  American Institute of Timber Construction 
 
ANSI:  American National Standards Institute 
 
APWA:  American Public Works Association 
 
ASTM:  American Society for Testing and Materials 
 
ASCE:  American Society of Civil Engineers 
 
ASME:  American Society of Mechanical Engineers 
 
ASHRAE: American Society of Heating, Refrigerating and Air Conditioning Engineers 
 
AWPA:  American Wood Preservers Association 
 
AWWA:  American Water Works Association 
 
AWS:   American Welding Society 
 
BCEQCB: Broward County Environmental Quality Control Board 
 
CRSI:  Concrete Reinforcing Steel Institute 
 
DER:   Florida Department of Environmental Regulation 
 
DNR:   Florida Department of Natural Resources 
 
FDOT:  Florida Department of Transportation 
 
FP&L:  Florida Power and Light 
 
IEEE:  Institute of Electrical and Electronic Engineers 
 
NACE:  National Association of Corrosion Engineers 
 
NCPI:  National Clay Pipe Institute 
 
NEC:   National Electrical Code 
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NEMA:  National Electrical Manufacturers Association 
 
NFPA:  National Fire Protection Association 
 
OSHA:  Occupational Safety and Health Act 
 
PCI:  Prestressed Concrete Institute 
 
SFBC:  South Florida Building Code, Broward Edition, Latest Revision 
 
SFWMD: South Florida Water Management District 
 
SSPC:  Structural Steel Painting Council 
 
UL:  Underwriters' Laboratories, Inc. 
 
UNCLE:  Utility Notification Center for Location before Excavation  
  (1-800-432-4770) 
 
USEPA:  United States Environmental Protection Agency 
 
USGS:  United States Geological Survey 
 
WWEMA: Water and Wastewater Equipment Manufacturers Association 
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ARTICLE   3 – ADMINISTRATION OF THE CONTRACT 

 
The Consultant and the Project Manager will provide Administration of the Contract 
hereinafter described.  For those projects for which the CRA of Hollywood serves as 
the Consultant (Architect of Record) all references to the Consultant shall be 
considered to be to the Project Manager. 

 
The Consultant and the Project Manager will have authority to act on behalf of the 
Owner to the extent provided in the Contract Documents, unless otherwise modified 
by written instrument which will be issued to the Contractor.  All instructions to the 
Contractor shall be issued through the Consultant, except under special 
circumstances when instructions may be issued by the Project Manager or with the 
Project Manager approval, by the Architect reporting to him/her, or the Engineer 
reporting to him/her. 

 
The Consultant, the Project Manager and other personnel authorized by the Owner, 
shall at all times have access to the Work whenever it is in preparation or progress. 
The Contractor shall provide safe facilities for such access so the Consultant and 
the Project Manager may perform their functions under the Contract. 

 
The Consultant will make periodic visits to the site to familiarize him/herself 
generally with the progress and quality of the Work and to determine in general if 
the Work is proceeding in accordance with the Contract Documents.  On the basis 
of on-site observations the Consultant will keep the Owner informed of the progress 
of the Work, and will endeavor to guard the Owner against defects and deficiencies 
in the Work of the Contractor. 

 
Neither the Consultant nor the Owner will be responsible for construction means, 
methods, techniques, sequences or procedures, or for safety precautions and 
programs in connection with the Work, and neither will be responsible for the 
Contractor’s failure to carry out the Work in accordance with the Contract 
Documents. 
 
The Consultant will have authority to reject Work which does not conform to the 
Contract Documents and to require special inspection or testing, but shall take such 
action only after consultation with the Project Manager.  The Project Manager will 
have the authority to reject Work which does not conform to the Contract 
Documents.  Whenever the Project Manager considers it necessary or advisable to 
insure the proper implementation of the Contract Documents, the Project Manager 
will have the authority to require special inspection or testing of the Work, whether 
or not such Work be then fabricated, installed or completed.  Neither the 
Consultant’s nor the Project Manager’s authority to act under this Subparagraph, 
nor any decision made by them in good faith either to exercise or not to exercise 
such authority shall give rise to any duty or responsibility of the Consultant or the 
Project Manager to the Contractor, any Subcontractor, any of their agents or 
employees, or any other person performing any of the Work. 

 
All interpretations and recommendations of the Consultant shall be consistent with 
the intent of the Contract Documents.  In this capacity as interpreter, the Consultant 
will exercise best efforts to insure faithful performance by both the Owner and the 
contractor and will not show partiality to either. 

 
The Contractor shall forward all communications to the Consultant, with copies to 
the Project Manager. 
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The Project Manager will assist the Consultant in conducting inspections to 
determine the date or dates of Substantial Completion and Final Acceptance, and 
will receive and review written guarantees and related documents required by the 
Contract.  The Project Manager will approve Project Payment Certificates. 

 
The duties, responsibilities and limitations of authority of the Consultant and the 
Project Manager as the Owner’s Representative during assembly as set forth in 
these General Conditions will not be modified nor extended without written consent 
of the Contractor, the Consultant, and the Owner. 

 
Neither the consultant nor the Owner will be responsible for the acts of omissions of 
the Contractor, any Sub-Contractor’s, or any of their agents or employees, or any 
persons performing any of the Work. 
 
In case of the termination of employment of the Consultant, the Director of Facilities 
may appoint a Consultant whose status under the Contract Documents shall be that 
of the former Consultant. 

 
 

ARTICLE 4 – MISCELLANEOUS PRELIMINARY MATTERS 
 
4.1 Contract Document Discrepancies: 
 

Any discrepancies, conflicts, errors or omissions found in the Contract Documents 
shall be promptly reported to the OWNER’S REPRESENTATIVE who will issue a 
correction, if necessary, in writing.  The CONTRACTOR shall not take advantage of 
any such discrepancies, conflicts, errors or omissions, but shall comply with any 
corrective measures regarding the same as prescribed by the OWNER’S 
REPRESENTATIVE. 

 
4.2 Submissions: 
 

Within seven days subsequent to the CONTRACTOR executing and submitting the 
required documents of Article 15 in the Instructions to Bidders, he shall submit to 
the  OWNER’S REPRESENTATIVE an estimated progress schedule indicating the 
starting and completion days of the various stages of the work.  A preliminary 
Schedule of Values and a preliminary schedule of Shop Drawing submissions may 
also be required by Sections 1.05, 1.11 and 1.12 respectively, of the Supplementary 
conditions. 

 
4.3  Pre-Construction Conference: 
 

Section 12 of the Supplementary conditions may require a Pre-Construction 
conference for a review of the above schedules, establishing procedures and 
establishing a working understanding among the parties as to the work.  If required, 
attendance will be mandatory. 

 
4.4 Contract Time: 
 

The Contract Time will commence on the date of the Notice to Proceed and shall 
exist for the total number of days as specified in the Proposal (or any subsequent 
Change Orders), unless the CONTRACTOR failed to complete the requirements of 
Article 15 of the Instructions to Bidders, in which case the additional time in days 
(including weekends) required to correctly complete the documents will be deducted 
from that Contract Time specified in the proposal. 
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4.5 Computation of Time: 
 

When any period of time is referred to the Contract Documents by days, it shall be 
computed to exclude the first and include the last day of such period.  If the last day 
of any such period falls on a Saturday or Sunday or on a legal holiday, such day 
shall be omitted from the computation. 

 
4.6 Commencement of Work: 
 

The CONTRACTOR shall not perform work at the site prior to the date of the Notice 
to Proceed. 

 
4.7 Extension of Contract Time: 
 
 Extensions of time shall be based solely upon the effect of delays to the work as a 

whole.  Extensions of time shall not be granted for delays to the work, unless the 
CONTRACTOR can clearly demonstrate, through schedule analysis, that the delay 
to the work as a whole arose in accordance with Article 18, changes in Contract 
Time and that such delays did or will, in fact, delay the progress of work as a whole. 
 Time extensions shall not be allowed for delays to parts of the work that are not on 
the critical path of the Project schedule.  Time extensions shall not be granted until 
all float or contingency time, at the time of the delay, available to absorb specific 
delays and associated impacts, is used.  

 
4.8 Notice and Service Thereof: 
 

All notices, demands, requests, instructions, approvals and claims shall be in 
writing.  Notices, demands, etc., shall be deemed to have been validly given if 
delivered in person to the individual or to a member of the firm or to an officer of the 
corporation for whom it is intended, or if delivered at or sent by registered or 
certified mail, postage prepaid, to the last business address known to the giver of 
the notice.  

 
4.9 Separate Contract: 
 

The CRA reserves the right to let other contracts in connection with this Project.  
The CONTRACTOR shall afford other OTHER CONTRACTORS a reasonable 
opportunity for the introduction and storage for their materials and the execution of 
their work and shall properly connect and coordinate his work with theirs. 

 
4.10 Assignments of Contract: 
 

No assignment by the CONTRACTOR of the Contract or of any part thereof, or any 
monies due or to become due thereunder shall be make without the prior written 
approval of the CRA Commission Board, which approval will be given only after the 
Surety on the Contract Bond has informed the CRA Commission Board in writing 
that it approves of such assignment being made. 
 
In the event that the CONTRACTOR shall undertake to assign all or any part of any 
monies due or to become due under the Contract, the instrument of assignment 
shall contain a provision substantially to the effect that it is agreed that the right of 
the assignee in and to any such monies shall be subject to the prior liens of all 
persons for services rendered or material supplied for the performance of all work 
embraced by the Contract.  

 
4.11 Patent Rights and Infringement: 
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There are various established performance criteria throughout this contract for 
products and services.  There may exist patent coverage for some means and 
methods of achieving these performance criteria.  CONTRACTOR is responsible 
for ascertaining that means and methods of the products and services which they 
are providing are not being provided in violation of any such patent rights.  
CONTRACTOR responsibilities are as follows: 
 
1. To hold harmless, the CRA/CITY, as to any violation to include dollar 

amounts that could owe as a result of damages for infringement including 
potential treble damages as provided for under U. S. Patent and 
Trademark Law. 

 
2. To pay any and all royalties and cost arising from patents, trademarks and 

copyrights in any way involved in the work and to show evidence that the 
right to use any such product has been secured by suitable legal 
agreements with the Patentee or owner and a copy of the agreement must 
be filed with the OWNER’S REPRESENTATIVE. 

 
3. Any and all costs that the CRA would incur in replacing materials and 

services which are determined to infringe patent rights. 
 
4. All administrative, legal and other costs that would be incurred as a result of 

an infringement. 
 

If any product or services proposed to be provided by the CONTRACTOR are 
known by the CONTRACTOR to be subject to any existing claims of infringement, 
CONTRACTOR shall notify CRA of such claim and provide evidence of financial 
ability to perform on the above hold harmless requirement.  

 
4.12 Not Used 
 
 
4.13 Not Used 
 

 
4.14 Overtime Work: 
 

The CONTRACTOR shall receive no additional compensation for overtime work, 
i.e. work in excess of eight hours in any one calendar day or 40 hours in any one 
calendar week, even though such overtime work may be required under emergency 
conditions and may be ordered by the OWNER’S REPRESENTATIVE in writing.  
Additional compensation will be paid the CONTRACTOR for overtime work only in 
the event extra work is ordered by the OWNER’S REPRESENTATIVE and the 
Change Order specifically authorizes the use of overtime work and then only to 
such extent as overtime work of a similar nature in the same locality. 

 
 
4.15 Inspections and Testing During Overtime: 
 

All costs of inspection and testing performed during overtime work by the 
CONTRACTOR, which is allowed solely for the convenience of the 
CONTRACTOR, shall be borne by the CONTRACTOR, and a credit given to the 
CRA to deduct the costs of all such inspection and testing from any partial 
payments otherwise due to the CONTRACTOR. 
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4.16 Nights, Sunday or Holiday Work: 
 

Except upon specific permission of the OWNER’S REPRESENTATIVE, the 
CONTRACTOR shall not perform any work on Sundays or on legal State or 
Municipal holidays in accordance with City of Hollywood Code of Ordinances, 
Section 21.49, no work between 6:00 p.m. and 8:00 a.m. will be permitted, except in 
an emergency.  All costs of testing and inspection performed during night, Sunday 
or holiday work shall be borne by the CONTRACTOR.  

 
4.17 Injury or Damage Claims: 
 

Should CRA/City or CONTRACTOR suffer injury or damage to his person or 
property because of any error, omission or act of the other party or of any of the 
other party’s employees or agents or others for whose acts the other party is legally 
liable, claim shall be made in writing to the other party within a reasonable time of 
the observance of such injury or damage.  However, nothing herein shall be 
deemed to affect the rights, privileges and immunities of Municipalities as are set 
forth in Section 765.28, Florida Statutes. 
 

ARTICLE 5– CONTRACT DOCUMENTS 

 
5.1 Intent 
 

The Contract Documents comprise the entire Agreement between the CRA and 
CONTRACTOR concerning the work.  The Contract Documents can be altered only 
by Change Order.  The Contract Documents are complementary, what is called for 
by one is as binding as if called for by all.  It is the intent of the Contract Documents 
that the CONTRACTOR, for due consideration, shall furnish all equipment, material, 
supervision and labor, (except as may be specifically noted otherwise) required or 
necessary to complete the work in total accordance with said Documents.  It is the 
intent of the Drawings and Specifications to describe the Project to be constructed 
in accordance with the Contract Documents.  Any Work that may reasonably be 
inferred from the Drawings or Specifications as being required to produce the 
intended result shall be supplied whether or not it is specifically called for. 

 
 
5.2 Order of Precedence of Contract Documents: 
 

In resolving differences resulting from conflicts, errors or discrepancies in any of the 
Contract Documents, the order of precedence shall be as follows: 
 
1. Contract Agreement 
2. Specifications 
3. Drawings 
 
Within the Specifications the order of precedence is as follows: 
 
1. Addenda 
2. Notice Inviting Bids 
3. Instruction to Bidders 
4. Proposal  
5.  General Conditions 
6. Supplementary Conditions 
7.  Technical Specifications 
8. Referenced Standard Specifications 
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 With reference to the Drawings the order of precedence is as follows: 
 
 1. Figures Govern over Scaled Dimensions 
 2. Detail Drawings Govern over General Drawings 
 3. Change Order Drawings Govern over Contract Drawings 

4. Contract Drawings Govern over Standard or Shop Drawings 
 
5.3 Reference to Standards: 
 

Any reference to standard Specifications, manuals or codes of any organization or 
governmental authority shall mean that the latest edition, in effect as of the Bid 
Advertisement Date. 

 
 

ARTICLE 6 – PREPARATION OF PROPOSAL 
 

Each bidder must sign his Proposal with his full name and give his address. In 
cases where a firm or corporation submits a Proposal, the Proposal shall be signed 
with the full name of each member of the firm name of the officer or officers of the 
corporation authorized in its bylaws, in addition to the firm or corporation 
signature, with official corporate seal affixed thereto and the address of such firm 
or corporation and of such officer thereof must be given.  The CONTRACTOR is 
cautioned that in preparing his bid, a detailed statement should be prepared as a 
breakdown of the work, which will be required from the successful bidder to be used 
in preparing requisitions for payment.  This form must be set up and prepared in 
such a manner as to meet with the approval of the OWNER’S REPRESENTATIVE. 

 
 

ARTICLE 7 – POSTING OF BIDS 
 
7.1 Notice of Intent 

 
Notice of Intent to award or reject bids shall be posted at City Hall with 
recommendations reflecting the lowest responsible, responsive bidder 
meeting specifications, terms and conditions. 

 
 
 
 

7.2 Posting 
 

Recommendation and tabulation will be posted by 4:30 p.m. the next 
workday following the bid date outside the City Clerk’s office.  The City Hall 
located at 2600 Hollywood Boulevard, Hollywood, FL  33022. 

 
7.3 Bid Tabulation 
 

The bid tabulation with the recommendation will remain on display for no 
less than 72 hours.  Failure to file a protest within the time prescribed in 
Section 38.51 of the City Code of Hollywood will forfeit any right to protest. 

 
7.4 Protests  

 
Protests must be made in accordance with Section 38.51 of the 
Hollywood City Code, which is reproduced herein.  Failure to follow the 
requirements of the Code in making a protest shall bar the protest. 
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ARTICLE 8 – REJECTION OF IRREGULAR PROPOSALS 
 
The CRA Commission Board reserves the right to waive non-material, technical 
informalities, irregularities, or defects in a Proposal, and to reject any and all bids, to re-bid 
the Project. 

 

 

ARTICLE 9 – WITHDRAWAL OF PROPOSALS 
 
No Proposal shall be withdrawn after it is filed unless the Bidder makes his request in 
writing to the CRA Executive Director prior to the time set for opening of bids, and the 
request for withdrawal is approved by the CRA Commission Board.  The Proposal may be 
withdrawn, without penalty, if the CRA fails to accept it within 60 days after the date fixed 
for opening bids. 
 
 

ARTICLE 10 – DISQUALIFICATION OF BIDDERS 

 
Only one Proposal from an individual, firm or partnership, joint venture, or corporation 
(including a subsidiary or affiliate) under the same or different names will be considered. 
 
Should it appear to the Owner that any Bidder is interested in more than one Proposal for 
the work contemplated; all Proposals in which such Bidder is interested will be rejected. 
 
Should there be any reasonable grounds for the Commission believing that a collusion or 
combination exists between bidders, all Proposals may be rejected, at the sole discretion of 
the CRA Commission Board, and all such Bidders, or participants in such combination or 
collusion will not be considered in the future Proposals for the same work. 
 
No proposal or Bid will be considered unless accompanied by a Proposal guarantee or good 
faith deposit in the amount and on the form specified in the Invitation for Bids, and/or 
Advertisements for Bids.  No other Bond Form or form of bid security will be acceptable.  
Failure to comply with this section shall cause a rejection of bids. 
 
 

ARTICLE 11 – RETURN OF PROPOSAL GUARANTIES 
 
The Proposal guaranties and good faith deposits will be returned within fifteen (15) days 
following the award of the Contract and that of the successful bidder upon the execution of 
the Contract. 
 

 

 

 

ARTICLE 12 – EXAMINATION OF DOCUMENTS 
 
The bidder is required to examine the site of the work, and to examine and become familiar 
with the form of the Proposal, plans, specifications and all other Contract Documents 
pertaining to the proposed work, and the submission of a bid shall be sufficient to establish 
the presumption that the Bidder has investigated the site of the work and is satisfied as to all 
conditions to be encountered, the character, quantity and quality of the work to be performed 
and materials furnished in the completion thereof.  Requests for interpretation arising out of 
this Article must be presented in writing at least five (5) days before bid dates to the Project 
Manager. 
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ARTICLE 13 – BID BONDS, BONDS AND INSURANCE 
 
13.1   Bid Guarantee: 
 

Bidders may be required to submit a Bid Guarantee in an amount indicated in the 
NOTICE TO BIDDERS.  The Bid Guarantee must be submitted with the Bid or 
the Bid will be rejected by the CRA. This Guarantee may be a Certified or 
Cashier’s Check on a solvent National or State Bank transacting business in 
Broward County, Florida, or a Bid Bond written by a Surety licensed to do 
business in the State of Florida and having a Resident Agent in the State of 
Florida. 
 
The Surety must be listed in the United States Department of Treasury’s Circular 
750 and rated at least “A”, Class X in the latest edition of “Best Key Rating Guide” 
published by A.M. Best & Company. 
 

13.2    Performance and Payment Bond: 
 

CONTRACTOR shall furnish Performance and Payment Bond, in an amount equal 
to the Contract Price as Security for the faithful performance and payment of the 
obligations. The Bond or Bonds shall remain in effect one year after the date of final 
payment or the CRA may require an additional Bond which shall be conditioned 
upon the Contractor following written notification by the CRA will correct any 
defective or faulty work or materials that appear within one year after final 
completion of the contract.  The Surety must be qualified as specified above in 
Paragraph 13.1  

 
13.3   Signatures: 
 

All Bonds signed by an Agent must be accompanied by a Certified copy of the 
Agent’s authority to act with said copy having been signed (not typed nor printed) by 
an Officer of the Surety and carrying the seal of the Surety.  
 

13.4   Insurance Coverage: 
 

Within ten days from Notice of Award the CONTRACTOR shall purchase and 
maintain such insurance as will protect him from claims set forth below which may 
arise out of or result from CONTRACTOR’S operations under the Contract, whether 
such operations by himself or by any Sub-Contractor or by anyone directly or 
indirectly employed by any of them, or by anyone for whose acts any of them may 
be liable: 
 
A. Claims under Worker’s Compensation, Employer’s Liability, Disability 

Benefit and other similar employee benefits acts as required by the 
“Worker’s Compensation Law” of the State of Florida; 

 
B. Claims for damages because of bodily injury, occupation, sickness or 

disease, or death of his employees; 
 

 C. Claims for damages because of bodily injury, sickness or disease, or death  
   of any person other than his employees; 

 
D. Claims for damages insured by usual personal injury liability coverage 

which are sustained (1) by any person as a result of any offense directly or 
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indirectly related to the employment of such person by the CONTRACTOR, 
or (2) by any other person; 

 
E. Claims for damages, other than to the work itself, because of injury to or 

destruction of tangible property, including loss of use resulting therefrom; 
and 

 
F. Claims for damages because of bodily injury or death of any person or 

property damage arising out of the ownership, maintenance or use of any 
motor vehicle. 

 
G. If operations are to be undertaken on or about navigable waters, 

coverage must be included for the U.S. Longshoremen & Harbor 
Workers Act and Jones Act. 

 
13.5 Certificates of Insurance: 

 
Certificates of Insurance shall contain a provision that coverages afforded under the 
policies will not be cancelled or materially modified until at least 30 days prior written 
notice has been given to the CRA.  The CRA/City of Hollywood must be named as 
additional insured on all coverage with the exception of Worker’s Compensation, 
Employer’s Liability, Disability Benefit and other similar employee benefit coverage.  
Policies shall be issued by companies authorized to do business under the Laws of 
the State of Florida.  Policyholders and Financial Ratings must be no less than “A” 
and Class X respectively in the latest edition of “Best’s Key Rating Guide”, published 
by A.M. Best Company.  Any Sub Contractor used by the contractor shall supply 
such similar insurance required of the contractor.  Such certificates shall name 
the CRA/CITY as Additional Insured on the general liability and auto liability 
policies. 
 

13.6 Insurance Limits of Liability: 
 

The insurance required by this Article shall be written for no less than the level of 
liability specified in “Insurance Requirements”, Section 1.03 of the Supplementary 
Conditions, or required by law, whichever is greater.  The insurance shall include 
contractual liability insurance applicable to the CONTRACTOR’S obligations under 
this contract. 
 
The level required in Section 1.3 of the Supplementary Conditions will not be 
reduced for any reason. 
 
 

ARTICLE 14 – AVAILABILITY OF LAND; REFERENCE POINTS 
 
14.1      Rights-of-Way: 
 

Lands or Rights-of-Way for the work to be constructed under the Contract will be 
provided by the CRA/CITY.  Nothing contained in the Contract Documents shall 
be interpreted as giving the CONTRACTOR exclusive occupancy of the lands or 
Rights-of-Way provided.  Any additional lands or Rights-of-Way required for 
construction operations shall be provided by the CONTRACTOR at his own 
expense; provided, that the CONTRACTOR shall not enter upon nor use any 
property not under the control of the CRA until a written Agreement has been 
executed, and a copy of said Agreement furnished to the OWNER’S 
REPRESENTATIVE prior to said use; and neither the CRA nor the OWNER’S 
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REPRESENTATIVE shall be liable for any claims or damages resulting from the 
CONTRACTOR’S unauthorized trespass or use of any such properties. 
 
 
 
 
 

14.2 Permits 
 

When required by Section 1.6 of the Supplementary Conditions, the 
CONTRACTOR shall secure, from the agencies having jurisdiction, the necessary 
permits to create obstructions, to make excavations if required under the 
Contract, and to otherwise encroach upon Rights-of-Way, and to present 
evidence to the OWNER’S REPRESENTATIVE that such permission has been 
granted, before work is commenced.  Regulations and requirements of all 
agencies concerned shall be strictly adhered to in the performance of the 
Contract.  The enforcement of such requirements under the Contract shall not be 
made the basis for additional compensation.  
 

14.3 Lines and Grades: 
 

The CONTRACTOR shall furnish all surveying services required to perform all work 
required under this Contract.  

 

 

ARTICLE 15 – CONTRACTOR’S RESPONSIBILITIES 
 
15.1 Laws/ Regulations to Be Observed: 
 

The CONTRACTOR shall familiarize himself and comply with all Federal, State, 
County and CITY laws, by-laws, ordinances or regulations controlling the action or 
operation of those engaged or employed in the work or affecting material used, and 
governs himself in accordance with them.  He shall indemnify and save harmless 
the CRA/CITY and all of its officers, agents and employees against any claims or 
liability arising from or based on the violation of any such laws, by-laws, ordinances, 
regulations, orders or decrees, whether by himself or his employees, agents, or 
Sub-Contractors. 

 
 In accordance with this requirement, it has not been considered necessary to 
enumerate all wiring, plumbing and other requirements covered by the codes.  The 
CONTRACTOR in making his bid agrees that the requirements of such codes and 
regulations will be as carefully adhered to be him as if they were specifically set forth 
in the specifications. 
 
The CONTRACTOR warrants that the products and services supplied to the CRA 
of Hollywood shall conform in all respects to the standard set forth in the 
Occupational Safety and Health Act of 1970, as amended. 
 

15.2 Responsibility for Claims, etc: 
 
 In consideration of $25.00, and other valuable, separate and distinct consideration, 

the CONTRACTOR shall indemnify and save harmless the CRA/CITY and all of its 
officers, agents and employees and CONSULTANT from all suits, actions, or claims 
brought because of any injury or damages received or sustained by any person, 
persons, or property on account of the said CONTRACTORS operations to this 
Contract during or on account of or in consequence of any neglect in safeguarding 
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the work, or through the use of unacceptable materials in constructing the work, or 
because of any act or omission by the CONTRACTOR; or on account of, any 
operations connected with the construction of this Project (including the Warranty 
Period) or in consequence of any negligence excluding the sole negligence of the 
CRA/City or Consultant, in connection with same, because of any claims or 
amounts  recovered from any infringement of patent, trademark or copyright, 
or from any claims or amounts arising or recovered under the Worker’s 
Compensation Law or any other laws, and the OWNER’S REPRESENTATIVE may 
regain monies due the CONTRACTOR and/or hold the Surety and/or the Insurance 
until such suits, actions or claims for damages or injuries shall have been settled 
and suitable written evidence to that effect furnished the OWNER'S 
REPRESENTATIVE.  The CONTRACTOR, or his Surety, or his Insurer, shall 
reimburse the CRA in enforcing the provisions of this Paragraph.  These 
indemnifications shall survive the term of this Contract. 

 
 
15.3 Guarantee of Payments: 
 

 The CONTRACTOR guarantees the payment of all just claims for materials, 
supplies, tools, labor and other just claims against him, or any Sub-Contractor in 
connection with this Contract, and his bond will not be released by final acceptance 
and payment by the CRA unless all such claims are paid or released. 
 

15.4 Surveys, Permits and Licenses: 
 
 The CONTRACTOR shall obtain all required permits and licenses as specified in 

Section 1.6 of the Supplementary Conditions and by Chapter 3 of the South Florida 
Building Code.  Such permits and licenses, along with any corresponding general 
and specification conditions and requirements, shall become a part of the contract 
documents.  The CONTRACTOR shall comply with all of the conditions and 
requirements of said permits and licenses. 

  
Payment for all required permit and license fees shall be in accordance with Section 
1.6 of the Supplementary Conditions.  The CONTRACTOR shall be responsible for 
paying any and all fees, penalties, and fines imposed as a result of the 
CONTRACTOR’S failure to obtain such permits and licenses prior to the 
commencement of the work. 
 

15.5 Emergencies: 
 

In emergencies affecting the safety or protection of persons or the work or property 
at the site or adjacent thereto, CONTRACTOR, without special instruction or 
authorization from OWNER’S REPRESENTATIVE or CRA, is obligated to act to 
prevent threatened damage, injury or loss.  CONTRACTOR shall give OWNER’S 
REPRESENTATIVE prompt written notice of any significant changes in the work or 
deviations from the Contract Documents caused thereby. 

 
15.6     Measurements To Be Verified: 
 

Before ordering any material or doing any work, the CONTRACTOR shall verify all 
measurements at the site and shall be responsible for the correctness of same.  No 
extra charge or compensation will be allowed on account of difference between 
actual dimensions and the measurements indicated on the drawings; any difference 
which may be found, shall be submitted to the Consultant for consideration before 
proceeding with the work.  
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15.7 Grouping of Data in Specifications: 
 

Titles to divisions and paragraphs in these Contract Documents are introduced 
merely for convenience and are not to be taken as a correct or complete 
segregation of the several units of material and labor.  No responsibility, either direct 
or implied, is assumed by the Owner for omission or duplications by the 
CONTRACTOR or his Sub-Contractors, due to real or alleged error in arrangement 
of matter in these Contract Documents. 

 
15.8 Substitutes or “Or Equal”: 
 
 A. Substitutes or “Equal” Materials or Equipment: 
 

Whenever materials or equipment are specified or described in the 
Contract Documents by using the name of a proprietary item or the name 
of a particular supplier the naming of the item is intended to establish the 
type, function and quality required.  Unless the name is followed by words 
indicating that no substitution is permitted, materials or equipment or other 
Suppliers may be accepted by the OWNER’S REPRESENTATIVE if 
sufficient information submitted by the CONTRACTOR to allow the 
OWNER’S REPRESENTATIVE to determine that the material or 
equipment proposed is equivalent or equal to that named.   The OWNER’S 
REPRESENTATIVE will be allowed a reasonable time within which to 
evaluate each proposed substitute.  The OWNER’S REPRESENTATIVE 
will be the sole judge of acceptability, and NO SUBSTITUTE WILL BE 
ORDERED, INSTALLED OR UTILIZED WITHOUT THE OWNER’S 
REPRESENTATIVE PRIOR WRITTEN ACCEPTANCE which will be 
evidenced by either a Change Order or an approved set of Shop Drawings. 
Requests for review of substitute items of material and equipment will not 
be accepted by the OWNER’S REPRESENTATIVE from anyone other 
than the CONTRACTOR.  The procedure for review by the OWNER’S 
REPRESENTATIVE is as follows: 
 
If the CONTRACTOR wishes to furnish or use a substitute item of material 
or equipment, the CONTRACTOR shall make written application to the 
OWNER’S REPRESENTATIVE for acceptance thereof, certifying that the 
proposed substitute will perform adequately the functions and achieve the 
results called for by the general design, be similar and of equal substance 
to that specified and be suited to the same use as that specified.  In 
addition, the application shall: 
 
1. State that the evaluation and acceptance of the proposed 

substitute will not prejudice the CONTRACTOR'S achievement of 
completion on time. 

 
  2. State whether or not acceptance of the substitute for use in the 

WORK will require a change in any of the Contract Documents to 
adapt design to the proposed substitute. 

 
  3. State whether or not incorporation or use of the substitute in 

connection with the work is subject to payment of any license fee 
or royalty. 

 
  4. Provide complete substitute identification and description, including 

manufacturer's and local distributor's name and address, 
performance and test data, and reference standards. 
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  5. Provide samples, as required by OWNER’S REPRESENTATIVE. 
 
  6. Provide name and address of similar projects on which the 
                                         proposed substitute has been used, and date of installation. 
 
  7. Identify all variations of the proposed substitute from that specified. 
 
  8. Indicate available maintenance, repair and replacement service. 
 
  9. Submit an itemized estimate of all costs that will result directly or 

indirectly from acceptance of such substitute, including costs of 
redesign and claims of other CONTRACTORS affected by the 
resulting change. 

 
10. Provide any additional data about the proposed substitute as the 

OWNER’S REPRESENTATIVE may require of the 
CONTRACTOR. 

 
B. Substitute means, method, technique, sequence or procedure of 

construction: 
 

  If a specific means, method, technique, sequence or procedure of 
construction is indicated in or required by the Contract Documents, the 
CONTRACTOR may furnish or utilize a substitute means, method, 
sequence, technique or procedure of construction acceptable to the, 
OWNER’S REPRESENTATIVE, if the CONTRACTOR submits sufficient 
information to allow the OWNER’S REPRESENTATIVE to determine that 
the substitute proposed is equivalent to that indicated or required by the 
Contract Documents.  The procedure for review by the OWNER’S 
REPRESENTATIVE will be similar to that provided in Paragraph 15.8 A. 

 
 C. The CRA may require the CONTRACTOR to furnish at the 

CONTRACTOR'S expense, a special performance guarantee or other 
surety with respect to any substitute. 

 
 D. The OWNER’S REPRESENTATIVE will record time required by himself or 

herself in evaluating substitutions proposed by the CONTRACTOR and in 
making changes in the Contract Documents occasioned thereby.  Whether 
or not the OWNER’S REPRESENTATIVE accepts a proposed substitute, 
THE CONTRACTOR SHALL REIMBURSE THE CRA FOR THE 
CHARGES OF THE   OWNER’S REPRESENTATIVE AND THE  
OWNER’S REPRESENTATIVE’S CONSULTANTS FOR EVALUATING 
EACH PROPOSED SUBSTITUTE.  

 
15.9 Shop Drawings: 
 
 Shop Drawing submittals shall be as follows: 
 
 A. The CONTRACTOR shall submit a sufficient number of copies of each 

Shop Drawing to enable the OWNER’S REPRESENTATIVE to retain three 
copies.  Resubmissions of Shop Drawings shall be made in the same 
quantity until final approval is obtained. 

 
 B. The CONTRACTOR shall submit Shop Drawings for all equipment, 

apparatus, machinery, fixtures, piping, fabricated structures, manufactured 
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articles and  structural components as listed in Section 1.5 of the 
Supplementary Conditions.  CONTRACTOR shall also provide for all items 
so noted in Section 1.5 of the Supplementary Conditions, a Manufacturer's 
Certified Affidavit that the item supplied complies with the design 
Specifications. 

 
 C. When required by Section 1.5 of the Supplementary Conditions, Shop 

Drawings for structural components, electrical or mechanical systems shall 
be Certified by a Registered OWNER’S REPRESENTATIVE of the 
discipline involved. 

 
 D. The CONTRACTOR shall thoroughly review and check the Shop Drawings, 

and each and every copy shall show his approval thereon.  If the Shop 
Drawings show or indicate departures from the Contract requirements, the 
CONTRACTOR shall make specific mention thereof in his letter of 
transmittal.  Failure to point out such departures shall not relieve the 
CONTRACTOR from his responsibility to comply with the Drawings and 
Specifications. 

 
E. No approval will be given to partial submittals of Shop Drawings for items, 

which interconnect and/or are interdependent.  It is the CONTRACTOR'S 
responsibility to assemble the Shop Drawings for all such interconnecting 
and/or interdependent items, check them himself and then make one 
submittal to the  OWNER’S REPRESENTATIVE along with his comments 
as to compliance, non-compliance, or features requiring special attention.  

 
 F. If catalog sheets or prints of manufacturer's standard drawings are 

submitted as Shop Drawings, any additional information or changes on 
such Drawings shall be typewritten or lettered in ink. 

 
 G. The CONTRACTOR shall keep one set of Shop Drawings marked with the 

OWNER’S REPRESENTATIVE’S approval at the job site at all times. 
 
 H. Where a Shop Drawing or sample is required by the Specifications, no 

related work shall be commenced until the submittal has been reviewed 
and approved by the OWNER’S REPRESENTATIVE. 

 
 I. Approval of the Shop Drawings shall constitute approval of the subject 

matter thereof only, and not of any structure, material, equipment or 
apparatus shown or indicated.  The approval of the Shop Drawings will be 
general and shall not relieve the CONTRACTOR of responsibility for the 
accuracy of such Drawings, nor for the proper fitting and construction of the 
work, nor for the furnishing of materials or work required by the contract 
and not indicated on the Drawings.  Approval shall not relieve the 
CONTRACTOR from responsibility for errors or omissions of any sort on 
the Shop Drawings. 

 
 
 
15.10 Personnel: 
 
 A. Supervision and Superintendence:  
 
  1. The CONTRACTOR shall supervise and direct the work 

competently and efficiently, devoting such attention thereto and 
applying such skills and expertise as may be necessary to perform 
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the work in accordance with the Contract Documents.  The 
CONTRACTOR shall be solely responsible for the means, 
methods, techniques, sequences and procedures of construction, 
but the CONTRACTOR shall not be solely responsible for the 
negligence of others in the design or selection of a specific means, 
method, technique, sequence or procedure of construction which is 
indicated in and required by the Contract Documents.  The 
CONTRACTOR shall be responsible to see that the finished work 
complies accurately with the Contract Documents. 

 
2. The CONTRACTOR shall keep on the work at all times during its 

progress a competent resident Superintendent fluent in both oral 
and written communication in the English language, who shall not 
be replaced without prior written notice to the  OWNER’S 
REPRESENTATIVE except under extraordinary circumstances.  
The Superintendent will be the CONTRACTOR'S representative at 
the site and shall have authority to act on behalf of the 
CONTRACTOR.  All communications given to the Superintendent 
shall be as binding as if given to the CONTRACTOR. 

 
 B. Workforce: 
 

1. None but skilled workers shall be employed by CONTRACTOR on 
work requiring special qualifications.  When required in writing by 
the OWNER’S REPRESENTATIVE the CONTRACTOR or any 
Sub CONTRACTOR shall discharge any person who is, in the 
opinion of the  OWNER’S REPRESENTATIVE, incompetent, 
disorderly or otherwise unsatisfactory, and shall not again employ 
such discharged person on the work except with the consent of the 
 OWNER’S REPRESENTATIVE.  The Workers are not employed, 
directly or indirectly, by the CRA and are not entitled to any benefit, 
privilege or incident of municipal employment.  Such discharge 
shall not be the basis of any claim for damages against the 
CRA/CITY or any CRA/CITY agents and such discharge is 
covered by Section 15.2 herein. 

 
2. To the extent allowed by law, with respect to all skilled, semi-skilled and 

unskilled workers employed on the Project under this Contract, 
preference in employment shall be given to persons residing in 
Hollywood when such persons are available and qualified to 
perform the work to which the employment relates.  No person 
shall be employed in violation of the State or National labor Laws.  
No person under the age of 16 years shall be employed on a 
Project under the Contract.  No person whose age or physical 
condition is such as to make his employment dangerous to his 
health or safety or to the health or safety of others shall be 
employed on the Project under this Contract; provided that this 
shall not operate against the employment of physically 
handicapped persons, otherwise employable where such persons 
may be safely assigned to work which they can ably perform.   

 
  3. No discrimination shall be made in the employment of persons on 

the work by the CONTRACTOR or by any Sub-Contractor under 
him, because of the race, color, sex, age or religion of such 
persons, and there shall be full compliance with the provisions of 
applicable State and Federal laws in this regard. 
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15.11 Safety and Protection: 
 
 A. Federal Safety and Health Regulations: 
 
  The CONTRACTOR and Sub-Contractors shall comply with the provisions 

of the Occupational Safety and Health Standards, promulgated by the 
Secretary of Labor under the "Occupational Safety and Health Act of 1970", 
as amended from time to time.  

 
 B. Responsibilities: 
 
  The CONTRACTOR shall be responsible for initiating, maintaining and 

supervising all safety precautions and programs in connection with the 
work. The CONTRACTOR shall take all necessary precautions for the 
safety of, and shall provide the necessary protection to prevent damage, 
injury or loss to: 

 
  1. All employees on the work and other persons who may be affected 

thereby. 
 
  2. All the work and all materials or equipment to be incorporated 

therein, whether in storage on or off the site. 
 

3. Other property at the site or adjacent thereto, including trees, 
              shrubs,  lawns, walks, pavements, roadways, structures and 
              Services not  designated for removal, relocating or replacement  
              in the course of  construction. 

 
 C. Designated Safety Officer: 
  
  The CONTRACTOR shall designate a responsible member of his 

organization at the site whose duty shall be the prevention of accidents.  
This person shall be the CONTRACTOR'S Superintendent unless 
otherwise designated in writing by the CONTRACTOR to the OWNER’S 
REPRESENTATIVE. 

 
 D. Protection of the Work: 
 
  Until acceptance of the work by the CRA, it shall be under the charge and 

in care of the CONTRACTOR and he shall take every necessary 
precaution against injury or damage to the work by action of the elements 
or from the execution or from the non-execution of the work. The 
CONTRACTOR shall rebuild, restore and make good, at his own expense, 
all injuries or damages to any portion of the work occasioned by any of the 
above causes before its completion and acceptance. 

 
  CONTRACTOR shall take every reasonable precaution to secure and 

safeguard materials, equipment, supplies and other items used in 
prosecution of the work including, without limitation, using barriers, locks, 
storage sheds, and similar measures. 
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E.      Prevailing Wage Rate Ordinance: If the Contract is in excess of 

$500,000.00 the following sections shall apply. 
 
 

1. The rate of wages and fringe benefit payments for all laborers, 
mechanics, and apprentices shall not be less than those payments 
for similar skills in classifications of work in a like construction 
industry as determined by the Secretary of Labor and as published 
in the Federal Register ( latest revision is attached hereto as 
Exhibit F). 

 
2. All mechanics, laborers, and apprentices, employed or working 

directly upon the site of the Work shall be paid in accordance with 
the above referenced wage rates.  CONTRACTOR shall post 
notice of these provisions at the site of the Work in a prominent 
place where it can be easily seen by the workers. 

 
3. If the parties cannot agree on the proper classification of a 

particular class of laborers or mechanics or apprentices to be 
used, the Owners Representative shall submit the question, 
together with its recommendation, to the County Administrator for 
final determination. 

 
4. In the event it is found by the Owners Representative that any 

laborer or mechanic or apprentice employed by CONTRACTOR, 
or any subcontractor directly on the site of the work has been or is 
being paid at a rate of wages less then the rate of wages required, 
the Owners Representative may (1) by written notice to contractor 
terminate its right to proceed with the Work or such part of the 
Work for which there has been a failure to pay said required 
wages; and (2) prosecute the Work for or portion thereof to 
completion by contract or otherwise.  Whereupon, CONTRACTOR 
and its sureties shall be liable to county for any excess costs 
occasioned to county thereby. 

 
5. Sections 23.4.1 through 23.4.4 above shall apply to this Contract to 

the extent that it is (1) a prime Contract subject to the rules and 
requirements of the CRA; or (2) a Subcontract also subject to the 
rules and requirements of the CRA under such prime Contract. 

 
6. CONTRACTOR shall maintain payrolls and basic records relating 

thereto during the course of the Work and shall preserve such 
records for a period of three (3) years thereafter for all laborers, 
mechanics, and apprentices working at the site of the Work.  Such 
records shall contain the name and address of each such 
employee; its current classification; rate of pay (including rates of 
contributions for, costs assumed to provide, fringe benefits); daily 
and weekly number of hours worked; deductions made; and actual 
wages paid. 

 
7. CONTRACTOR shall submit, with each requisition for payment, a 

signed and sworn “Statement of Compliance” attesting to 
compliance. 
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8. The Owners Representative may withhold or cause to be withheld 
from CONTRACTOR so much of the payments requisitioned as 
may be considered necessary to pay laborers and mechanics, 
including apprentices, trainees, watch-persons, and guards 
employed by CONTRACTOR or any Subcontractor on the Work, 
the full amount of wages required by the Contract. 

 
9. If CONTRACTOR or any Subcontractor fails to pay any laborer, 

mechanic, or apprentice employed or working on the site of the 
Work all or part of the wages required by the Contract, the Owners 
Representative may, after written notice to CONTRACTOR, take 
such action as may be necessary to cause suspension of any 
further payments or advances until such violations have ceased. 

 
F Occupational Health and Safety 

 
1. In compliance with Chapter 442, Florida Statutes, any toxic 

substance listed in Section 38F-41.03, Florida Administrative 
Code, delivered as a result of this Project must be accompanied by 
a Material Safety Data Sheet (MSDS) which may be obtained from 
the manufacturer.  The MSDS must include the following 
information: 

 
1.1 The chemical name and the common name of the toxic 

substance, including: 
 
1.2 The hazards or other risks in the use of the toxic 

substance, including: 
    

(1) The potential for fire, explosion, corrosion, and 
reaction; 

 
(2) The known acute and chronic health effects of 

risks from exposure, including the medical 
conditions which are generally recognized as 
being aggravated by exposure to the toxic 
substance; and 

 
(3) The primary routes of entry and symptoms of 

overexposure. 
 

1.3  The proper precautions, handling practices, necessary 
personal protective equipment, and other safety 
precautions in the use of or exposure to the toxic 
substances, including appropriate emergency treatment in 
case of overexposure. 

 
1.4 The emergency procedure for spills, fire, disposal, and first 

aid. 
 
1.5 A description in lay terms of the known specific potential 

health risks posed by the toxic substance intended to alert 
any person reading this information. 

 
1.6 The year and month, if available, that the information was 

compiled and the name, address, and emergency 
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telephone number of the manufacturer responsible for 
preparing the information. 

 
 G. Hurricane Precautions 
 

1. During such periods of time as are designated by the United States 
Weather Bureau as being a hurricane warning or alert, the 
CONTRACTOR, at no costs to the CRA, shall take all precautions 
necessary to secure the project site in response to all threatened 
storm events, regardless of whether the CRA or CONSULTANT 
has given notice of same. 

 
2. Compliance with any specific hurricane warning or alert 

precautions will not constitute additional work. 
 
3. Suspension of the Work caused by a threatened or actual storm 

event, regardless of whether the CRA has directed such 
suspension, will entitle the CONTRACTOR to additional Contract 
Time as non-compensable, excusable delay, and shall not give 
rise to a claim for compensable delay. 

 
15.12 Traffic Control, Public Safety and Convenience: 
 

A. The maintenance of traffic for the project shall be in accordance with the 
Manual on Uniform Traffic Control Devices (U.S Department of 
Transportation FHWA). 

 
B. The CONTRACTOR shall, at all times, conduct his work so as to assure the 

least possible obstruction to traffic and inconvenience to the general public, 
and provide adequate protection of persons and property in the vicinity of 
the work.   

 
 C. WHEN THE NORMAL FLOW OF TRAFFIC WILL BE IMPAIRED OR 

DISRUPTED IN ANY MANNER ON ANY STREET, THE CONTRACTOR 
SHALL NOTIFY THE POLICE TRAFFIC SERGEANT AT 921-3610 AT 
LEAST 24 HOURS IN ADVANCE. 

 
 D. Streets shall not be closed, except when and where directed by the  

OWNER’S REPRESENTATIVE , and whenever a street is not closed the 
work must be conducted with the provision for safe passageway for traffic 
at all times.  The CONTRACTOR shall make all necessary arrangements 
concerning maintenance of traffic and selection of detours required. 

 
 E. When permission has been granted to close an existing roadway, or portion 

thereof, the CONTRACTOR shall furnish and erect signs, barricades, 
lights, flags and other protective devices as necessary subject to the 
approval of the  OWNER’S REPRESENTATIVE.  Type I, II, III or Drum 
Barricades used for delineation at night shall be equipped with steady burn 
lights.  High Intensity flashing arrow boards shall be used if required by the 
OWNER’S REPRESENTATIVE. 

 
 F. All signs intended to be used during the hours of darkness shall be either 

reflectorized with a material that has a smooth, sealed outer surface, or 
illuminated to show approximately the same shape and color day and night. 
 All pavement markings which are to be in place during night hours shall 
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have temporary reflective pavement markers placed in accordance with the 
MUTCD.  Any conflicting reflective pavement markers shall be removed. 

 
 G. During working hours the CONTRACTOR shall furnish flagmen in sufficient 

numbers to protect and divert the vehicular and pedestrian traffic from 
working areas closed to traffic, or to protect any new work.  Failure to 
comply with this requirement will result in the OWNER’S 
REPRESENTATIVE shutting down the work until the CONTRACTOR shall 
have provided the necessary protection. 

 
 H. No separate payment will be made for such signs, barricades, lights, flags, 

flagmen or other protective devices as required, with all costs thereof 
deemed to be included in the prices bid for the various items scheduled in 
the bid. 

 
 I. Sidewalks, gutters, drains, fire hydrants and private drives shall, insofar as 

practicable, be kept in condition for their intended uses.  While the work is 
actually going on at any location, as much as half the street width at that 
location may be barricaded to exclude traffic entirely, but street traffic shall 
not be obstructed needlessly.  Fire hydrants on or adjacent to the work shall 
be kept accessible to fire apparatus at all times, and no material or 
obstruction shall be placed within ten feet of any such hydrant. 

 
 J. Construction material stored upon the public street shall be placed so as to 

cause as little obstruction to the general public as is reasonably possible. 
 
15.13 Use of Explosives: 
 
 When the use of explosives is necessary for the prosecution of the work, the 

CONTRACTOR shall observe the utmost care so as not to endanger life or 
property, and whenever directed, the number and size of charges shall be limited.  
All explosives shall be stored in a secure manner and all such storage places shall 
be marked clearly "DANGEROUS EXPLOSIVES" and shall be in care of a 
competent watchman at all times.  The CONTRACTOR must familiarize himself 
with all laws and ordinances pertaining thereto, and govern himself and his 
employees accordingly. 

 
15.14 Loading of Structures: 
 
 The CONTRACTOR shall not load nor permit any part of any structure to be loaded 

in any manner that will endanger the structure, nor shall the CONTRACTOR subject 
any part of the work or adjacent property to stresses or pressures that will endanger 
it. 

 
15.15 Concerning Sub-Contractors: 
 
 A. The CONTRACTOR, with his own forces, shall perform no less than 25% 

of the work as determined by the Contract price.  Each Sub-Contractor 
shall be properly licensed for the type of work he is to perform. 

 
 B. A copy of each Sub-Contract shall be filed promptly with the OWNER’S 

REPRESENTATIVE upon request.  Each Sub-Contract shall contain a 
reference to the Contract between the CRA and the CONTRACTOR, and 
the terms and conditions of the Contract shall be made a part of each Sub-
Contract.  Each Sub-Contract shall provide for cancellation or annulment of 
same by the CONTRACTOR upon written order of the OWNER’S 
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REPRESENTATIVE if the Sub-Contractor fails to comply with the 
requirements of this Contract. 

 
C. The CONTRACTOR shall be responsible to the CRA and OWNER’S 

REPRESENTATIVE for the acts and omissions of his Sub- 
CONTRACTORS and their employees to the same extent as he is 
responsible for the acts and omissions of his own employees.  Nothing 
contained in this Contract shall create any contractual relationship between 
any Sub-Contractor and the CRA or OWNER’S REPRESENTATIVE nor 
relieves the CONTRACTOR of any liability or obligation under this Contract. 

 
15.16 Materials and Equipment: 
 
 A. Material for the Work: 
 
  1. The CONTRACTOR shall furnish all materials, equipment, labor, 

transportation, construction equipment and machinery, tools, 
appliances, fuel, power, light, heat, telephone, water and sanitary 
facilities and all other facilities and incidentals necessary for the 
execution, testing, initial operation and completion of the work. 

 
  2. Unless otherwise specified, shown or permitted by the OWNER’S 

REPRESENTATIVE, all material and equipment incorporated in 
the work shall be new and of current manufacture.  The OWNER’S  
 
REPRESENTATIVE may request the CONTRACTOR to furnish 
manufacturer's certificates to this effect. 

 
  3. The OWNER’S REPRESENTATIVE may require any or all 

materials to be subjected to test by means of samples or 
otherwise, at production points or after delivery.  The 
CONTRACTOR shall afford such facilities as the  OWNER’S 
REPRESENTATIVE may require for collecting and forwarding 
samples, which samples shall be furnished by the CONTRACTOR 
without charge. The CONTRACTOR shall furnish evidence 
satisfactory to the  OWNER’S REPRESENTATIVE that the 
materials and finished articles have passed the required test prior 
to the incorporation of such materials and finished articles in the 
work.  Unless otherwise provided, the cost of such inspection and 
testing shall be as provided in Article 12.2. 

 
  4. All packaged manufactured products for use on the work shall be 

delivered to the work in their original, unopened packages, bearing 
thereon the manufacturer's name and the brand name of the 
product. 

 
  5. Wherever any product or material is selected to be used on the 

work, all such products or material shall be of the same brand and 
manufacture throughout the work. 

 
6. All equipment, tools and machinery used for handling material or 

executing any part of the work shall be subject to the approval of 
the OWNER’S REPRESENTATIVE and shall be maintained in a 
satisfactory working condition.  All equipment utilized on any 
portion of the work shall be such that no injury to personnel, the 
work, adjacent property or other objects will result from its use. 
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7. All materials and equipment shall be applied, installed, connected, 

erected, used, cleaned and conditioned in accordance with the 
instructions of the applicable manufacturer, fabricator, supplier or 
distributor, except as otherwise provided in the Contract 
Documents. 

 
 B. Storage of Materials: 
 
  1. All materials and equipment including that ordered by the CRA 

designed for permanent installation in the work shall be properly 
stored by the CONTRACTOR to insure protection against 
deterioration of any type.  These materials shall be placed as to 
cause a minimum of inconvenience to other contractors on the 
work and to the public.  The storage piles shall be arranged to 
facilitate inspections, and any deterioration shall be grounds for 
rejection. 

 
  2. Materials stored in public Rights-of-Way, shall be stored in such a 

manner so as to be compatible with the Traffic Control 
requirements set forth in Paragraph 15.12.  Materials shall be 
stored so as not to deny access to public or private property.  
Stored materials shall be adequately marked with barricades 
and/or flashing warning lights, where necessary, so as to protect 
the materials from damage and to protect the public health, safety 
and welfare. 

 
  3. Lawns, grass plots or other private property shall not be used for 

storage purposes without written permission of the Owner or 
Lessee of that private property.   Should the CONTRACTOR 
desire to store equipment or materials of any kind on the property 
of the CRA, he must obtain permission from the OWNER’S 
REPRESENTATIVE.  The CRA reserves the right to order 
materials to be removed or relocated in such approved storage 
areas, if necessary. 

 
4. The protection of stored materials shall be the CONTRACTOR'S 

responsibility and the CRA/ City of Hollywood shall not be liable for 
any loss of materials, by theft or otherwise, nor for any damage to 
the stored materials. 

  
C. Salvage of Materials and Equipment: 

 
  The CRA reserves the right to retain title to all soil, sand, stone, gravel, 

equipment, machinery or any other material that was a part of the structure, 
site or Right- of-Way and which was developed from excavations or other 
operations connected with the work.  The CONTRACTOR will be permitted  

   to use in the work, without charge, any such material which meets the 
requirements of the Contract Documents.  For that material which the CRA 
desires to retain the CONTRACTOR shall, at his expense, transfer to a site 
within the CRA as designated by the OWNER’S REPRESENTATIVE.  That 
material which the CRA does not wish to retain shall be the property of the 
CONTRACTOR and removed from the site at CONTRACTOR'S expense. 

 
15.17 Temporary Services: 
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The CONTRACTOR shall provide and maintain at his own expense, all water, 
power, telephone and sanitary facilities as required to comply with State and/or local 
Codes and Regulations.  If water, including that for testing is required, it is the 
CONTRACTOR'S responsibility to arrange through the CITY Water Department for 
a 2" water meter.  A deposit to be paid by the CONTRACTOR is required for meter 
rental and all water shall be purchased at the prevailing rate. 

 
15.18 Review of Records: 
 

The CONTRACTOR shall allow and permit the OWNER’S REPRESENTATIVE or 
his duly authorized representative to inspect and review all payrolls, records of 
personnel, conditions of employment, invoice of materials, books of accounts and 
other relevant data and records pertinent to the CONTRACT and Sub-Contracts. 

 
15.19  Use of Premises: 
 

CONTRACTOR shall confine construction equipment, the storage of materials and 
equipment and the operations of workmen to areas permitted by law, ordinances, 
permits or the requirements of the Contract Documents, and shall not unreasonably 
encumber the premises with construction equipment or other materials or 
equipment. 
 

 
15.20 CONTRACTOR Liable and Responsible to the Owner: 
 

The CONTRACTOR shall be held liable by the OWNER for the performance of all 
the work provided for under this CONTRACT.  These specifications make no 
attempt to fix the scope of the work of any sub-Contractor or the responsibilities of 
any such Sub-Contractor, it being understood that the CONTRACTOR shall fix the 
scope of work and responsibilities of the Sub-Contractor. 
 
Any disputes which may arise in this connection between the CONTRACTOR and 
any Sub-Contractor must be settled between the parties concerned and the 
OWNER will not undertake, nor be in any way responsible for, the settlement of 
such disputes. 

 
No Sub-Contractor shall under condition, relieve the CONTRACTOR of his liabilities 
and obligations to the OWNER under his CONTRACT and the CONTRACTOR 
shall be solely responsible to the OWNER as provided for herein. 

 
15.21 CONTRACTOR's Daily Reports: 
 

Except where otherwise provided, the CONTRACTOR shall complete a daily report 
indicating manpower, major equipment, Sub-Contractors, etc., involved in the 
performance of the work.  The daily report shall be completed on forms prepared by 
the OWNER’S REPRESENTATIVE, and shall be submitted to the OWNER’S 
REPRESENTATIVE at the conclusion of each work day. 

 
15.22 Record Documents: 
 

The CONTRACTOR shall keep one record copy of all Specifications, Drawings, 
Addenda, Modifications, Shop Drawings and samples at the site, in good order and 
annotated to show all changes made during the construction process.  These shall 
be available to OWNER’S REPRESENTATIVE for examination and shall be 
delivered to OWNER’S REPRESENTATIVE upon completion of the work. 
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15.23 Cleanliness of the Site: 
 

During the progress of the work, The CONTRACTOR shall keep the premises free 
from accumulations of waste materials, rubbish and other debris resulting from the 
work.  At the completion of the work the CONTRACTOR shall remove all waste 
materials, rubbish and debris from and about the premises as well as all tools, 
appliances, construction equipment and machinery and surplus materials, and shall 
leave the site clean and ready for occupancy by the CRA.  The CONTRACTOR 
shall restore to their original condition those portions of the site not designated for 
alteration by the Contract Documents. 

 
15.24 Dust Control: 
 

It shall be the CONTRACTOR'S responsibility to control dust by watering as 
directed by the OWNER’S REPRESENTATIVE.  The water used shall be paid for 
by the CONTRACTOR.  Should the CONTRACTOR fail to control dust to the 
satisfaction of the OWNER’S REPRESENTATIVE, the CRA will control the dust by 
whatever means the CRA desires and the CONTRACTOR shall pay all expenses 
incurred by the CRA associated with the control of the dust. 

 
15.25 Continuing the Work: 
 

The CONTRACTOR shall carry on the work and maintain the Progress Schedule 
during all disputes or disagreements with the CRA.  No work shall be delayed or 
postponed pending resolution of any disputes or disagreements, except as the 
CONTRACTOR and the CRA may otherwise agree in writing. 

 
 
 
 
15.26 Indemnification: 
 

The CONTRACTOR shall indemnify and hold harmless the CRA/CITY, its officers 
and employees, from liabilities, damages, losses and costs, including, but not 
limited to, reasonable attorney's fees, to the extent caused by the negligence, 
recklessness, or intentional wrongful misconduct of the CONTRACTOR and 
persons employed or utilized by the CONTRACTOR in the performance of this 
Contract.  These provisions shall survive the expiration or earlier termination of 
this Contract.  Nothing in this contract shall be construed in any way to affect the 
sovereign immunity of the CRA/city or the rights of the CRA/CITY as set forth in 
Florida Statutes 768.28, as amended from time to time.   

 

 

 ARTICLE 16 - CRA'S RESPONSIBILITIES 
 
16.1 Communications: 
 
 The CRA shall issue all communications to the CONTRACTOR through the 

OWNER’S REPRESENTATIVE. 
 
16.2 Furnish Contract Documents: 
 
 The CRA shall furnish an appropriate number of Contract Documents to the 

CONTRACTOR at no cost.  Referenced Standard Specifications will not be 
provided, however, the procurement address and cost, if any, will be stated in the 
Supplementary Conditions. 
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16.3 Furnish Right-of-Way: 
 
 The CRA shall furnish the necessary land or Right-of-Way on which the work is to 

be accomplished, and will provide lines and grades as specified in Article 6. 
 
16.4 Timely Delivery of Materials: 
 
 The CRA shall be responsible for the timely delivery of any CRA furnished material, 

equipment or labor such that the CONTRACTOR shall not incur damage solely due 
to delayed delivery. 

 
16.5 Tests and Inspections: 
 
 The CRA'S responsibility with respect to inspections, tests and approvals is set forth 

in Article 12. 
 
16.6 Payments to CONTRACTOR: 
 

The CRA'S responsibility with respect to making prompt payments to the 
 CONTRACTOR is set forth in Article 13. 

 
16.7 Right to Stop or Suspend Work: 
 
 The CRA'S right to stop or suspend work is set forth in Articles 9, 12 and 15 and the 

CRA's Right to Terminate Services of the CONTRACTOR is set forth in Article 15. 
 

ARTICLE 17 - CHANGES IN THE WORK/CONTRACT PRICE 
 
17.1 Contract Price: 
 
 The Contract Price constitutes the total compensation (subject to authorized 

adjustments) payable to the CONTRACTOR for performing the work.  All duties, 
responsibilities and obligations assigned to or undertaken by the CONTRACTOR 
shall be at his expense without change in the Contract Price or Time except as 
provided in Article 15.5. 

 
17.2 Change Order: 
 
 The Contract Price and/or Time may only be changed by a Change Order. 

All requests for change orders must comply with Section 38.47 of the City Code. 
A copy of which is attached as Attachment B hereto.  A FULLY EXECUTED 
CHANGE ORDER FOR ANY EXTRA WORK MUST EXIST BEFORE SUCH 
EXTRA WORK IS BEGUN.  Any claim for an increase or decrease in the 
Contract Price shall be based on written notice delivered by the party making the 
claim to the other party promptly (but in no event later than 15 days) after the 
occurrence of the event giving rise to the claim and stating the general nature of 
the claim.  Notice of the amount of the claim with supporting data shall be 
delivered within 30 days after such occurrence (unless more accurate data in 
support of the claim) and shall be accompanied by claimant's written statement 
that the amount claimed covers all known amounts (direct, indirect and 
consequential) to which the claimant is entitled as a result of the occurrence of 
said event.  No claim for an adjustment in the Contract Price will be valid if not 
submitted in accordance with this Paragraph 17.2.The CRA shall execute 
appropriate Change Orders prepared by the  OWNER’S REPRESENTATIVE or 
CONTRACTOR covering changes in the work which are required by the CRA, or 
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required because of unforeseen physical conditions or emergencies, or because 
of uncovering work found to be defective, or where the quantity of the work with 
respect to any item that is covered by a unit price differs materially and 
significantly from the quantity of such work indicated in the Contract Documents, 
or because of any other claim of the CONTRACTOR for a change in the Contract 
Time or the Contract Price which is recommended by the OWNER’S 
REPRESENTATIVE. 

 
17.3 Notice of Change: 
 
 If notice of any change affecting the general scope of the work or change in the 

Contract Price is required by the provisions of any Bond to be given to the Surety, it 
will be CONTRACTOR'S responsibility to so notify the Surety, and the amount of 
each applicable Bond shall be adjusted accordingly. The CONTRACTOR shall 
furnish proof of such adjustment to the CRA. 

 
17.4 Payment for Extra Work: 
 
 All extra work ordered and performed in accordance with the foregoing, for which 

there is no price included in the Proposal, will be paid for at the price (mutually 
agreed upon, in writing, by the CONTRACTOR and the OWNER’S 
REPRESENTATIVE to be equitable compensation for the work contemplated) 
stipulated in the OWNER’S REPRESENTATIVE’S written order for such work 
subject to the requirements of this Contract and applicable laws.  However, in the 
event the CONTRACTOR and the OWNER’S REPRESENTATIVE fail to agree 
upon an equitable price for any extra work ordered, it shall be performed by using 
such tools, labor, equipment and materials as may be specified by the OWNER’S 
REPRESENTATIVE, and will be paid for in the following manner: 

 
 A. For all labor, including a foreman in direct charge of the specified 

operations, the CONTRACTOR shall receive a sum equal to the current 
local rate of wages for every hour that the labor is actually engaged in such 
work, to which shall be added an amount equal to a maximum of 15% of 
such sum and a total thereof shall be full compensation to the 
CONTRACTOR for general supervision and for furnishing and repairing 
small tools and ordinary equipment used in doing the extra work.  In 
addition, the CONTRACTOR shall be paid the actual cost of Social Security 
Taxes, Surety Bond, Unemployment Insurance, Workmen's Compensation 
Insurance and CONTRACTOR'S Public Liability and Property Insurance 
involved in such extra work, based on actual wages paid to such labor. 

 
B. For all materials used, the CONTRACTOR shall receive the actual cost of such 

materials, including freight charges as shown by original receipted bills, to 
which cost shall be added, an amount equal to a maximum of 10% thereof. 

 
 C. For any special machinery or special equipment, including fuel and 

lubricants therefor, required for the economical performance of extra work, 
the OWNER’S REPRESENTATIVE shall allow the CONTRACTOR a 
reasonable rental price, to be agreed upon in writing before such work is 
begun, for every hour that such special machinery or equipment is used on 
the work.  Rental time will not be allowed while equipment is inoperative 
due to breakdowns and shall be restricted to the actual time that the 
equipment is in productive operation on the extra work being performed. 

 
17.5 Records: 
 



  

M:\Projects\Beach CRA\BCRA 10-013 Pole Replacement along the Broadwalk\Bidding - phase 3\Bid Pack 
CRA.doc 

 

The CONTRACTOR'S representative and the OWNER’S REPRESENTATIVE shall 
compare records of extra work done at the end of the day.  Such records shall be 
made in duplicate upon a form provided for such purpose by the  OWNER’S 
REPRESENTATIVE and shall be signed by both the Inspector and the 
CONTRACTOR'S representative, one copy being submitted to the OWNER’S 
REPRESENTATIVE and the other being retained by the CONTRACTOR. 

 
17.6 Cancelled Items and Payments: 
 
 The CRA COMMISSION BOARD shall have the right to cancel those portions of the 

Contract relating to the construction of any item provided therein.  Such cancellation 
shall entitle the CONTRACTOR to payment in a fair and equitable amount covering 
all items of cost incurred by him prior to the date of cancellation or suspension of 
the work.  The CONTRACTOR shall be allowed a profit percentage on the materials 
used and on construction work actually performed, at the same rates as provided 
for "Extra Work", but no allowance will be made for anticipated profits.  Acceptable 
materials ordered by the CONTRACTOR or delivered on the work, prior to the date 
of such cancellation or suspension shall be purchased from the CONTRACTOR by 
the CRA at actual cost and shall, thereupon, become the property of the CRA. 

 
17.7 Full Payment: 
  
 The Compensation herein provided shall be received and accepted by the 

CONTRACTOR as payment in full for all extra work done or costs incurred in event 
of cancellation. 

 

 

 ARTICLE   18 - CHANGES IN THE CONTRACT TIME 
 
18.1 Change Order: 
 
 The Contract Time may only be changed by a Change Order.  A FULLY 

EXECUTED CHANGE ORDER MUST EXIST PRIOR TO EXTENSION OR 
SHORTENING OF THE CONTRACT TIME. 

 
18.2 Notice: 
 
 Any claim for an extension or shortening of the Contract Time shall be based on 

written notice delivered by the party making the claim to the other party promptly 
(but in no event later than 15 days) after the occurrence of the event giving rise to 
the claim and stating the general nature of the claim.  Notice of the extent of the 
 claim with supporting data shall be delivered within 30 days after such 
occurrence (unless OWNER’S REPRESENTATIVE allows an additional period of 
time to ascertain more accurate data in support of the claim) and shall be 
accompanied by the claimant's written statement that the adjustment claimed is the 
entire adjustment to which the claimant has reason to believe it is entitled as a result 
of the occurrence of said event.  CONTRACTOR hereby agrees to waive rights to 
recover any lost time or incurred costs from delays unless CONTRACTOR has 
given the notice and the supporting data required by this Paragraph 18.2. 

 
18.3 Basis for Extension: 
 
 Extensions of time shall be considered only for excusable delays and will be based 

solely upon the effect of delays to the work as a whole.  Extensions of time shall not 
be granted for delays to the work, unless the CONTRACTOR can clearly 
demonstrate, through schedule analysis, that the delay to the work as a whole arose 
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in accordance with Article 19.3 or Article 26.1, and that such delays did or will, in 
fact, delay the progress of work as a whole.  Time extensions shall not be allowed 
for delays to parts of the work that are not on the critical path of the project 
schedule.  Time extensions shall not be granted until all float or contingency time, at 
the time of the delay, available to absorb specific delays and associated impacts is 
used.  Extensions of time via CONTRACTOR are final and CONTRACTOR may 
not come back at a later date and time and make any claim associated with the 
time extension. 

 
18.4 Change of Time Due to Contract Execution Problems: 
 
 Refer to Article 3.4 for a decrease in Contract Time when the CONTRACTOR fails 

to return the correctly executed Contract Documents within the time allowed. 
 
18.5 Change of Time Due to Substitution or Change Order Evaluation: 
 
 In rendering a substitution decision and when evaluating a proposed Change Order, 

the OWNER’S REPRESENTATIVE shall have access to any available float or 
contingency time.  Extensions will only be considered in accordance with Article 
18.3. 

 
18.6 Change of Time and Inspection and Testing: 
 
 Neither observations by the OWNER’S REPRESENTATIVE, nor inspections, tests 

or approvals by others, passing or failing, will be cause for consideration of time 
extension. 

 
18.7 Change of Time and Defective Work: 
 
 A. If WORK is found to be defective, CONTRACTOR shall bear all remedial 

expenses including any additional costs experienced by CRA due to delays 
to others performing additional WORK.  CONTRACTOR shall further bear 
the responsibility for maintaining schedule, and will be excluded from a time 
extension and the recovery of delay damages due to the uncovering. 

 
 B. If the WORK is found to be defective per the Specifications, but the CRA 

chooses to accept it at its sole discretion, CONTRACTOR shall bear the 
responsibility for maintaining schedule, and will be excluded from a time 
extension and the recovery of delay damages due to the uncovering. 

 
 C. If the WORK is suspended because of reasonable belief that it is defective 

and subsequent investigations and tests by the CRA find that the WORK is 
not defective or absolve the CONTRACTOR of the responsibility for the 
non-compliance, CONTRACTOR shall be allowed: 

 
  1. An increase in Contract Price to recover the additional costs 

directly attributable to any uncovering, exposure, testing, inspection 
and reconstruction. 

  2. An increase in Contract Time, but no increase in Contract Price as 
a result of the suspension of work.  The only remedy for delay due 
to a suspension because of reasonable doubt that the work meets 
specifications will be a time extension pursuant to Article 11.3. 

 
18.8 Liquidated and Consequential Damages: 
 



  

M:\Projects\Beach CRA\BCRA 10-013 Pole Replacement along the Broadwalk\Bidding - phase 3\Bid Pack 
CRA.doc 

 

 All time limits stated in the Contract Documents are of the essence of the Contract. 
The provisions of this Article 18 shall not exclude recovery for damages as indicated 
in Section 1.09 of the Supplementary Conditions.  

 
 
 
 
 

 ARTICLE  19 - WARRANTY AND GUARANTEE; 

 TEST AND INSPECTIONS; 

 CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK 
 
19.1 Warranty and Guarantee: 
 
 The CONTRACTOR warrants and guarantees to the CRA and the OWNER’S 

REPRESENTATIVE that all work will be in accordance with the Contract 
Documents and will not be defective.  Prompt notice of all defects shall be given to 
the CONTRACTOR.  All defective work, whether or not in place, may be rejected, 
corrected or accepted as provided in this Article. 

 
19.2 Tests and Inspections: 
 
 A. The CONTRACTOR shall give the OWNER’S REPRESENTATIVE and, 

when appropriate, the Building Department and other regulatory authorities 
which have jurisdiction over the work, timely notice of readiness of the work 
for all required inspections, tests or approvals. 

 
 B. When the Contract Documents, City Ordinances or Regulations, or the 

Florida Building Code, or the OWNER’S REPRESENTATIVE require any 
work, (or part thereof) to be specifically inspected, tested or approved, the 
CRA shall assume full responsibility for and pay all costs in connection with 
such inspections or tests EXCEPT THAT should said test or inspection fail 
to pass the CONTRACTOR shall pay all costs associated with the rework 
and the retesting. 

 
C.       When any other regulatory authority, by virtue of its rules or regulations, 

requires specific tests or inspections, the CONTRACTOR shall assume full 
responsibility for and pay all costs in connection with said tests and 
inspections. 

 
D.        The CONTRACTOR shall also be responsible for and shall pay all costs in 

connection with any inspection or testing required in connection with the 
OWNER’S REPRESENTATIVE’S acceptance of a manufacturer, 
fabricator, supplier or distributor of materials or equipment proposed to be 
incorporated in the work, or of materials or equipment submitted for 
approval prior to CONTRACTOR'S purchase thereof for incorporation in 
the work. 

 
 E. Neither observations by the ENGINEER OWNER’S REPRESENTATIVE 

nor inspections, tests or approvals by others shall relieve the 
CONTRACTOR from his obligations to perform the work in accordance 
with the Contract Documents. 

 
19.3 Uncovering Work: 
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 A. If any work that is to be inspected, tested or approved is covered without 
written concurrence of the OWNER’S REPRESENTATIVE, it must, if 
requested, by the OWNER’S REPRESENTATIVE, be uncovered.  Such 
uncovering and replacement shall be at the CONTRACTOR'S expense. 

 
 B. If the OWNER’S REPRESENTATIVE considers it necessary or advisable 

that work previously covered with his permission or cognizance be 
observed, inspected or tested, the CONTRACTOR, at the OWNER’S 
REPRESENTATIVE’S request, shall uncover, expose or otherwise make 
available for observation, inspection or testing as the OWNER’S 
REPRESENTATIVE may require, that portion of the work in question, 
furnishing all necessary labor, material and equipment.  If it is found that 
such work is defective, the CONTRACTOR shall bear all the expenses of 
such uncovering, exposure, observation, inspection and testing and of 
satisfactory reconstruction, including compensation for additional 
professional services.  If, however, such work is not found to be defective 
the CONTRACTOR shall be allowed an increase in the Contract Price or 
an extension of the Contract Time, or both, directly attributable to such 
uncovering, exposure, observation, inspection, testing and reconstruction if 
he makes a claim therefore in accordance with Article 10.2 and Article 11.2. 

 
19.4 CRA May Stop the Work: 
 
 If the work is defective, or the CONTRACTOR fails to supply sufficient skilled 

workmen or suitable materials or equipment, the CRA may order the 
CONTRACTOR to stop the work, or any portion thereof, until the cause for such 
order has been eliminated; however, this right of the CRA to stop the work shall not 
give rise to any duty on the part of the CRA to exercise this right for the benefit of 
the CONTRACTOR or any other party. 

 
19.5 Correction or Removal of Defective Work: 
 
 If required by the OWNER’S REPRESENTATIVE, the CONTRACTOR shall 

promptly, without cost to the CRA and as specified by the OWNER’S 
REPRESENTATIVE either correct any defective work, whether or not fabricated, 
installed or completed, or if the work has been rejected by the OWNER’S 
REPRESENTATIVE, remove it from the site and replace it with non-defective work. 

 
19.6 One Year Correction Period: 
 
 If within one year after the date of Substantial Completion or such longer period of 

time as may be prescribed by the terms of any applicable special guarantee 
required by the Contract Documents or by any specific provision of the Contract 
Documents, any work is found to be defective, the CONTRACTOR shall promptly 
without cost to the CRA and in accordance with the OWNER’S 
REPRESENTATIVE’S written instructions, either correct such defective work, or if it 
has been rejected by the OWNER’S REPRESENTATIVE remove it from the site 
and replace it with non-defective work.  If the CONTRACTOR does not promptly 
comply with the terms of such instructions, or in an emergency where delay would 
cause serious risk of loss or damage, the OWNER’S REPRESENTATIVE may 
have the defective work corrected or the rejected work removed and replaced, and 
all direct and indirect costs of such removal and replacement, including 
compensation for additional professional services, shall be paid by the 
CONTRACTOR. 

 
19.7 Acceptance of Defective Work: 
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 If instead of requiring correction or removal and replacement of defective work, the 

OWNER’S REPRESENTATIVE prefers to accept it, he may do so.  In such case, if 
acceptance occurs prior to the OWNER’S REPRESENTATIVE’S recommendation 
of final payment, a Change Order shall be issued incorporating the necessary 
revisions in the Contract Documents, including appropriate reduction in the Contract 
Price; or if the acceptance occurs after such recommendation, an appropriate 
amount shall be paid by the CONTRACTOR to the CRA.  

 
19.8 CRA May Correct Defective Work: 
 
 If the CONTRACTOR fails within a reasonable time after written notice of the 

OWNER’S REPRESENTATIVE to proceed to correct and to correct defective work 
or to remove and replace rejected work as required by the OWNER’S 
REPRESENTATIVE in accordance with Paragraph 12.5, or if the CONTRACTOR 
fails to perform the work in accordance with the Contract Documents, (including any 
requirements of the progress schedule), the CRA may, after seven days' written 
notice to the CONTRACTOR, correct and remedy any such deficiency.  In 
exercising its rights under this Paragraph the CRA shall proceed expeditiously.  To 
the extent necessary to complete corrective and remedial action, the CRA may 
exclude the CONTRACTOR from all or part of the site, take possession of all or part 
of the work, and suspend the CONTRACTOR'S services related thereto, take 
possession of the CONTRACTOR'S tools, appliances, construction equipment and 
machinery at the site and incorporate in the work all materials and equipment stored 
at the site or for which the CRA has paid the CONTRACTOR but which are stored 
elsewhere.  The CONTRACTOR shall allow the CRA, the CRA'S representatives, 
agents and employees such access to the site as may be necessary to enable the 
CRA to exercise his rights under this Paragraph.  All direct and indirect costs of the 
CRA in exercising such rights shall be charged against the CONTRACTOR in an 
amount verified by the OWNER’S REPRESENTATIVE, and a Change Order shall 
be issued incorporating the necessary revisions in the Contract Documents and a 
reduction in the Contract Price.  Such direct and indirect costs shall include, in 
particular but without limitations, compensation for additional professional services 
required and all costs of repair and replacement of work of others destroyed or 
damaged by correction, removal or replacement of the CONTRACTOR'S defective 
work.  The CONTRACTOR shall not be allowed an extension of the Contract Time 
because of any delay in performance of the work attributable to the exercise by the 
CRA of the CRA'S rights hereunder. 

 

ARTICLE 20 - PAYMENTS TO THE CONTRACTOR 
 
20.1 Basis of Payment: 
 
 Progress payments shall be based on the aggregate of the unit price amounts listed 

in the Proposal or in the Schedule of Values which have been incorporated in the 
work acceptable to the OWNER’S REPRESENTATIVE. 

 
20.2 Unit Price Inclusion: 
 
 The unit prices stated in the Proposal include all costs and expenses for materials, 

labor, tools, equipment, transportation, commissions, patent fees and royalties, 
removing crossings or other obstructions, protection or maintaining pipes, drains, 
railroad tracks, buildings, bridges, or other structures furnishing temporary 
crossings or bridges, furnishing all supplemental construction stakes, batter boards, 
templates, common and ordinary labor for handling materials during inspection 
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replacing any property damage, together with any and all costs or expenses for 
performing and completing the work as specified. 

 
20.3 Schedule of Values: 
 
 If a Schedule of Values is required by Section 1.12 of the Supplementary 

Conditions, it shall be submitted within seven days subsequent to the 
CONTRACTOR executing and submitting the Documents required of Article 15 of 
the Instructions to Bidders.  The schedules shall be satisfactory in form and 
substance to the OWNER’S REPRESENTATIVE, and shall include quantity and 
unit prices aggregating the Contract Price, and shall subdivide the work into 
component parts in sufficient detail to serve as the basis for progress payments 
during construction.  Upon acceptance of the schedule of values by the OWNER’S 
REPRESENTATIVE, it shall be incorporated into a form of Application for Payment 
acceptable to the OWNER’S REPRESENTATIVE. 

 
20.4 Changed Conditions: 
 

It is mutually agreed that due to latent field conditions which cannot be foreseen at 
the time of advertising for bids, adjustments of the Plans to field conditions will be 
necessary during construction; and, therefore, such changes in the plans shall be 
recognized as constituting a normal and accepted margin of adjustment not unusual 
and not involving or permitting any change or modification of unit prices, in which 
case payment will be made for the revised quantities at the unit price bid in the 
Proposal. 

 
20.5 Application for Progress Payment: 
 
 Prior to 4:30 p.m. on the first working day of the month the CONTRACTOR shall 

submit to the OWNER’S REPRESENTATIVE for review an Application for Payment 
form filled out and signed by the CONTRACTOR.  The form shall be notarized, and 
shall cover the work completed as of the date of the application.  The Application for 
Payment shall be accompanied by a "Page 2" laying out the Schedule of Values, 
and any other supporting documentation as the OWNER’S REPRESENTATIVE 
may reasonably require. 

 
 
 
20.6 Payment for Materials: 
 
 If payment is requested on the basis of materials and equipment not incorporated in 

the work but delivered and suitably stored at the site or at another location agreed to 
in writing, the Application for Payment shall also be accompanied by such data, 
satisfactory to The OWNER’S REPRESENTATIVE, as will establish the CRA'S title 
to the material and equipment and protect the CRA'S interest therein, including 
applicable insurance. 

 
20.7 Affidavit Required: 
 
 All Applications for Payment shall include an Affidavit of the CONTRACTOR stating 

that all previous progress payments received on account of the work have been 
applied to discharge in full all of CONTRACTOR'S obligations reflected in prior 
Applications for Payment.  The amount of retainage with respect to progress 
payments will be 10%. 

 
20.8 CONTRACTOR's Warranty of Title: 
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 The CONTRACTOR warrants and guarantees that title to all work, materials and 

equipment covered by any Application for Payment whether incorporated in the 
Project or not, will pass to the CRA at the time of payment free and clear of all  
liens, claims, security interests and encumbrances (hereinafter in these General 
Conditions referred to as "Liens"). 

 
20.9 Review of Application for Payment: 
 
 The OWNER’S REPRESENTATIVE will promptly review the Application for 

Payment and either approve and submit it for payment or notify the CONTRACTOR 
of the deficiencies such that the CONTRACTOR may make the necessary 
corrections and resubmit in time for the month's payment.  However, the OWNER’S 
REPRESENTATIVE may refuse to recommend the whole or any part of any 
payment if, in his opinion, it would be incorrect to make such representations.  He 
may also refuse to recommend any such payment, or because of subsequently 
discovered evidence or the results of subsequent inspections or tests, nullify any 
such payment previously recommended to such extent as may be necessary in the 
OWNER’S REPRESENTATIVE’S  opinion to protect the CRA from loss because: 

 
 A. The work is defective, or completed work has been damaged requiring 

correction or replacement. 
 
 B. Written claims have been made against the CRA or Liens have been filed 

in connection with the work. 
 
 C. The Contract Price has been reduced because of Change Order. 
 
 D. The CRA has been required to correct defective work or complete the work 

in accordance with Section 19.8 of the General Conditions. 
 
 E. The CONTRACTOR'S unsatisfactory prosecution of the work in 

accordance with the Contract Documents. 
 
 F. The CONTRACTOR'S failure to make payment to Sub-CONTRACTORS, 

or for labor, materials or equipment. 
 
20.10 Payment to the CONTRACTOR: 
 
 Payments are made only on the fifteenth day or first workday thereafter of each 

month.  The CRA shall pay undisputed sums no later than the time provided by the 
Prompt Payment Act, Section 218.70, et. Seq., Florida Statutes. 

 
 

ARTICLE 21 – AS BUILT DRAWINGS AND SURVEY 
 
A marked up set of prints will be kept up to date by the Contractor on the job site at all times. 
 All trades to record any and all variances to the plans as the work progresses.  This record 
will be given to the consultant and/or Owner’s Representative at the completion of the work, 
and properly labeled “As-Built Drawings”. 
 
In addition to the “As-Built Drawings”, the CONTRACTOR will cause to have prepared by a 
Surveyor, registered in the State of Florida, a site survey which shall clearly represent all 
work done under this contract. 
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This site survey shall show all fences, walls, walks, building(s) and appurtenances, fire 
hydrant(s), manholes, catch basins, meters, valve boxes, asphalt playing area, parking, 
drives, curbs, football goal posts, basketball back boards, tennis courts, ball fields, trees and 
shrubs.  Based on the mean sea level datum, elevations to the 0.01 foot will be shown in 
sufficient number of points to clearly indicate the scope of parking, sidewalks, floor and other 
improved areas.  A benchmark will be set at the base of the flag pole or other area as 
designated by the Owner’s Representative.  The grate and invert elevation will be shown for 
all manholes and catch basins.  Elevations to 0.1 foot will be indicated at all changes in 
ground level, such as ditches, and at intervals not exceeding 100 feet including all adjacent 
rights-of-way.  Replace all permanent corner markers which have been removed.  An 
existing survey shall be furnished to the CONTRACTOR by the Owner. At the completion of 
the work, the general CONTRACTOR shall furnish six (6) certified prints and a sepia on 3 
Mil Mylars of the survey to the Consultant and/or Owner’s Representative. 
 
This is a critical item and final payment will be withheld from the CONTRACTOR until “As-
Built Drawings” and survey are furnished to the OWNER’S REPRESENTATIVE. 
 

ARTICLE 22 – TEMPORARY SANITARY SEWERS 

 
The CONTRACTOR shall provide and maintain in a neat and sanitary condition such 
accommodations for the use of his employees as may be necessary to comply with the 
regulations of the State Board of Health and the local health department.  No nuisance will 
be permitted.  Upon completion of work, such facilities shall be removed and the premises 
left in a sanitary condition.  Reference should be made to supplementary conditions, 
Paragraph 1.07 of the Contract. 
 
 

ARTICLE 23 – OWNERSHIP OF DRAWINGS 

 
All drawings, specifications, and copies thereof furnished by the Consultant are the property 
of the CRA.  All documents shall remain the property of the CRA and be turned over to the 
CRA. 
 

 

ARTICLE 24 – REGISTRATION AND CERTIFICATION 
 
In accordance with Chapter 489, of the Florida Statutes, any bid submitted for 
construction, improvement, remodeling or repair of public buildings shall be accompanied by 
evidence that the bidder holds an appropriate certificate or registration issued by the Florida 
Construction Industry Licensing Board. 

 
A. Bidders are required to include their registration number and certificate 

number in the designated place on page 3 of the Proposal form. 
 
B. Bidders who do not have a certification from the Florida Construction 

Industry Licensing Board shall include on the Proposal form their Broward 
County certification number.  

 
C. The definitions below are from Chapter 489 of the Florida Statues for the 

bidders information: 
 
CERTIFICATE – Means a certificate of competency issued by the department as provided in 
this act. 
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CERTIFIED CONTRACTOR – Means any CONTRACTOR who possesses a certificate of 
competency issued by the department and who may contract in any jurisdiction in the state 
without being required to fulfill competency requirements of that jurisdiction. 
 
REGISTRATION – Means registration with the department as provided in this act. 
 
REGISTRATION CONTRACTOR – Means any CONTRACTOR who has registered with the 
department pursuant to fulfilling the competency requirements in the jurisdiction for which 
the registration is issued.  Registered CONTRACTOR may contract only in these areas. 

 
CERTIFICATION – Means the act of obtaining or holding a certificate of competency from 
the department as provided in this act. 
 
 

ARTICLE 25 - SUBSTANTIAL COMPLETION, PARTIAL UTILIZATION, 

FINAL CLEAN UP, INSPECTION, PAYMENT AND ACCEPTANCE 
 
25.1 Substantial Completion: 
 
 When the CONTRACTOR considers the entire work ready for its intended use, the 

CONTRACTOR shall, in writing to the OWNER’S REPRESENTATIVE, certify that 
the entire work is substantially complete and request that the OWNER’S 
REPRESENTATIVE issue a Certificate of Substantial Completion.  Within a 
reasonable time thereafter the CONTRACTOR and the OWNER’S 
REPRESENTATIVE shall make an inspection of the work to determine the status of 
completion.  If the OWNER’S REPRESENTATIVE does not consider the work 
substantially complete, the OWNER’S REPRESENTATIVE will notify the 
CONTRACTOR in writing giving his reasons thereof.  If the OWNER’S 
REPRESENTATIVE considers the work substantially complete, the OWNER’S 
REPRESENTATIVE will prepare and deliver to the CONTRACTOR a Certificate of 
Substantial Completion, which shall fix the date of Substantial Completion.  There 
shall be attached to the certificate a Punch List of items to be completed or 
corrected before final payment.  At the time of delivery of the Certificate of 
Substantial Completion the OWNER’S REPRESENTATIVE will deliver to the 
CONTRACTOR written notice as to division of responsibilities pending final 
payment between the CRA and the CONTRACTOR with respect to security, 
operation, safety, maintenance, heat, Services and insurance, said responsibilities 
will be binding on the CRA and the CONTRACTOR until final payment.  Unless 
otherwise stated herein or on the Certificate of Substantial Completion, all building, 
product, equipment, and machinery warranties will commence on the date of 
Substantial Completion.  The CRA shall have the right to exclude the 
CONTRACTOR from the work after the date of Substantial Completion, but the 
CRA shall allow the CONTRACTOR reasonable access to complete or correct 
items on the Punch List. 

 
25.2 Partial Utilization: 
 
 Use by the CRA of any finished part of the work which has specifically been 

identified in the Contract Documents or which the OWNER’S REPRESENTATIVE 
and the CONTRACTOR agree constitutes a separately functioning and usable part 
of the work that can be used by the CRA without significant interference with 
CONTRACTOR'S performance of the remainder of the work, may be accomplished 
prior to Substantial Completion of all the work subject to the following: 

 
 A. The OWNER’S REPRESENTATIVE at any time may request the 

CONTRACTOR in writing to permit the CRA to use any such part of the 
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work which the OWNER’S REPRESENTATIVE believes to be ready for its 
intended use and substantially complete.  If the CONTRACTOR agrees, 
the CONTRACTOR will certify to the OWNER’S REPRESENTATIVE that 
said part of the work is substantially complete and request the OWNER’S 
REPRESENTATIVE to issue a Certificate of Substantial Completion for that 
part of the work. The CONTRACTOR, at any time, may notify the 
OWNER’S REPRESENTATIVE in writing that the CONTRACTOR 
considers any such part of the work ready for its intended use and 
substantially complete and request the OWNER’S REPRESENTATIVE to 
issue a Certificate of Substantial Completion for the part of the work.  
Within a reasonable time after either such request, the CONTRACTOR and 
the OWNER’S REPRESENTATIVE shall make an inspection of that part of 
the work to determine its status of completion.  If the OWNER’S 
REPRESENTATIVE does not consider that part of the work to be 
substantially complete, the OWNER’S REPRESENTATIVE will notify the 
CONTRACTOR in writing giving the reasons therefor.  If the OWNER’S 
REPRESENTATIVE considers that part of the work to be substantially 
complete, the provisions of Article 14.1 will apply with respect to Certificate 
of Substantial Completion of that part of the work and the division of 
responsibility in respect thereof and access thereto. 

 
25.3 Final Clean-Up: 
 

Upon completion of the work and before final inspection shall be made, the 
CONTRACTOR shall clean and remove from the site, the Right-of-Way and 
adjacent property, all surplus and discarded materials, rubbish, and temporary 
structures; restore in an acceptable manner all property, both public and private, 
which has been damaged during the prosecution of the work; and shall leave the 
site and vicinity unobstructed in a neat and presentable condition throughout the 
entire area or length of the work under Contract.  The placing of materials of every 
character, rubbish, or equipment on the abutting property, with or without the 
consent of the property owners, shall not constitute the satisfactory disposal.  If the 
work is of such a character as may be done by block or sections, the 
CONTRACTOR may be required to promptly remove and dispose of accumulated 
rubbish, debris or surplus materials from blocks or sections as completed or 
partially completed.  No separate payment will be made for final cleaning up and 
restoration of property, but all costs thereof shall be included in the prices bid for the 
various scheduled items of work. 

 
25.4 Final Inspection: 
 
 Upon written notice from the CONTRACTOR that the entire work or an agreed 

portion thereof is complete and final clean-up has been completed, the OWNER’S 
REPRESENTATIVE will make a final inspection with the CONTRACTOR and will 
notify the CONTRACTOR in writing of all particulars in which this inspection reveals 
that the work is incomplete or defective. The CONTRACTOR shall immediately take 
such measures as are necessary to remedy such deficiencies. 

 
25.5 Final Application for Payment: 
 

After the CONTRACTOR has completed all such corrections to the satisfaction of 
the OWNER’S REPRESENTATIVE and delivered all maintenance and operating 
instructions, schedules, guarantees, Bonds, certificates of inspection, marked-up 
record documents (as provided in Article 15.22 of the General Conditions and other 
documents; all as required by the Contract Documents and after the OWNER’S 
REPRESENTATIVE has indicated that the work is acceptable (subject to the 



  

M:\Projects\Beach CRA\BCRA 10-013 Pole Replacement along the Broadwalk\Bidding - phase 3\Bid Pack 
CRA.doc 

 

provisions of Article 25.9) the CONTRACTOR may make Application for Final 
Payment following the procedure for progress payments.  The final Application for 
Payment shall be accompanied by all documentation called for in the Contract 
Documents, together with complete and legally effective releases or waivers 
(satisfactory to the CRA) of all Liens arising out of or filed in connection with the 
work.  In lieu thereof and as approved by the CRA, the CONTRACTOR may furnish 
receipts or releases in full; an affidavit of the CONTRACTOR that the releases and 
receipts include all labor, services, material and equipment for which a Lien could 
be filed, and that all payrolls, material and equipment bills, and other indebtedness 
connected with the work for which the CRA or the CRA'S property might in any way 
be responsible, have been paid or otherwise satisfied; and consent of the Surety, if 
any, to final payment.  If any Sub-Contractor or Supplier fails to furnish a release or 
receipt in full, the CONTRACTOR may furnish a Bond or other collateral satisfactory 
to the CRA to indemnify the CRA/CITY against any Lien. 

 
25.6 Final Payment and Acceptance: 
 
 If on the basis of the OWNER’S REPRESENTATIVE’S observation of the work 

during construction and final inspection, and the OWNER’S REPRESENTATIVE’S 
review of the final Application for Payment and accompanying documentation, all as 
required by the Contract Documents, the OWNER’S REPRESENTATIVE is 
satisfied that the work has been completed and the CONTRACTOR'S other 
obligations under the Contract Documents have been fulfilled, the OWNER’S 
REPRESENTATIVE will recommend payment.  Thereupon the OWNER’S 
REPRESENTATIVE will give written notice to the CRA and the CONTRACTOR that 
the work is acceptable subject to the provisions of Article 14.9. 

 
25.7 Payment of Retainage without Final Completion: 
 

If through no fault of the CONTRACTOR, final completion of the work is significantly 
delayed and if the OWNER’S REPRESENTATIVE so confirms, the CRA shall, upon 
receipt of the CONTRACTOR'S final Application for Payment and recommendation 
of the OWNER’S REPRESENTATIVE, and without terminating the Agreement, 
make payment of the balance due for the portion of the work fully completed and 
accepted.  If the remaining balance to be held by the CRA for work not fully 
completed or corrected is less than the retainage stipulated in the Agreement and if 
Bonds have been furnished as required in Article 13.2, the written consent of the 
Surety to the payment of the balance due for that portion of the work fully completed 
and accepted shall be submitted by the CONTRACTOR to the OWNER’S 
REPRESENTATIVE with the application for such payment.  Such payment shall be 
made under the terms and conditions governing final payment, except that it shall 
not constitute a waiver of claims. 

 
25.8 CONTRACTOR's Continuing Obligation: 
 
 The CONTRACTOR'S obligation to perform and complete the work in accordance 

with the Contract Documents shall be absolute.  Neither recommendation of any 
progress or final payment by the OWNER’S REPRESENTATIVE, nor the issuance 
of a Certificate of Substantial Completion, nor any payment by the CRA to the 
CONTRACTOR under the Contract Documents, nor any use or occupancy of the 
work or any part thereof by the CRA nor any act of acceptance by the CRA nor any 
failure to do so, nor any review and approval of a Shop Drawing or sample 
submission, nor the issuance of a notice of acceptability by the OWNER’S 
REPRESENTATIVE pursuant to Article 25.6, nor any correction of defective work 
by the CRA will constitute an acceptance of work not in accordance with the 
Contract Documents or a release of the CONTRACTOR'S obligation to perform the 
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work in accordance with the Contract Documents (except as provided in Article 
25.9). 

 
25.9 Waiver of Claims: 
 
 The making and acceptance of final payment will constitute: 
 
 A. A waiver of all claims by the CRA against the CONTRACTOR, except 

claims arising from unsettled Liens, from defective work appearing after 
final inspection pursuant to Article 25.4 or from failure to comply with the 
Contract Documents or the terms of any special guarantees specified 
therein; however, it will not constitute a waiver by the CRA of any rights in 
respect of the CONTRACTOR'S continuing obligations under the Contract 
Documents. 

 
 B. A waiver of all claims by the CONTRACTOR against the CRA other than 

those previously made in writing and still unsettled. 
 
 

 ARTICLE 26 - SUSPENSION OF WORK AND TERMINATION 
 
26.1 CRA May Suspend Work: 
 

The CRA may, at any time and without cause, suspend the work or any portion 
thereof for a period of not more than 90 days by notice in writing to the 
CONTRACTOR which will fix the date on which work will be resumed. The 
CONTRACTOR shall resume the work on the date so fixed.  The CONTRACTOR 
shall be allowed an increase in the Contract Price or an extension of the Contract 
Time, or both, directly attributable to any suspension. 

 
26.2 CRA May Terminate: 
 
 A. Upon the occurrence of any one or more of the following events: 
 
  1. If the CONTRACTOR commences a voluntary case under any 

chapter of the Bankruptcy Code (Title 11, United States Code), as 
now or hereafter in effect, or if the CONTRACTOR takes any 
equivalent or similar action by filing a petition or otherwise under 
any other federal or state law in effect at such time relating to the 
bankruptcy or insolvency. 

 
2. If a petition is filed against the CONTRACTOR under any chapter 

of the Bankruptcy Code as now or hereafter in effect at the time of 
filing, or if a petition is filed seeking any such equivalent or similar 
relief against the CONTRACTOR under any other federal or state 
law in effect at the time relating to bankruptcy or insolvency. 

 
  3. If the CONTRACTOR makes a general assignment for the benefit 

of creditors. 
 

4. If a trustee, receiver, custodian or agent of the CONTRACTOR is 
appointed under applicable law or under contract, whose 
appointment or authority to take charge of property of the 
CONTRACTOR is for the purpose of enforcing a Lien against such 
property or for the purpose of general administration of such 
property for the benefit of the CONTRACTOR'S creditors. 
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  5. If the CONTRACTOR admits in writing an inability to pay its debts 

generally as they become due. 
 
  6. If the CONTRACTOR persistently fails to perform the work in  

accordance with the Contract Documents (including, but not limited 
to, failure to supply a qualified superintendent or sufficient skilled 
workers or suitable materials or equipment or failure to adhere to 
the approved progress schedule revised from time to time). 

 
  7. If the CONTRACTOR disregards laws or regulations of any public 

body having jurisdiction. 
 
  8. If the CONTRACTOR disregards the authority of the OWNER’S 

REPRESENTATIVE. 
 
  9. If the CONTRACTOR otherwise violates in any material or 

substantial way any provisions of the Contract Documents or the 
exhibits thereto. 

 
 B. The CRA may, after giving the CONTRACTOR and the Surety seven days' 

written notice and to the extent permitted by laws and regulations, terminate 
the services of the CONTRACTOR, exclude the CONTRACTOR from the 
site and take possession of the work and of all the CONTRACTOR'S tools, 
appliances, construction equipment and machinery at the site and use the 
same to the full extent they could be used by the CONTRACTOR (without 
liability to the CONTRACTOR for trespass or conversion), incorporate in 
the work all materials and equipment stored at the site or for which the CRA 
has paid the CONTRACTOR but which are stored elsewhere, and finish 
the work as the CRA may deem expedient.  In such case the 
CONTRACTOR shall not be entitled to receive any further payment until 
the work is finished.  If the unpaid balance of the Contract Price exceeds 
the direct, indirect and consequential costs of completing the work 
(including but not limited to fees and charges of OWNER’S 
Representatives, consultant, architects, engineers, attorneys and other 
professionals, and court and arbitration costs) such excess will be paid to 
the CONTRACTOR.  If such costs exceed such unpaid balance, the 
CONTRACTOR, or CONTRACTOR'S Surety, shall pay the difference to 
the CRA. 

 
 C. Where the CONTRACTOR'S services have been so terminated by the 

CRA, the CRA alone shall determine the scope and description of the work 
to be completed and the method and schedule for completing it. 

 
D. Where the CONTRACTOR'S services have been so terminated by the 

CRA the termination will not affect any rights or remedies of the CRA 
against the CONTRACTOR then existing or which may thereafter accrue.  
Any retention or payment of moneys due the CONTRACTOR by the CRA 
will not release the CONTRACTOR from liability. 

 
E. Upon seven days' written notice to the CONTRACTOR the CRA may, 

without cause, for convenience, and without prejudice to any other right or 
remedy, elect to abandon the work and terminate the Contract.  In such 
case the CONTRACTOR shall be paid for all work executed and any 
expense sustained plus reasonable termination expenses, which will 
include, but not be limited to, direct, indirect and consequential costs 
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(including, but not limited to, fees and charges of OWNER’S 
REPRESENTATIVE, architects, attorneys and other professionals and 
court and arbitration costs). 

 
 
 
26.3 CONTRACTOR May Stop Work or Terminate: 
 
 If through no act or fault of the CONTRACTOR, the work is suspended for a period 

of more than 90 days by the CRA or under an order of court or other public 
authority, or the CRA fails for 60 days to pay the CONTRACTOR any sum finally 
determined to be due, then the CONTRACTOR may, upon seven days' written 
notice to the CRA terminate the Contract and recover from the CRA payment for all 
work executed and any expense sustained plus reasonable termination expenses.  
In addition and in lieu of terminating the Contract, if the CRA has failed to make any 
payment as aforesaid, the CONTRACTOR may upon seven days' written notice to 
the CRA stop the work until payment of all amounts then due are paid.  The 
provisions of this paragraph shall not relieve the CONTRACTOR of the obligations 
under Paragraph 15.25 to carry on the work in accordance with the progress 
schedule and without delay during disputes and disagreements with the CRA. 

 
26.4 Definition: 
 
            For purpose of Article 26, CRA means the CRA Executive Director or his designee. 
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PART – 1 -  GENERAL 
 

1.01 SCOPE OF WORK 
 

The Hollywood Community Redevelopment Agency (“CRA”) intends to replace the existing damaged 

concrete light poles as shown on the plans for this project. All labor, materials, equipment and 

services necessary to complete the work as shown on the plans and as specified herein shall be 

provided by the Contractor.  

A.  

 
B. All labor, materials, equipment and service necessary to complete the work as shown on the plans and as 

specified herein shall be provided by the Contractor. The Contractor is advised to visit the job sites to 
familiarize himself with the existing conditions and/or any difficulties which may arise. 

 

C. Questions prior to bid opening shall be directed to manuar@hollywoodfl.org or 

sgoldberg@hollywoodfl.org), CRA, phone: 954-924-2980. 
 

1.02 TIME AND WORK RESTRAINTS 
 

A. Contractor’s Use of Premises: During construction, contractor’s use of premises is limited only by Owner’s 
right to perform work or employ other contractors on portions of Project and as follows: 

 
1. Contractor to coordinate Work Plan and hours of operations with Owner and must obtain Owner’s 

approval prior to commencing Work. 
 
 

B. The estimated project schedule is provided below for informational purposes only: 
 

Notice to Bidders: November 5, 2018 

Pre-Bid Meeting: N/A 

Bid Opening:  December 11, 2018 

Contract Awarded by CRA 
Commission Notice of Award:  January 2, 2019 

Contract Execution/ 
Notice to Proceed  February 4, 2019  

Substantial Completion May 20, 2019 

Contractual Completion: June 1, 2019 

 
 

. 
 
C. The date of Substantial Completion of the project is the date when the construction is sufficiently 

completed in accordance with the contract documents, as modified by any change orders agreed to by 
the parties, so that the CRA can occupy or utilize the project for the use and purpose for which it was 
intended. 
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1.03 INSURANCE REQUIREMENTS: 
 

 

 

All insurance policies shall be issued by companies authorized to do business under the laws of the State of 
Florida and satisfactory to the Owner.  All companies shall have a Florida resident agent and be rated a 
minimum A-VI, as per A.M. Best Company’s Key Rating Guide, latest edition. 
 
The CONTRACTOR shall furnish certificates of insurance to the Risk Management Director for review and 
approval prior to the execution of this agreement.  The Certificates shall clearly indicate that the 
CONTRACTOR has obtained insurance of the type, amount and classification required by these provisions, in 
excess of any pending claims at the time of contract award to the CONTRACTOR.  No failure to renew, 
material change or cancellation of, the insurance shall be effective without a 30-day prior written notice to and 
approval by the Owner. Any sub-contractor used by the contractor shall suppl such similar insurance required 
of the the contractor. Such certificate shall name the CRA as an additional insured. The insurance required by 
Article 13 of the General Conditions shall be as follows: 
 
A. Comprehensive General Liability: 
 

Prior to the commencement of work governed by this contract, the CONTRACTOR shall obtain General 
Liability Insurance.  Coverage shall be maintained throughout the life of the contract and include, as a 
minimum: 
 
1. Premises Operations 
2. Products and Completed Operations 
3. Blanket Contractual Liability 
4. Personal Injury Liability 
5. Expanded Definition of Property Damage 
 
The minimum limits acceptable shall be: 
 

1,000,000 Combined Single Limit (CSL) 
 
 
An Occurrence Form policy is preferred.  If coverage is provided on a Claims Made policy, its provisions 
should include coverage for claims filed on or after the effective date of this contract. In addition, the 
period for which claims may be  
 

 
 
reported should extend for a minimum of twelve (12) months following the acceptance of work by the 
CRA.  The CRA/CITY of Hollywood shall be named as Additional Insured on all policies issued to satisfy 
the above requirements. 
 

B. Comprehensive Automobile Liability: 
 

Recognizing that the work governed by this contract requires the use of vehicles, the CONTRACTOR, 
prior to the commencement of work, shall obtain Vehicle Liability Insurance.  Coverage shall be 
maintained throughout the life of the contract and include, as a minimum, liability coverage for: 
 

  Owned, Non-Owned, and Hired Vehicles 
 
 
The minimum limits acceptable shall be: 
 

 1,000,000 Combined Single Limit (CSL) 
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If split limits are provided, the minimum limits acceptable shall be: 
 

 500,000 per Person 

 1,000,000 per Occurrence 

 100,000 Property Damage 
  
The CRA/CITY of Hollywood shall be named as Additional Insured on all policies issued to satisfy the 
above requirements. 
 

C. Worker's Compensation Insurance: 
 

Prior to the commencement of work governed by this contract, the CONTRACTOR shall obtain 
Workers' Compensation Insurance with limits sufficient to respond to the applicable state statutes. 
 
In addition, the CONTRACTOR shall obtain Employers' Liability Insurance with limits of not less than: 
 

500,000 Bodily Injury by Accident 

500,000 Bodily Injury by Disease, policy limits 

 500,000 Bodily Injury by Disease, each employee 
 
Coverage shall be maintained throughout the entire term of the contract. 
 
 
If the CONTRACTOR has been approved by the Florida's Department of Labor, as an authorized self-
insurer, the CRA shall recognize and honor the CONTRACTOR's status.  The CONTRACTOR may be 
required to submit a Letter of Authorization issued by the Department of Labor and a Certificate of 
Insurance, providing details on the CONTRACTOR's Excess Insurance Program. 
 
If the CONTRACTOR participates in a self-insurance fund, a Certificate of Insurance will be required.  
In addition, the CONTRACTOR may be required to submit updated financial statements from the fund 
upon request from the CRA. 
 

D. Builder’s Risk Insurance Requirements: 
 

The CONTRACTOR shall be required to purchase and maintain, throughout the life of the contract, and 
until the project is accepted by the CRA, Builder's Risk Insurance on an All Risk of Loss form.  
Coverage shall include: 

 
 Theft Aircraft 

Windstorm Vehicles 
Hail Smoke 
Explosion Fire 
Riot Collapse 
Civil Commotion Flood 

 
 The policy limits shall be no less than the amount of the finished 

project and coverage shall be provided on a completed value basis.  Property located on the 
construction premises, which is intended to become a permanent part of the building, shall be included 
as property covered.  The policy shall be endorsed permitting the CRA to occupy the building prior to 
completion without effecting the coverage.  The CRA shall be named as Additional Insured and Loss 
Payee.  The Builder’s Risk Insurance shall be provided on or before the execution of the Phase II 
agreement. 

 
E. No Subcontractor shall commence work until a similar such insurance has been obtained and approved by 

the CRA. 
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1.04 REFERENCED STANDARDS 
 

The following standards may be referenced in the specifications and/or on the drawings for this project. 
It is the responsibility of the CONTRACTOR to verify in the documents exactly which standards are 
applicable to this Project. 

 
 A. 1.        AASHTO  6. BCTED  11. OSHA  
  2. ANSI   7. FDOT   12. SFBC 
  3. ASCE   8. NEC   13. UL 
  4. ASTM   9. NEMA 
  5. AWPA               10. NFPA 
 
 

1.05 REQUIRED SHOP DRAWINGS 
 

A. Submit a preliminary schedule of shop drawing submittals as required in Paragraph  4.2 of the General 
Conditions and as required indicated in the drawings and specifications. The following shop drawings, 
illustrations, and samples are required. 

  
  
  Section    Item 

 

            Contractor to submit drawings to show pre- to post-fill profile data. 
 
 
 
 
 
 
 

B. The CONTRACTOR shall submit five (5) copies minimum of each shop drawings to enable the 
PROJECT MANAGER to retain three (3) copies.  Resubmissions of shop designs shall be made in the 
same quantity until final approval is obtained. 

 

1.06 REQUIRED PERMITS AND NOTIFICATIONS 
 

A. The CONTRACTOR shall comply with all state, county and local laws, regulations and ordinances applicable to this 
work, including all permit provisions and required testing. 

 
B. The CONTRACTOR and Subcontractors must obtain the standard Building Department Permits as may be 

required by the City of Hollywood Building Department for any work covered under this Contract.  The 
CONTRACTOR or Subcontractors shall be responsible for obtaining all inspections required under Section 305 of 
the latest Broward Edition of the South Florida Building Code. 

 
C. The CRA will pay all permit fees including any Federal, State and County surcharges applicable at the time that the 

permit is issued. In instances where the CRA has obtained permits from Broward County Traffic Engineering 
Division (BCTED), Broward County Department of Planning & Environmental Protection (DPEP) and/or South 
Florida Water Management District (SFWMD) the CONTRACTOR shall comply with permit conditions.  

 
D. The CONTRACTOR is required to notify all utility companies and call Sunshine at 1-800-432-4770, a minimum of 

forty-eight (48) hours prior to any excavation for location of existing underground facilities. 
 

E. E. The CONTRACTOR is required to notify the Police Traffic Sergeant at 967-4572 when the normal flow of traffic on 
any street will be disrupted in any manner. 

F. The CONTRACTOR is required to notify the Public Works Department at (954) 967-4526 for location of all electrical 
facilities on City properties. 
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1.07 TEMPORARY UTILITIES AND FACILITIES 
 

A. The CONTRACTOR shall make all arrangements for and furnish at his expense, all electricity, water, 
sanitary facilities and utilities necessary for construction purposes. 

 
B. If water is required, it is the CONTRACTOR's responsibility to arrange through the City Water 

Department for a two (2”) inch water meter.  A deposit to be paid by the CONTRACTOR is required for 
meter rental and all water shall be purchased at the prevailing rate. 

 

1.08 LINES AND GRADES 
 

A. The CONTRACTOR shall be responsible for and shall furnish all survey work required to locate and 
install all proposed facilities.  The information on existing survey reference points will be provided to the 
CONTRACTOR by the PROJECT MANAGER.  The CONTRACTOR shall provide as built drawings 
showing the exact location of all items installed including underground, upon completion of the work and 
prior to final payment. 

 
B. All work under this Contract shall be constructed in accordance with the lines and grades shown on the 

Contract Drawings or as directed by the PROJECT MANAGER.  Elevations of existing ground, 
structures and appurtenances are believed to be reasonably correct but are not guaranteed to be 
absolute and therefore are presented only as an approximation.  Any error or apparent discrepancy in 
the data shown or omissions of data required for accurately accomplishing the stake-out survey shall be 
referred immediately to the  PROJECT MANAGER for interpretation or correction. 

 
C. All survey work for construction control purposes shall be made by the CONTRACTOR at his expense. 

 
D. The CONTRACTOR shall establish all base lines for the location of the principal component parts of the 

work together with bench marks and batter boards adjacent to the work.  Based upon the information 
provided by the Contract Drawings, the CONTRACTOR shall develop and make all detail surveys 
necessary for construction.  The CRA will furnish information and location of existing bench marks. 

 
E. The CONTRACTOR shall have the responsibility to carefully preserve the bench marks, reference 

points and stakes.  In case of destruction thereof by the CONTRACTOR or resulting from his 
negligence, he shall be held liable for any expense and damage resulting therefrom and shall be 
responsible for any mistakes that may be caused by the necessary loss or disturbance of such bench 
marks, reference points and stakes. 

 
F. Existing or new control points, property markers, and monuments that will be established or are 

destroyed during the normal causes of construction shall be re-established by the CONTRACTOR; and 
all reference ties recorded therefore shall be furnished to the PROJECT MANAGER All computations 
necessary to establish the exact position of the work shall be made and preserved by the 
CONTRACTOR. 

 
G. The PROJECT MANAGER may check all or any portion of the work and the CONTRACTOR shall 

afford all necessary assistance to the PROJECT MANAGER in carrying out such checks.  Any 
necessary corrections to the work shall be performed immediately by the CONTRACTOR of any 
responsibilities for the accuracy or completeness of this work. 

 



 

M:\Projects\Beach CRA\BCRA 10-013 Pole Replacement along the Broadwalk\Bidding - phase 3\Bid Pack CRA.doc 
 

 

1.09 LIQUIDATED DAMAGES 
 

A. In as much as the actual damages sustained by the CRA as a result of the CONTRACTOR's failure to 
timely complete his obligations under the contract cannot be readily ascertained, the CONTRACTOR 
shall apply to the CRA, as damages for non-completion of the work within the time stipulated for its 
completion, according to the following tables, which sums are hereby agreed upon, fixed and 
determined by the parties hereto as liquidated damages that the CRA will suffer by reason of such 
default and shall not be considered a penalty. 
 
Liquidated Damages: For each calendar day of delay that the project is unavailable for Beneficial 
Occupancy: 
 
Projects up to    $99,999   $200.00 per calendar day 
Projects from    $100,000 to $299,999 $300.00 per calendar day 
Projects from     $300,000 to $599,999 $400.00 per calendar day 
Projects from    $600,000 to $999.999 $500.00 per calendar day 
Projects from    $1,000,000    $600.00 per calendar day 

 
For each consecutive calendar day that the correction for all items on the punchlist remain incomplete 
after the date established for Final Completion, the Contractor and his sureties shall be liable for and 
shall pay to the Owner stipulated as fixed, agreed and additional liquidated damages in accordance with 
the following schedule. 
 
Projects up to    $99,999   $100.00 per calendar day 
Projects from    $100,000 to $299,999 $150.00 per calendar day 
Projects from     $300,000 to $599,999 $200.00 per calendar day 
Projects from    $600,000 to $999.999 $250.00 per calendar day 
Projects from    $1,000,000    $300.00 per calendar day 
 

B. The CRA is hereby authorized to deduct the sum described in Section 1.09 A. from the monies which 
may be due or become due to the CONTRACTOR for the work under this contract. 

 
C. Correction of work not complying with plans or specifications shall not be considered as grounds for a 

time extension 
 

1.10 PROJECT CLOSEOUT 
 

A. The CONTRACTOR, prior to requesting final payment shall obtain and submit the following items to the 
PROJECT MANAGER: 

 
1. Written Guarantees 
 
2. 2. Four (4) sets of record drawings/documents signed and sealed by a professional 

surveyor showing exact locations of all items of work installed under this contract. In addition, 
record drawings shall be submitted on an AutoCad (version 14) electronic disk. The Contractor 
shall be held fully responsible for costs incurred by the CRA due to erroneous information 
supplied on the record drawings submitted. Record drawings shall be provided for: paving, 
drainage, water, sewer, electrical, irrigation, landscaping, and all other improvements. 

 
3. Release from all parties who are entitled to claims again the subject project, property or 

improvement, pursuant to the provisions of law. 
 
4. A Certificate of Occupancy or Certificate of Completion as issued by the City of Hollywood 

Building Department showing that all Building Department inspections have been satisfactorily 
performed 
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5. Copies of all reports, certifications, etc, required under this contract. 
 

B. The CONTRACTOR shall comply with the maintenance and guarantee requirements obtained in Article 
19  of the General Conditions. 

 
C. The Contractor shall make all repairs and replacements promptly upon the receipt of a written order 

from the CRA.  If the CONTRACTOR fails to make such repairs or replacements promptly, the CRA 
reserves the right to do the work and the CONTRACTOR and his surety shall be liable to the CRA for 
the cost thereof. 

 

1.11 PROGRESS SCHEDULE 
 

A. In accordance with Article 4.2 of the General Conditions, the CONTRACTOR shall, prior to commencing 
work, submit to the PROJECT MANAGER for approval a detailed Sequence of Construction showing 
the sequence in which the various work elements will be performed and showing conformance to the 
restrictions and requirements below. 

 
B. The progress schedule shall be updated and submitted every month during the course of the project. 

 

1.12 SCHEDULE OF VALUES 
 

A. In accordance with Article 4.2 of the General Conditions the CONTRACTOR shall submit, with the 
estimated construction progress schedule, on suitable forms, a detailed estimate giving a complete 
breakdown of the Contract Price.  The detailed estimate shall include the price for material, labor and 
other costs for various units of work in sufficient detail to correspondence with the contemplated 
construction operations.  The schedule shall include all subcontracts and major items of equipment 
included in the Contract.  The detailed estimate will be used only for determining the basis of monthly 
payment and will not be considered as establishing a basis for additions to or deductions from the 
Contract Price. 
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1.13 PROJECT AREA SAFETY 
 

A. The CONTRACTOR shall give special attention to the protection and welfare of the Public and CRA 
personnel who will be maintaining the building and surrounding areas.  Any hazardous areas shall be 
adequately marked and barricaded. 

 

1.14 PREVAILING RATE OF WAGES AND FRINGE BENEFITS 
 

A. 1.14.1The CONTRACTOR shall be responsible for ensuring payment of the rate of wages and fringe 
benefits, or cash equivalent, for all laborers, mechanics and apprentices employed by him/her or his/her 
SUB-CONTRACTORS on the work covered by this contract which shall be not less than the prevailing 
rate of wages and fringe benefits payment or cash equivalent for similar skills or classifications of work 
as established by the General Wage Decision by the United States Department of Labor for Broward 
County, Florida that is in effect prior to the date the CRA issued the invitation for bids for this project.  If 
the General Wage Decision fails to provide for a fringe benefit rate for any worker classification, then 
the fringe benefit rate applicable to such worker classification shall be the fringe benefit rate that has a 
basic wage rate closest in dollar amount to the work classification for which no fringe benefit rate has 
been provided. 

 
B. Upon commencement of work, the CONTRACTOR and all of his/her SUB-CONTRACTORS shall post a 

notice in a prominent place at the work site stating the requirements of this section. 
 

C. If any questions should arise concerning the applications of this Section, which are not specifically 
addressed, the CRA may, but is not required to, rely on rules, regulations, practices, administrative 
rulings and court decisions governing applications of the Davis-Bacon Act. 

 
D. CONTRACTOR and SUBCONTRACTORS shall submit to the CRA on a regular basis, but not less than 

monthly, payroll sheets, which have been certified under oath by CONTRACTOR and/or 
SUBCONTRACTORS as to their accuracy and compliance with the provisions of this Section.  The 
certified payroll sheets shall contain the following: name and address of each employee; his/her current 
classification; rate of pay (including rates of contributions for, or costs assumed to provide, fringe 
benefits); daily and weekly number of hours worked; deductions made; and actual wages paid.  Such 
records shall be maintained by the CONTRACTOR and his/her SUBCONTRACTORS for a period of at 
least one (1) year following completion of the work. 

 
E. The CRA may withhold, or cause to be withheld from the CONTRACTOR, so much of any requisitioned 

payment as may be considered necessary to pay laborers, mechanics and apprentices the full amount 
of wages required by this section.  The CRA, or its designee, may enter on the job site and conduct 
such inquires of the CONTRACTOR’S workers and his/her SUBCONTRACTOR’S  workers to 
determine whether this section is being complied with.  If the CONTRACTOR or his/her 
SUBCONTRACTOR fails to pay any laborers, mechanics or apprentices employed or working on the 
job site all or part of the wages required by this section, then the CRA may, after written notice to the 
CONTRACTOR, take such action as may be necessary to cause suspension of any further payments or 
advances until such violations have been corrected.  If the violations are not corrected, the CRA may 
terminate the CONTRACTOR’S right to proceed with the work or such part of the work for which there 
has been a failure to pay the required wages and take such steps as are necessary to complete the 
work, whereupon the CONTRACTOR and its sureties shall be liable to the CRA for all excess costs 
incurred by the CRA.  

 
F. The CONTRACTOR shall insert in any subcontracts such language as is necessary to require all of 

his/her SUBCONTRACTORS to comply with the requirements of this section.  The CONTRACTOR 
shall be responsible for noncompliance by any of his/her SUBCONTRACTORS.  This section shall be 
deemed part of any contract entered into between the CONTRACTOR and any of his/her 
SUBCONTRACTORS. 
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The threshold dollar amount for construction contracts subject to prevailing wage and fringe benefit 
payments, pursuant to Section 38.52 of “Code of Ordinances”, is $500,000.00 (Five-hundred-
thousand Dollars). 

 
1. CONTRACTOR and SUBCONTRACTORS shall comply with Section 38.52 of the Code of 

Ordinances titled “Prevailing Rate of Wages and Fringe Benefits on City Construction Contracts” 
for contracts in the amount of $500,000.00 and over. 

 

1.15 BASIS FOR PAYMENT/QUANTITIES IN THE PROPOSAL: 
 

A. 1.15.1  Quantities listed in the proposal are approximate and subject to variance.  Such 
quantities are to be used by the OWNER for comparison only.  Payment for items with unit prices shall 
be for the measured amount of such items incorporated by the CONTRACTOR in the completed work 
and accepted by the PROJECT MANAGER. 

 
B. 1.15.2  The bidder shall not plead misunderstanding or deception because such listed quantities 

do not correspond with actual quantities.  It is understood that the quantities may be increased or 
decreased in accordance with provisions of the General Conditions. 

 

1.16 PROJECT COORDINATION: 
 

A. 1.16.1  The CONTRACTOR or a representative shall attend project coordination meetings as 
deemed necessary by the Project Manager.  

 

1.17 PRE-CONSTRUCTION PHOTOGRAPHIC RECORD: 
 

A. 1.17.1  For certain projects, and at certain locations, a pre-construction photographic record may 
be needed.  The CONTRACTOR shall verify the applicability of this requirement with the PROJECT 
MANAGER. 

 

1.18 SITE CONDITIONS AND SUBSURFACE INVESTIGATION: 
 

A. 1.18.1  The CONTRACTOR shall be responsible for having determined to his satisfaction, prior to 
the submission of his bid, the nature and location of the work, subsurface soil conditions, the character 
and quality of the substrate, the types and quantity of materials to be encountered, the nature of the 
ground water conditions, the character of equipment and facilities needed preliminary to and during the 
execution of the work, the general and local conditions and all other matters which can in any way affect 
the work under this contract.  The prices established for the work to be done will reflect all costs pertaining 
to the work.  Any claims for extras based on substrate or ground water table conditions will not be allowed. 
  

 
B. 1.18.2If applicable, soil boring logs will be provided in the Appendix and are for information only.  The 

CRA makes no guarantees as to their accuracy and is not responsible for assumptions made by the 
CONTRACTOR based upon the information. 

 

1.19 CONTRACTORS RESPONSIBILITY FOR MATERIAL AND STORAGE: 
 

A. 1.19.1  The CONTRACTOR shall be responsible for all materials furnished by him.  All such 
material which is defective in manufacture or has been damaged in transit or has been damaged after 
delivery shall be replaced by the CONTRACTOR at his expense. 

 
B. 1.19.2  The CONTRACTOR shall be responsible for the safe storage of material furnished to or 

by him, and accepted by him, until it has been incorporated in the completed project. 

 

1.20 DUST CONTROL: 
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A. 1.20.1  CONTRACTOR shall provide to the PROJECT MANAGER for approval, a method of 
controlling and preventing the spread of dust to occupied premises and vehicles parked along the work 
area. 

 
B. 1.20.2  The use of public streets and alleys shall be such as to provide a minimum of 

inconvenience to the public and to other traffic.  Any earth or other excavated materials spilled from 
trucks shall be removed immediately by the CONTRACTOR and the streets cleaned to the satisfaction 
of the ENGINEER.  The walks, roadways, temporary pavement, etc. shall be swept clean at the end of 
each day. 

 

1.21 GUARANTEES: 
 

A. 1.21.1  Written guarantees shown below shall be provided to the CRA.  The guarantee period 
shall begin the day the project is accepted as complete by the PROJECT MANAGER.  Final payment 
will not be released until all the guarantees have been received in writing, properly signed and 
executed. 

 
1.   CONTRACTOR'S GUARANTEE: 

 

a.     The CONTRACTOR shall furnish a written one (1) year guarantee on all 
labor and materials furnished by him except stated otherwise.  No costs will be borne by 
the CRA for correcting defective workmanship or materials. 

 

b.     The landscape guarantee shall be for a minimum of 180 days. 
 

1.22 SUBSTITUTIONS - GENERAL: 
 

A. 1.22.1  After the execution of the Contract, requests made by the CONTRACTOR for 
substitution of equipment and/or material of makes and/or types other than those specified in the 
Contract will be considered for two reasons only: 

   

   1. That the equipment and/or material proposed for substitution is superior in construction 
and/or efficiency to that specified in the Contract. 

 

   2. That the equipment and/or material proposed for substitution is equal in construction 
and/or efficiency to that specified in the Contract. 

 
   In either case, it will be assumed that the cost to the CONTRACTOR of the equipment and/or 

material proposed to be substituted is less than the equipment and/or material specified in the 
Contract and, if the substitution is approved, the Contract price shall be reduced a 
corresponding amount. 

 

1.23 MAINTENANCE OF TRAFFIC: 
 

A. 1.23.1 In projects where it is applicable, The CONTRACTOR shall submit a maintenance of traffic plan 
for approval by the CITY TRAFFIC ENGINEER, TRAFFIC SERGEANT AND FIRE MARSHALL prior to 
commencing work. 

 
B. 1.23.2  The CONTRACTOR shall control his operations and those of his SUBCONTRACTORS 

and all suppliers, to assure the least inconvenience to the traveling public.  Under all circumstances, 
safety shall be the most important consideration.  The CONTRACTOR shall keep roads, streets, or 
highways open to all traffic and shall provide such maintenance as may be required to maintain 
specified traffic.  The CONTRACTOR shall furnish, erect and maintain barricades, warning signs, 
flagmen, and other traffic control devices in reasonable conformity with the manual of Uniform Traffic 
Control Devices for Streets and Highways (published by the United States Government Printing Office), 
unless otherwise specified herein.  The CONTRACTOR shall also construct and maintain in a safe 



 

M:\Projects\Beach CRA\BCRA 10-013 Pole Replacement along the Broadwalk\Bidding - phase 3\Bid Pack CRA.doc 
 

condition any temporary connections necessary for ingress  to and egress form abutting property or 
intersecting roads, streets or highways. 

 
C. 1.23.3  Beginning date of CONTRACTOR's responsibility: the CONTRACTOR's responsibility for 

maintenance of traffic shall begin on the day he starts work on the project or on the first day contract 
time is charged, whichever is earlier.  His responsibility at this date is to notify the PROJECT 
MANAGER of the dates when traffic will be affected and where it will be affected and the steps he will 
take to maintain traffic safety. 

 
D. 1.23.4  Sections not requiring traffic maintenance:  In general the CONTRACTOR will not be 

required to maintain traffic over those portions of the project where no work is to be accomplished or 
where construction operations will not affect existing roads.  The CONTRACTOR, however, shall not 
obstruct nor create a hazard to any traffic during the prosecution of the work and shall be responsible 
for repair of any damage to existing pavement or facilities caused by his operation. 

 
E. 1.23.5  No waiver of liability:  The CONTRACTOR shall conduct his operations in such a manner 

that no undue hazard will result due to the requirements of this section, and the procedures and policies 
described therein shall in no way act as a waiver of any of the terms of the liability of the 
CONTRACTOR or his surety. 

 

1.24 WORK HOURS AND OVERTIME WORK: 
 

A. 1.24.1 City noise ordinances prohibit any work prior to 7:00 a.m. and after 6:00 p.m., Monday through 
Friday.  Work is allowed 8:00 a.m. to 6:00 p.m. on Saturdays.  No work is allowed on Sundays. 

 
B. 1.24.2 CONTRACTOR shall provide weekly progress schedule indicating working hours, and days 

subject to PROJECT MANAGER’S approval.   
 

C. 1.24.3 CONTRACTOR shall be responsible for reimbursement of inspector’s wages when inspection is 
required for over 40 hours per week, at a rate of $50.00 per hour. 

 
D. 1.24.4 Overtime inspection fees will not be deducted from moneys due the CONTRACTOR.  Payment 

covering all overtime reimbursements must accompany monthly pay request. 

 

1.25 HURRICANE PREPAREDNESS: 
 

A. As the schedule for this project may coincide, in part, with the recognized South Florida 
hurricane season, the CONTRACTOR’s attention is drawn to the possibility of hurricane conditions, or 
severe storm conditions, occurring at the site during the course of Contract work. 

 
B. When applicable, the CONTRACTOR shall submit to the PROJECT MANAGER and OWNER a 

Hurricane Preparedness Plan.  The plan should outline the necessary measures which the 
CONTRACTOR proposes to perform at no additional cost to the OWNER in case of hurricane warning. 

 
C. In the event of inclement weather, or whenever the PROJECT MANAGER shall direct, the 

CONTRACTOR shall, and will cause sub-Contractors to protect carefully the work and materials against 
damage or injury by reasons of failure on the part of the CONTRACTOR or any Sub-Contractor to so 
protect the work.  Such work and materials so damaged shall be removed and replaced at the expense 
of the CONTRACTOR. 

 
Hurricane Watch: Upon designation of a hurricane watch, CONTRACTORS shall be responsible for storing all loose 

supplies and equipment on the job site that may pose a danger. The CONTRACTOR shall also 
cooperate with CRA/City Personnel in protecting other structures at the site. 
 

Hurricane Warning:  No mobile “temporary facility” under the control of the CRA, or on City  property, shall be staffed 
during a hurricane warning.  CONTRACTOR facilities meeting these criteria shall comply. 
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D. The CONTRACTOR is advised to take all necessary precautions to protect his equipment by 

moving it to higher ground if in an area subject to flooding.  Known areas of Hollywood that would be 
subject to flooding from storm tides include: 
 
Hollywood Blvd. North Lake Area South Lake Area 
 
A1A   Sheridan Street Dania Beach Blvd. 
 
US Highway 1  46th Avenue  Hallandale Bch Blvd. 

 

 

 

 

 

 

END OF SECTION 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


