
STATEMENT OF BUDGET IMPACT  

(Policy Number 94-45) 

Budgetary Review of Proposed Resolution & 

Ordinances with Financial Implication. 

 

Date: February 6, 2019      BIS 19 – 085 
 

FILE: TMP-2019-051 
 

Proposed Legislation:  
 
A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF HOLLYWOOD, 
FLORIDA, AUTHORIZING THE APPROPRIATE CITY OFFICIALS TO EXECUTE THE 
CHANGE ORDER WITH R. J. SULLIVAN CORP. FOR CONSTRUCTION SERVICES 
RELATED TO THE WATER TREATMENT PLANT HIGH SERVICE PUMP STATION 
UPGRADE, AS IDENTIFIED IN THE 2007 WATER SYSTEM MASTER PLAN, IN THE 
AMOUNT OF $361,110.50; AND AUTHORIZING THE APPROPRIATE CITY 
OFFICIALS TO EXECUTE AMENDMENT NO. 1 TO WORK ORDER NO. ARC 17-02 
WITH ARCADIS U.S., INC. AND THE CITY, FOR CONSTRUCTION 
ADMINISTRATION SERVICES FOR THE PROJECT IN THE NOT-TO-EXCEED 
AMOUNT OF $10,620.00 AND APPROVING AN AMENDMENT TO THE FISCAL YEAR 
2019 CAPITAL IMPROVEMENT PROGRAM, AS MORE SPECIFICALLY SET FORTH 
IN THE ATTACHED EXHIBIT “A”. (PROJECT NO. 14-4233). 
 

 

Statement of Budget Impact:  
 
1.  No Budget Impact associated with this action; 
 
2.  Sufficient budgetary resources identified/available; 
 
3.  Budgetary resources not identified/unavailable; 
 
4.  Potential Revenue is possible with this action; 
 
5.  Will not increase the cost of Housing; 
 
6.  May increase the cost of Housing;   (CDAB review required) 
 

Explanation:  
 
This Resolution seeks authorization for the appropriate City Officials to execute the 
attached Change Order with R.J. Sullivan Corp. in the amount of $361,110.50 and the 
Amendment No. 1 to Work Order No. ARC 17-02 with Arcadis U.S., Inc. in an amount 
not to exceed $10,620.00. It further authorizes the amendment of the Fiscal Year 2019 
Capital Improvement Plan as defined in the attached exhibit A. 
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On November 1, 2017 the City Commission adopted Resolution R-2017-324 approving 
the construction services for the Water Treatment Plant High Service Pump Station 
upgrade with R.J. Sullivan Corp. The Resolution also included an Authorization to 
Proceed with Arcadis U.S., Inc. for construction administration services.  
 
The original coating of the clear wells vertical walls is separating from the concrete 
which requires additional construction services and construction administrative services.  
Section 38.47 of the Purchasing Ordinance of the City of Hollywood defines a Change 
Order as changes, due to unanticipated conditions or developments, made to an 
executory contract, which are reasonably and conscientiously viewed as being 
in fulfillment of the original scope of the contract and/or matters directly related thereto. 
 
A portion of the funding for these services is provided through the Rollover Resolution 
R-2018-311 adopted on October 3, 2018 in account number 
442.409901.53600.531210.000710.000.000. The remainder of the funding will be 
provided by amending of the Fiscal Year 2019 Capital Improvement Program, 
Resolution R-2018-302 adopted on September 26, 2018, as detailed in the attached 
Exhibit A. 
 
 
 

PREPARED BY:  Mac Champion 
   Management/Budget Analyst 
 
 

APPROVED BY: Laurette Jean 
Budget Division Director  
 
 
 


