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Applications Software Technology LLC 

 

April 8, 2021 

 

Andria Wingett 

Assistant Director 

Development Services 

2600 Hollywood Blvd. 

Hollywood, FL 33022 

Dear Ms. Wingett, 

This Cover Letter documents the events that required the modifications to 

Attachment C – Payment Schedule Community Services Revised March 2021.  

In 2020, the City of Hollywood entered into an agreement with AST LLC on a 

Community Development permitting system based upon Oracle Software as a 

Service Cloud Based subscriptions. Oracle Consulting Services would subcontract 

through AST to implement this system for the City. The contracting for this agreement 

was approved by the City and Finalized in early April, 2020. 

After this agreement was finalized, it was determined by Oracle Software 

Development that the Community Development SaaS subscriptions must run in the 

same environment as the City of Hollywood’s Enterprise Resource Planning (ERP) 

subscriptions. To ensure the Community Development SaaS environment would run 

within the ERP environment, the Community Development order required processing 

as an “Expansion Order” and not a “New or Stand-Alone” order. This means the ERP 

environment would be “Expanded” to include the Community Development 

environment. Once the Community Development Order was processed and 

provisioned, the Community Development environment resided within the same 

datacenter and is residing upon the same servers as the ERP environment. 

Expansion orders are required to have the same termination date as the original 

order for that environment. This required that the renewal date for the Community 

Development SaaS agreement be modified to November 27th in place of the 

annual anniversary of the original Purchase Date. The monthly and annual costs for 

the subscriptions remain unchanged, the only change is the annual renewal date. 

Additionally, there have been delays regarding the project’s implementation 

requiring a shifting of some milestones related to the implementation. The shifting of 

the anticipated payments related to these implementation milestones are also 

reflected in Attachment C – Payment Schedule Community Services Revised March 

2021. 

If there are any additional questions, please email me at 

ddawson@astcorporation.com or phone me at (813) 777-9457. 

Sincerely, 

 

David Dawson 

Vice President – AST LLC 
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