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Discussion On The Results Of The June 6, 2019 Joint Meeting Between The City Of Hollywood And
Broward County, And To Consider An Interlocal Agreement (ILA) With Broward County Pertaining To
Further Analysis Of The Placement Of A P25 Communication Tower At West Lake Park And Circ
Residences Sites.

Staff Recommends: Discussion and direction on the Term Sheet/ILA.

Explanation:
Broward County initiated Chapter 164 proceedings on January 8, 2019 (Resolution No. 2019-23)

regarding deferral of the City’s decision on Broward County’s Site Plan Application for placement of a
P25 Communication Tower at West Lake Park (WLP). On June 6, 2019, the City and County held a
Joint Commission Meeting, which concluded with both Commissions agreeing to some general terms
for a potential resolution of the dispute, and directed legal counsel and appropriate staff, for both
parties, to work jointly on specific details for the individual Commissions to consider at their next
available meetings.

The City received more than one final draft of the Interlocal Agreement (ILA) from County Staff with
the last version(s) being received midday Monday (June 10, 2019). Although City Staff reviewed and
provided feedback on the ILA to the County Attorney, the item (online) for the June 11, 2019 County
Commission Meeting did not include the City’s comments. The County Commission Meeting resulted
in the County Commission giving additional changes to their legal counsel, which where were
submitted to the City later that day via a Term Sheet (Attachment 1). The County Commission also
expressed their desire to finalize the ILA prior to their summer recess.

While discussing the Term Sheet/ILA it is also important for the City Commission to be aware of long-
term and short-term financial implications that this will have on the City. Some of these are identified
within the Term Sheet/ILA, however there are other costs that are not, such as paying G.M. Selby,
etc.

Background:

The Applicant’s proposed site is within the West Lake Park, located south of Sheridan Street and
west of West Lake Drive within the Hollywood Lakes neighborhood. West Lake Park is a regional
park that includes the Anne Kolb Nature Center and a variety of outdoor recreational activities. The
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park has an Open Space and Recreation Land Use, and is zoned as Governmental Use (GU), which
allows for government uses, including communication towers and related structures. Broward County
is proposing to construct and install a 300 foot communication tower and accessory structure, a
critical component of the new Public Safety Radio System (P25), which includes the City of
Hollywood Police and Fire users.

The proposed structure is flanked by the Southern Regional Wastewater Treatment Plant owned and
operated by the City of Hollywood Public Utilities Department and the Eco Golf Club to the south,
multifamily residential to the north, west and east, and a conservation area to the east. In fact, staff
believes the proposed location of the structure will be within the Conservation Easement that was
recorded as part of the Quit Claim deed from the City to the County in the 1990s. The
communication tower and accessory structure are proposed to be located on the southwestern
corner of West Lake Park, bordering Hollywood’s Wastewater Treatment Plant. This location allows
for the tower to be at its maximum separation from any neighboring residential property and nestled
within the open space.

As required by the Zoning and Land Development Regulations, the Planning and Development Board
provides a recommendation to the City Commission for Design and Site Plan.

On September 6, 2018, the Planning and Development Board forwarded a recommendation of denial
to the City Commission by a vote of 0-6.

Subsequent to the Planning and Development Board meeting, the Applicant submitted additional
supporting documentation.

On November 7, 2018, the City Commission determined that a better alternative site may be
available and as such directed staff to study the CIRC Residences, located at 1780 Polk Street.

At the December 19, 2018 City Commission meeting, staff and CIRC Representatives presented the
CIRC Site as an option for the antennas, in lieu of the communication tower proposed at West Lake
Park. County representatives agreed that comparable coverage could be attained at the CIRC Site
but they remained adamant that the CIRC Site was not viable due to uncertainties during
construction. City Commission continued the item, requesting that further studies be made at the
CIRC Site by the Applicant. The Applicant indicated that the item would be discussed during an
upcoming County Commission meeting.

On January 8, 2019, the Broward County Commission, voted (8-1) to authorize County staff to look
into the CIRC Site as an alternative site to West Lake Park. The County Commission also invoked
conflict resolution proceedings pursuant to Florida Statue 164, as a result of the City of Hollywood's
continuance of the Site Plan approval request for the communication tower in West Lake Park. City
Representatives disagreed that such a measure is warranted given that the City Commission did not
deny their request. The City also made the County Commission aware of a deed restriction limiting
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uses at West Lake Park, including potentially the communication tower.

The item returned to the County Commission on January 29, 2019, where the County Commission
voted (6-3) to move forward with a feasibility study to place the necessary equipment on the roof of
the CIRC Residences instead of West Lake Park. Their vote included the following conditions:

1. The lease with CIRC would be on the next County Commission agenda on February
12, 2019. The lease needed to include, at a minimum, the general terms and equipment
design and location.

2. The County’s consultants, KCI| Associates of NC and Mission Critical Partners, were
given 60 days to complete a feasibility study, excluding FAA and FCC approvals.

3. The County and Consultants would continue to work with the City to identify and
evaluate alternative sites for the tower.

During the Chapter 164 proceedings held on January 31, 2019, the City Attorney expressed the City's
position that the case is not ripe and thus premature under Chapter 164. However, County
Representatives indicated that the intent of the meeting was to establish a "Plan B" in the event the
CIRC Site is determined not to be viable. As such, both Parties agreed to move forward with the
CIRC Site as a priority, followed by an analysis of the City’s Wastewater Treatment Plant, and then
further evaluation of alternative sites such as at the Radius, Dania Pointe, and Oakwood Plaza.

Over the next 60 days, City, County and CIRC Representatives and Consultants met several times to
discuss the structural feasibility and lease terms. On February 12, 2019, an item at the County
Commission to discuss the lease agreement was withdrawn. The County Attorney stated that there
were still a few outstanding items, such as the lease premise. Ultimately, the lease agreement would
be coupled with the completion of the feasibility study, at which point the lease premise could be fully
evaluated.

On February 25, 2019, the City and County staff engaged in further conversations regarding
placement of the tower in east Hollywood. The City’s primary focus was on the site plan associated
with proceedings under Chapter 164, while the County’s was to discuss “Plan B”. The City provided
an analysis as to why the County’s preferred Plan B, the Wastewater Treatment Plant, was not a
viable option. As a result, the preferred Plan B site reverted to West Lake Park.

At the February 26, 2019 County Commission meeting, County staff updated the County Commission
on the CIRC Site and a Plan B should the CIRC prove not to be feasible. Due to continued concerns
raised by the City, the County Commission recommended a Workshop to discuss the final findings of
the feasibility study. To assist in meeting the fast approaching deadline for the P-25 Radio System,
the City committed to assisting with any permitting and regulatory approvals that may be determined
to be required.

On April 1, 2019, the County circulated the CIRC Hotel Feasibility Study Report and Appendices in
preparation for the workshop. In response, City staff, in collaboration with consultant G.M. Selby,
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prepared an analysis of the report. At the workshop held on April 8, 2019, KCI provided a summary of
the report, stating that the CIRC Site was a viable option while identifying coverage, construction,
cost and timeline challenges. While City staff presented a range of solutions to these challenges per
the City Consultant’s report, the County Commission concluded that due to the diminished coverage
and shadowing issues, the CIRC Site was no longer an optimal option and progress would need to
be made on Plan B, West Lake Park.

In response, G.M. Selby, in collaboration with City staff, drafted an updated response with a focus on
the Evaluation of the RF Layout at the CIRC Site. This document was presented at the May 16, 2019
County Commission meeting, and the County Commission directed County staff to move forward
with the West Lake Park Site and publish notice for a public hearing to modify the declaration of
restrictive covenants for West Lake Park.

On May 7, 2019, the County Commission voted (8-1) to amend the deed restriction for West Lake
Park, thus enabling the City Commission to consider the West Lake Park Site Plan. County staff and
Commission indicated the intent was to allow both CIRC Site and West Lake Park options to move
forward concurrently.

While the County Commission has expressed concern that the coverage at the CIRC Site is the
primary detractor for the Site, the City Consultant, G.M. Selby, believes that the CIRC Site is a viable
option and will have comparable coverage.

Chapter 164 proceedings are ongoing.

Attachment 1: Term Sheet (June 11, 2019)

Attachment 2: ILA Including Comments, Submitted to County (June 10, 2019)

Attachment 3: ILA with City Consultant Comments

Attachment 4: County Commission Agenda Item (June 11, 2019)

Attachment 5: Building Permit Information for 4950 SW 40 Court

Attachment 6: Building Permit Information for WLP (2018 submittal)

Attachment 7: Building Permit Information for WLP (2019 submittal)

Attachment 8: City Commission Site Plan Resolution

Attachment 9: Additional Information from G.M. Selby (June 6, 2019)

Attachment 10: Conservation Easement

Attachment 11: CIRC Hotel Feasibility Study Report and Appendices
(KCI)

Attachment 12: Evaluation of CIRC Hotel Feasibility Study Report
(G.M. Selby)

Attachment 13: CIRC Hotel Feasibility Study Summary
(KClI, Mission Critical, Motorola)
Attachment 14: Evaluation of RF Layout at the CIRC Hotel

(G.M. Selby)

Attachment 15: Response to Broward County Comments
(G.M. Selby)

Attachment 16: Evaluation of Broward County Commission Comments
(G.M. Selby)
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Attachment 17: Site Plan Review Standards

Recommended for inclusion on the agenda by:

Andria Wingett, Assistant Director, Development Services

Shiv Newaldass, Director, Development Services

Gus Zambrano, Assistant City Manager/Sustainable Development
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