



MODIFICATION OF CONTRACT

Modification Number: Four (4) Effective Date: 7/1/2019	Contract Number: <u>17-0606H</u> Title: Click or tap here to enter text. Effective Date: 6/1/2017
Contracting Officer: Amy Munday E-mail: <u>AMunday@LakeCountyFL.gov</u> Telephone Number: (352) 343-9389	Contractor Name and Address: Name: <u>Municipal Equipment Co., LLC</u> Address: <u>2049 West Central Blvd.</u> City: <u>Orlando, FL 32805</u> ATTENTION: <u>Dale West</u>
Issued By: Procurement Services Lake County Administration Building 315 W. Main St., Suite 441 Tavares, Florida 32778-7800	
INSTRUCTIONS: Contractor shall sign Signature Block showing acceptance of the below written modification and <u>return this form to Procurement Services within ten (10) days after receipt</u> . Once fully executed, a copy of this modification will be returned to the Contractor to attach to the original Contract.	
DESCRIPTION OF MODIFICATION: <u>Contract modification to extend for one (1) year expiring June 30, 2020.</u>	
CONTRACTOR SIGNATURE BLOCK Signature: <u>Dale West</u> Print Name: <u>DALE WEST</u> Title: <u>VICE PRESIDENT</u> E-mail: <u>DALEWEST@MECOFIRE.COM</u> Secondary E-mail: <u>DWEST@MECOFIRE.COM</u>	LAKE COUNTY SIGNATURE BLOCK Signature: <u>Amy Munday</u> Print Name: <u>Amy Munday</u> Title: Contracting Officer, II
Distribution: Original – Bid File Copy – Contractor Contracting Officer	